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INVITATION TO BID
August 5™ 2015

DUE DATE: August 18", 2015
TIME: 2:00 p.m.
LOCATION: University of Connecticut
Capital Projects & Contract Administration
3 North Hillside Road, Unit 6047
Storrs, CT
Attn: Amy Allen

(Sealed Bids — Faxed Bids will not be accepted)
The University of Connecticut is accepting sealed bids for:

Surplus Store Replacement Ramp
Project #901939

UNIVERSITY OF CONNECTICUT
Storrs, CT

Bids must be submitted on the forms supplied and in the manner specified within the Bid Documents. This invitation is
open to On-Call Site Contractors only.

PRE-BID CONFERENCE

There will be a job-site walkthrough on Friday, August 7™, 2015 at 9:00 a.m. This walkthrough is not mandatory
however; interested bidders are strongly encouraged to attend to view existing conditions. Meet at the Purchasing
Conference Room, 2™ floor located at 3 North Hillside Road, Storrs, Connecticut. The Pre-Bid Conference will
commence promptly at the time noted herein. There are limited short-term visitor parking spaces around the Purchasing
Building. The North Parking Garage is recommended to all vendors as parking on campus is at your own risk.

Scope of Work:
Scope of work includes the following:
o Insert sidewalk leading from loading dock to Ahern Lane
e Remove curb and railing where sidewalk will meet loading dock platform
e Create designated handicap parking at the end of the sidewalk at Ahern Lane

Schedule:
Work must be performed after the second Friday of the month and completed by the second Friday of the following
month.

REQUEST FOR INFORMATION PROCEDURE

All questions must be directed in writing to the Office of Capital Projects and Contract Administration, Attention,
Amy Allen @ (860) 486-1953 (fax) or email to amy.allen@uconn.edu using the Bidders Questionnaire form
included within the bid documents. Questions received verbally will not be answered. No questions will be
accepted after 2:00 p.m. on Monday, August 10" 2015.  All answers will be published by written Bid
Clarification. Extensions of RFI deadlines may only be revised via written Bid Clarification. It is the responsibility
of all bidders to verify that they are current with all Bid Clarifications issued with the Office of Capital Projects and
Contract Administration prior to bid submission.
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Bids will be accepted at the Office of Capital Project and Contract Administration, Storrs until 2:00 P.M.
local time on Tuesday, August 18", 2015 at which time they will be publicly opened and read. All Bids must
identify and list the pricing of sub-contractors (if applicable) in the space provided on Page 12 of the Form of Proposal.
Again, there are limited short-term visitor parking spaces around the Purchasing Building. The North Parking
Garage is recommended to all vendors as parking on campus is at your own risk.

The Bid shall be accompanied by a Bid Bond in the amount of ten percent (10%) of the amount bid. All bonds required
for this Project shall be acceptable to the University and, as a minimum, issued through a bonding company licensed to
transact such business in the State of Connecticut and named on the current list of "Surety Companies Acceptable on
Federal Bonds" as published in the "Treasury Department Circular 570",

The successful Contractor shall be required to provide a Labor and Material Payment Bond and a Performance Bond for
one hundred percent (100%) of the Contract price.

The “Set-Aside” for this project is that (1) not less than 25% of the total Contract Price be awarded to subcontractors who are
certified by the Connecticut Department of Administrative Services as “Small Business Enterprises” (“SBEs”) and (2) not less than
6.25% of the total Contract Price be awarded to subcontractors who are certified by the Connecticut Department of Administrative
Services as “Minority Business Enterprises” (“MBEs”) (the 6.25% set aside for MBEs may be included in the 25% set aside for
SBEs). The general contractors are responsible for ensuring that they and the SBEs they have selected are eligible contractors, and
that they meet State requirements.

The University reserves the right to reject any or all Bids, in whole or in part, to award any item, group of items, or total
Bid, and to waive any informality or technical defects, if it is deemed to be in the best interests of the University.

No Bidder may withdraw its Bid within ninety (90) days of the date of the Bid opening. Should there be reasons why
the Contract cannot be awarded within the specified period, the time may be extended by mutual agreement between the
University and the Bidder.

Amy Allen
Capital Projects and Contract Administration
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INSTRUCTIONS TO PREQUALIFIED BIDDERS

ARTICLE 1 GENERAL PROVISIONS

11 Connecticut Sales and Use Tax
1.1.1 The University of Connecticut is a tax-exempt institution. The Contractor shall be familiar with
the current regulations of the Department of Revenue Service. The tax on materials or
supplies exempted by such regulations shall not be included as part of the Bid. A Sales Tax
Certificate is available from the Purchasing Department upon written request.
1.2 Contractor's Qualifications

In the Pre-Qualification to Bid Documents for this project, the University has reserved the right to
request additional information from prospective Bidders beyond what may have been submitted in
any Application and Statement of Qualifications in response to the Invitation to Pre-Qualify. The
University has also reserved the right to find any Bidder to be non-responsible with respect to a
specific project notwithstanding the fact that the Bidder may have previously been pre-qualified
pursuant to the pre-qualification process. The University reaffirms these reservations of rights. In
finding that a Bidder is non-responsible, the University may rely upon any information obtained prior
to or subsequent to a finding that Bidder is pre-qualified.

1.2.1

CGS 4b-91 Requires each bid submitted shall include a copy of a prequalification certificate
issued by the Commissioner of Administrative Services. The bid shall also be accompanied by
an update bid statement in such form as the Commissioner of Administrative Services
prescribes. The form for such update bid statement shall provide space for information
regarding all projects completed by the bidder since the date the bidder's prequalification
certificate was issued or renewed, all projects the bidder currently has under contract,
including the percentage of work on such projects not completed, the names and
qualifications of the personnel who will have supervisory responsibility for the performance of
the contract, any significant changes in the bidder's financial position or corporate structure
since the date the certificate was issued or renewed, any change in the contractor's
qualification status as determined by the provisions of subdivision (6) of subsection (c) of
section 4a-100 and such other relevant information as the Commissioner of Administrative
Services prescribes. Any bid submitted without a copy of the prequalification certificate and
an update bid statement shall be invalid and considered non-responsible.

1.3 Academic Schedule

131

It is important to the University, in order to maintain the integrity of its ongoing academic
activities, that its rules and regulations and the requirements of the Contract Documents,
regarding noise control, traffic control etc. and other matters which may affect its operations
be strictly adhered to, and that its academic schedule be maintained. Therefore, all Bidders
shall familiarize themselves with and comply with the academic schedule of the University,
and its regulations regarding noise, traffic, etc. which are available from Architectural and
Engineering Services. No noise generating work shall be allowed during exam periods where
the noise will impact classroom functions. Examples of noise generating work include, but are
not limited to, sawing, drilling, and hammering/jackhammering. The Contractor shall keep the
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University Representative informed as to the location of its operations to enable necessary
precautions or co-ordination to be implemented.

14 Non-Discrimination and Affirmative Action Provisions

1.4.1 Non-discrimination. References in this section to "Contract" shall mean the execution of AIA

101 or Purchase Order Contract; and references to "Contractor" shall mean the person or
entity who will be solely responsible for execution of the work.

(a) The following subsections are set forth here as required by section 4a-60 of the Connecticut

General Statutes:

(1) The Contractor agrees and warrants that in the performance of the Contract such
Contractor will not discriminate or permit discrimination against any person or group of
persons on the grounds of race, color, religious creed, age, marital status, national origin,
ancestry, sex, mental retardation, mental disability or physical disability, including, but not
limited to, blindness, unless it is shown by such Contractor that such disability prevents
performance of the work involved, in any manner prohibited by the laws of the United States
or of the state of Connecticut. The Contractor further agrees to take affirmative action to
insure that applicants with job-related qualifications are employed and that employees are
treated when employed without regard to their race, color, religious creed, age, marital
status, national origin, ancestry, sex, mental retardation, mental disability or physical
disability, including, but not limited to, blindness, unless it is shown by such Contractor that
such disability prevents performance of the work involved; (2) the Contractor agrees, in all
solicitations or advertisements for employees placed by or on behalf of the Contractor, to
state that it is an "affirmative action-equal opportunity employer" in accordance with
regulations adopted by the commission; (3) the Contractor agrees to provide each labor
union or representative of workers with which such Contractor has a collective bargaining
agreement or other contract or understanding and each vendor with which such Contractor
has a contract or understanding, a notice to be provided by the commission advising the labor
union or workers' representative of the Contractor's commitments under this section, and to
post copies of the notice in conspicuous places available to employees and applicants for
employment; (4) the Contractor agrees to comply with each provision of this section and
sections 46a-68e and 46a-68f and with each regulation or relevant order issued by said
commission pursuant to sections 46a-56, 46a-68e and 46a-68f; (5) the Contractor agrees to
provide the Commission on Human Rights and Opportunities with such information requested
by the commission, and permit access to pertinent books, records and accounts, concerning
the employment practices and procedures of the Contractor as relate to the provisions of this
section and section 46a-56.

(b) If the Contract is a public works contract, the Contractor agrees and warrants that he will make

(c)

good faith efforts to employ minority business enterprises as subcontractors and suppliers of
materials on such public works project.

"Minority business enterprise" means any small contractor or supplier of materials fifty-one per
cent or more of the capital stock, if any, or assets of which is owned by a person or persons: (1)
Who are active in the daily affairs of the enterprise, (2) who have the power to direct the
management and policies of the enterprise and (3) who are members of a minority, as such term
is defined in subsection (a) of section 32-9n; and "good faith" means that degree of diligence
which a reasonable person would exercise in the performance of legal duties and obligations.
"Good faith efforts" shall include, but not be limited to, those reasonable initial efforts necessary
to comply with statutory or regulatory requirements and additional or substituted efforts when it
is determined that such initial efforts will not be sufficient to comply with such requirements.
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(d) Determination of the Contractor's good faith efforts shall include but shall not be limited to the

following factors: The Contractor's employment and subcontracting policies, patterns and
practices; affirmative advertising, recruitment and training; technical assistance activities and such
other reasonable activities or efforts as the commission may prescribe that are designed to ensure
the participation of minority business enterprises in public works projects.

(e) The Contractor shall develop and maintain adequate documentation, in a manner prescribed by

the commission, of its good faith efforts.

(f) The Contractor shall include the provisions of sections (a) and (b) above in every subcontract or

purchase order entered into in order to fulfill any obligation of a contract with the state and such
provisions shall be binding on a subcontractor, vendor or manufacturer unless exempted by
regulations or orders of the commission. The Contractor shall take such action with respect to any
such subcontract or purchase order as the commission may direct as a means of enforcing such
provisions including sanctions for noncompliance in accordance with section 46a-56; provided, if
such Contractor becomes involved in, or is threatened with, litigation with a subcontractor or
vendor as a result of such direction by the commission, the Contractor may request the state of
Connecticut to enter into any such litigation or negotiation prior thereto to protect the interests of
the state and the state may so enter.

(g) The following subsections are set forth here as required by section 4a-60a of the Connecticut

General Statutes:

(1) The Contractor agrees and warrants that in the performance of the Contract such
Contractor will not discriminate or permit discrimination against any person or group of
persons on the grounds of sexual orientation, in any manner prohibited by the laws of the
United States or of the state of Connecticut, and that employees are treated when employed
without regard to their sexual orientation; (2) the Contractor agrees to provide each labor
union or representative of workers with which such Contractor has a collective bargaining
agreement or other contract or understanding and each vendor with which such Contractor
has a contract or understanding, a notice to be provided by the Commission on Human Rights
and Opportunities advising the labor union or workers' representative of the Contractor's
commitments under this section, and to post copies of the notice in conspicuous places
available to employees and applicants for employment; (3) the Contractor agrees to comply
with each provision of this section and with each regulation or relevant order issued by said
commission pursuant to section 46a-56; and (4) the Contractor agrees to provide the
Commission on Human Rights and Opportunities with such information requested by the
commission, and permit access to pertinent books, records and accounts, concerning the
employment practices and procedures of the Contractor which relate to the provisions of this
section and section 46a-56.

(h) The Contractor shall include the provisions of section (g) above in every subcontract or purchase

order entered into in order to fulfill any obligation of a contract with the state and such provisions
shall be binding on a subcontractor, vendor or manufacturer unless exempted by regulations or
orders of the commission. The Contractor shall take such action with respect to any such
subcontract or purchase order as the commission may direct as a means of enforcing such
provisions including sanctions for noncompliance in accordance with section 46a-56; provided, if
such Contractor becomes involved in, or is threatened with, litigation with a subcontractor or
vendor as a result of such direction by the commission, the Contractor may request the state of
Connecticut to enter into any such litigation or negotiation prior thereto to protect the interests of
the state and the state may so enter.
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(i)

For the purposes of this entire Non-Discrimination section, “Contract” or "contract" includes any
extension or modification of the Contract or contract, “Contractor” or "contractor" includes any
successors or assigns of the Contractor or contractor, "marital status" means being single, married
as recognized by the state of Connecticut, widowed, separated or divorced, and "mental disability"
means one or more mental disorders, as defined in the most recent edition of the American
Psychiatric Association's "Diagnostic and Statistical Manual of Mental Disorders", or a record of or
regarding a person as having one or more such disorders. For the purposes of this section,
"Contract" does not include a contract where each contractor is (1) a political subdivision of the
state, including, but not limited to, a municipality, (2) a quasi-public agency, as defined in Conn.
Gen. Stat. Section 1-120, (3) any other state, including but not limited to any federally recognized
Indian tribal governments, as defined in Conn. Gen. Stat. Section 1-267, (4) the federal
government, (5) a foreign government, or (6) an agency of a subdivision, agency, state or
government described in the immediately preceding enumerated items (1), (2), (3), (4) or (5).

1.5 Union Labor

151

Attention is called to the fact that there may be construction work now being carried on at the
site at which this construction is contemplated being done by UNION LABOR. This fact must
be kept in mind by all Bidders submitting proposals for this work.

1.6 Labor Market Area

16.1

All Bidders shall have read Sections 31-52 and 31-52a of the Connecticut General Statutes, as
amended. These references relate to the preference of State citizens, the preference of
residents of the labor market area in which the work under the Contract is to be done and the
penalties for violations.

1.7 Wage Rates

1.7.1

1.7.2

If this project involves new construction of a building or other structure orimprovement, and
the total cost of all Work to be performed by Contractors and Subcontractors is $400,000.00
or more, or if the project involves remodeling, refurbishing, rehabilitation, alteration or repair
of a building or other structure or improvement, and such total cost is $100,000.00 or more,
then:

i The wages paid on an hourly basis to any mechanic, laborer or workman employed
upon the work herein contracted to be done and the amount of payment or
contribution paid or payable on behalf of each such employee to any employee welfare
fund as defined in Subsection (h) of Section 31-53 of the Connecticut General Statutes,
shall be at a rate equal to the rate customary or prevailing for the same work in the
same trade or occupation in the town in which such project is being constructed. Any
Contractor who is not obligated by agreement to make payment or contribution on
behalf of such employees to any such employee welfare fund shall pay to each
employee as part of his wages the amount of payment or contribution for his
classification on each payday.

The State of Connecticut Labor Department Wage Rate Schedule, when required by the
University, shall be provided with these documents or will be issued as part of the bid
documents or by Bid Clarification/Addendum hereto and is deemed to reflect such customary
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1.7.3

1.7.4

1.7.5

1.7.6

ARTICLE 2

or prevailing wages for this project, and is hereby incorporated and made a part of the
Contract Documents.

Each contractor who is awarded a contract on or after October 1, 2002 shall be subject to
provisions of the Connecticut General Statutes, Section 31-53 as amended by Public Act 02-69,
“An Act Concerning Annual Adjustments to Prevailing Wages”.

Wage Rates will be posted each July 1" on the Department of Labor Website:
www.ctdol.state.ct.us. Such prevailing wage adjustment will not be considered a matter for an
annual contract amendment.

Wage rates shall be paid pursuant to Section 31-53 and 31-54 of the Connecticut General
Statutes, and any regulations issued hereunder.

Sec. 31-53b. Construction safety and health course. New miner training program. Proof of
completion required for mechanics, laborers and workers on public works projects.
Enforcement. Regulations. Exceptions. (a) Each contract for a public works project entered
into on or after July 1, 2009, by the state or any of its agents, or by any political subdivision of
the state or any of its agents, described in subsection (g) of section 31-53, shall contain a
provision requiring that each contractor furnish proof with the weekly certified payroll form
for the first week each employee begins work on such project that any person performing the
work of a mechanic, laborer or worker pursuant to the classifications of labor under section
31-53 on such public works project, pursuant to such contract, has completed a course of at
least ten hours in duration in construction safety and health approved by the federal
Occupational Safety and Health Administration or, has completed a new miner training
program approved by the Federal Mine Safety and Health Administration in accordance with
30 CFR 48 or, in the case of telecommunications employees, has completed at least ten hours
of training in accordance with 29 CFR 1910.268. (b) Any person required to complete a course
or program under subsection (a) of this section who has not completed the course or program
shall be subject to removal from the worksite if the person does not provide documentation
of having completed such course or program by the fifteenth day after the date the personis
found to be in noncompliance.

BIDDERS' REPRESENTATIONS

2.1  The amount of each Bid shall be deemed to include the entire cost and expense of every item of labor,
material and overhead necessary to complete the work bid upon, as specified, in full detail ready for
use. The risk of all such costs and expenses shall be deemed assumed by the successful Bidder. The
University shall assign a University Representative to work with the successful Contractor as a liaison.

2.2 Inperforming its obligations under this Contract, the Contractor agrees to comply with all applicable
states, laws, ordinances, regulations, codes, rules or orders of, or issued by, any governmental body
having jurisdiction over the work, location of the work or contract.

ARTICLE 3

BIDDING DOCUMENTS

3.1 Bid Clarifications, Addenda and Interpretations

3.1.1

No interpretations of the meaning of the Drawings, specifications or other Contract
Documents will be made orally to any Bidder. Every request for such interpretation must be
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3.1.2

3.1.3

3.14

ARTICLE 4

made in writing to the University Office of Capital Project & Contract Administration, and to
be given consideration shall be received at the specified date outlined within the invitation to
bid and/or adjusted by a bid clarification/addenda.

Any and all such interpretations and any supplemental instructions will be in the form of
written bid clarification/addenda which, if issued, will be posted on the University’s Capital
Projects and Contract Administration’s Department website; www.cpca.uconn.edu. Failure of
any Bidder to receive any such addendum or interpretation shall not release any Bidder from
any obligations under his Bid as submitted, provided notice has been sent to the address
furnished by such prospective Bidder for the transmittal of notices, addenda and
interpretations. It shall be the Bidder's responsibility to make inquiry as to, and to obtain, the
Addenda issued, if any.

The number of days shown in 3.1.1 and 3.1.2 may differ from the actual dates given in an
Agenda for a Pre-Bid or Pre-Proposal Conference, if so, the number of days listed are, hereby,
superseded by the Agenda dates, unless the Bid or Proposal is extended by Addendum, in
which case the number of days will again apply unless stated differently in the Addendum.

Bidders shall promptly notify the University of any ambiguity, inconsistency or error which
they may discover upon examination of these Contract Documents.

BIDDING PROCEDURES

4.1 Requests for Information

41.1

Enclosed with this Invitation to Submit Proposals Manual is a Request for Information Form
(RFI). All questions/clarifications must be submitted in writing on this form and before the
prescribed RFI Deadline. No verbal questions will be answered. All answers to RFI’s will be
issued in a Bid Clarification/Addenda. Form is at the end of this document.

4.2 Form of Proposal

421

Enclosed with this Invitation to Submit Proposals Manual is a Form of Proposal. Bids shall be
submitted on a copy of this form. Additional instructions to bidders including information on
submission of bids and award and Contract appear on this form. All documents required by
these Bid Documents must be returned with your Bid.

4.3 Bids and Rejection of Bids

43.1

General Bids shall be for the complete work as specified and shall include the names of any
Subcontractors for the classes of work specified in the Form of Proposal, and for each other
class of work for which the University has required a separate section and the dollar amounts
of their subcontracts, and the General Contractor shall be selected on the basis of such
general Bids. It shall be presumed that the general Bidder intends to perform with its own
employees all work in such four classes and such other classes, for which no Subcontractor is
named. The general Bidder's qualifications for performing such work shall be subject to
review by the University pursuant to the Bid and the Contract Documents.
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4.3.2

4.3.3

43.4

Bids shall be submitted only on the forms furnished for the specific project, which shall
include a completed Form of Proposal containing all information required on the Proposal
form, executed with an original signature by a duly authorized officer or representative of the
Bidder, and, in the case of a Joint Venture, by duly authorized representatives of each Joint
Venture. In no event will Bids or changes in Bids made by telephone, email or fax be
considered. Any Form of Proposal omitting or adding items, altering the form, containing
conditional or alternative Bids, or without the original signature of the Bidder or its authorized
representative, may be rejected.

Any Bids received after the scheduled closing time for the receipt of Bids will be returned to
the Bidders unopened.

Any Bid once deposited with the University of Connecticut may only be withdrawn by letter of
request, signed by the depositing Bidder and presented to the Office of Capital Project and
Contract Administration, prior to the time of opening of any Bid for the project designated or
identified project.

4.4 Bid Security

44.1

4.4.2

Each Bid must be accompanied by a certified check payable to the order of the University of
Connecticut, or the Bid may be accompanied by a Bid Bond in the form required by the
University, having as surety thereto such surety company or companies acceptable to the
University and as are authorized to do business in this State, for an amount not less than 10
per cent of the Bid. All checks submitted by unsuccessful Bidders shall be returned to them
after the Contract has been awarded. Bid Security is not required for projects under
$50,000.00.

Failure of the successful Bidder to file the required Performance and Labor & Material bonds
shall be just cause for the amount of the security deposited with the Bid to be forfeited, any
part of the whole of which may be used to make up the difference between the Bid of the
defaulting Bidder and the Bid of the next lowest responsible qualified Bidder to whom the
work is finally awarded. Failure to execute a contract after award as specified and Bid shall
also result in the forfeiture of such Bid Bonds or Certified Check.

4.5 Subcontractors

45.1

4.5.2

The Contractor shall not contract with a person or entity who appears on the State of
Connecticut Debarment List, the Federal Davis Bacon Act Debarment List, both of which are
available through: http://ctdol.state.ct.us or the Federal List of Excluded Parties Listing
System available through: http://epls.arnet.gov

The Bidder shall furnish, with his submitted Bid, as is set forth in the Proposal Form, in the
space provided for such purpose, the names and prices of responsible and qualified
Subcontractors who are actually to perform the following categories of work under the Base
Bid, if their prices exceed $25,000.00:

Nl Masonry
2 Electrical
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4.5.3

4.5.4

4.5.5

4.5.6

3 Mechanical other than HVAC

HVAC

.5 Any other class of work identified in the Proposal Form for which a blank space has
been provided.

>

The Bidder further agrees that each of the Subcontractors listed on the Proposal Form will be
used for the work indicated at the amount stated unless a substitution is permitted by the
University.

The Bidder further agrees and warrants that he has made good faith efforts to employ
minority business enterprises as Subcontractors and suppliers of materials under such
contract and shall provide the Commission on Human Rights and Opportunities with such
information as is requested by the Commission concerning his employment practices and
procedures as they relate to the provisions of the general statutes governing contract
requirements.

Pursuant to Connecticut General Statutes Section 49-41a, for every contract with the
University for the construction, alteration or repair of any building or work, (1) the Contractor,
within 30 days after payment to the Contractor by the University, shall be required to pay any
amounts due any Subcontractor, whether for labor performed or materials furnished, when
the labor or materials have been included in a requisition submitted by the Contractor and
paid by the University; (2) the Contractor shall include in each of its subcontracts a provision
requiring each Subcontractor to pay any amounts due any of its Subcontractors, whether for
labor performed or materials furnished, within 30 days after each Subcontractor receives a
payment from the Contractor which encompasses labor or materials furnished by such
Subcontractor.

Within five days after being notified of the award of a general Contract by the University, or,
in the case of an approval of a substitute Subcontractor by the University, within five days
after being notified of such approval, the general Bidder shall present to each listed or
substitute Subcontractor:

A A subcontract in the form set forth in Section 4b-96 of the Connecticut General Statutes
and must be executed with all of your named subcontractors in your form of proposal.

2 A notice of the time limit under this section for executing a subcontract. If a listed
Subcontractor fails within five days, Saturdays, Sundays and legal holidays excluded,
after presentation of a subcontract by the general Bidder selected as a General
Contractor, to perform his agreement to execute a subcontract in the form hereinafter
set forth with such general Bidder, contingent upon the execution of the general
Contract, the General Contractor shall select another Subcontractor, with the approval
of the University. When seeking approval for a substitute Subcontractor, the general
Bidder shall provide the University with all documents showing (a) the general Bidder's
proper presentation of a subcontract to the listed Subcontractor and, (b)
communications to or from such Subcontractor after such presentation. The University
shall adjust the Contract Price to reflect the difference between the amount of the price
of the new Subcontractor and the amount of the price of the listed Subcontractor, if the
new Subcontractor's price is lower and may adjust such Contract Price, if the new
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4.6

4.7

Subcontractor's price is higher. The general Bidder shall, with respect to each listed
Subcontractor or approved substitute Subcontractor, file with the University a copy of
each executed subcontract within ten days, Saturdays, Sundays and legal holidays
excluded, of presentation of a subcontract to such Subcontractor.

3 In the event of any conflict or inconsistency between the University of Connecticut’s
Subcontract form and the Contractor’s standard Subcontract form, the provisions of the
University of Connecticut’s Subcontract form shall prevail. Any standard Subcontract
form used will be attached as a supplement to the University of Connecticut’s
Subcontract form.

LIQUIDATED DAMAGES

4.6.1 Liquidated Damages of Five Hundred and 00/100 Dollars ($500.00) per calendar day shall
be assessed if the Contractor fails to achieve Substantial Completion, or causes delay to
the Substantial Completion of any portion of the Work within the Contract Time.

COMMISSION ON HUMAN RIGHTS AND OPPORTUNITIES CONTRACT COMPLIANCE
REGULATIONS:

The contract to be awarded is subject to contract compliance requirements mandated by Sections 4a-
60 and 4a-60a of the Connecticut General Statutes; and, when the awarding agency is the State,
Sections 46a-71(d) and-81i(d) of the Connecticut General Statutes. There are Contract Compliance
Regulations codified at Section-68j-21 through 43 of the Regulations of Connecticut State Agencies,
which establish a procedure for awarding all contracts covered by Sections 4a-60 and 46a-71(d) of the
Connecticut General Statutes. According to Section 46a-68j-30(9) of the Contract Compliance
Regulations, every agency awarding a contract subject to the contract compliance requirements has an
obligation to “aggressively solicit the participation of legitimate minority business enterprises as
bidders, contractors, subcontractors and suppliers of materials.” Minority business enterprise” is
defined in Section 4a-60 of the Connecticut General Statutes as a business wherein fifty-one percent or
more of the capital stock, or assets belong to a person or persons: “(1) Who are active in daily affairs
of the enterprise; (2) who have the power to direct the management and policies of the enterprise;
and (3) who are members of a minority, as such term is defined in subsection (a) of Section 32-9n.”
“Minority” groups are defined in Section 32-9n of the Connecticut General Statutes as “(1) Black
Americans . . .(2) Hispanic Americans . . . (3) persons who have origins in the Iberian Peninsula . . .
(4)Women ... (5) Asian Pacific Americans and Pacific Islanders; (6) American Indians .. ..” Anindividual
with a disability is also a minority business enterprise as provided by Section 4a-60g of the Connecticut
General Statutes. The above definitions apply to the contract compliance requirements by virtue of
Section 46a-68j-21(11) of the Contract Compliance Regulations. The awarding agency will consider the
following factors when reviewing the bidder’s qualifications under the contract compliance
requirements:(a) the bidder’s success in implementing an affirmative action plan;(b) the bidder’s
success in developing an apprenticeship program complying with Sections 46a-68-1 to 46a-68-17 of
the Administrative Regulations of Connecticut State Agencies, inclusive;(c) the bidder’s promise to
develop and implement a successful affirmative action plan;(d) the bidder’s submission of
employment statistics contained in the “Employment Information Form”, indicating that the
composition of its workforce is at or near parity when compared to the racial and sexual composition
of the workforce in the relevant labor market area; and(e) the bidder’s promise to set aside a portion
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of the contract for legitimate minority business enterprises. See Section 46a-68j-30(10)(E) of the
Contract Compliance Regulations.

4.7.1

The following BIDDER CONTRACT COMPLIANCE MONITORING REPORT must be completed in
full, signed, and submitted with the bid for this contract. The contract awarding agency and
the Commission on Human Rights and Opportunities will use the information contained
thereon to determine the bidders compliance to Sections 4a-60 and 4a-60a CONN. GEN.
STAT., and Sections 46a-68j-23 of the Regulations of Connecticut State Agencies regarding
equal employment opportunity, and the bidders _ good faith efforts to include minority
business enterprises as subcontractors and suppliers for the work of the contract.

1) Definition of Small Contractor:

Section 4a-60g CONN. GEN. STAT. defines a small contractor as a company that has been
doing business under the same management and control and has maintained its principal
place of business in Connecticut for a one year period immediately prior to its application for
certification under this section, had gross revenues not exceeding ten million dollars in the
most recently completed fiscal year, and at least fifty-one percent of the ownership of which is
held by a person or persons who are active in the daily affairs of the company, and have the
power to direct the management and policies of the company, except that a nonprofit
corporation shall be construed to be a small contractor if such nonprofit corporation meets
the requirements of subparagraphs (A) and (B) of subdivision 4a-60g CONN. GEN. STAT.

2) Description of Job Categories (as used in Part IV Bidder Employment Information)
MANAGEMENT: Managers plan, organize, direct, and control the major functions of an
organization through subordinates who are at the managerial or supervisory level. They make
policy decisions and set objectives for the company or departments. They are not usually
directly involved in production or providing services. Examples include top executives, public
relations managers, managers of operations specialties (such as financial, human resources,
or purchasing managers), and construction and engineering managers.

BUSINESS AND FINANCIAL OPERATIONS: These occupations include managers and
professionals who work with the financial aspects of the business. These occupations include
accountants and auditors, purchasing agents, management analysts, labor relations
specialists, and budget, credit, and financial analysts.

COMPUTER SPECIALISTS: Professionals responsible for the computer operations within a
company are grouped in this category. Examples of job titles in this category include computer
programmers, software engineers, database administrators, computer scientists, systems
analysts, and computer support specialists

ARCHITECTURE AND ENGINEERING: Occupations related to architecture, surveying,
engineering, and drafting are included in this category. Some of the job titles in this category
include electrical and electronic engineers, surveyors, architects, drafters, mechanical
engineers, materials engineers, mapping technicians, and civil engineers.

OFFICE AND ADMINISTRATIVE SUPPORT: All clerical-type work is included in this category.
These jobs involve the preparing, transcribing, and preserving of written communications and
records; collecting accounts; gathering and distributing information; operating office machines
and electronic data processing equipment; and distributing mail. Job titles listed in this
category include telephone operators, payroll clerks, bill and account collectors, customer
service representatives, files clerks, dispatchers, shipping clerks, secretaries and
administrative assistants, computer operators, mail clerks, and stock clerks.
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ARTICLE 5

BUILDING AND GROUNDS CLEANING AND MAINTENANCE:

This category includes occupations involving landscaping, housekeeping, and janitorial
services. Job titles found in this category include supervisors of landscaping or housekeeping,
janitors, maids, grounds maintenance workers, and pest control workers.

CONSTRUCTION AND EXTRACTION: This category includes construction trades and related
occupations. Job titles found in this category include boilermakers, masons (all types),
carpenters, construction laborers, electricians, plumbers (and related trades), roofers, sheet
metal workers, elevator installers, hazardous materials removal workers, paperhangers, and
painters. Paving, surfacing, and tamping equipment operators; drywall and ceiling tile
installers; and carpet, floor and tile installers and finishers are also included in this category.
First line supervisors, foremen, and helpers in these trades are also grouped in this category..
INSTALLATION, MAINTENANCE AND REPAIR: Occupations involving the installation,
maintenance, and repair of equipment are included in this group. Examples of job titles found
here are heating, ac, and refrigeration mechanics and installers; telecommunication line
installers and repairers; heavy vehicle and mobile equipment service technicians and
mechanics; small engine mechanics; security and fire alarm systems installers;
electric/electronic repair, industrial, utility and transportation equipment; millwrights; riggers;
and manufactured building and mobile home installers. First line supervisors, foremen, and
helpers for these jobs are also included in the category.

MATERIAL MOVING WORKERS: The job titles included in this group are Crane and tower
operators; dredge, excavating, and lading machine operators; hoist and winch operators;
industrial truck and tractor operators; cleaners of vehicles and equipment; laborers and
freight, stock, and material movers, hand; machine feeders and offbearers; packers and
packagers, hand; pumping station operators; refuse and recyclable material collectors; and
miscellaneous material moving workers.

3) Definition of Racial and Ethnic Terms (as used in Part IV Bidder Employment Information):
White (not of Hispanic Origin)- All persons having origins in any of the original peoples of
Europe, North Africa, or the Middle East.

Black (not of Hispanic Origin)- All persons having origins in any of the Black racial groups of
Africa.

Hispanic- All persons of Mexican, Puerto Rican, Cuban, Central or South American, or other
Spanish culture or origin, regardless of race.

Asian or Pacific Islander- All persons having origins in any of the original peoples of the Far
East, Southeast Asia, the Indian subcontinent, or the Pacific Islands. This area includes China,
India, Japan, Korea, the Philippine Islands, and Samoa.

American Indian or Alaskan Native- All persons having origins in any of the original peoples of
North America, and who maintain cultural identification through tribal affiliation or
community recognition

CONSIDERATION OF BIDS

5.1  Everygeneral bid which is conditional or obscure, or which contains any addition not called for shall be
invalid; and the University shall reject every such general Bid. The University shall be authorized to
waive minor irregularities, which it considers in its best interest, provided the reasons for any such
waiver are stated in writing by the University and made a part of the contract file. No such general Bid
shall be rejected because of the failure to submit prices for, or information relating to, any item or
items for which no specific space is provided in the general Proposal Form furnished by the University,
but this sentence shall not be applicable to any failure to furnish prices or information required by
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5.2

53

5.4

55

5.6

5.7

5.8

Articles 4.2.1 and 4.4.1 above to be furnished in the form provided by the University. The University
also reserves the right to reject any and all bids and again advertise for bids, or to otherwise proceed as
permitted under Connecticut General Statues 10a-109a through 10a-109y.

General Bids shall be publicly opened and read by the University forthwith. The University may require
in the Proposal Form that the General Contractor agree to perform a stated, minimum percentage of
work with his own forces. The University may also require the General Contractor to set aside a portion
of the contract for Subcontractors who are eligible for set aside contracts. The University shall not
permit substitution of a Subcontractor for one named in accordance with the provisions of these
Instructions or substitution of a Subcontractor for any designated subtrade work bid to be performed
by the General Contractor's own forces, except for good cause. The term "good cause" includes but is
not limited to a Subcontractor's or, where appropriate, a General Contractor's: (1) Death or physical
disability, if the listed Subcontractor is an individual; (2) dissolution, if a corporation or partnership; (3)
bankruptcy; (4) inability to furnish any performance and payment bond shown on the Proposal Form;
(5) inability to obtain, or loss of, a license necessary for the performance of a particular category of
work; (6) failure or inability to comply with a requirement of law applicable to Contractors,
Subcontractors, on construction, alteration, or repair projects; (7) failure to perform his agreement to
execute a subcontract under Connecticut General Statutes Section 4b-96.

The general Bid Price shall be the price set forth in the space provided on the general Proposal Form.
No general Bid shall be rejected (1) because of error in setting forth the name of a Subcontractor as
long as the Subcontractors designated are clearly identifiable, or (2) because the Drawings and
specifications do not accompany the Bid or are not submitted with the Bid. FAILURE TO CORRECTLY
STATE A SUBCONTRACTOR'S PRICE MAY BE CAUSE FOR REJECTION OF THE GENERAL BIDDER'S BID.

Any General Contractor who violates any provision of Connecticut General Statutes Section 4b-95 may
be disqualified from bidding on other contracts that are subject to the provisions of Chapter 60 of the
General Statutes for a period not to exceed twenty-four months, commencing from the date on which
the violation is discovered, for each violation.

The University reserves the right to accept or reject any or all Bids within 90 calendar days of the Bid
opening, and the Bidder agrees that it may not modify, withdraw, or cancel its Bid and that its Bid Price
will be firm for this 90 day period. This 90 day period may be extended by mutual agreement between
the University and the Bidder.

The project will be awarded to the responsible qualified Bidder submitting the lowest Bid in compliance
with the Bid requirements and within the budget, subject to the provisions of Connecticut General
Statues 10a-109a through 10a-109y.

The University reserves the right to elect to implement some, all or none of the Alternates and/or
Options set forth in the Proposal forms, as may be in the best interest of the University. The low Bid
shall be determined by taking the Base Price set forth in the Proposal form as selected by the
University, plus the Alternates and/or Options selected by the University.

The Bidder agrees that if selected as General Contractor, he shall, within ten (10) days, Saturdays,
Sundays and legal holidays excluded, after presentation thereof by the University, execute a contractin
accordance with the terms of the general Bid.
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ARTICLE 6 POST- BID INFORMATION
6.1 Affirmative Action

6.1.1

6.1.2

6.1.3

Pursuant to Connecticut General Statutes Section 46a-68d, if this project is estimated to cost
more than $50,000.00 then: In the event that the Bidder's Bid is accepted, after acceptance,
but before a contract is awarded, the successful Bidder shall file and have approved by the
Commission on Human Rights and Opportunities an Affirmative Action Plan. The Commission
may provide for conditional acceptance of an Affirmative Action Plan provided written
assurances are given by the Contractor that it will amend its plan to conform to affirmative
action requirements. The University shall withhold 2% of the total Contract Price per month
from any payment made to such Contractor until such time as the Contractor has developed
an Affirmative Action Plan, and received the approval of the Commission. Notwithstanding
the provisions of Connecticut General Statutes Section 46a-68d, a Contractor subject to the
provisions of that Section may file a plan in advance of or at the same time as its Bid.

The University shall not enter into a contract with any Bidder or prospective Contractor unless
the Bidder or prospective Contractor has satisfactorily complied with the provisions of
Sections 4a-60, 32-9¢, 46a-56 and 46a-68c to 46a-68f, inclusive of the Connecticut General
Statutes, or submits a program for compliance acceptable to the Commission on Human
Rights and Opportunities.

The Contractor shall designate an "Equal Opportunity Contract Compliance Officer" for the
project. The Contractor designee, in addition to any other duties assigned by the Contractor,
shall have the following responsibilities for the implementation of the Contractor Affirmative
Action Plan (AAP) that is required for the project pursuant to Connecticut General Statutes
Section’s 46a-68c and 46a-68d.

i Maintain a project EEO file to include all records, correspondence and other
documentation related to the project AAP.

2 Communicate to and inform all project Contractors and Subcontractors, regardless of
tier, and labor referral organizations (if applicable) about project equal opportunity and
AAP expectations and performance requirements.

3 Compile all on-site Contractor MONTHLY EMPLOYMENT UTILIZATION REPORTS (form
CHRO cc-257) and submit a cumulative report for the project each month to report on
contractor compliance to project AAP hiring goals. The cumulative report shall be
submitted to the contract awarding agency and to the Commission on Human Rights
and Opportunities by the 15th day following the end of each calendar month during the
pendency of the on-site construction work of the project.

.4 Attach a copy of your transmittal letter to CHRO as a document to be submitted with
your invoice.

.5 Compile and submit a QUARTERLY SMALL CONTRACTOR AND MINORITY BUSINESS
ENTERPRISE PAYMENT STATUS REPORT (form CHRO cc-258) to report on the
participation of such Contractors identified to participate on the project. The report
shall be submitted to the contract awarding agency and to the Commission on Human
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Rights and Opportunities by the 15th day following the end of each calendar quarter
during the pendency of the on-site construction work of the project.

.6 Attach a copy of your transmittal letter to CHRO as a document to be submitted with
your invoice.

7 Participate in project job meetings to inform project Contractors about project equal
opportunity and AAP performance.

.8 Coordinate "External Communication" section (employment outreach) of contractor
AAP for all employment opportunities resultant during the course of the project from all
project Contractors and maintain documentation of all contacts and responses.

6.2 Tax ldentification

6.2.1

6.2.2

ARTICLE 7

The Contractor shall furnish to the Owner, at the time of execution of the Contract, the
following information

i The identity and addresses of all subcontractors performing work on the project.

The Connecticut tax registration numbers of the Contractor and all subcontractors.

3 The Federal Social Security account numbers, or Federal Employer Identification
numbers, or both, if applicable, for the Contractor and all subcontractors.

()

The aforementioned information shall be continuously updated by the Contractor to reflect
any additions or changes to the previously identified subcontractors. Any final additions or
changes to this information shall be submitted to the Owner with the Contractor's application
for final payment.

PERFORMANCE AND PAYMENT BONDS AND CERTIFICATE OF COMPLIANCE.

7.1 Performance Bond

7.11

Prior to execution of the Contract, the successful Bidder shall substitute for the check or Bid
Bond accompanying his Bid, an executed University of Connecticut Performance Bond, in the
amount of 100 per cent of the Contract Price, conditioned upon the faithful performance of
the Contract. See Form of Proposal for the appropriate form to be executed.

7.2 Labor and Material Payment Bond

7.2.1

Prior to execution of the Contract, the Bidder shall submit a University of Connecticut Labor
and Material Payment Bond in the sum of not less than 100 per cent of the Contract Price,
containing the condition that the Contractor will promptly pay for all material furnished and
labor, supplied or performed in the prosecution of the work whether or not said material or
labor is involved and/or becomes a component part of the structure or structures to be
erected. Such additional bond shall be held for the use of each party who, as Subcontractor or
otherwise, shall have furnished material or supplies or shall have performed labor in the
prosecution of the work as herein provided and who has not been paid therefore. Such
additional bond shall provide specifically that any person may bring suit thereon in the name
of the person suing, prosecute the same to the final judgment and have execution thereon for
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such sum or sums as may be justly due. The State shall not be liable to furnish counsel nor for
the payment of any costs or expenses of any such suit. This bond is to be furnished pursuant
to Section 49-41 of the General Statutes of Connecticut, and claims thereon shall be subject to
the provisions of Connecticut General Statutes Section 49-42. Such forms will be provided with
the Letter of Intent to award to be executed.

7.3 Nonresident Contractor Certificate of Compliance

7.3.1 Prior to execution of the Contract, the Bidder shall submit proof that ensures they and all
subcontractors being contracted to perform work under the awarded bid; are State of
Connecticut resident contractors. Such proof shall be in a form on the awarding Contractor’s
letter head signed by the owner or principle of the company having authority to ensure that
all agreements entered into under this contract are in-state resident contractors. Should the
awarding Contractor and/or subcontractors who will perform work under this contract, are
nonresident of the State of Connecticut, the awarding Contractor must provide a Certificate of
Compliance from the Department of Revenue Services (DRS) for those nonresident firms who
will be under contract. This Certificate of Compliance is pursuant to Statue 12-430 as
amended by 2005 Connecticut Public Acts 260, 6; Connecticut Agencies Regulations 12-430
(7)-1.

7.4 General Provisions Regarding Bonds

7.4.1 The aforementioned Performance and Payment bonds shall be provided in the forms required
by the University, samples of which are appended hereto. If the Contractor is a Joint Venture,
all such bonds shall name all joint ventures as principals. The Contractor shall require the
attorney-in-fact who executes the required bonds on behalf of the surety to affix thereto a
certified and current copy of the power of attorney. The above bonds shall be required for
awards for which the total estimated cost of labor and materials under the Contract is at least
$100,000.00. The above bonds shall be acceptable to the University and, as a minimum,
issued through a bonding company licensed to transact such business in the State of
Connecticut and named on the current list of "Surety Companies Acceptable on Federal
Bonds" as published in the "Treasury Department Circular 570."

ARTICLE 8 AFFIDAVITS/ETHICS AFFIRMATIONS
8.1  Affidavits/Ethics Affirmations to be completed in accordance with the instructions provided on the OPM
website for each Affidavits/Ethics Affirmations.
Form 1. Gift and Campaign Contribution Certification (for contract values>$50,000)

Form 5. Consulting Agreement Affidavit (for contract values>$50,000)

Nondiscrimination Certification:

Form C. Nondiscrimination Certification (for contract values>$50,000)
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8.2

With regard to a State contract as defined in P.A. 07-1 having a value in a calendar year of $50,000 or
more or a combination of series of such agreements or contracts having a value of $100,000 or more,
the authorized signatory to this submission in response to the State’s solicitation expressly state
contractors of state campaign contribution and solicitation prohibitions, and will inform its principals
of the contents of the notice. See attached SEEC Form 11.

Obtain OPM has posted the approved Forms on the OPM Web site -
http://www.opm.state.ct.us/secr/forms/ContractAffidavitRequirements.htm

ARTICLE 9 CONTRACT

9.1

A draft of the contract has been provided with the bid documents. The University reserves the right to
modify the contract or wave any informality as it deems to be in the best interest of the University. By
submitting a bid the Contractor accepts the contract and any modifications that the University deems
necessary to it without exception. Exceptions to the contract submitted by the Contractor at any time
will not be considered.
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REQUEST FOR INFORMATION FORM

PLEASE TYPE -OR- PRINT / SEE INVITATION AND ADDENDA’S FOR RFI DEADLINE

TO: The University of Connecticut. FROM:

Fax (860) 486-1953 (Name of Bidding Firm)
ATTN: Amy Allen Contact Name:
RFI Deadline: 08/10/2015, 2:00pm Phone # : Fax#:
Specification Section: Drawing No. / Drawing Date:

QUESTION (Please be specific):

RESPONSE :

Signature : Date:

NOTE: All questions must be submitted in writing before the prescribed RFI Deadline. No verbal questions will be answered.
All questions must be submitted in writing on this RFI Form. All answers to RFI’s will be issued in a Bidder’s
Clarification.
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STATE OF CONNECTICUT

STATE ELECTIONS ENFORCEMENT COMMISSION
20 Trinity Street Hartford, Connecticut 06106—1628

SEEC FORM 11

NOTICE TO EXECUTIVE BRANCH STATE CONTRACTORS AND PROSPECTIVE STATE CONTRACTORS OF CAMPAIGN
CONTRIBUTION AND SOLICITATION BAN

This notice is provided under the authority of Connecticut General Statutes 9-612(g)(2), asamended by P.A. 07-1, and is for
the purpose of informing state contractors and prospective state contractors of the following law (italicized words are
defined below):

Campaign Contribution and Solicitation Ban

No state contractor, prospective state contractor, principal of a state contractor or principal of a prospective state
contractor, with regard to a state contract or state contract solicitation with or from a state agency in the executive branch
or a quasi-public agency or a holder, or principal of a holder of a valid prequalification certificate, shall make a contribution
to, or solicit contributions on behalf of (i) an exploratory committee or candidate committee established by a candidate for
nomination or election to the office of Governor, Lieutenant Governor, Attorney General, State Comptroller, Secretary of
the State or State Treasurer, (ii) a political committee authorized to make contributions or expenditures to or for the
benefit of such candidates, or (iii) a party committee;

In addition, no holder or principal of a holder of a valid prequalification certificate, shall make a contribution to, or solicit
contributions on behalf of (i) an exploratory committee or candidate committee established by a candidate for nomination
or election to the office of State senator or State representative, (ii) a political committee authorized to make contributions
or expenditures to or for the benefit of such candidates, or (iii) a party committee.

Duty to Inform
State contractors and prospective state contractors are required to inform their principals of the above prohibitions, as

applicable, and the possible penalties and other consequences of any violation thereof.

Penalties for Violations

Contributions or solicitations of contributions made in violation of the above prohibitions may result in the following civil
and criminal penalties:

Civil penalties--$2000 or twice the amount of the prohibited contribution, whichever is greater, against a principal or a
contractor. Any state contractor or prospective state contractor which fails to make reasonable efforts to comply with the
provisions requiring notice to its principals of these prohibitions and the possible consequences of their violations may also
be subject to civil penalties of $2000 or twice the amount of the prohibited contributions made by their principals.
Criminal penalties—Any knowing and willful violation of the prohibition is a Class D felony, which may subject the violator
to imprisonment of not more than 5 years, or $5000 in fines, or both.

Contract Consequences
Contributions made or solicited in violation of the above prohibitions may result, in the case of a state contractor, in the
contract being voided.

Contributions made or solicited in violation of the above prohibitions, in the case of a prospective state contractor, shall
result in the contract described in the state contract solicitation not being awarded to the prospective state contractor,
unless the State Elections Enforcement Commission determines that mitigating circumstances exist concerning such
violation.
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The State will not award any other state contract to anyone found in violation of the above prohibitions for a period of one
year after the election for which such contribution is made or solicited, unless the State Elections Enforcement Commission
determines that mitigating circumstances exist concerning such violation.

Additional information and the entire text of P.A 07-1 may be found on the website of the State Elections Enforcement
Commission, www.ct.gov/seec. Click on the link to “State Contractor Contribution Ban.”

Definitions:

"State contractor" means a person, business entity or nonprofit organization that enters into a state contract. Such person,
business entity or nonprofit organization shall be deemed to be a state contractor until December thirty-first of the year in
which such contract terminates. "State contractor" does not include a municipality or any other political subdivision of the
state, including any entities or associations duly created by the municipality or political subdivision exclusively amongst
themselves to further any purpose authorized by statute or charter, or an employee in the executive or legislative branch of
state government or a quasi-public agency, whether in the classified or unclassified service and full or part-time, and only in
such person's capacity as a state or quasi-public agency employee.

"Prospective state contractor" means a person, business entity or nonprofit organization that (i) submits a response to a
state contract solicitation by the state, a state agency or a quasi-public agency, or a proposal in response to a request for
proposals by the state, a state agency or a quasi-public agency, until the contract has been entered into, or (ii) holds a valid
prequalification certificate issued by the Commissioner of Administrative Services under section 4a-100. "Prospective state
contractor" does not include a municipality or any other political subdivision of the state, including any entities or
associations duly created by the municipality or political subdivision exclusively amongst themselves to further any purpose
authorized by statute or charter, or an employee in the executive or legislative branch of state government or a quasi-public
agency, whether in the classified or unclassified service and full or part-time, and only in such person's capacity as a state or
quasi-public agency employee.

"Principal of a state contractor or prospective state contractor" means (i) any individual who is a member of the board of
directors of, or has an ownership interest of five per cent or more in, a state contractor or prospective state contractor,
which is a business entity, except for an individual who is a member of the board of directors of a nonprofit organization, (ii)
an individual who is employed by a state contractor or prospective state contractor, which is a business entity, as president,
treasurer or executive vice president, (iii) an individual who is the chief executive officer of a state contractor or prospective
state contractor, which is not a business entity, or if a state contractor or prospective state contractor has no such officer,
then the officer who duly possesses comparable powers and duties, (iv) an officer or an employee of any state contractor or
prospective state contractor who has managerial or discretionary responsibilities with respect to a state contract, (v) the
spouse or a dependent child who is eighteen years of age or older of an individual described in this subparagraph, or (vi) a
political committee established or controlled by an individual described in this subparagraph or the business entity or
nonprofit organization that is the state contractor or prospective state contractor.

"State contract" means an agreement or contract with the state or any state agency or any quasi-public agency, let through a
procurement process or otherwise, having a value of fifty thousand dollars or more, or a combination or series of such
agreements or contracts having a value of one hundred thousand dollars or more in a calendar year, for (i) the rendition of
services, (ii) the furnishing of any goods, material, supplies, equipment or any items of any kind, (iii) the construction,
alteration or repair of any public building or public work, (iv) the acquisition, sale or lease of any land or building, (v) a
licensing arrangement, or (vi) a grant, loan or loan guarantee. "State contract" does not include any agreement or contract
with the state, any state agency or any quasi-public agency that is exclusively federally funded, an education loan or a loan to
an individual for other than commercial purposes.

"State contract solicitation" means a request by a state agency or quasi-public agency, in whatever form issued, including,
but not limited to, an invitation to bid, request for proposals, request for information or request for quotes, inviting bids,
quotes or other types of submittals, through a competitive procurement process or another process authorized by law
waiving competitive procurement.
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“Managerial or discretionary responsibilities with respect to a state contract” means having direct, extensive and substantive
responsibilities with respect to the negotiation of the state contract and not peripheral, clerical or ministerial responsibilities.

“Dependent child” means a child residing in an individual’s household who may legally be claimed as a dependent on the
federal income tax of such individual.

“Solicit” means (A) requesting that a contribution be made, (B) participating in any fund-raising activities for a candidate
committee, exploratory committee, political committee or party committee, including, but not limited to, forwarding tickets
to potential contributors, receiving contributions for transmission to any such committee or bundling contributions, (C)
serving as chairperson, treasurer or deputy treasurer of any such committee, or (D) establishing a political committee for the
sole purpose of soliciting or receiving contributions for any committee. Solicit does not include: (i) making a contribution that
is otherwise permitted by Chapter 155 of the Connecticut General Statutes; (ii) informing any person of a position taken by a
candidate for public office or a public official, (iii) notifying the person of any activities of, or contact information for, any
candidate for public office; or (iv) serving as a member in any party committee or as an officer of such committee that is not
otherwise prohibited in this section.

END OF INSTRUCTION TO BIDDERS

Instruction to Bidders - Page 20 of 20
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Proposal Submission Checklist

The following documents and information shall be submitted and included as your bid proposal. All documents
must be submitted in a sealed envelope reflecting the submitting firm’s name and address; addressed to CPCA
attention to the appropriate purchasing agent, clearly stating the project name and project number. All required
documents are to be included and executed in their original condition as issued.

|:| Ethics Forms
[ ] BidBond

Fully executed Form of Proposal

[]

|:| Copies of prequalification certificate and an updated statement as prescribed by Commissioner of
Administrative Services for the State of Connecticut.

|:| How did you learn about this Project?

Hartford Courant

Waterbury Republican

Norwich Bulletin

DAS

CPCA Website

Other

O O O O O O

Contractors Certification

By submitting a bid proposal, the bidder is attesting to the review, reading, understanding, and acceptance of the
information and requirements of the project contained within the bid documents without exception. By
submitting a bid proposal, the Bidder represents that they have examined the site, and accept the conditions
under which the work will be performed and we have read, evaluated, understand, and accepted all the Contract
Documents, including those documents provided for on the Disk, and their content in their entirety and have
included all provisions necessary to accomplish all work according to the information and requirements
prescribed therein without exception.

SUBMITTED BY:
Firm: Date:

Address:

SUBMITTED BY:

Print Name:

Title:

Telephone:
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University of Connecticut

Amy Allen, Purchasing Agent I

Capital Project & Contract Administration
3 North Hillside Road, Unit 6047

Storrs, Connecticut 06269-6047

Dear Ms. Allen:

1. In accordance with Connecticut General Statutes Sections 10a—-109a through 10a-109y and pursuant to, and
in compliance with your Invitation to Bid, the Notice and Instructions to Bidders, the Form of Contract,
including the conditions thereto, the form of required bond, | (we) propose to furnish the labor andfor
materials installed as required for the project named and numbered on the FORM OF PROPOSAL of this
proposal to the extent of the Proposal submitted herein, furnishing all necessary equipment, machinery,
tools, labor and other means of construction, and all materials specified in the manner and at the time
prescribed strictly in accordance with the provisions of the Contract including specifications andfor drawings
together with all addenda issued and received prior to the scheduled closing time for the receipt of the bids,
and in conformity with requirements of the University of Connecticut and any laws or departmental
regulations of the State of Connecticut or of the United States which may affect the same, for and in
consideration of the price(s) stated on the said FORM OF PROPOSAL, hereof.

2. The Lump Sum Base Bid by me (us) on the FORM OF PROPOSAL includes all work indicated on the drawings
andfor described in the specifications (including the furnishing and installing of all required materials, labor,
equipment and allowances where applicable), except:

A. Work covered by Alternates as may be listed on the FORM OF PROPOSAL.
B. Contingent work covered by Unit Prices as may be listed on the FORM OF PROPOSAL.

C. Work covered by Options as may be listed on the FORM OF PROPOSAL.

3. This proposal is submitted subject to and in compliance with the foregoing and following conditions andfor
information.

A.  AWARD: All proposals shall be subject to the provisions and requirements of the Bid Documents and
for purpose of award, consideration shall be given only to proposals submitted by qualified and
responsible bidders.

B. COMMENCEMENT AND COMPLETION OF WORK: Contractor shall commence and complete the workin
accordance with the requirements of the Contract Documents.

C. If the Contractor fails to complete the work within the time required by the Contract Documents, the
University shall have the right to assess liquidated damages as provided in Paragraph 9.11 of the
General Conditions.

D. CONTRACTORS INSURANCE REQUIRED:
1. The limits of liability and coverages shall be those set forth in Article 11 of the General Conditions
included with this bid package (or as previously executed with the on-call trade contract).

E. REQUIRED PERCENTAGES OF WORK AND SET-ASIDES.
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1. The General Contractor on this Project shall be required to perform not less than 10% of the
completed dollar value of the Work with its own forces.
2. The General Contractor on this project shall meet the Set-Aside (as defined in the Invitation to
Bid) for this project and otherwise comply with the requirements below.
a. The foregoing requirement must be met even if the General Contractor is certified and
eligible to participate in the Small Business Set Aside Program.
F. NONDISCRIMINATION & LABOR RECRUITMENT:
We (1) agree that the Contract awarded for this project shall be subject to the Executive Orders No.
Three and Seventeen, promulgated June 16, 1971 and February 15, 1973 respectively and to the
Guidelines and Rules of the State Labor Department implementing Executive Order No. Three and
further agree to submit reports of Compliance Staffing on Labor Department Form E.0.3-1, when and
as requested.
G. FEDERAL & STATE WAGE DETERMINATIONS AND PRICING CONSIDERATION:

Page 3 of 24

.1 Each contractor who is awarded a contract on or after October 1, 2002 shall be subject to
provisions of the Connecticut General Statutes, Section 31-53 as amended by Public Act 02-69,
“An Act Concerning Annual Adjustments to Prevailing Wages”.

.2 Indetermining bid price, consideration should be given to Section 31-53 of the General Statutes of
Connecticut as amended by Public Act 02-69, “An Act Concerning Annual Adjustments to
Prevailing Wages”. Such prevailing wage adjustment will not be considered a basis for an annual
contract adjustment.

.3 The State of Connecticut Labor Department Wage Schedule where required, shall be provided
with these documents, typically with the Bidders’ Convenience Package, or will be incorporated in
the Contract Documents as an Addendum. At the time of bidding, the bidder agrees to accept the
current prevailing wage scale, as well as any annual adjustment to the prevailing wage scale, as
provided by the Connecticut Department of Labor. Wage Rages will be posted each July 1st on the
Department of Labor website: www.ctdol.state.ct.us . Such prevailing wage adjustment will not
be considered a basis for an annual contract amendment.

Contractor’s Initials:
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CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT OPPORTUNITY & NON-SEGREGATED
FACILITIES:

We (I) acknowledge that we (l) and our subcontractors are obligated to fill out the forms provided by
the University of Connecticut Office of Capital Project and Contract Administration and to agree to
certify to the compliance of non-segregated facilities.

NOTICE TO EXECUTIVE BRANCH STATE CONTRACTORS AND PROSPECTIVE STATE CONTRACTORS OR

CAMPAIGN CONTRIBUTION AND SOLICITATION BAN.

With regard to a State contract as defined in P.A. 07-1 having a value in a contract year of $50,000 or
more or a combination or series of such agreements or contracts having a value of $100,000 or more,
the authorized signatory to this submission in response to the State’s solicitation expressly
acknowledges receipt of the State Elections Enforcement Commission’s notice advertising prospective
principals of the contents of the notice. See Attachment SEEC Form 11.

4. ACCOMPANYING THIS PROPOSAL IS:

A.

OR;

A CERTIFIED CHECK drawn to the order of the University of Connecticut in the amount of 10% of the
Bid, i.e.:
DOLLARS $

and drawn on the

(STATE BANK & TRUST COMPANY)

located at
(A NATIONAL BANKING ASSOCIATION) (CITY & STATE)

which is understood shall be cashed and the proceeds thereof used so far as may be necessary to
reimburse the State of Connecticut for losses and damages arising by virtue of my (our) failure to file
the required Bonds and execute the required contract in this proposal as accepted by the University of
Connecticut.

A BID BOND having as surety thereto a Surety Company for Companies authorized to transact business
in the State of Connecticut and made out in the penal sum of 10% of the bid, (Bids $50,000 and greater)
i.e.:

DOLLARS $

If the bidder is a joint venture, the Bid Bond shall specifically identify and include each joint venturer as
a principal.

If the bidder is a joint venture, a copy of the executed Joint Venture Agreement shall be submitted
along with the bid materials.

5.  We (l), the undersigned, hereby declare that | am (we are) the only person(s) interested in the proposal and
that it is without any connection with any other person making any bid for the same work. No person acting
for, or employed by, the State of Connecticut is directly interested in this proposal, or in any contract which
may be made under it, or in expected profits to arise therefrom. This proposal is made without directly or
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indirectly influencing or attempting to influence any other person or corporation to bid or refrain from
bidding or to influence the amount of the bid of any other person or corporation. This proposal is made in
good faith without collusion or connection with any other person bidding for the same work and this
proposal is made with distinct reference and relation to the plans and specifications prepared for this
Contract. | (We) further declare that in regard to the conditions affecting the work to be done and the labor
and materials needed, this proposal is based solely on my (our) investigation and research and not in reliance
upon any representations of any employee, officer or agent of the State.

6. Each class of work set forth in a separate Section of the Specifications and designated as a subtrade in Item
2A of the proposal pages shall be the matter of a subcontract made in accordance with the procedures set
forth in the Bid and Contract Documents.

7. The undersigned agrees that, if selected as General Contractor, he shall, within ten (10) days, Saturdays,
Sundays and legal holidays excluded, after presentation thereof by the University of Connecticut, execute a
contract in accordance with the terms of this general bid.

8. The undersigned agrees and warrants that he shall provide the Commission on Human Rights and
Opportunities with such information as is requested by the Commission concerning his employment practices
and procedures as they relate to the provisions of the Connecticut General Statutes governing contract
requirements.

9.  The undersigned acknowledges that should their submitted Form of Proposal fail to have included a
copy of your firm’s prequalification certificate and an updated statement accompany their bid
submission, that their bid will be invalid and considered non-responsive. Per CGS 4b-91amended.
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A. STANDARD BID BOND:

NOW ALL MEN BY THESE PRESENTS,

That we, hereinafter called the
principal, of , as principal, and

, hereinafter called the Surety, a corporation organized and existing under
the laws of the State of , and duly authorized to transact a surety business in the

State of Connecticut, as Surety, are held and firmly bound unto the State of Connecticut, as obligee, in the penal
sum of ten (10) percent of the amount of the bid set forth in a proposal hereinafter mentioned,
, in lawful money of the United States of America, for the payment of which
sum, well and truly to be made to the Obligee, the Principal and the Surety bind, themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH,

That, whereas the Principal has submitted or is about to submit a proposal the other obligee related to a contract
for the Project Referenced above.

NOW, THEREFORE, if the said contract be awarded to the Principal and the Principal shall, within such time as may
be specified, enter in the said contract in writing with the State of Connecticut and give the required bonds, with
surety acceptable to the Oligee, or if the Principal shall fail to do so, pay to Obligee the damages which the Obligee
may suffer by reason of such failure not exceeding the penal sum of this bond, then this obligation shall be void,
otherwise to remain in full force and effect.

SIGNED, SEALED AND DATED this day of , 20
Witness Surety Witness Principal
Title Title
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B. The undersigned proposes to furnish all labor and material required for:

Surplus Store Replacement Ramp
#901939

University of Connecticut
Storrs, CT
in accordance with the accompanying Drawings and Specifications prepared by:
Oakpark Architects, LLC

The Contract Price specified below subject to additions and deductions according to the terms of the
Contract Documents.

C. BID CLARIFICATIONS:

The undersigned acknowledges receipt of the following Bid Clarifications issued during the bidding period
and has included all changes therein in the above base bid amount.

ClarificationsfAddenda # , Dated
ClarificationsfAddenda # , Dated
ClarificationsfAddenda # , Dated
ClarificationsfAddenda # , Dated

D. PROPOSED BASE CONTRACT PRICE:

Having carefully examined the Bid Documents for the above reference project, and having visited the project
site and examined all conditions affecting the work, the undersigned, upon written notice of award of
contract, agrees to provide all labor, supervision, materials, tools, construction equipment, services, safety,
insurance, bonds, and to pay all applicable taxes, and other costs necessary or required to complete the Work
of this Bid in full accordance with all Bid Documents and within the required timeframe as indicated by the
proposed schedule for the Lump Sum Bid of:

US Dollars

(S ) (which incorporates all allowances as may
be listed in the plans and specifications)

(Show the amount in both words and figures. In case of discrepancy, amount shown in words will govern.)

The University reserves the right to elect to implement some, all or none of the Alternates andfor Options set
forth in the Proposal forms, as may be in the best interest of the University. The low Bid shall be determined
by taking the Base Price set forth in the Proposal form as selected by the University, plus the Alternates
andfor Options selected by the University.
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E. SCHEDULE OF ALTERNATES:

Provide Alternate Prices which reflect the work of the bid package under which this bid proposal was
submitted and shall remain valid for the life of the project and include all costs for a complete installation.
All pricing is inclusive of all costs of wages, applicable taxes, benefits, and applicable insurance. The Prices
herein shall remain valid for the life of the project and include all costs for a complete installation.
Alternate prices are good for both adds and deducts.

END OF ALTERNATES
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F. SCHEDULE OF UNIT PRICES:

All rates are inclusive of all costs of wages, applicable taxes, benefits, applicable insurance. The rates provided
will be negotiated and included as part of the contract and of your subcontracts. The Unit Prices herein shall
remain valid for the life of the project and include all costs for a complete installation. Unit prices are good for
both adds and deducts.

End of Unit Prices
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G. SCHEDULE OF LABOR RATES:

The following are hourly wage rates for all tradesmen associated with this project for performing extra work. These
rates are fully loaded (including benefits, applicable taxes, and worker compensation insurance) and are in
accordance with the prevailing wages of the trade having jurisdiction in areas where the work is performed. The
wage rates shall be valid for the life of the project. NOTE: Further, no mark-up shall be allowed on the premium
time portion of the wage rate. At the request of the University, the Contractor will submit labor rate summary
sheets, which justify all submitted labor rates. All rates are subject to thorough analysis and subject to reduction
if deemed inaccurate by The University of Connecticut.

TRADE: Attachments: Y/ N

Submit one sheet for each Labor Trade (Division) used on project. Copy as needed.

Straight Time and Double
Foreman Time One Half Time

$ $ $

$ $ $

$ $ $

$ $ $

Straight Time and Double
Journeyman Time One Half Time

$ $ $

$ $ $

$ $ $

$ $ $

Straight Time and Double
Apprentice Time One Half Time

$ $ $

$ $ $

$ $ $

$ $ $

$ $ $

Straight Time and Double
Laborer Time One Half Time

$ $ $

$ $ $

$ $ $

$ $ $

$ $ $

End Labor Rates
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H. SCHEDULE OF VALUES:

The undersigned agrees that the Schedule of Values submitted with this Bid is a true representation of the distribution of the costs of this project
and equals the Stipulated Sum shown above. The Schedule of Values is an integral part of this proposal. Please indicate N/A for those divisions of
work not applicable. The costs provided below include the complete cost for furnishing and installing of materials, labor, and equipment required
to provide the complete scope of work for each specified division (includes the costs of applicable taxes, insurance, bonds, overhead, profit, small

tools, travel, parking, supervision, etc.). The “TOTAL” price must equal your total lump sum bid proposal.
Division Group

01 General Conditions $
02 Existing Conditions $
03 Concrete $
04 Masonry $
05 Metals $
06 Wood, Plastics, Composites S
07 Thermal & Moisture Protection $
08 Openings $
09 Finishes $
10 Specialties $
11 Equipment $
12 Furnishings $
13 Special Construction $
14 Conveying Equipment $
*21 Fire Suppression $
22 Plumbing $
*23 HVAC Heating, Ventilating, Air Conditioning $
25 Integrated Automation $
26 Electrical $
27 Communications $
28 Electronic Safety and Security $
*31 Earthwork $
32 Exterior Improvements $
33 Utilities $
34 Transportation $
35 Waterway and Marine Construction $
*40 Process Integration $
41 Material Process & Handling Equipment $
42 Process Heating, Cooling & Drying Equipment $
43 Process Gas & Liquid Handling, Purification & Storage Eqmt. | $
44 Pollution & Waste Control Equipment $
45 Industry Specific Manufacturing Equipment $
46 Water & Wastewater Equipment S
*48 Electrical Power Generation $
Insurance $
Bonds $
Allowances | (where applicable) $
TOTAL $

*Gap in numerical sequence, reserved for future expansion
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L. The subdivision of Work in the proposed Contract Price is as follows:

ITEM1 WORK BY GENERAL CONTRACTOR:
For all work other than that to be done by subcontractors included in Item 2A and Item 2B.

S (ITEM 1)

Note: In accordance with paragraph 3.E.1 this amount, together with work by the general contractor as listed in
Item 2A below, must be at least 10% of the total bid price.

ITEM 2A WORK BY SUBCONTRACTORS NAMED:

Subcontractors and prices for the following trades must be listed (if such prices exceed $25,000). However, the
general bidder may list himself together with his price if he customarily performs any of the trades specified. If the
general contractor requires a performance andfor labor & material payment bond then the general contractor
must indicate below which of the subcontractors are subject to this requirement. The amount (%) shall not exceed
the subcontractor’s price listed below.

DESCRIPTION NAME OF DOLLAR LABOR & MATERIAL PERFORMANCE
SUBCONTACTOR AMOUNT BOND BOND

MASONRY

ELECTRICAL

MECHANICAL
WITHOUT HVAC

HVAC

A copy of the executed agreement between the successful bidder and the named subcontractors above must be
presented to the Office of CPCA at time of contract signing. The contract may not be executed until copies of
executed agreements are received by CPCA.

ITEM 2B WORK BY SUBCONTRACTORS NOT NAMED:

S
(INCLUDES ALL SUBCONTRACT WORK NOT LISTED IN ITEM 2A)

The undersigned agrees that each of the subcontractors listed on this FORM OF PROPOSAL will be used forthe
work indicated at the amount stated, unless a substitution is permitted by the University.
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J. SET-ASIDE CONTRACTOR SCHEDULE

By submitting a bid for this project, the bidder represents that it has used good faith efforts to secure
commitments from SBEs and MBEs in a value that is equal to, or greater than, the Set Aside (as defined in the
Invitation to Bid). If, despite its good faith efforts, a bidder has not yet been able to secure commitments for the
full value of the Set Aside, the bidder will nonetheless be expected to meet the Set Aside if it is awarded the
contract for this project.

Below, the bidder shall list those SBEs and MBEs from whom the bidder has secured commitments for the project
as of the date hereof and the dollar amounts the bidder anticipates awarding to each such SBEfMBE.

Name Address Amount

BIDDERS MUST PROVIDE A CERTIFICATE OF ELIGIBILITY FOR EACH SUBCONTRACTOR LISTED ABOVE.
CERTIFICATES ARE AVAILABLE THROUGH THE FOLLOWING WEBSITE;
https:ffwww.biznet.ct.govfSupplierDiversityfSDSearch.aspx

The Undersigned agrees that each of the subcontractors listed on the proposal form will be used for the work,
unless a substitution is permitted by the awarding authority.

Authorized Signature Title

Company Name
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K. BIDDER CONTRACT COMPLIANCE MONITORING REPORT

PART | - Bidder Information

Company Name
Street Address
City & State
Chief Executive

Bidder Federal Employer
Identification Number
Or

Social Security Number

Major Business Activity
(brief description)

Bidder Parent Company(If any)

Other Locations in Ct. (Ifany)

Bidder Identification
(response optionalfdefinitions in Instruction to Bidders
page 18)

-Bidder is a small contractor. Yes No___

-Bidder is a minority business enterprise Yes No
(If yes, check ownership category)

Black_  Hispanic_  Asian American___ American
IndianfAlaskan Native

Iberian Peninsula____

Individual(s) with a Physical Disability____

Female

-Bidder is certified as above by State of CT

Yes No -

DAS Certification Number
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PART Il - Bidder Nondiscrimination Policies and Procedures

1. Does your company have a written Affirmative ActionfEqual
Employment Opportunity statement posted on company bulletin
boards?

Yes No___

7. Do all of your company contracts and purchase
orders contain non-discrimination  statements as
required by Sections 4a-60 & 4a-60a Conn. Gen. Stat.?
Yes No___

2. Does your company have the state-mandated sexual harassment
prevention in the workplace policy posted on company bulletin
boards?

Yes No___

8. Do you, upon request, provide reasonable
accommodation to employees, or applicants for
employment, who have physical or mental disability?
Yes No___

3. Do you notify all recruitment sources in writing of your
company’s Affirmative ActionfEqual Employment Opportunity
employment policy?

Yes No___

9. Does your company have a mandatory retirement
age for all employees?
Yes No___

4. Do your company advertisements contain a written statement
that you are an Affirmative ActionfEqual Opportunity Employer?
Yes No___

10. If your company has 50 or more employees, have
you provided at least two (2) hours of sexual
harassment training to all of your supervisors?

Yes No NA___

5. Do you notify the Ct. State Employment Service of all
employment openings with your company?
Yes No___

11. If your company has apprenticeship programs, do
they meet the Affirmative ActionfEqual Employment
Opportunity requirements of the apprenticeship
standards of the Ct. Dept. of Labor?

Yes No NA_

6. Does your company have a collective bargaining agreement with
workers?

Yes No___

6a. If yes, do the collective bargaining agreements contain non-
discrimination clauses covering all workers?

Yes No___

6b. Have you notified each union in writing of your commitments
under the nondiscrimination requirements of contracts with the
state of Ct?

Yes No___

12. Does your company have a written affirmative
action Plan? If no, please explain.
Yes No___

13. Is there a person in your company who is
responsible for equal employment opportunity?
Yes No___

If yes, give name and phone  number.
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Part Il - Bidder Subcontracting Practices

1. Will the work of this contract include subcontractors or suppliers? Yes_ No___
la. If yes, please list all subcontractors and suppliers and report if they are a small contractor andfor a
minority business enterprise as defined on page 1 f use additional sheet if necessary)
1b. Will the work of this contract require additional subcontractors or suppliers other than those identified
inl1a?Yes_ No

Part IV — Bidder Employment Information Date:
HISPANIC AMERICAN
OVERAL WHITE (not of BLACK (not of ASIAN or PACIFIC INDIAN or
JOB CATEGORY L Hispanic origin) Hispanic origin) ISLANDER ALASKAN
TOTALS NATIVE
Male Female | Male | Female |Male |[Female [Male Female Male | Female
Management

Business & Financial Ops

Computer Specialists

ArchitecturefEngineerin
g

Office & Admin Support

Bldgf Grounds
CleaningfMaintenance

Construction &
Extraction

Installation )
Maintenance & Repair

Material Moving
Workers

TOTALS ABOVE

Total One Year Ago

FORMAL ON THE JOB TRAINEES

(ENTER FIGURES FOR THE SAME CATEGORIES AS ARE SHOWN ABOVE)

Apprentices

Trainees
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PART V - Bidder Hiring and Recruitment Practices

1. Which of the following recruitment sources are used by

you?

(check yes or not and report percent used)

SOURCE

YES

NO

% of
applicants
provided by
source

2. Check (x) any of the below
listed requirements that you
use as a hiring qualification

(x)

State Employment Service

Work Experience

Private Employment Agencies

Ability To Speak Or
Write English

Schools And Colleges

Written Tests

Newpaper Advertisements

High School Diploma

Walk Ins

College Degree

Present Employees

Union Membership

Labor Organizations

Personal
Recommendations

MinorityfCommunity
Organizations

Height Or Weight

Others Please Identify

Car Ownership

Arrest Record

Wage Garnishments

3. Describe below any other
practices or actions that you take
which show that you hire, train,
and promote employees without
discrimination?

Certification (Read this form and check your statements on it CAREFULLY beforesigning).

| certify that the statements made by me on this BIDDER CONTRACT COMPLIANCE MONITORING REPORT are
complete and true to the best of my knowledge and belief, and are made in good faith. | understand that if |
knowingly make any misstatements of facts, | am subject to be declared in non-compliance with Section 4a-60, 4a-
60a, and related sections of the CONN. GEN. SAT.

Signature)

(Date Signed)

(Title)

(Telephone)
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L. PROPOSER'S QUALIFICATIONfRESPONSIBILITY STATEMENT

The Proposer shall have already completed and submitted the Questionnaire and other submission required by the
University in its Invitation to Pre-Qualify, regarding the Proposer's qualifications. If changed circumstances arising
since the initial submission, or other facts have occurred which would result in a material change to any of the
Proposer's initial responses or submissions, the Proposer shall provide any such supplementary, or revised
information at this time, along with its Proposal.

1. State, identify any such changed circumstances or other facts and provide any such supplementary or
revised information as described above, identifying specifically, by number and content, each prior question,
response to the Questionnaire, or information changed, supplemented or revised. (Attach a separate sheet if
necessary)

2. State "NONE" if there are no changes to be made.

Please note that if the end date of the time period covered by the information submitted during your pre-
qualification is three or more months old, please provide current financial documentation demonstrating that your
present financial position has remained the same, or showing and identifying any changes in any way, in relation to
the audited financial statement you submitted with your pre—qualified application on this proposal.

Dated at this day of 20

Name of Organization:

Signature:

Print Name:

Title:

Notary Statement:

Mr.fMrs.fMs. being duly sworn deposes and says that hefshe

is the of and that the

(Position or Title) (Firm Name)

answers to the foregoing questions and all statements therein contained are true and correct.

Subscribed and sworn to before me this day of 20

Notary Public:

My Commission Expires: 20

Page 18 of 24 Contractor’s Initials:



UNIVERSITY OF CONNECTICUT
SURPLUS STORE REPLACEMENT RAMP
901939
FORM OF PROPOSAL

M. ETHICS FORMS - A duly authorized representative of the company must sign these forms

N These forms must be notarized and clearly show notary seal or acknowledged by a Commissioner of the
Superior Court.

N ALL REQUIRED forms, must be completed, signed and returned by the bidderfproposer as part of the
bidfproposalfRFQ response package.

N Failure to submit ALL REQUIRED forms constitutes grounds for rejection of your bidfproposalfRFQ.
N If it is determined by the University of Connecticut andfor State of Connecticut that any information

requested was not referenced and submitted with this bidfproposalfRFQfLOI, and then such
determination will be just cause for disqualification of the bid/proposal/RFQ.

Page 19 of 24 Contractor’s Initials:



OPM Ethics Form 1 Rev. 5-26-15
Page 1 of 2

R s

dpsey  STATE OF CONNECTICUT
=g®_#R=  GIFT AND CAMPAIGN CONTRIBUTION CERTIFICATION

(e0up g ot
634‘!‘_”145,(:“’:

Written or electronic certification to accompany a State contract with a value of $50,000 or
more, pursuant to C.G.S. 88 4-250, 4-252(c) and 9-612(f)(2) and Governor Dannel P. Malloy’s
Executive Order 49.

INSTRUCTIONS:

Complete all sections of the form. Attach additional pages, if necessary, to provide full disclosure about any
lawful campaign contributions made to campaigns of candidates for statewide public office or the General
Assembly, as described herein. Sign and date the form, under oath, in the presence of a Commissioner of
the Superior Court or Notary Public. Submit the completed form to the awarding State agency at the time
of initial contract execution and if there is a change in the information contained in the most recently filed
certification, such person shall submit an updated certification either (i) not later than thirty (30) days after
the effective date of such change or (ii) upon the submittal of any new bid or proposal for a contract,
whichever is earlier. Such person shall also submit an accurate, updated certification not later than fourteen
days after the twelve-month anniversary of the most recently filed certification or updated certification.

CHECK ONE: [ Initial Certification [ 12 Month Anniversary Update (Multi-year contracts only.)

] Updated Certification because of change of information contained in the most
recently filed certification or twelve-month anniversary update.

GIFT CERTIFICATION:
As used in this certification, the following terms have the meaning set forth below:

1) "“Contract” means that contract between the State of Connecticut (and/or one or more of it agencies or
instrumentalities) and the Contractor, attached hereto, or as otherwise described by the awarding State
agency below;

2) If this is an Initial Certification, “"Execution Date” means the date the Contract is fully executed by, and
becomes effective between, the parties; if this is a twelve-month anniversary update, “Execution Date”
means the date this certification is signed by the Contractor;

3) “Contractor” means the person, firm or corporation named as the contactor below;

4) “Applicable Public Official or State Employee” means any public official or state employee described in
C.G.S. 84-252(c)(1)(i) or (ii);

5) "“Gift” has the same meaning given that term in C.G.S. § 4-250(1);

6) “Principals or Key Personnel” means and refers to those principals and key personnel of the Contractor,
and its or their agents, as described in C.G.S. §§ 4-250(5) and 4-252(c)(1)(B) and (C).

I, the undersigned, am a Principal or Key Personnel of the person, firm or corporation authorized to execute
this certification on behalf of the Contractor. I hereby certify that, no gifts were made by (A) such person,
firm, corporation, (B) any principals and key personnel of the person firm or corporation who participate
substantially in preparing bids, proposals or negotiating state contracts or (C) any agent of such, firm,
corporation, or principals or key personnel who participates substantially in preparing bids, proposals or
negotiating state contracts, to (i) any public official or state employee of the state agency or quasi-public
agency soliciting bids or proposals for state contracts who participates substantially in the preparation of bid
solicitations or request for proposals for state contracts or the negotiation or award of state contracts or (ii)
any public official or state employee of any other state agency, who has supervisory or appointing authority
over such state agency or quasi-public agency.

I further certify that no Principals or Key Personnel know of any action by the Contractor to circumvent (or
which would result in the circumvention of) the above certification regarding Gifts by providing for any other
Principals, Key Personnel, officials, or employees of the Contractor, or its or their agents, to make a Gift to
any Applicable Public Official or State Employee. I further certify that the Contractor made the bid or
proposal for the Contract without fraud or collusion with any person.



OPM Ethics Form 1 Rev. 5-26-15
Page 2 of 2

CAMPAIGN CONTRIBUTION CERTIFICATION:

I further certify that, on or after January 1, 2011, neither the Contractor nor any of its principals, as defined
in C.G.S. § 9-612(f)(1), has made any campaign contributions to, or solicited any contributions on behalf
of, any exploratory committee, candidate committee, political committee, or party committee established
by, or supporting or authorized to support, any candidate for statewide public office, in violation of C.G.S. §
9-612(f)(2)(A). I further certify that all lawful campaign contributions that have been made on or after
January 1, 2011 by the Contractor or any of its principals, as defined in C.G.S. § 9-612(f)(1), to, or solicited
on behalf of, any exploratory committee, candidate committee, political committee, or party committee
established by, or supporting or authorized to support any candidates for statewide public office or the
General Assembly, are listed below:

Lawful Campaign Contributions to Candidates for Statewide Public Office:

Contribution Date = Name of Contributor Recipient Value Description

Lawful Campaign Contributions to Candidates for the General Assembly:

Contribution Date = Name of Contributor Recipient Value Description

Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement.

Printed Contractor Name Printed Name of Authorized Official

Signature of Authorized Official

Subscribed and acknowledged before me this day of , 20_

Commissioner of the Superior Court (or Notary Public)

My Commission Expires



UNIVERSITY OF CONNECTICUT
SURPLUS STORE REPLACEMENT RAMP
901939
FORM OF PROPOSAL

OPM Ethics Form 5
Rev. 10-01-11

STATE OF CONNECTICUT
CONSULTING AGREEMENT AFFIDAVIT

(eigy 7 et
(!!e-:«_m‘,‘,’}"

Affidavit to accompany a bid or proposal for the purchase of goods and services with a value of $50,000 or more ina
calendar or fiscal year, pursuant to Connecticut General Statutes 88 4a-81(a) and 4a-81(b). For sole source or no bid
contracts the form is submitted at time of contract execution.

INSTRUCTIONS:

If the bidder or vendor has entered into a consulting agreement, as defined by Connecticut General
Statutes § 4a-81(b)(1): Complete all sections of the form. If the bidder or contractor has entered into more than
one such consulting agreement, use a separate form for each agreement. Sign and date the form in the presence of a
Commissioner of the Superior Court or Notary Public. If the bidder or contractor has not entered into a
consulting agreement, as defined by Connecticut General Statutes § 4a-81(b)(1): Complete only the shaded
section of the form. Sign and date the form in the presence of a Commissioner of the Superior Court or Notary Public.

Submit completed form to the awarding State agency with bid or proposal. For a sole source award, submit completed
form to the awarding State agency at the time of contract execution.

This affidavit must be amended if there is any change in the information contained in the most recently filed affidavit
not later than (i) thirty days after the effective date of any such change or (ii) upon the submittal of any new bid or
proposal, whichever is earlier.

AFFIDAVIT: [Number of Affidavits Sworn and Subscribed On This Day: ]

I, the undersigned, hereby swear that I am a principal or key personnel of the bidder or contractor awarded a contract,
as described in Connecticut General Statutes § 4a-81(b), or that I am the individual awarded such a contract who is
authorized to execute such contract. I further swear that I have not entered into any consulting agreement in
connection with such contract, except for the agreement listed below:

Consultant's Name and Title Name of Firm (if applicable)

Start Date End Date Cost

Description of Services Provided:

Is the consultant a former State employee or former public official? ® VYES ® NO

If YES:

Name of Former State Agency Termination Date of Employment

Sworn as true to the best of my knowledge and belief, subject to the penalties of false statement.

Printed Name of Bidder or Contractor Signature of Principal or Key Personnel Date
Printed Name (of above) Awarding State Agency
Sworn and subscribed before me on this day of , 20

Commissioner of the Superior Court
or Notary Public
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UNIVERSITY OF CONNECTICUT
SURPLUS STORE REPLACEMENT RAMP
901939
FORM OF PROPOSAL

Form C
07-08-2009
STATE OF CONNECTICUT
NONDISCRIMINATION CERTIFICATION — Affidavit
By Entity

For Contracts Valued at $50,000 or More

Documentation in the form of an affidavit signed under penalty of false statement by a chief executive officer,
president, chairperson, member, or other corporate officer duly authorized to adopt corporate, company, or
partnership policy that certifies the contractor complies with the nondiscrimination agreements and warranties
under Connecticut General Statutes 88 4a-60(a)(1) and 4a-60a(a)(1), as amended

INSTRUCTIONS:

For use by an entity (corporation, limited liability company, or partnership) when entering into any contract type with the State
of Connecticut valued at $50,000 or more for any year of the contract. Complete all sections of the form. Sign form inthe
presence of a Commissioner of Superior Court or Notary Public. Submit to the awarding State agency prior to contract
execution.

AFFIDAVIT:
I, the undersigned, am over the age of eighteen (18) and understand and appreciate the obligations of

an oath. lam of , an entity
Signatory’s Title Name of Entity

duly formed and existing under the laws of

Name of State or Commonwealth
| certify that | am authorized to execute and deliver this affidavit on behalf of

and that
Name of Entity Name of Entity

has a policy in place that complies with the nondiscrimination agreements and warranties of Connecticut

General Statutes §§ 4a-60(a)(1)and 4a-60a(a)(1), asamended.

Authorized Signatory

Printed Name

Sworn and subscribed to before me on this day of , 20

Commissioner of the Superior Court/ Commission Expiration Date
Notary Public
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UNIVERSITY OF CONNECTICUT
SURPLUS STORE REPLACEMENT RAMP
901939
FORM OF PROPOSAL

All pages within the Form of Proposal must be completed, signed by a duly authorized representative of the firm
and returned as part of the bid/proposal/RFQ response package. NO FACSIMILE SIGNATURE PERMITTED

N If the form of proposal is being submitted by a Joint Venture, each Joint Venture shall sign the Proposal,
and each Joint Venture agrees to be bound by the terms and conditions thereof.

N Failure to submit ALL REQUIRED forms constitutes grounds for rejection of yourbid/proposal/RFQ.

N Ifitis determined by the University of Connecticut and/or State of Connecticutthat
any information requested but not referenced and submitted with this bid/proposal; such determination
will be just cause for disqualification of the bid/proposal.

(TO BE FILLED IN AND SIGNED BY THE BIDDER)

Signed the day of 20

Firm Name:

Street:

CityfStatefZip Code:

Telephone Number:

Fax Number:

Duly AuthorizedfTitle:

(TO BE FILLED IN AND SIGNED BY JOINT VENTURE IF APPLICABLE)

Firm Name:

Street:

CityfStatefZip Code:

Telephone Number:

Fax Number:

Duly AuthorizedfTitle:

Duly AuthorizedfTitle:

End of Form of Proposal

Page 23 of 24 Contractor’s Initials:
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..AIA lDocument A101" - 2007

. Standard Form of Agreemént Between Owner and Contractor where the basis of

: “payment is a Stipulated Sum

. Modification Date: March 27, 2015

" {In words, indicate day, month and year)

 BETWEEN the Ownier: -
- (Name, address and other information)

' University of Connectiout
" Capital Project & Coniract Administration
= 3 North Hillside Road, Unit 6047

~Storrs, Comecticut 06269

(Name,’. address and other information)

for _thé"foﬂdf\%fin'g P,rojé;;t:: R
- (Name; location and ~description).

. The Aschitect:
) [ i {(Name, address and other information)

" The following document is the AIA 101 - Standard Form of Agreement Between Owner and
.. Contractor as modified by the University of Connecticut.

© AGREEMENT made asofthe  dayof  in the year

The Owner and Contractor agree as follows,

ADDITIONS AND DELETIONS:
The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to
the standard form text is avaiable
from the author and should be
reviewed, A verticat line in the left
margin of this document indicates
where the author has added
necessary information and where
the author has added to or deleted
from the original AIA text.

This document has important fegal
conseguences, Consultation with an
attorney is encouraged with respact
to its completion or modification.

AlA Document A201™-2007,
General Conditions of the Contract
for Construction, is adopted in this
document by reference. Do nof use

" with ofher general conditions unless

this document is modified.

AlA Document A101™ — 2007, Copyright © 1915, 1918, 1925, 1937, 1851, 1958, 1961, 1963, 1967, 1074, 1977, 1987, 1991, 1837 and 2007 by The American

Init. Institute of Architects. All rights reserved. WARNING: This AlA® Document is protected by UL.8. Copyright Law and international Treaties, Unauthorized
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to
{ the maximum extent possible under the law. This document was produced by AlA software at 10:27:12 on 07/15/2015 under Order No.9811482346_1 which

expires on 05/23/2016, and is not for resale.
User Notes:
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- _TABLE OF ARTICLES

4 : THE CONTRACT DOCUMENTS
_ | . | 2 | " THE WORK OF THIS CONTRACT
'3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
4. CONTRACT SUM
5 PAYMENTS
: 5 DISPUTE RESOLUT!ON
i :';:TERMINAHON OR SUSPENSION

' _ISCELLANEOUS PROVJSEONS
ﬁENUM&RATION oF CONTRACT DOCUMENTS
3 ENSURANCE AND BONDS

: ARTICLE 1 THE CONTRAC'F DOCUMENTS
¢ Contract Documents consist of this Agreement, as amended, the AIA A201-2007 General Conditions, as
mended, Drawings, Speczﬁcat:ons Bid Clarifications and Addenda issued prior to execution of this Agreement,
= rother documents listed § in this Agreement and Modifications issued after execution of this Agreement, all of which
fottn the Contract, and ate as fully a part of the Contract as if aftached to this Agreement or repeated herein. The
" Contract represents the entire and integrated agreement between the parties hereto and supersedes prior negotiations,
.;;Irepresentanons or agreements, either written or oral. An enumeration of the Contract Documents, other than a
._:Moélﬁcatlon, appears in Arttclc 9.

: jAR'E'ICLE 2 THE WORK OF THES CONTRACT

. 'The Contractor shall fully execute the, Work described in the Contract Documents, except as specifically indicated in
"“the Contract Documents to be the responsibility of others. The Contractor shall furnish and install all materials,
'_-Iabor and equ:pment reqmred to prowde HkkERE a6 set forth in the Contract Documents enumnerated in Article 9.

gARTECi.E 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
i 831 The date of commencement of the Work shall be the date of this Agreement uniess a different date is stated
e . below of provision is made for thé date to be fixed in a notice to proceed issued by the Owner.
L ‘ Paragraphs deleted)
S I Date of Commencement sha]I be ﬁxed ins the Notice to Proceed.

e § 3 2 The Contract T1me shall be measured from the date of commencement.

' "_'§ 3.3 The Coniractor shall achieve Substantial Completion of the entire Work not later than () days from the
date of commencement, or as follows:
(Pamgrapk deleted)

i -(Row delefed)

' subj ect to adjustments of this Contract Time as provided in the Contract Documents.

o2

i i (Paragraphs deleted)

AlA Document A101™ — 2007. Copyright © 1915, 1918, 1925, 1837, 1951, 1958, 1961, 1963, 1867, 1974, 1977, 1987, 1901, 1987 and 2007 by The American

init Institute of Architecis. All rights reserved. WARNING: This AJA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 2
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to
! the maximum extent possible under the law. This document was produced by AlA software at 10:27:12 on 07/15/2015 under Order No.98811482346_1 which
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ARTICLE 4 CONTRACT SUM
.. § 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
...~ Contract. The Contract Sum shallbe  ($ ), subject to additions and deductions as provided in the Contract
'Documents

. 4.2_ The Contract Sum is based upon the following altemates, if any, which are described in the Contract
“ Documents, and are hereby accepted by the Owner. The Contract Sum is the amount set forth in Section 4.1 and
““includes the amounts for the following alternates, if any, accepted by the Owner.

{77 Alternate prices which reflect the work of the bid package under which this bid proposal was submitted shali remain
S valid for the life of the prbject unless otherwise noted in the Contract Documents and include all costs for a

TR B -:f'complete installation. - All prxcmg is inclusive of all costs of wages, applicable taxes, benefits, applicabie insurance,
B _head and proﬁt .Alternate prices are good for both adds and deducts.

-§ 4.3 Unit prices, if any are as follows:

+“All rates are inclusive of all costs of wages, applicable taxes, benefits, applicable insurance, overhead and profit.

- The rates provided will be negotiated and included as part of a subeontract. The Unit Prices herein shall remain

" valid for the ]1fe of the progec’r and include all costs for a complete instaliation. Unit prices are good for both adds
ané deducts :

Units and Limitations Price Per Unit ($ 0.00)

:;'f._§ 4'4 AlIowances mcluéed in  the Contract Sum, if any:
: ': (Ide' ujjz allowance ana‘ state excluszons, if any, from the allowance price.)

Price

__ARTICLE-'-S PAYMENTS

--§ 5,1 PROGRESS PAYMENTS
+§.8:1.1 Based upon  Applications for Payment submitted to the Architect by the Contractor and Certificates for

B Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
.-;"_Contractor as prov;dcd be}ow ané eEsewhere in the Contract Documents.

= § 5. 1 2 The peﬂoé covered by eac:h Apphcation for Payment shall be one calendar month ending on the last day of
-.ﬁfhc month . s

. §5 1.3 The Owner shali make payments to the Contractor on each Application of Payment within 45 days of the

" Owner Representative’s receipt of a properly submitted, correct and accepted Application, in accordance with the

i provisions of the AIA A201-2007 General Conditions, Asticle 9, as amended. The "Owner Representative" shall be
- as defined in AIA A201-2007 Paragraph 2.1.1.1.

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the
.. Contractor in accordance with the Contract Documents. The schedule of values shall aliocate the entire Contract
L Sum among the various portions of the Work. The schedule of values shall be prepared in such form and supported
: 1'_ﬁby such data to s&bstantlate its accuracy as the Architect may require. This schedule, unless objected to by the
.Afchltect shall be used as a basis for reviewing the Contractor’s Applications for Payment.

| § 5 1, 5 App jcations for Payment shall show the percentage of completion of each portion of the Work as of the end
of the period covered by the Application for Payment.

AlA Document A101™ — 2007, Copyright © 1915, 1918, 1925, 1837, 1951, 1068, 1961, 1963, 1867, 1874, 1077, 1987, 1991, 1997 and 2007 by The American
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§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
_ computed as follows:
' 21 Take that portion of the Contract Sum properly allocable to completed Work as determined by
g multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
aflocated to that portion of the Work in the schedule of values, less retainage of Seven and One Half
Percent (7.5%). Pending final determination of cost to the Owner of changes in the Work, amounts
not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-2007,
General Conditions of the Contract for Construction;
.2 Add that portien of the Contract Sum properly allocable to materials and equipment delivered and
- sujtably stored at the site for subsequent incorporation in the completed construction (or, if approved
“'Lin advance by the Owner, suitably stored off the site at a location agreed upon in writing), less
~retainage of Seven and One Half Percent (7.5%);
.3 In addition, if the State Commission on Human Rights and Opportunities ("CHRO") authorizes the
-7 pward or execution of this contract in advance of CHRO’s approval of the Affirmative Action Plan
" “required to be submitted by the Contractor pursuant to Connecticut General Statutes Section 46a-68d,
~; 'the Owner will withhold an additional two percent (2%) of the total contract price per month from
.. any payment made to such Contractor, until such time as the Contractor has received approval from
CHRO of the Affirmative Action Plan. Moreover, if CHRO determines through its complaint
: ‘;_proccdure and the hearing process provided in Connecticut General Statutes Section 46&~56(c) that a
- -_':--'Qoontractor or subcontractor is not complying with anti-discrimination statutes or contract provisions
4 required tnder Connecticut General Statutes Section 4a-60 or 4a-60(z) or the provisions of
“ . Connecticut General Statutes Section 46a-68¢ to 46a-68f, inclusive, and if so ordered by the presiding
i officer after such hearing and upon a finding of noncompliance, the University shall retain two
S péreent (2%) of the total contract price per month on the contract with the Contractor.
*+ Subtract the aggregate of previous payments made by the Owner; and
- Subtract amounts, if any, for which the Owner Representative has withheld or nullified a Certificate
o for Payment as prowded in Section 9.5 of AIA Document A201-2007.

"':§ 5 ‘1 7 The progrcss payment amount determined in accordance with Section 5.1.6 shall be further modified under

th ; followmg circumstances:

f . Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the

‘full amount of the Contract Sum, less such amounts as the Owner Representative shall determine for

" mcomplete Work, retainage applicable to such work and unsettied claims; and

-(Section 9.8.5 of AI4 Document A201-2007 requires release of applicable retainage upon

Substantial Completzon of Work with consent of surety, if any.)

= _Add if final completion of the Work is thereafter materially delayed through no fault of the

. “Contractor, any. addmonai amounts payable in accordance with Section 9.10.3 of AIA Document
A201 2007 ESNREE

f._[’--_§ 5 A. 8 Reductmn or hmztanon of retamage, if any, shall be as follows:
" (If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from
the percentages inserted in. Sectwns 3.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract
o Documents msert here promzons for such reduction or limitation.}

N/'A

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
matenals or equipment which have not been delivered and stored at the site.

L § 52 FINAL PAYMENT
©§ 5.2 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
2 "_Contracior when ;

BORRERR RN B the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2.2 of AlA Document A201~2007, and to satisfy other requirements,
if any, which extend beyond final payment; and

2 afinal Certificate for Payment has been issued by the Architect.
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§ 5.2.2 The Owner’s final payment to the Contractor shall be made no Iater than 30 days after the issuance of the
.. ... Architect’s final Certificate for Payment, subject to the provisions of the AIA A201-2007 General Conditions,
v '__Altzcle 9, as amended.

. ARTICLE 6 DiSPUTE RESOLUTION
_§ 8.1INITIAL DECISION MAKER
i+ The University Master Planner and Chief Architect for Planning Architectural & Engineering Services for the
“: Owner and in the case of a project for the UCONN Health ("UCH"), its Associate Vice President for Facilities
- Development & Operations will serve as Initial Decision Maker pursuant to Section 15.2 of AlA Document
" /A201-2007, inless the parties appoint below another individual, not 2 party to this Agreement, to serve as Initial
. Decision Maker. .
: ::(Pamgraphs deleted)

§ 6.2 B[NDING D[SPUTE RESOLUTION
" (Paragraphs delered) o
L NOT USED

.3ARTiCLE 7 TERMENATiON OR SUSPENSION
8§ 71.The Contract may be termmated by the Owner or the Contractor as provided in Article 14 of AIA Document

_.‘:E§ 7 2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007.

R :ART!CLE :8 MISCELLANEOUS PROVISIONS
" § 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2007 or another Contract
Tl Document the refﬁrence refers to that provision as amended or supplemented by other provisions of the Contract
. ',Docum s, -

.-_'(Paragmphs de!eted)
3::NOT USED o

: -;.(Pamgmphs deleted)
'NOT USED L

G’aragmpk deleted) - :
§ 8 5The Contractor’s representatwe shall not be changed without ten days written notice to the Owner.

8 8.6 Other pr_owsmns:
.. The Contractor is hereby specifically cautioned that unjess specifically authorized, in writing, by the University’s
‘Executive Vice President for Administration and Chief Financial Officer, or in the case of UCH its Chief
Administrative Officer, on a case by case basis, the Contractor shall have no right to use, and shall not use, in any
manner, the name of the University of Connecticut, its officials or employees, or the Seal of the University:
-+ -{(a) in any advertising, publicity, promotion, nor;
. '"_(b) to cxpress or to imply any endorsement of Contractor’s work product or services.

S §8 T ETHICS AND COMPLIANCE
Hen accordance with the University’s compliance program, the University has in place an anonymous ethics and
compliance reporting hotline service - 1-888-685-2637. Any person who is aware of unethical practices, fraud,
violation of state laws or regulations or other concerns relating to University policies and procedures can report such
matters anonymously. Such persons may alse directly contact the University’s compliance office at: Office of
Audit, Compliance, and Ethics, 9 Walters Avenue, Unit 5084, Storrs, CT 06269-3084; Phone 860-486-4526; Fax
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860-486-4527. As a provider of goods and/or services to the University, you are hereby required to notify your
__employees, as well as any subcontractors, who are involved in the 1mplcmentatzon of this contract, of this reporting
'mechamsm

SR § 8.8 JOINT VENTURE
.....§8.8.1 If the Contractor is a joint venture, each foint venture partner shall be jointly, severally and individually
L esponszbie to the Owner for the performance of any and all obligations of the Contractor encompassed by this
‘contract or as required by applicable law, and each joint venture partner shall be jointly, severally and individuaily
. Jiable to the Owner for any failures to perform such obligations in accordance with the contract or applicable law.
*In its dealings with the Owner, each joint venture partner shalt have full authority to act in behalf of and bind the
~-joint venture and any other joint venture partner. Each joint venture partner shall be considered to be the agent of
. the Jomt ven‘iure and 0f any other joint venture partner.

: ;'ARTICLE 9 ENUMERA"FEON OF CONTRACT DOCUMENTS
§.91The Contract I)ocuments except for Modifications issued after execution of this Agreement, are enutnerated
':_.Zm the sectmns below s

: _§ 9.1. 1 The Agreement is th1s execﬂted AJA Document A101-2007, Standard Form of Agreement Between Owner
:.jand Contractor G .

' _§ 9 1.2 The General Condmons are AIA Document A201--2007, General Conditions of the Contract for
g Constructzon as amended and attached hereto.

g .9:1 3NOT USED
- (Table deleted)
: § 9 1 4 The Spec1ﬁcat10ns are timqe contained in the Project Manual dated and are as foilows:

g o -:'Table of Contenss Exh1b1t A
& (Table deleted) .-
§9.45 The Dra‘mngs aré dated and are as follows:

: Llst of Drawmgs Exhxblt ‘

Pages

ortions of - B1d Clanﬁcaﬁons or Addenda relating to bidding requirements are not part of the Contract Documents
unIess the bidding requirements are also enumerated in this Article 9.

] '§ 9.__1.7 Adéltlonal do_;:_uments_, i any, forming part of the Contract Documents are as follows:

1-'The Invitation to Bid dated
""" Notice and Instructions to Bidders
. :Contractor’s Proposal Form dated
(Paragraph deleted)
Contractor’s Schedule of Labor Rates approved by the Owner attached as Exhibit D
.- Contractor’s Critical Path Method ("CPM") Schedule approved by the Owner attached as Exhibit B
-'-Pro_;ect Manual dated
:Owner’s Contractor Environmental, Health & Safety Manual
5 Payment and Performance Bonds {attached hereto)

ARTICE_E 10 INSURANCE AND BONDS
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document
A201-2007.

AlA Document AT01™ — 2007, Copyright © 1915, 1918, 1925, 1937, 1051, 1658, 1961, 1963, 1967, 1974, 1977, 1987, 1891, 1997 and 2007 by The American
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expires on 05/23/2616, and is nol for resaie.
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~This Agreement is entered into as of the day and year first written above and is executed in at least three originals, of
_ -which_bne is to be delivered to the Contractor, one to the Architect for use in the administration of the Contract, and
+. the remainder to the Owner.

 "OWNER (Signature) - CONTRAGTOR (Signature)

_'Eﬁecutivei.vi’ for A@iﬁ?stration & CFO

" Duly Anthorized: CGS §§ 10a-109d; 10a-109n
i (Printed name and tifle) ... . (Printed name and title)

Date:

“Dater

- (Paragraphs deleted)
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\:Tffé' AIA Document A201" - 2007

. General Conditions of the Contract for Construction

1 'The following document is the AIA A201 — General Conditions of the Contract for
. Construction as modified by the Owner.

ADDITIONS AND DELETIONS:
The author of this document has
B R G added information needed for its
;. -for the following PROJECT: completion. The author may also
“(Name and location or address) have revised the text of the original
i SRR s AlA standard form. An Additions and
B e A L O Delefions Report that notes added
CTHE QWNEﬂi R L information as well as revisions to
' (Nanie and address). the standerd form text is available
o Uhji/er's'ity 'of(:‘_,o:;ii_iecticut Lo from the author and should be
ﬂ;CapitéI_Pr_éj@tz&3COntrthAdministratioa reviewed. A.vertical line in Er}e left
) NdftthillISid@ ‘Roa:d,_-.Unit'6047 margin of this document indicates
* St s',:"C oiinecticut 06269~ .+ where the author has added
o I S A L OR necessary information and where
i the author has added to or deleted
from the original AIA fext.

Modification Date: June 30, 2015

| THE CONTRACTOR:
Name and address) .-

This document has important legal
consequences, Consultation with an
attorney is encouragead with respect
to s sompletion or modification.

© CONTRACTOR

- ARCHITECT

5. SUBCONTRACTORS.
) CONSTRUCTION BY GWNER OR BY SEPARATE CONTRACTORS
70 CHANGES IN THE WORK

_.TIME....

PAYMENTS AND COMPLETION
- PROTECTION OF PERSONS AND PROPERTY
11 INSURANCE AND BONDS

AlA Dogument A201™ — 2007, Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1987 and 2007 by The American
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init,

12 UNCOVERING AND CORRECTION OF WORK
“ " MISCELLANEOUS PROVISIONS
' TERMINATION OR SUSPENSION OF THE CONTRACT
" CLAIMS AND DISPUTES .
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. INDEX
_.(Numbers and Topics in Bold are Section Headings)

. Acceptance of Nonconforming Work
966,993,123
‘i Arceptance of Work
9060, 9.82,9.9.3,9.10.1, 9103 12.3
- Aceess to Work :
© 316,621,121 S
i Accident Prevention -
410 B!
- Acts and Omlss;ons s
32,332, 3.12.8, 3.18, 423 831 9.5.1,10.2.5,
g¢0281342137L141152
o Addenda
“Lr5‘11113111,;, S
v o Additional Costs, Clazms for
73.7.4,3.7.5,6.1.1, 7375 103 i5.14
i.Addmonai Inspecnons ané Tesung
9.4.2,9.83,12.2.1, 135
- Additional Insured
'5:”1114 &
" Additional Tlme, Clalms for
3.2:4,3,74,3.7.5,3.10.2, 832 15.1.5
: ';';:'A{imlmstratmn of the Contract
23.1.3,4.2, 04,95 o
i Advert;sement or. Izmtat}on to Bzd
S - .
. Aesthet:c Effect
421300
;”'.Allowances
3.8,7.3.8"
2 Allrisk Insurance
I3, 1300 P
“Applications for Payment
'4.2.5, 739 92 93 94 951 963'971 9.10,
IRk
}"Approvais R '
©2.1.1,222,24,3.13, 3102 3128 3.12.9,3.12.10,
4.2. 7 93.2,13.5.1° :

¥

Arbitration

'4_=;|‘1$.8311131013111532154

S ARCHITECT
4
‘Architect, Deﬂmtlon of
4.1.1
- - Architect; Extent of Authority
U 24.1,312.7,4.1,42,5.2,63.1,7.1.2,73.7, 74,
©19.2.1,93.1,94,9.5,9.63,98,9.10.1,9.103, 12.1,
| 122, 1351 13.5.2,14.2.2, 14.2.4,15.1.3, 15.2.1
"+ Architect, Timitations of Authority and
Responsibility
2.1.1,3.12.4,3,12.8,3.12.10,4.1.2,42.1,4.2.2,
42.3,426,42.7,4210,42.12,42.13,5.2.1,74.1,
9.4.2,9.53,064,1513,152

Architect’s Additional Services and Expenses
24.1,11.3.1.1,12.2.1,13.5.2,13.5.3, 14.2.4
Architect’s Administration of the Contract
3.1.3,4.2,374,152,94.1,95

Architect’s Approvals
24.1,3.1.3,3.5.1,3.10.2,4.2.7

Architect’s Authority to Reject Work
3.5.1,4.2.6,12.1.2,12.2.1

Architect’s Copyright

1.1.7, 1.5

Architect’s Decisions
3,7.4,4.26,4.2.7,42.11,4.212,42.13,4.2.14,
6.3.1,7.3.7,7.3.9,8.1.3,.8.3.1,9.2.1,94.1,9.5,9.8.4,
9.9.1,13.52,15.2, 153

Architect’s Inspections
3.74,42.2,429,942,9823,992,9.10.1, 13.5
Architect’s Instructions
3.24,33.1,426,4.2.7,13.5.2

Architect’s Interpretations

42.11,42.12

Architect’s Project Representative

4.2.10

Architect’s Relationship with Contractor
1.1.2,1.5,3.1.3,3.2.2,3.2.3,3.24,3.3.1,34.2,3.5.1,
3.74,3.7.5,3.9.2,3.9.3,3.10, 3.11, 3.12, 3.16, 3.18,
4.1.2,413,42,52,622,7,83.1,92,93,9.4,95,
9.7,0.8,9.9, 10.26, 10.3,11.3.7,12, 13.4.2, 13.5,
15.2

Architect’s Relationship with Subcontractors
1.1.2,4.23,4.2.4,4.26,9.6.3,9.64, 11.3.7
Architect’s Representations

94.2,9.5.1,9.10.1

Architect’s Site Visits
3.71.4,42.2,429,942,95.1,992,9101,13.5
Asbestos

10.3.1

Attorneys’ Fees

3.18.1,9.10.2,10.3.3

Award of Separate Contracts

6.1.1,6.12

Award of Subcontracts and Other Contracts for
Portions of the Work

5.2

Basic Definitions

1.1

Bidding Requirements

1.1,1,52.1,11.4.1

Binding Dispute Resolution

9.7.1,11.3.9, 11.3.10, 13.1.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2, 15.4.1

Boiler and Machinery Insurance

11.3.2

Bonds, Lien

7.3.7.4,9.10.2,9.10.3

Bonds, Performance, and Payment
7.3.7.4,9.6.7,9.10.3,11.3.9, 11.4
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Building Permit
3.7.1

b Cap;talxzatxon

1.3,

: :-"'Cért'iﬁcat'e of Substantial Completion
.9.8.3,0.84,985

I : :-':._ " Certificates for Payment
74.21,4.2.5,4.2.9,93.3,94,9.5,9.6.1,9.6.6, 971,

Init

a9 1001, 9.10.3, 14.1.1.3, 14,24, 15.1.3

7 - Certificates of Inspection, Testing or Approval
1354 i

. Certificates of Insurancc

19,102, 11.1.3 .

L :Change Orders S

111,241,342, 3.7.4, 3823 3.11.1,3.12.8,4.2.8,

5.2.3,7.12, 713 7.2,7.3.2,7.3.6,7.3.9, 7.3.10,

ﬁ_:831 9.3.1.1, 9.10.3, 1032 11312 11.3.4,11.3.9,

12.1.2,15.313 0 -

1"-;Change Orders Deﬁmtzon of

T2 R

_\;CHANGES IN THE WORK

S2.2,1,31L 428 7 721 731 74 7.4.1,83.1,

"'::9311 11:3.9 . :

;o Clainis,, Deﬁmtmn of _

O LEOE :

- 1-.CLAIMSANDDISPUTES

f_"f-324 611 631 739 9.3.3, 9104 16.3.3, 15,

IR 2 : i

7 Claims and Tnnely Assertmn of Claims

1541

- Claims far Addmonal Cost

13.24,3.7.4,6.1.1,7.3.9, 10,3.2, 1514

-Claims for Additional Time .~ -

.-__'_324 374611 8.3.2,103.2, 1515

“ Concealed or Unknown Condmans, Claims for

394 AT :

Claims for. Damages e

13.24,3.18,6.1.1,833, 951-9.67 1033 1111,

11351137, 14.13,142.415.1.6

- Claitns Subject to Arbltratxon

15,31, 15.4.1 G

Cleaning Up
3.1563

" Commencement of the Work Condrtlons Relating to

221,322,341, 37.1,3.10.1, 3.12.6, 5.2.1, 5.2.3,

-:622 8.1.2, 822 831 11.1,11.3.1, 11.3.6, 11.4.1,
- 15.1.4

Commencement of the Wark, Definition of

812

Communications Facilitating Centract

¥ _;:Admlmstratlon
391,424 :
" Completion, Condltions Relating to

3.4.1,3.11,3.15,4.2.2, 42.9, 8.2,9.4.2,9.8,9.9.1,
9.10, 12.2,13.7, 14.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
429,81.1,813,823,942,98,991,9.10.3,
12.2, 13.7

Compliance with Laws
1.6.1,3.2.3,3.6,3.7,3.12.10,3.13,4.1.1, 9.6.4,
10.2.2, 11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6,
14.1.1,14.2.13,15.2.8,154.2,154.3

Concealed or Unknown Conditions
3.7.4,42.8,83.1, 103

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
34.2,374,3.12.8,3.142,4.1.2,93.2,9.8.5,99.1,
9.10.2,9.10.3,11.3.1,13.2, 13.4.2, 154.4.2
Consolidation or Joinder

15.4.4 ‘

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,34.2,3.128,42.8,7.1.1,7.1.2, 7.1.3, 7.3,
9.3.1.1

Construction Schedules, Confractor’s
3.10,3.12.1,3.12.2,6,1.3,15,1.5.2

Contingent Assignment of Subcontracts
5.4,14.22.2

Continuing Contract Perfermance

15.1.3

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

5.4.1.1,11.3.9, 14

Confract Administration

3.1.3,4,94,95

Contract Award and Execution, Conditions Relating
Ho

3.7.1,3.10,5.2,6.1, 11.1.3, 11.3.6, 1 1.4.1
Contract Documents, The

1.1.1

Contract Documents, Copies Furnished and Use of
1.5.2,22.5,53

Contract Docaments, Definition of

1.1.1

Contract Sum
3.74,38,523,72,73,74,91,942,95.1.4,
9.6.7,9.7,103.2,11.3.1, 14.2.4, 143.2, 15.1.4,
15.2.5

Contract Sam, Definition of

9.1

Contract Time
3,7.4,3.75,3.102,5.2.3,7.2.1.3,7.3.1,7.3.5, 74,
£.1.1,82.1,83.1,9.51,9.7.1,10.3.2, 12.1.1, 14.3.2,
15.1.5.1,15.2.5
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Init.

Contract Time, Definition of

RO 5 % S
3 CONTRACTOR
e
i C_ontractor, Definition of
31,612
- Contractor’s Construction Schedules
::3,10,3.12.1, 3.12.2, 6.1.3, 15.1.5.2
- Contractor’s Employees |
113.3.2,34.3,3.8.1,3.9,3.18.2,42.3,4.26,10.2, 10.3,
CU1LLL 137,140, 14210,
Contracter’s anblhty Insurance
1.1 Pt
. Contractor’s Reiat1onsh1p w1th Separate Contractors
..and Owner’s Forces.
73125, 3142 4.24,6, 1137 12,1.2, 1224
- 'Contractor’s Relationship with Subcontractors
11.2.2,3.3.2,3.18.1, 3182 3, 9.6.2,9.6.7,9.10.2,
£113.1.2,11.3.7, 1138 '
. Contractor’s Rclahonshlp mth the Architect
1.12,1.5,3.1.3,3.2.2,3.2.3,3.24,33.1,34.2,3.5.1,
43,7.4,3.10,3.11,3.12,3.16,3.18,4.1.3,4.2, 5.2,
©622,7,83.1,9.2,93, 9.4,9.5,9.7,9.8,9.9,10.2.6,
10,3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1
© . Contfactor’s Representations
413.2,1,3.2.2,35.1,3.12,6,6.2.2,8.2.1,9.3.3,9.82
ey Contractor s Respon51b111ty for Those Performing the
Work:" :
332 318 531 613 62 951 10.2.8
j'Contractor s Rewew of Contract Documents
L3200
e Contractor ] Rxght to Stop the Work
L9 :
Contractor $ Rtght to Termmate t§1e Contract
714.1,15.16 s
= Contractor’s Subrmttals -
.3.10,3.11,3.12.4,4.2.7,5.2.1,5.2.3,9.2,9.3,9.8.2,
79.8.3,9.9.1,9.10.2,9.103,11.1.3, E142
- ““Contractor’ S_Supermtemdent SR
39,1026 o
“-Contractor’s Supervlsxon and Constructmn

}’rocedures
1.2.2,3.3, 34 312i0 422 427 6.1.3,6.2.4,

17.13.735,73.7,8.2,10, 12, 14,15.1.3
7+ Contractual Liability Insurance
C1L118,112.

Coordination and Correlation
1.2,3.2.1,33.1,3.10,3.12.6,6.1.3,6.2.1

b C0p1es Furnished of Drawings and Specifications

- f_: EICorrectmn of Work

23 24,373,942, 982,983,99.1,12.1.2,12.2
Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.7

Costs
2.4.1,3.24,373,3.82,3.152,542,6.1.1,6.2.3,
7.3.3.3,7.3.7,7.3.8,7.3.9,9.10.2, 10.3.2, 10.3.6,
11.3,12.1.2,12.2.1, 12,24, 13.5, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,62.4,10.2.1.2,10.2.5, 104, 11.1.1, 11.3,
12.2.4

Damage to the Work
3.14.2,9.9.1,10.2.1.2,10.2.5, 104.1, 11.3.1, 12.2.4
Danages, Claims for
3.24,3.18,6.1.1,83.3,9.51,96.7, 1033, 11.1.1,
11.3.5,11.3.7,14.1.3,14.2.4, 15.1.6

Damages for Delay

6.1.1, 8.3.3,9.5.1.6, 9.7, 10.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.1.4

Decisions of the Architect
3.74,426,42.7,4.2.11,4.2.12,4.2.13,15.2,6.3,
7.3.7,7.3.9,81.3,83.1,921,94,9.51,984,99.1,
13.5.2,14.2.2,14.2.4,15.1, 15.2

Decisions to Withhold Certification
94.1,95,97,14.1.13

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.3.1,24.1,351,4.2.6,6.2.5,95.1,95.2,9.6.6,
9.8.2,9.9.3,0.104, 12.2.1

Defective Work, Definition of

3.5.1

Definitions

1.1,2.1.1,3.1.1,3.5.1,3.12.1, 3.12.2, 3.12.3, 4.1.1,
15.1.1,5.1,6.1.2,7.2.1,73.1,8.1,9.1,98.1
Delays and Extensions of Time
3.2.,3.74,523,721,73.1,741,83,95.1,9.7.1,
10.3.2,104.1,14.3.2,15.1.5,15.2.5

Disputes

6.3.1,7.3.9, 151,152

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

82.2,11.1.2

Emergencies

104, 14.1.1.2,15.1.4
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Employees, Contractor’s

... 3.3.2,343,38.1,39,3.18.2,4.2.3,4.2.6,10.2,
+010.3.3,11.1.1,11.3.7, 14.1, 14.2.1.1

©0221,13.2:2,14.1.1.4
i Fire and Extended Coverage Insurance

Informatxon and Services Reqmred af the Owner

04021.2,2.2,32.2,3.124,3.12.10,6.1.3,6.14, 6.2.5,

1 9.6.1,9.6.4, 9.9.2,9.10.3,10.3.3,11.2, 114, 13.5.1,
113.5.2,14.1.1 4, 1414 1513

Imtla§ Decision ORI

e Imtlal Declsmn Maker, Def‘ mtlou of
1.1.8 B

- Initial Dec:smn Maker, Decisions
14.2.2,14.2.4,15.2.1,15.2.2, 15.2.3, 15.2.4, 15.2.5

Initial D@cision Maicer Extent of Authority

w1422, 142.4,181.3,15.2.1,15.2.2, 15.2.3, 15.2.4,
Cas2s
~Injury or. Damage to Person or Property

10.2.8, 1041"

“Ingpections

3.1.3, 3.3.3, 371 422,426,429 942 9823,
9.9.2,9.10.1, 12.2.1, 13.5
Instructions to Bidders

Instructions to the Contractor
3.24,33.1,381,521,7,822,12, 13.5.2
Instruments of Service, Definition of

-._'__':_-_Equlpment Labor, Materials or 117
S1,1.3,1.106, 3.4,3.5.1, 3.8.2,3.8.3, 3,12, 3,131, Insurance
e 3,15.8,4.2,6,4.27,5.2.1,6.2.1,7.3.7, 932, 9.3.3, 3.18.1,6.1.1,7.3.7,93.2,9.84,9.9.1,9.10.2, 11
.9.5.1.3,9.10.2,102.1,10.2.4, 14.2.1.1, 14.2.1.2 Insurance, Boiler and Machinery
i Bxecution and Progress of the Work 11.3.2
-0 113, 121, 1.2.2,2.2.3, 2,25, 3.1, 3.3.1, 34.1, 3.5.1, Insurance, Contractor’s Liability
A 3,701, 31001, 3,12, 314,42, 6.2.2,7.1.3,7.3.5, 8.2, 11.1
S051.9.9.1,10.2, 103, 12.2, 14.2,143.1,15.1.3 Insurance, Fffective Date of
" Extensions of Time 8.2.2,11.1.2
3.2.4,3.74,523,7.2.1,73,74.1,95.1,9.7.1, Insurance, Loss of Use
5'.-1032 10.4.1,14.3; 1515 1525 11.3.3 ‘
. “Failure of Payment Iasurance, Owner’s Liability
19.51.3,9,7,9.10.2, 136 1411314212 11.2
Faulty Work 7 Insurance, Property
. (See Defective or Nonconformm g Work) 10.2.5,11.3
* Final Completion and Final Payment Insurance, Stored Materials
17 4:2,1,4.2.9,9.8.2, 9,10, 11 12,1113, 11.3.1, 11.3 5, 93.2,114.14
12.3.1,14.2.4,14.4.3 . L INSURANCE AND BONDS
- Financial Anangements Owner s i1

Insurance Companies, Consent to Partial Occupancy
9.9.1,11.4.1.5

SR A Insurance Companies, Seftlement with
wo :GENERAL PROVISIONS 11.4.10
A e : Intent of the Confract Documents
i _-'.Govermng Law 1.2.1,4.2.7,4.2.12,42.13, 74
2131 : : Interest
:-.'Guarantees (See Warranty) 13.6
" Hazardous Mater:als_ s Interpretation
+10.2.4:10.3 S 1.2.3,1.4,41.1,51,6.1.2,15.1.1
o Eldenuﬁcatmn of Subcomractors and Supphers Interpretations, Written
S 521 . ER 4.2.11,4.2.12,15.14
. Indemmf' catmn e G Judgment on Final Award
'1‘:"3171318 9102,10331035103611312 1542
11.3.7 : Labor and Materials, Equipment

1.1.3,1.1.6, 3.4, 3.5.1,3.8.2,3.8.3, 3.12, 3.13, 3.15.1,
4.26,42.7,52.1,6.2.1,7.3.7,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1,10.24, 14.2.1.1, 14.2.1.2

Labor Disputes

83.1

Laws and Regulations

1.5,3.2.3,3.6,3.7,3.12.10, 3.13.1, 4.1.1, 9.6.4, 9.9.1,
10.2.2,11.1.1,11.3, 13.1.1, 134, 13.5.1, 13.5.2,
13.6.1, 14,1528, 154

Liens

2.1.2,9.33,9.102,9.104, 1528

Limitations, Statutes of

12.2.5,13.7, 15.4.1.1

Limitations of Liability
2.3.1,32.2,351,3.12.10,3.17.1, 3.18.1, 4.2.6,
4.27,4.2.12,622,94.2,964,9.6.7, 10.2.5, 10.3.3,
11.1.2,11.2,11.3.7, 12.2.5, 13.4.2

1.1.1
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Limitations of Time
0 2.1.2,22,24,3.2.2,3.10,3,11, 3.12.5,3.15.1, 4.2.7,

527531, 54.1,6.2.4,7.3,7.4,82,92.1,93.1,

9.33,94.1,05,9.6,9.7.1,958,99,9.10,11.1.3,

i 1T11:3.1.5,11.3.6,11.3.10, 12.2, 13.5, 13.7, 14, 15

L.oss of Use Ensurance

1133

1 Material Suppliers
-1.3,3.12.1,4.2.4,4.2.6,5.2.1,9.3,94.2, 9.6, 9.105

L :".":Matenals, Hazardous_' o

©10.2.4,103

~ Materials, Labor Equlpment and
©1.1.3,1.16,1.5.1,3:4.1,3.5.1,3.8.2, 3.8.3, 3.12,
:3.13.1,3.15.1,4.2.6,42.7,5.2.1,6.2.1, 7.3.7, 9.3.2,
'5513933 9513 9102 10212 10.24,14.2.1.1,
14.2.1.2% .

: Means, Methods Techmques Sequences and
‘- Procedures of Construction
°3.3.1,3,12.10, 422 427 942
}S'MechamcsLmn e

2.1:2,15.2, 8
._-j.fMed:atlon . '
©18.3.1, 1035 1036 1521 1525 15.2.6, 15.3,

1540

1032, 1131
< Mutual Respons;bxhty
: "3"62 EA

init.

. ‘Minor Chinées in the Work
1.1:1,3.12.8,42.8,7.1; 7.4

| MISCELLANEOUS PRO\&SIONS

i Mt;dlﬁcaﬂons to the Contract
55'3'111 1,12, 311 412 421 523 7 831 9.7.1,

. 966 993 123~ .

Nénoonformmg Work Rejectzon and Correctlon of
23.1,2.4.1,3.5.1, 426 6.2.4, 951 1638.2,9.9.3,
9104, 12.2:1

“oNetiee: .o ER e s

2.2.1,2.3.1,24.1, 324 331 372 3,129,521,
9.7.1,9.10, 1022 11.1:3, 1146 12.2.2.1,13.3,

13.51,1352, 141, 142, 15.2.8, 1541

" ‘Notice, Written

©231,241,33.1,3.9.2,3.129,3.12.10,5.2.1, 9.7.1,
1 9.10,10.22,10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14,

15.2.8,154.1

-~ Notice of Claimns

3.7.4,45,10.2.8,15.1.2, 154
Notice of: Testmg and Inspections
£ 13.5.1,135.2

R :Observations, Contractor s

32,374
Ocoupancy
22.2,9.66,98,11.3.1.5

Orders, Written

1.1.3,23,352,7,822, 1139, 121, 12.2.2.1,
13.5.2, 14.3.1

OWNER

2

Owner, Definition of

211

Owner, Information and Services Required of the
2.1.2,22,322,312.10,6.1.3,6.1.4,6.2.5,9.3.2,
9.6.1,9.64,9.92,9.103,103.3,11.2, 11.3, 13.5.1,
13.5.2,14.1.14, 14.1.4,15.1.3

Owner’s Auathority
1.5,2.1.1,2.3.1,24.1,34.2,3.8.1, 3.12.10, 3,14.2,
4,1.2,413,424,429,521,524,54.1,6.1,63.1,
7.2.1,7.3.1,822,83.1,93.1,9.3.2,95.1,9.64,
9.9.1,9.102,103.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2,
12.3.1,13.2.2, 14.3, 144, 15.2.7

Owner's Financial Capability
22.1,1322,14.1.1.4

Owner’s Liability Insurance

i1.2

Owner’s Loss of Use Insurance

11.3.3

Owner’s Relationship with Subcontractors
1.1.2,52,53,54,964,9.10.2,142.2

Owner’s Right te Carry Out the Work
24,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1 ‘

Owner’s nght to Stop the Werk

2.3

Owner’s Right to Suspend the Work

14.3

Ovwmer’s Right to Terminate the Contract

14.2

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5,3.2.2, 3.11.1, 3.17.1,
4.2,12,53.1

Partial Occupancy or Use

9.6.6,9.9,11.3.1.5

Patching, Catting and

3.14,6.2.5

Patents

317

Payment, Applications for
4235,739,921,93,94,95,963,9.7.1,9.8.5,
9.10.1,14.2.3,14.2.4,144.3

Payment, Certificates for
4.2.5,429,933,94,95,9.6.1,9.6.6,9.7.1, 9.10.1,
9.10.3, 13.7, 14.1.1.3, 14.2.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2
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Payment, Final
...4.21,429,982 9.10,11.1.2,11.1.3, 11.4.1, 11.4.5,
20:123.1,13.7, 14.2.4, 14,43
.- Payment Bond, Performance Bond and
2017307.4,9.6.7,9.10.3, 1149, 114
- Payments, Progress
009.3,9.6,9.85,9.10.3, 13,6, 14.2.3, 15.1.3
LU PAYMENTS AND COMPLETION
SRR, Ko
7. "Payments to. Subcontractors
©5.4.2,9.5.1.3, 962 963 0,6.4,9.6.7,11.4.8,
14212 o
. PCB
1030
- Performance Bond and Payment Bond
7.3.74,96.7,9.103,11.4.9,11.4
. Permits, Fees, Notices and Compliance with Laws
22.2,3.7,5.13,7.3.7.4,102.2
o PERSONS AND PROPERTY PROTECTION
COF
10 . s
Po]ychiormateé B1pheny1

i Product Data and Samples, Sl_:_op Drawings
) 11,312,427 g :

.Progress and Cempietian

42.2,8.2,0.8,99.1, 14.1.4, 1513

“Progress Payments i "~

19.3,9.6,9.8.5,9.10.3, 136 14.2.3,15.1.3

: Project Deﬁnmo of -the _

: "'1"3Property Insurauce
'-"-"'1(}25 113
L _‘_:PROTECTION OF PERSONS ANI) I’ROPER’FY
10 '
';";fRegulatmns and Laws _ -
©1.5,3.2.3,3.6,3.7,3.12.10, 3.13,4.1.1,9.64,9.9.1,
10.2.2, 111 114, 131 134 IBSI 13.5.2, 13.6, 14,
... 1528,154 y
oo o Rejection of Work
1o i350,426,122.1
R - Releases and Waivers of Liens
B 9.10.2 o
Representations
2015 3.5, 3126 6.2.2,821,933,94.2,9.51,
79829101 -
'Representatives :
3::'-211 311 394I 1,42.1,422,4210,51.1,
©0251.2,13.2.1
Respons1b1§ity for Those Performing the Work
l 3.32,3.18,4235,53.1,6.1.3,6.2,6.3,95.1. 10
Retainage
9.3.1,9.6.2,9.8.5,9.9.1,9.10.2, 9.10.3

Review of Contract Documents and Field
Conditions by Contractor

3.2,3.127,6.1.3

Review of Contractor’s Submittals by Owner and
Architect
3.10.1,3.10.2,3.11,3.12,4.2,52,6.1.3,92,982
Review of Shop Drawings, Product Data and
Samples by Contractor

3.12

Rights and Remedies
1.1.2,2.3,2.4,3.51,3.74,3.152,4.2.6,4.5,5.3, 5.4,
6.1,6.3,7.3.1,83,9.5.1,9.7, 10.2.5, 10.3, 12.2.2,
12.2.4,13.4, 14, 154

Royalties, Patents and Copyrights

317

Rules and Notices for Arbitration

15.4.1

Safety of Persons and Property

10.2, 10.4

Safety Precautions and Programs
3.3.1,422,4.2.7,53.1,10.1, 10.2, 104
Samples, Definition of

3123

Samples, Shop Drawings, Product Data and
3.11, 302,427

Samples at the Site, Documents and

311

Schedule of Values

92,931

Schedules, Construction
3.10,3.12.1,3.12.2,6.1.3,15,1.5.2

Separate Contracts and Contractors
1.14,3.12.5,3.14.2,424,42.7,6,83.1, 1147,
12.1.2

Shop Drawings, Definition of

3.121

Shkop Drawings, Product Data and Samples
3.11,3.12,4.2.7

Site, Use of

3.13,6.1.1,6.2.1

Site Inspections

3.2.2,333,3.7.1,3.74,4.2, 9.4.2, 9.10.1, 13.5
Site Visits, Architect’s
3.74,422,429,042,951,992,9.10.1, 135
Special Inspections and Testing
426,12.2.1,13.5

Specifications, Definition of the

1.1.6

Specifications, The

1.1.1,1.1.6,1.2.2, 1.5, 3.11,3.12.10, 3.17, 4.2.14
Statute of Limitations

13.7, 154.1.1

Stopping the Work

23,97,103, 14.1

Stored Materials

6.2.1,932,10.2.1.2, 1024, 114.14
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Subcontractor, Definition of
-5
" SUBCONTRACTORS
g
i+ -Subcontractors, Work by
ke, 33.2,3.12.1,42.3,5.2.3,53,54,93.1.2,
7 Subcontractual Relations
o083, 5.4, 93E2 9.6, 910 1021, 1147, 11 4.8,
141,142.1 i
" Submittals <. S
223,10, 3.11, 312 4.2.7, 521 5.23,7.37,92,93,
19.8,9.9.1,9.10.2, 9103 1113
: -"Submlttal Schedule @
:':3102 3.12.5, 42,7 ..
‘Subrogation, Wawers of B
6.1.1,11.4.5, 1137
: -ZSabstantnai Completmn
3:‘3;429 8.1.1, 813 823 942 9.8, 0.9.1,9.10.3,
122 137 iy o
 Substantial Completlon Deﬁmtxon of
9,8, S .
© - Substitution of Subconiractors ;}'
523,524 ges :
it Substxtutlon of Arch1tect
:4 1 3 :
iSubsututxons of Matenals
342,351,738 .
s 'Sub-subcontractor, Deﬁmtlon of

Lo -Successors and Assxg
213, 2 - :
- Supermtendent
03.9,10.26:
_ Supervzsmn and Coustrucu(m Procedures
1.2.2,3.3,3.4,3.12.10, 4.2.2,4.2.7,6.1.3,6.2.4,
7.1.3,7.37,8.2, 831 942, 10 12,14, 15.1.3
: 'Surety T
54.1.2,985,9.10.2, 9103 1422 15.2.7
Surety, Consent of ol
. 5102,9.103
e Surveys o
o 2.2.3 S g
Suspension by the Owner for Convenience
. 14.3 S
| Suspension of the Work
o 5,42, 143 -
P Suspensmn or Termmat;on of the Contract

“{3638217374
Termination by the Contractor
14.1,15.1.6
Termination by the Owner for Cause
| 5.4.1.1,14.2,15.1.6

Termination by the Owrer for Convenience
14.4

Termination of the Architect

4.13

Termination of the Contractor

14.2.2

TERMINATION OR SUSPENSION OF THE
CONTRACT

14

Tests and Inspections
3.1.3,33.3,422,426,429,942, 983,992,
9.10.1, 10.3.2,11.4.1.1, 12.2.1, 13.5

TIME

8

‘Fime, Delays and Extensions of
3.2.4,3.74,523,721,73.1, 741, 83,951,971,
10.3.2,104.1,143.2,15.1.5,15.2.5

Time Limits
21.2,2.2,24,322,310,3.11,3.12.5,3.15.1, 4.2,
44,45,52,53,54,624,73,74,82,9.2,93.1,
933,94.1,95,96,9.7,98,99, 9.10,11.1.3,
11.4.1.5,11.46,11.4.10,12.2, 13,5, 13.7, 14, 15.1.2,
154

Fime Limits on Claims

3.7.4,10.2.8,13.7, 15.1.2

Title to Work

932,933

Transmission of Data in Digital Form

1.6

UNCOVERING AND CORRECTION OF
WORK

12

Unceovering of Work

12.1

Unforeseen Conditions, Concealed or Unknown
3.74,83.1, 103

Unit Prices

7.3.3.2,73.4

Use of Documents

1.1.1,1.5,2.2.5,3.12.6, 5.3

Use of Site

' 3.13,6.1.1,6.2.1

Values, Schedule of

9.2,9.3.1

Waiver of Claims by the Architect
13.4.2

Waiver of Claims by the Contractor
9.10.5,11.4.7,134.2, 15.1.6
Waiver of Claims by the Owner
9.9.3,9.103,9.104,11.4.3,11.4.5, 11.4.7,12.2.2.1,
13.4.2, 14.2.4,15.1.6

Waiver of Consequential Damages
14.2.4,15.1.6

Waiver of Liens

9.10.2,9.104

Waivers of Subrogation
6.1.1,11.4.5, 11.3.7
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Warraoty Written Interpretations

| .35,429933,984,99.1,9.104,122.2,13.7.1 4.2.11,42.12
TN Weather Delays Written Notice
15152 2.3,24,33.1,3.9,3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7,
. Work, Definition of 9.10,10.22,10.3,11.1.3,11.4,6,12.2.2, 12.2.4, 13.3,
R 05 T I 14,154.1
* . “Written Consent Written Orders
w00001.58.2,34.2,3.74,3.12.8,3.14.2,4.1.2,93.2, 985, 1.1.1,23,39,7,822,114.9,12.1,12.2, 13.5.2,
o890, 9,10.2,9.10.3,11:4.1,13.2,13.4.2, 15.44.2 14.3.1,151.2
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§ 1 1 2THE CONTRACT
_ _:The Contract Documenis form the Contract for Construction. The Contract represents the entire and integrated

g 'agr@ement between the partlcs hereto and supersedes prior negotiations, representations or agreements, either written
~or oral, The Contract may be amended or modified only by a Modification. The Contract Documents shall not be

ARTICLE 1 GENERAL PROVISIONS
§ 1.1 BASIC DEFINITIONS

7§ 141 THE CONTRACT DOCUMENTS
“:*“The Contract Documents consist of these General Conditions, as amended, the AIA A101-2007, as amended,
“Drawings, Specifications, Bid Clarifications and/or Addenda issued prior to execution of this Contract, other
... ... documents listed in this Contract and Modifications issued after execution of this Contract, all of which form the
"+~ Contract, and are as fully a part of the Contract as if attached to this Contract or repeated herein. An enumeration of
' the Contract Documents, other than a Modification, appears in Article 9 of the AIA A101-2007. A Modification is
~...(1) a written amendment to the Contract signed by both parties, (2) a Change Order, or (3) a written order for a
5 *mmor change in the Work Issueé by the Architect.

E-1§1 141 Whenever the words "directed”, "required”, "ordered", "designated", prescribed", or words of like import

“ate used, it shall be understood that the direction”, "requirement”, "order", "designation”, or "prescription" of the

- Owner Represcnsatwe isiintended and similarly the words "approved", "acceptable”, satisfaciory or words of like
“import shall mean, "approved by", or "acceptable to", or "satisfactory to" the Owner Representative unless otherwise
g 'expressiy ate ’I‘hc "Owner Represenf:atwe" shall be as defined in the AIA A201-2007 Section 2.1.1.1.

"; §1.1.1. 2 Wherc "as shown" "as indicated", "as detailed”, or words of similar import are used, it shall be understood
“that the reference is made to the Contract Documents accompanying this Contract unless stated otherwise. The

word “prov:ded“ as used herem shall be understood to mean "provide complete in place” that is, "furnished and
mstalled" S

‘._§ 1 ‘i 1 3 All personal pronouns used in this Contract, whether used in the masculine, ferninine, or neuter gender,
‘. shall include all other genders and the singular shall include the plural and vise versa. Title of Articles and

:Sgcttons are for éonvenience only, and neither limit or amplify the provisions of this Contract in itself. The use
heréin of the word "mcludmg" when following any general statement, term, or matter, shall not be construed to

Timit such statement, tert, or matter to the specific items or matters set forth immediately following such word or to
‘similar itéms or matters, whetheér or not non-limiting language (such words as "without limitation", or "but not

+ limited to"; or words of simildr import) is used with reference thereto, but rather shall be deemed to refer to all other
'itens or matters that could reasonably fall within the broadest possible scope of such general statement, term or

i matter

onstrued to create a contractual relatmnshlp of any kind (1) between the Contractor and the Architect or the

- “Architect’s consultants, (2) between the Owner and a Subcontracter or a Sub-subconiractor, (3) between the Owner
©+7 and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the
S sCon_tractor The Architect shall, however, be entitled to performance and enforcement of obligations under the
“Contract 'mtended_to'fa'cilitate_performance of the Architect’s duties.

§ 1.1.3 THE WORK

. The term "Work" means the construction and services required by the Contract Documents, whether completed or

Init.

o ____partlaliy completed, and includes all other labor, materials, equipment and services provided or to be provided by
~“the Contractor to fulfil the Contractor’s obligations. The Work may constitute the whole or a part of the Project,

whether on or off the site of the Project, and including all labor, materials, equipment and services provided or to be
provided by subcontractors, sub-subcontractors, material suppliers or any other entity for whom the Contractor is

: _responsﬁ)lc under or pursuant to the Contract Documents.

S§. 1 ATHE PROJECT
:The Pro;ect is the total construction of which the Work performed under the Contract Documents may be the whole
“or a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, lecation and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.
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_.§ 1.1.6 THE SPECIFICATIONS
" The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
. ;.@quxpment systems, standards and workmanship for the Work, and performance of related services.

(Pamgraphs deleted}
+-§ 1.1.7 THE PROJECT MANUAL
7. The Project Manual is a volume assembled for the Work, which may include the bidding requirements, sample
- forms Conditions of the Contract and Specifications.

: § 1 1.8 ENS'ERUMENTS OF SERVICE

" Instruments of Service are representations, in any medium of expression now known or later developed, of the
- tangible and intangible creative work performed by the Architect and the Architect’s consultants under their

- tespective professional services agreements. Instruments of Service may include, without limitation, studies,

: :'_su:rveys, modeis, sketches, drawmgs specifications, and other similar materials.

§ __1.1.9 _INIT[A_L DE_CI_S_IOI\E :MAKER
,Tht;{Iﬁitia’}__Decis_io:r:;:M_a}__(e_r' is the person identified in the AIA A101-2007 Contract Section 6.1to render initial
;_:__decisions on Claims in a'ccordance with Section 15.2 and certify termination of the Contract under Section 14.2.2.

‘ _§ 1.2 CORRELAT!ON AND INTENT OF THE CONTRACT DOCUMENTS -
~§ 1 2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
- completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
- 7. /one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
: _-?.-.',cons1s€ent with the Contract Documents and reasonably inferable from them as being necessary to produce the
i .fj-mchcated resuits :

o -§ 1 2 1 1 In the event of mcons1s£enczes within or between parts of the Confract Documents or between the

- Confract documents and apphcabie standards, codes, and ordinances, the Confractor shall: 1) provide the better
quahty of greater quantity of work, or 2) comply with the more stringent requirement; either or both in accordance
“with the Owner Representative’s interpretation. The terms and conditions of this Section 1.2.1 however, shall not
: _reheve the Contractor of any of the obhgat;ons set forth in Sections 3.2 and 3.7,

§ 1 2 1.1 1 Before ord@rmg any:; materials or doing any Work, the Contractor and each Subcontractor shall verify
-:measurements at the project site and shall be responsible for the correctness of such measurements. Any difference
z whxch_may be fou.nd shall be su’mmtted to the Architect for resolution before proceeding with the Work,

_ 1.2, ‘f 1 2 Ifa minor change in the Work is found necessary due to actual field conditions, the Contractor shall
B submxt detaﬂed drawin g8 of sach departure for approval by the Architect before making the change.

b § 1 2 2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall
not control the Contractor in d1v1d1ng the Work among Subconiractors or in establishing the extent of Work to be
- ‘performed by any trade

- § 1.2.3 Unless otherwxse stated in the Contract Documents, words that have well-known technical or construction
: '__méustry meanmgs are used in the Contract Documents in accordance with such recogmzed meanings.

§124 In performmg its obligations under this contract, the Contractor shall comply with all applicable statutes,
. laws, ordinances, regulations, codes, rules or orders of, or issued by any governmental body having jurisdiction over
- the Work locauon of the Work, or the Contract.

1_.2 5 If any 1tem, material, product or equipment is found to be specified in more than one Division Section or
“Article of the Specifications, the Contractor shall be responsible for determining which subcontractor or supplier
shall provide the item.

§ 1.25.4 When applied to materials and equipment, the words "furnish", "install", and "provide" shall mean the

following:
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... The word "provide" shall mean to furnish, pay for, deliver, install, adjust, clean and otherwise make materials and
. equlpment fit for their intended use, as specified in Section 3.5 of the General Conditions.

- :'The word “furnish” shall mean to secure, pay for, deliver to site, unload, uncrate and store materials,
: '_.:.-_':Ihé.woz"d "install" shall mean to place in position, mcorporate in the work, adjust, clean, make fit for use, and
‘ perform all services specified in General Conditions Section 3.5 except those included under the definition of the
: word "ﬁzmish" abovc. o
The phrase "fumxsh arzd mstall" shall be equivalent to the word "provide".
::'::§ 1 25,2 The phrase "match existing" shall mean the foliowing:

0 Where Coni:ract Documents cali for exact matching, match existing work exactly in quality and appearance.

_: § 13 CAPITALiZATION :
i Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of
;j 4numbered art:cles or (3} fhe t1t1es of other documents published by the American Institute of Architects.

‘§ 1 4|NTERPRETAYION

o oIn the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and
S :f_artlcies such as."the” and "an," but the fact that a modifier or an article is absent from one statement and appears in
5 -another isnot mtended to aﬁ’ect the interpretation of either statement,

8 1-5 E_XECU.T!O_N : OF.'C_ONT.RACT '

<. Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
. generally familiar with local conditions under which the Work is to be performed and correlated personal

e observataons w1th rcqmrements of the Contract Documents.

5-;;(Paragmpks a’eletea? _____
+/§.1.0 OWNERSHIP. AND.: USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE
8 4:6.1 For the. purposes “of this Contract only, the Drawings, Specifications and other documents, including those in
ielectronic form, prepared by the ‘Architect and the Architect’s consultants are Instruments of Service through which
“the Work to be executed by the Contractor is described. The Contractor may retain one record set. Neither the
« Conitractor nor any Sibcontractor, Sub-subcontractor or material or equipment supplier shall own or claim a
copyright in the Drawings, Spécifications and other documents prepared by the Architect or the Architect’s
oonsuitants and unless otherwise indicated the Architect and the Architect’s consultants shall be deemed the
. authors, - The Owner will retain all common law, statutory and other reserved rights, including copyrights unless
. :the Contract between the Owner and Architect provides otherwise. Ali copies of Instruments of Service, except the
" Contractor’s record set, shall be returned or suitably accounted for to the Architect, on request, upon completion of
the Work. The Dra\wngs Specrﬁcatxons and other documents prepared by the Architect and the Architect’s
. consultants, and copies thereof furnished to the Contractor, are for use solely with respect to this Project. They are
":'not to be used by the Contractor or any Subcontractor, Sub-subcontractor or material or equipment supplier on other
R projects or for additions to this Project outside the scope of the Work without the specific written consent of the
.7 Owner, Architect and the Architect’s consultants.

§ 1.6.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to
...+ use and reproduce applicable portions of the Drawings, Specifications and other documents prepared by the
: 3__"_Arch1tect and the Architect’s consultants appropriate to and for use in the execution of their Work under the
;- Contract Documents. Ali copies made under this anthorization shall bear the statutory copyright notice, if any,
" shown on the Drawings, Specifications and other documents. Submittal or distribution to meet official regulatory
“ requirements or for other purposes in connection with this Project is not to be construed as publication in derogation
of the Architect’s or Architect’s consultants’ rights.
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§ 1.7 TRANSMISSION OF DATA IN DIGITAL FORM
______ If the parties intend to transmit Instruments of Service or any other information or éocumentatxon in digital form,
SATEES they_ shal .endeavor to establish necessary protocols governing such transmissions, uniess otherwise already
o 'provided in the Contract or the Contract Documents.

. .__§ 1, 8 PROVES!ONS REQUIRED BY LAW DEEMED INSERTED
- § 1.8 Each and every provision of law and clause required by faw to be inserted in ﬂus Contract shall be deemed to
wibeinserted herein and the Contract shall be read and enforced as though it were included herein, and if through
- mistake or otherwise any such provision is not inserted, or is not correctly inserted, then upon the application of
_:either party, thc Conirac{ shall forthwith be physically amended to make such msertion

: __.ARTiCLE 2. OWNER

. § 21GENERAL. j B

§ 211 The Owner is the person or entity identified as such in the Contract and is referred to throughout the Contract
- Documents as if singular in number. Except as otherwise provided in Section 4.2.1, the Architect does not have any
_authority to act on behalf of the Owner. The term "Owner” means the Owner or the Owner’s authorized

£ representatlve

:?'.-§ 2, 1 1 ‘f,A staff mem%)er of the Owner shall be designated as the "Owner Representative". All contact and

- communication with the Owner shall be through the Owner Representative, or his or her designee. The Owner, on
.certam projects, ' may, also retain the services of an outside Construction Administrator, who may be authorized to.
. éxercise certain contractual powers of the Owner Representative and/or the Architect.  Should this occur, the

- Contractor will be advised in writing, as appropriate, of the scope and nature of this Construction Administrator’s

: ‘role pursuant to these Contract Documents. :

§ 21 2 __NOT USED

§ 221NFORMAT]ON AND SER\HCES REQUIRED OF THE OWNER
§ 221 NOTUSED

f § 2 2 2 Except for permxts and fees that are the responsibility of the Contractor under the Contract Documents,
mcludmg those required. under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
-+ assessments and charges reqmred for construcn on, use or occupancy of permanent structures or for permanent
# changﬁs in ex1st1ng fac;htxes :

SERE - B 3 The Owner shaii furnish surveys describing physical characteristics, legal limitations and utility locations for
e the site of the Project, and a legal’ descnpnon of the site. The Contractor shall exercise proper precautions relating
o fto the safe performanoc of the Work. . Contractor shall review al! such information and notify the Owner of any
i maccuracms within twenty (20). days of its receipt.

-§ 2 2 3 1 Data concernmg site, size, access to s:te, staging and storing, present cbstructions on or near the site,
conditions of existing ad}acent structures, locations and depths of sewers, conduits or pipes, gas lines, position of
o sxdewaiks, curbs and pavements, and other data concerning site conditions, has been obtained from sources Owner
: believes reliable. - Accuracy of such data, however, is not guaranteed and is furnished solety for accommodation of
_* "Contractor. - Use of such data is made at Contractor’s sole risk and expense.

§ 2.2.4 The Owner shal! furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control
..~.and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the
. Contractor’s written request for such information or services.

e §225 TheContractor shall purchase such copies of Drawings and Project Manuals as are reasonably necessary
- for execution of the Work.

§ 2.3 OWNER'S RIGHT TO STOP THE WORK
If the Contractor fails to correct Work that is not In accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the
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Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such
... order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part
- of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent
j requzred by Section 6.1.3.  This right shall be in addition to and not in restriction or derogation of the Owner’s
“rights under Article 14 hereof. '

w8 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK
7+ JF the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
.. within a seven-day period after receipt of written notice from the Owner to commence and continue correction of
" such default or neglect with diligence and promptness, the Owner may, after such seven (7) day period give the
“Contractor a second written notice to correct such deficiencies within a three (3) day period. If the Contractor’
- within such three-day period after receipt of such second notice fais to commence and continue to correct any
;'-_deﬁcxenmes, the Owner may, without prejudice to other remedies, correct such deficiencies. In such case an
. appropriate Change Order shall be issued deducting from payments then or thereafter due the Confractor the
*_reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s
“-additional services made necessary by such default, neglect or failure. Such action by the Owner and amounts
% charged to the Contractor are both subject to prior approval of the Architect. If payments then or thereafter due the
" Contractor are not-sufficient to cover such amounts, the Contractor shall pay the difference to the Owner.

-'§25 EXTENT OF OWNER RIGHTS
§25.1 Therights stated . in Article 2 and elsewhere in the Contract Documents are cumulative and not in limitation
of. any r1ghts of the Owner (1) granted in the Contract Documents, (2} at law or (3) in equity.

!‘:. .:;§2 5. 2 In no event shail the Owncr have control over, charge of, or any responszblllt‘y for construction means,
- inethods; techmques sequences or procedures for safety precautions and programs in connection with the Work,
e notmthstandmg any of the nghts and authority granted the Owner in the Contract Documents.

"-ARTECLE 3 CONTRACTOR
5 3 1 GENERAL - :

Contract Documents as if smguiar in number. The Contractor shall be lawfully licensed, if required in the

- Junsdmnon where the Project is located. The Contractor shall designate in writing a representative who shall have
:express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor” means
‘. the Contractor.or the Contractor s authorized representative. The Contractor shail not replace the Contractor’s

- representatwe thhout the pr;or writtert consent of the Owner.

5 :§ 3_1 2 The Comractor shall perform the_Work in accordance with the Contract Documents.

& 3 1 3 The Contractoz‘ Shali not be reheved of obligations to perform the Work in accordance with the Contract
.;.Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections « or. approvals requlrcd or performed by persons or entities other than the Contractor,

§ 3.1,4 The Contracmr repre‘s_ents and warrants the following to the Owner (in addition to the other representations
“and warranties contained in the Contract Documents) as an inducement to the Owner to execute the Contract
.+ Documents, ‘which representations and warranties shall survived the execution and delivery of the Contract

. Documents and the final completion of the Work;

(a) That it is financially solvent, able to pay its debts as they mature and possesses sufficient working
oo -capital to complete the Work and perform  its obligations under the Contract Documents;
o (by S That i, through its Subcontractors or otherwise, is able to furnish the plant, tools, materials, supplies,
"l “equipment and labor required to complete the Work and perform its obligations hereunder and has
G sufficient experience and competence to do s0;
=1 7{e) That it is authorized to do business in the State where the Project is located and properly licensed by all
necessary governmental and public and quasi-public authorities having jurisdiction over it and over the
Work and the site of the Project;
(d) That its execution of the Contract Documents and its performance thereof have been duly authorized
by all necessary corporate action; and
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{e) That its duly authorized representative has visited the site of the Work, familiarized himself with the
local conditions under which the Work is to be performed and correlated his observations with the
requirements of the Contract Documents.

*-§ 3.2REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
o § 3,21 Execution of the Contract by the Contractor is a representation that the Contractor and all Subcontractor tiers
-+ have visited the site, become familiar with all existing conditions under which the Work is to be performed and
i eorrelated personal observations with requirements of the Contract Documents.

§_.3:2 2 The Contractor and all Subcontractors shall visit the Project site and become acquainted with all existing

. conditions and conduct all tests, examinations or inspections including, but not necessarily limited to any subsurface
~investigations they deem necessary or as required by law, at their sole expense, to satisfy themselves as to

existing conditions on the site, mcludmg sub-surface conditions. No such tests, examinations or mspectlons shall

- be conciucteé without the Owmer’s prior written approval and the Owner shall approve of any engineer or consultant
i engaged to perform suc?n test examination or inspection.

_'§ 323 Becaxise the Con%rac_:t Documents are completnentary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
- the information furpished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
+ conditjons related to that portion of the Work, and shali observe any conditions at the site affecting it. These

obhgauons are for the purpose of fac1htatmg coordination and construction by the Contractor and are not for the

- purpose of. dzscovermg errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor
;2 shall promptly report to the Architect and Owner Representative any errors, inconsistencies or omissions discovered
- “or 'which should have been discovered by or made known to the Contractor as a request for information in such form

as the Architect and. Owner Representative may require. It is recognized that the Contractor’s review is made in the
Conifractor’s capacity as a contractor and not as a licensed design professional, unless otherwise spec;ﬁcaliy
prowded in, the Contract Documents. After reporting to the Architect any error, inconsistency, or omission which
the Confractor may discover in‘the Contract Documents, the Contractor is not to proceed with any work so affected

Wlthout the Archttcct’s wrltten response and or clarifications and, if required, Owner approval of Contract
ad

st ents

§ 324 The Contractor 1s noi requlred to.ascertain that the Contract Documents are in accordance with applicable
“laws, statutes; ordinances; building codes, rules and regulations, or lawful orders of public authorities, but the

; “Contractor. shall promptly report to the Architect and Owner Representative any nonconformity discovered, or which
~“should have been disoovered by or made known to the Contractor as a request for information in such form as the

g -Archltect may requzre '

§ 3 2 5 It the Contractor beiie§e§ that‘additienai cost or time is invo]ved because of clarifications or instructions the

. 3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obitgatlons
: *-o_f_‘S_ect;ons 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been

avoided if the Contradtpf had performed such obligations. If the Contractor performs those obligations, the
Contractor shall not be liable to the Owner or Architect for damages resulting from errors, inconsistencies or

2 . omissions i i the Contract Documcnts, for differences between field measurements or conditions and the Contract
~ v "Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules
" and regulations, and lawful orders of public authorities unless the Contractor recognized, or should have recognized,

such error, inconsistency, omission or difference and knowingly failed to report it to the Architect and Owner

Representatwe xmmednaiely

& § 3 2 6 No compensatwn will be allowed by reason of any difficulties which the Contractor could have discovered
TOR, reasonably anticipated, prior to execution of the Contract by visiting the project site and observing existing
oond'tmns and/or comparing these to the Contract Documents at the time of shop drawings and/or submittals.

§ 3. 3 SUPERV!S?ON AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques,
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract
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Documents give other specific instructions concerning these matters. The Contractor shall schedule and perform the
_Work so.as not to interfere with any other related work being performed by the Owner in or about the Project site.
“If the Contract Documents give specific instructions concerning construction means, methods, techniques, sequences

. "or procedures, the Contractor shall evaluate the jobsite safety thereof and, except as stated below, shall be fully and

““solely responsible for the jobsite safety of such means, methods, technigues, sequences or procedures. if the
. Contractor determines that such means, methods, techniques, sequences or procedures may not be safe, the
. Contractor shall give timely written notice to the Owner and Architect and shall not proceed with that portion of the
“:"Work without further written instructions from the Architect. If the Contractor is then instructed to proceed with the
.. required means, methods, techniques, sequences or procedures without acceptance of changes proposed by the
" Contractor, the Owner shall be solely responsible for any loss or damage arising solely from those Owner-required

T 1means, methods, techmques, sequences or-procedures.

-'5:§ 3 3.2 The Ccntractor shali be responsible to the Owner for any damages, losses, costs and expenses resulting from
the acts and omissions of the Contractor’s employees, Subcontractors and their agents and employees, and other
;_'.persons or entxt;es performmg portions of the Work for, or on behalf of, the Contractor or any of its Subcontractors.

§ 3 3 3 The Contractor shali be rcspon51blc for ingpection of portions of Work already performed to determine that
such pomons are in propcr condzuon to receive subsequent Work.

§ 3 3 4. .The Contractor shaiI scnd its qualified representative to periodic progress meetings held at such time and at
such place as Arc]ntcct or the, Owner shall designate in accordance with the Contract Documents.

" '§ 34LABOR 'AND MATERIALS

§ 3 4, 1 _Unlcss_cth_crmsc provided in the Contract Documents, the Contractor shall provide and pay for labor,
"+ materials, equipinent, tools, consiruction equipment and machinery, water, heat, utilities, transportation, and other

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or-not incorporated or to be incorporated in the Work.

"'§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
+'3,12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
. Architect _and in accordance with a Changc Order or Construction Change Directive.

:;-:§ 3'.4 2, 1 In connectxon thh any requcsts fcr substitutions, the Contractor:
SR .+ represents that the Contractor and Subcontractor or any applicable tier have personaliy investigated thc
' _.-'-proposcd substitute product and determined that it is equal or superior in all respects to that specified
.. :2."represents that the Contractor and proposed manufacturer will provide the same or superior warranty
- coverage for the substitution that the Contractor would for that specified;
- certifies that the cost data presented is complete and includes all related costs under this Contract
- except the Architect’s redesign costs, and waives all claims for additional costs related to the
. substitution which subsequently become apparent;
+ 4 . shall coordinate the installation of the accepted substitution, making such changes as may be required
“for the Work tobe complete in all respects;
.5 shall make requests for substitutions within fifieen (15) days after Contract award or at the
s preconstraetion meeting; and
6 shall reimburse and compensate the Owner for any costs incurred in connection with, and/or the value
of, any services performed by the Architect and/or the Owner Representative associated with
addressing the request for substitution.

§ 3. 4 3.The Contracter shall enforce strict discipline and good order among the Contractor’s employees and other
.-persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
: "iskxllcd in tasks aSSLgned to them.

gt § 3.4_.3.1_.'1"116 Con‘fractor shall neither permit nor suffer the use of offensive language on or about the Work embraced

in this Contract.

§ 3.4.3.2 The Contractor shall neither permit nor suffer lewd conduct on or about the Work embraced in this
Contract.
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. ﬁ:§ 3 5WARRANTY ‘ '

" The Contractor wafrants to the Owner and Architect that materials and equipment furnished under the Contract will

5be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further

" warrants that the Work WAEI conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
:-'eqmpment not-conforming to these requirements, including substitutions not properly approved and authorized,

- may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse,

“ alterations to the Work not cxccuted by the Confractor, improper or insufficient maintenance, improper operation, or

" hormal wear and tear and normal usage, If required by the Architect, the Contractor shall furnish satisfactory

C ev1dence as to the kmd and c;uailty of materials and eqmpment

... §3.433 All of Owner’s buildings are smoke-free buildings. Additionally, the Contractor shall not permit outdoor
i :'Smokmg, where it creates a hazard, nor the introduction or use of drugs, spirituous or intoxicating liquors, on or
RER about the Owner s property.

e §3434 The Contractor shall be fully responsible to the Owner for the acts of his Subcontractors, and of persons
“either directly or indirectiy employed by them, as he is for the acts of persons directly employed by him.

7 - § 3,4.3.5 The Contractor shall familiarize himself and act in compliance with the current "President’s Policy on
L Harassment" mcludm g its prowsaons prohibiting sexual harassment.

-;f.§ 3 4 3.6 The Contractor is hereby specifically cautioned that unless specifically authorized in writing by the
~:Owner’s Executive Vice President for Administration and Chief Financial Officer or in the case of a UConn Health
 project, the Chief Admm:strat:ve Officer, on a case by case basis, the Contractor shall have no right to use and shall
*‘not use, in any manner, the name of the Owner, its officials or employees, or the Seal of the Owner: (a) In any

: _advemsmg, pub xc;ty, promotmn, nor (b) to express or to imply any endorsement of Confractor’s work product or

L ssrvwss . .

83 4, 4 Dlrectlons sp@czﬁcanons and recommendations by manufacturers for installation, handiing, storing,
: ad_;ustment and operation of their materials or equipment shall be complied with, but the Contractor shall

nonetheiess have the responsxblhty of determining whether such directions, spec:ﬁcatxons and recommendations

/i may sa,fely and suitably be employed in the Work, and of notifying the Architect in advance in writing of any
g Z_dewatmn or mociiﬁcatxon necessary for installation safety or proper operation of the item.

1§83 6 TAXES S S
The Owner  isa tax-exempt institution. The Contractor shall be familiar with the current regulations of the
i 'Depanmcnt of Revenue Service. " Theé tax on materials or supplies exempted by such regulations shall not be
. included as part ‘of the Contract Sum, of any Application for Payment, or request for Change Order or other
"_.-_.;compc sation. A Sales Tax Certaficatc is available from the Owner’s Purchasing Department upon written request.

| § 37 PERMITS FEES 'NOTICES AND COMPLIANCE WITH LAWS

§ 3.7.1 Unless otherwise prowded in the Contract Documents, the Contractor shall secure and pay for the building

5 : ‘permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
1+ execution and completion of the Work that are customarily secured after execution of the Contract and legally
T requzreé at the tlme bxds are received or negotiations concluded.

§ 3.1.2 The Contracior shall comply with and give notices required by applicable laws, statutes, ordinances, codes,

e mles ami regulatxons and lawful orders of public authorities applicable to performance of the Work

§ 3 7 3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes,

rules and regulatlons or lawful orders of public authorities, the Contractor shall assume appropriate responsibility

¥ for such Work and shall bear the costs attributable to correction.

{Paragraph deleted)
§3.7.4 I any governmental body having jurisdiction over the Work requires licenses or registrations for the
performance of the Work, or any part thereof, the Contractor shall hold such valid licenses or registrations as may be
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required by law to prosecute the Work to compietion. If any part of the Work for which such a license or

... registration is required to be performed by Subcontractors of any tier, the Contractor shall ensure that any such
" Subcontractor holds such valid licenses or registrations as may be required by law to prosecute said Work to
" completion.

.-.§.3.7.5 Concealed or Unknown Conditions. See Section 15.1.8.

21§ 3.7.6 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial

“'markers, archaeological sites or wetlands not indicated in the Contract Documents, the Confractor shall immediately
-..suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such
;_notice, the Ovwner shall promptly take any action necessary to obtain governmental authorization required to resume
' the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but
' shall continue with all other Operauons that do not affect those remains or features. Requests for adjustments in the
i Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in
: .Artlcle 15 B

_ § 3 SALLOWANCES _
~§ 384 The. Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
. covered by aliowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
":but the Contractor shall noi be required to employ persons or entities to whom the Contractor has reasonable
: Ob_] ectlon : :

_-'§ 3 8 2 Unless othermse prowded in the Contract Documents,

-1+ allowances shall cover the cost to the Contractor of materials and equ:pment delivered at the site and
¢ . all required taxes, less applicable trade discounts;
. Contractor’s costs for unleading and handling at the site, labor, mstallatmn costs, overhead, profit and
. 'other_expmsas contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances, except when installation is specified as part of the allowance in Division 1
‘Specifications; and
- whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly
_ .by Change Order. The amount of the Change Order shall reflect (1) the difference between actual
_costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section
'3.8.2.2, except when installation is specified as part of the allowance in the General Requirements
B (Dmsmn 1of the Sp ( Iﬁcauons)

: § 3 8 3 Matena]s_and eqmpment under an allowance shall be selected by the Owner with reasonable promptness.

§: 3 9 SUPERINTENDENT AND PROJECT MANAGER

°§ 3.9.1 The Contractor shall employ a competent full time superintendent(s) and necessary assistants who shall be in
_-!attendance at the Project site during performance of the Work for the duration of the entire Project. The

o supermtendent shall be satisfactory to the Owner and the Contractor shall not replace the superintendent without the
“‘prior written consent of the Owner. The supermtendent shall represent the Contractor, and communications given

to the super intendent shail be’ as binding as if given to the Contractor.  Important communications shall be

conﬁrmeci in wrxtmg “Other communications shall be similarly confirmed on written request in each case.

= :::§ 39.2 If no’i already identified as part of the Owner’s pre-qualification process, the Contractor, as soon as
: _practxcable after award of the Contract, shall furnish in writing to the Owner’s Representative and Architect the

nare, qualifications and references of the proposed superintendent(s).
§ 3.9.3 The superintendent(s) shal be satisfactory to the Owner and the Contractor shail not employ a proposed

+o o superintendent to. whom the Owner or Architect has made reasonable and timely objection. If for any reason the
.7 ‘superintendeni(s) is unsatisfactory, upon request of Owner, other qualified representatives shail be substituted. The

Contractor shall not change the superintendent without the Owner’s written consent, which shall not unreasonably

be w1thheld or r delayed.

§ 3.9.4 The Contractor shall employ a competent project manager and necessary assistants who shali be in
attendance at the Project site during performance of the Work for the duration of the entire Project. The project
manager shall be satisfactory to the Owner and the Contractor shall not replace the project manager without the prior
written consent of the Owner. The project manager shall represent the Contractor, and communications given to
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the project manager shall be as binding as if given to the Contractor. Important communications shall be confirmed
_.in writing. Other communications shall be similarly confirmed on written request in each case.

'f.'§__3._9.5 If not already identified as part of the Owner’s pre-qualification process, the Contractor, as soon as
. “practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the name,
. ... qualifications and references of the proposed project manager.

=" § 3.9.8 The project manager shall be satisfactory to the Owner and the Contractor shall not employ a proposed
oo project manager to whom the Owner or Architect has made reasonable and timely objection. If for any reason the
“ .7 project manager is unsatisfactory, upon request of Owner, other qualified representatives shall be substituted. The
o _Contractor shalI not repiace the project manager without the prior written consent of the Owner.

. § 3 9.7 A&dmonai key parsonnet may be required for this project. The Contractor shail providé additional
g ﬁpersonnei as rcqulred to ensure proper project coordination.

§ 3.19 CONTRACTOR’S CONSTRUCTION SCHEDULES

-§ 3.10.1 The Contractor, within ten (10} days of the date reflected on the Letter of Intent to Award, shall prepare and
+-submit for the Owner’s and Architect’s information a Contractor’s construction schedule for the Work. The schedule
-~‘shall be'in such format, and contain such information as the Owner may request or outlined in Division ! of the
Spec1ﬁcat1ons The schedule shall not exceed time limits current under the Contract Documents, shall, with the prior

yeview and approval of the Owner and Architect, be revised at appropriate intervals as required by the conditions of
the Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and
hall provzde for expedxtm 3, and practicable execution of the Work.

P § 3 A0. 2 The Contractor shail prepare a submittal schedule, promptly after being awarded the Contract and thereafter
. . asnecessary to maintain a current submittal schedule, and shall submit the schedule(s) for simultaneous review and
., approval by the Owner and Architect. The Owner and Architect’s approval shall not be unreasonably delayed or

o withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction schedule, and (2) alio
“"the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal schedule, the
-_Contractor shaH not be entitled to any increase in Contract Sum or extension of Contract Time based on the time

i requn‘ed for rewew of subnuttais

3 _10 3 The Contractor shall perform the Woric in general accordance with the most recent schedules submitted to
'Owner and A:cmtect .

R DOCUMENTS AND SAMPLES AT THE SITE

. The’ Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Bid Clarifications

_and/or Addenda, Change Orders and other Modifications, in good order and marked currently to indicate field

S changcs and selections made durmg construction, and ene copy of approved Shop Drawings, Product Data, Samples

" and similar required submittals. These shall be available to the Architect and shall be delivered to the Architect for
‘submittal to the Owner upon completion of the Work as a record of the Work as constructed.

 §3.41.11 In addition, the Contractor shall indicate on the drawings, as best as possible, all new and existing pipe and
k% conduit runs which are concealed in the floor slabs, walls, ceilings, etc.  The Contractor shall indicate on the
" drawing the electrical distribution panel and circuit number supplying each item installed or reconnected, with
" diagrammatic lines showing sequence of connections. All changes shall be identified and circled on the Architect’s
“and Engineer’s drawings at the time they occur for each such field change.

o § 3.12 SHOP. DRAWINGS, PRODUCT DATA AND SAMPLES
--§ 3121 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the

Contractor ora Subcontracter, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of

' § 3.12.2 Prodﬁ.ét Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams
and other information furnished by the Contractor to illustrate materials or eguipment for some portion of the Work,
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§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
. ,,:_by whxch the Work will be judged.

e ;._§ 3 12 4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose
wiis to demonstrate the way by which the Contractor proposes to conform to the information given and the design
.- .concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents

+ - require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals
.= Topon which the Architect is not expected to take responsive action may be so identified in the Contract Documents,

i Submfttals that are not requn‘ed by the Contract Documents may be returned by the Architect without action.

: -_§ 3 12.5 The Contracior shalé review for compliance with the Contract Documents, approve and submit to the
i Arch1tect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in
:: _accordancc with the submittal schedule approved by the Architect or, in the absence of an approvect submiital
* schedule; with reasonabie promptness and in such sequence as to cause no delay in the Work or in the activities of
- the Owner or of separate confractors.  Submittals which are not marked as reviewed for compliance with the -
- Contract Documents and approved by the Contractor may be returned by the Architect or Engineer without action.
o Such actmn wzll not be grounds for time extension to the Contract.

B _§ 312, 6 By subm1ttmg Shop Drawmgs, Product Data, Samples and similar submittals, the Contractor represents to

. the Owper and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified

" materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and
“coordinated the mformatson contained within such submittals with the requirements of the Work and of the Contract
i Documents :

o :_§:__3 12, 7 The Contractor shaIl perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawmgs Product Data, Samples or similar submittals until the respective submittal has been
_ approved by the Archltect

§ 3 128 The Work shall be i in n accordance with approved submittals except that the Contractor shall not be relieved
Zof responsxbxhty for deviations from requirements of the Contract Documents by the Architect’s approval of Shop
Drawxngs ‘Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect
© -and the Owner Represenzatwe in writing of such deviation at the time of submittal and (1) the Owner Representative
© - has given written approval to the specific deviation as a minor change in the Work, or (2) a Change Order or

* Construction Change Directive has been issued authorizing the deviation. The Contractor shall not be rélieved of
““responsibility for errors or omissions in Shop Drawings, Product Data, Samples or similar submittals by the
Archxtec{ 5 approvai thereof.

5 Z§ 3 12 9 The Contractor shall dlrect speciﬁc attention, in writing or on resubmitted Shop Drawings, Product Data,
. Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
e a‘bsence of suich written notlce the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3 12 19 'I‘he Contractor shaH not be requxred to provide professional services that constituté the practice of
-architecture or engineering uniess such services are speczﬁca]iy requ1red by the Contract Documents for a portion of

" the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s

"7 “responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be

““required to provide professional services in violation of applicable law. If professional design services or

" “certifications by 4 design professional related to systems, materials or equipment are specifically required of the
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria

--that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a

'_properiy licensed design professional, whose signature and seal shall appear on all drawings, calculations,

: -_specxﬁcatmns certiﬁcanons, Shop Drawings and other submittals prepared by such professional. Shop Drawings

- and other submittals related to the Work designed or certified by such professional, if prepared by others, shali bear

“such professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled
to rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or
provided by such design professionals, provided the Owner and Architect have specified to the Contractor all
performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will
review, approve or take other appropriate action on submittals only for the limited purpose of checking for
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conformance with information given and the design concept expressed in the Contract Documents. The Contractor
shall not be responsible for the adequacy of the performance and design criteria specified in the Contract

““ Documents.

§3. 12 11 See Specifications for additional information on Shop Prawings.

§ 313USE OF SITE
::§ 3131 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities and the Contract Doctiments and

o 5sha11 not unreasonably encumber the site with materials or equipment.

o "_§ 3. 13 2 Nothmg contamed in the Contract Documents shall be interpreted as giving the Confractor exclusive use of

. ._the premlses Where the Work 1s to be performed.

: § 3 13 3 The Work n t}us Contract should not interfere with normal, continuous and safe operation of the buildings
“-and site:: If interference appears possible because of new connections to existing work or other reasons, the Work
: _mvolved must be done at a tlme and in a manner approved by the Owner Representative as z part of the Contract.
':::§ 3, 13 4The Comracior shali compiy with the following procedures when working in occupied areas including
_;'_:classrooms ha]!ways and ofﬁce spaces:

E'.__§ 3 13 4. 1 Notlﬁcatlon':;_ The Contractor shall notzfy the Owner Representative and the Building Safety Committee
: _Representatwa two (2) days prior to commencing work in occupied office, classroom and other areas. This
o notlﬁcanon shali mciude deta:led description of proposed work.

{ § 3.13.4. 2 Overhead Work There shall be no overhead work, {e.g. demotition, HVAC ductwork, and/or electrical)
-perf rmed d1rectly over occupwd Spaces.

:.f§ 3 135 'The Contractor shall produce a gite mobilization plan for the Owner Representative’s review and approval
" before begmnmg operauons on site. This document shall be updated and submitted monthly. No deviations will
-be allowed without the pnor approval of the Owner.

+§°3:94 CUYT?NG AND PATCHING e

83941 The Contractor shail be respons;ble for cutting, fitting or patching required to complete the Work or to

. :gmake its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition
- 'ex1stmg pmor to the cuttm g, ﬁttmg and patching, uniess otherwise reguired by the Contract Documents.

§ 3 14 2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
; onstruciton ‘of the Owner or separate. contractors by cutting, patching or otherwise altering such construction, or by
“excavation. "The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
_x_(_:e;)t‘w'lth written consent of the Owner and of such separate contractor; such consent shafl not be unreasonably
“withhield. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or oﬂlermse alterzng the Work.

“§3. ‘E4 3 Written permlssmn shall be obtained from the Architect/Engineer before cutiing beams, arches, lintels or

" other structural members.

§3.144 See Spééiﬁcations for additional information on Cutting and Patching.

.- § 3.15 CLEANING UP

§ 3.15.1 The Contractor shalt keep the premises and surrounding area free from accumulation of waste materials or

 rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
: _matenals, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materiats and shall clean

G and/or remove all stains, spots, marks, blemishes, foreign matter and dirt from surfaces of the Work and from other

surfaces not a part of the Work but where such conditions resulted from the Contractor’s operations from and about
the Project.
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§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner

_shall be entitled to reimbursement from the Contractor.

©'§ 3.96 ACCESS TO WORK
--."The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever

. .located

init.

. such party”

i :’§ 347 ROYALTIES, PATENTS AND COPYRIGHTS
.- The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement

of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but
shall not be responsible for such defense or loss when a particular design, process or product of a particular

- manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are

niained: iiluD'rawings', Specifications or other documents prepared by the Owner or Architect. However, if the

“.Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a

" patent, the Contractor shall be respon51ble for such loss unless such information is promptly furnished to the
;_'3Arch1tect In the.event of legal action arising out of such mﬁingement for which the Contractor is responsible and
- which action has the effect of ‘stopping the Work, the Owner may require the Contractor to substitute other products
- of like kind as will make i 11: possﬂale to pursue and complete the Work. Costs and expenses caused thereby shall be
bome by the Contractor

,-§ 3 18 INDEMNIFICATION

§73.18.1 To the fullest extent penmited by law the Contractor shall defend, indemnify and hold harmless the Owner,
:ﬁ-:_;_Archltect Archltect s consultants, and agents and employees of any of them from and against claims, damages,
.~ losses and expenses, mcludmg but not limited to attomeys fees, arising out of or resultmg from performance of the
Work, prowded that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death,
sior to mjury to or destruction of tangible property {other than the Work itself), but only to the extent causedby the
wikkfol, wanton or neghgent acts or omissions of the Contractor, a Subconiractor, anyone directly or indirectly
:-:g:'_ernployed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage,
#1oss or. expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate,
- ahridge, or reduce other rights or obligations of indemnity which would otherwise exist as to a party or person
“described in this Section 3.18. Nothing in this Section shall be construed as obligating the Contractor to inderanify
“:or hold harmléss any of the parties indemnified hereunder against liability for damage arising out of bodily injury to
“ persons or’ damage to property caused by or resulting from the sole negligence of any such indemnified party, or

L]

s agents or employees )

83 18 2 In cla:ms aga;nst any person or entity indemnified under this Section 3.18 by an employee of the

i, Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be

2 lidble, the mdemmﬁcatlon obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of
i 'fdamages compenisation or benefits payable by or for the Contractor or a Subcontractor under workers’

;'-';compensatlorz acts, d1sab1hf:y %)eneﬁt acts or other employee benefit acts,

. §3 18 3 The Contracter further agrees to obtain and maintain at it expense such general liability insurance coverage

as will insure the prowsmns of this Section and other contractuai indemnity obligations assumed by the Contractor

. Vin this Contract

E : .§ 3.18.4 The Contractor shall defend, mdemnify and hold harmless the Owner, the Architect, and the Architect’s
consultants and their agents and employees from and against all claims, damages, losses, including, but not limited

to, attorneys fees, arising out of or resulting from any type of pollution and/or environmental impairment into or
upon the land, the atmosphere, or any course or bedy of water that is above or below ground, which is caused by any

._: : “negli gent or. wiliful or wanton act or omission of the Contractor, subcontractors, or anyone directly or indirectly
- employed by any of them or anyone for whose acts any of them may be liable.  The Contractor shail further

indemnify and hold harmless the Owner, the Architect, and the Architect’s consultants, and the agents and

employees of any of them, as set out above for any acts that are outside of the contract specifications, and without

the supervision or direction of the Owner, its Architects and Engineers; additionally this same indemnification shall
apply to the misuse or malfunction of any equipment rented, owned, or leased by the Contractor, subcontractor, or
anyone directly or indirectly employed by any of them or anyone for whose acts they may be liable. Nothing in this
Section shall be construed as obligating the Contractor to indemnify or hold harmless any of the parties indemnified
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hereunder against liability for damage arising out of bodily injury to persons or damage to property caused by or
.resulting from the sole negligence of any such indemnified party, or such party’s agents or employees.

TheOwnef assumes no responsibility or liability from loss or damage to the Contractor’s equipment, materials, or
s supplies.

CARTICLE 4 ARCHITECT
8 4,1 GENERAL
. § 4.1.1 The Owner shall retain an architect Iawfuliy licensed to practice architecture or an entity lawfully practlcmg
-architecture in the jurisdiction where the Project is located. That person ot entity is identified as the Architect in the
;_Contract and is referrcci to throughout the Contract Documents as if singular in number.

E '§ 412 Datles, res;)ons;b;htlcs and limitatiens of authority of the Architect as set forth in the Contract Documents
“shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect.
.'_Consent shali not be unreasonabiy withheld.

§ 4 1 3 If the employment of the Architect is terminated, the Owner shell employ a successor architect as to whom
“ithe Contractor has no reasonabie objection and whose status under the Contract Documents shall be that of the

Archltect

' ‘§ 4 2 ADM!NISTRATEOI\E OF THE CONTRACT
§ 4 2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
. an Owner’s representative during construction until the date the Architect issues the final Certificate For Payment.
. The Archttect w111 have authorzty t0 act on behalf of the Owner only to the extent provided in the Contract
B 3Documents

e § 4 2.2 The Archxtoct w111 wsut the site at intervals appropriate to the stage of construction, or as otherwise agreed
~with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed,
. and to determine in ‘general if the Work observed is being performed in a manner indicating that the Work, when

< fally completeci, will be in accordance with the Contract Documents. However, the Architect will not be required to
“make éxhaustive or contindous on-site inspections to check the quality or quantity of the Work. The Architect will
~ not have. control ‘over, <charge of, or responsibility for, the construction means, methods, techniques, sequences or
“procedures, or for the safety precautions and programs in connection with the Work, since these are solely the
: Cantractor s nghts anci responszbalmes under the Centract Documents, except as provided in Section 3.3.1.

s .§ 4.2, 2 1 Where ;t is stated n the Contract Documents that the Contractor shall pay for or reimburse the Owner for
‘services of the Architect, such paymem shali be at a rate of two and one half (2.5) times the Architect’s Direct
“Personnel Expense plus any expenses incurred in providing such services. Direct Personnel Expense is defined as
i the direct salaries of the architect’s ‘personnel engaged on the Project and the portion of the cost of their mandatory
Hiand customary contributions and benefits related thereto, such as employment taxes and other statutory employee
2 beneﬁts msu.rance, swk leava hol;days vacations, pensions and similar contribution and benefits.

§ 4 2 3 On ‘rhc basm of ’the s;te vxsrcs, the Architect will keep the Owner reasonably informed about the progress and
- 'quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract
" Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and
_.deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to perform the
" ‘Work in accordance with the requirements of the Contract Documents. The Architect wili not have control over or
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or
.employees, or any other persons or entities performing portions of the Work.

'§ 4.2.4 COMMUNICATIONS FAGILITATING CONTRACT ADMINISTRATION
‘Except as otherwise provided in the Contract Documents or when direct communications have been specially
- “authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be
through the Architect. Communications by and with Subcontractors and material suppliers shail be through the
Contractor. Communications by and with separate contractors shall be through the Owner.
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§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect wili review
. and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

o § 4.2, 6 The Owner Representative has authority to reject Work that does not conform to the Contract Documents.
Whenever the Owner Representative considers it necessary or advisable for implementation of the intent of the -
... Contract Documents, the Owner Representative will have authority to require additional inspection or testing of the
‘.1 'Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed.
" 'The Architect shall adv:sc and assist the Owner Representative in performing any of the functions set forth in this
: ---'Sectmn -

& 427 The Archltect wﬂi review and approve, or take other appropriate action upon, the Contractor’s submittals

_f'-such as Shop Drawmgs Product Data and Samples, but only for the limited purpose of checking for conformance

“with information given and the design concept expressed in the Contract Documents. The Architect’s action will be

i taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved

. ‘submittal schedule, with reasonable prompess while allowing sufficient time in the Architect’s professional

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the

{ “accuracy and completeness of other details such as dimensions and quanutles, or for substantiating instructions for

" installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the

. Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval

" of safety precautlons or, unless otherwise specifically stated by the Architect, of any construction means, methods,

-.techniques, sequences or procedures The Architect’s approval of a specific item shali not indicate approval of an

assembiy of whmh the item isa component

§. 4 28 The Owner Representatwe or the Architect will prepare Change Orders and Construction Change Directives
and may authonze mmor changes in the Work as provided in Section 7.4..

§ 4 2 9 The Archttect wx]l conduct inspections to determine the date or dates of Substantial Compietlon and the date

“of final completron, issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the

Py 'Owner for the Owner’s review and records, written warranties and related documents required by the Contract and
e assembled by the Contractor pursuant to Section 9.10; and issue a finai Certificate for Payment pursuait to Section

9,10, The undertakmg of any inspections by the Architect isnot to be construed as supervision of actual

‘ :..constructlon nor to.make the Architect Tesponsible for providing a safe place for the performance of work by the

1 'Contractor of the Contracior s empioyees, or those of suppliers of subcontractors for access, visits, work, travel, or

= 'cccupancy by any person

__”10 NOTUSED

L8 421 The‘ Archlte‘g’:tjmﬂ interpret and decide matters concemning performance under, and requirements of, the
" Confract Documents 0f written réquest of either the Owner or Contractor. The Architect’s response to such reguests
“'will be made in writing w:thm any time Hmits agreed upon or otherwise with reasonable promptness.  Ifno
agreement i$ made concerning the time within which interpretations required of the Architect shall be furnished in
N comphance with this Section 4.2, then delay shall not be recognized on account of failure by the Architect to furnish
X _-such :nterpretatxons untzl fifteen (15) days after written request is made for them.

= § 4212 Inter;}retatlons and decisions of the Architect will be consistent with the intent of, and reasonably inferable
“from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not
G show partxallty to elther and will not be tiable for results of interpretations or decisions rendered in good faith.

' § 4 2, '_13 The decmmns of the Owner Representative, with the advice and consultation of the Architect on matters
elati g to aesﬂzetic effect will be final if consistent with the intent expressed in the Contract Documents.

§ 4.2.14 The Archxtect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such reguests will be made in writing within any time limits agreed upon or otherwise with
reasonable prompiness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information.
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ARTICLE 5 SUBCONTRACTORS

- "§ 5.1 DEFINITIONS

. § 51,1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of
:/ " the Work at the site. The term "Subcontractor™ is referred to throughout the Contract Documents as if singular in

. humber and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor"
f'does nbt include a separate contractor or subcontractors of a separate contractor.

: § 5 1 -2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
. -perform a portion of the Work at the site. The term "Sub-subcontractor” is referred to throughout the Contract
- Documents as if szngu]ar in number and means a Sub-subcontractor or an authorized representative of the
L Sub—subcon:ractor

- _'§ 5. 2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

+'§ 5.2.1 Unless otherwise stated in the Contract Documents or the b1dc§mg requirements, the Confractor, as soon as

: 'practlcable ﬁom the date of the Letter of Intent to Award, shall furnish in writing to the Owner through the Architect
- the names of persons or entities (including those who are to furnish materials or equipment fabricated to a special

" design) proposed for each prmcxpal portion of the Work. The Architect may reply within fourteen (14) days to the
+Contractor.in writing stating (1) whether the Owner or the Architect has reasonable objection to any such proposed

" person or entity or (2) that the Architect requires additional time for review. Failure of the Owner or Architect to

- reply within the 14 day period shall constitute notice of no reasonable objection. The Contractor shall submit the

. list of the subcontractors along with their CT registration number and FEIN ‘or social security number if no FEIN

i number is avaﬂable, mthm ten (10) days of the Letter of Intent to Award.

o § 5 22 The Contractor shall not contract with a proposed person or entity to whom the Qwner or Architect has made
i reasonable and tlmely ObjECtIOI} The Contractor shall not be required to contract with anyone to whom the
" Contractor has made reasonable objection.
-8 5,221 The Contractor shali not contract with a person or entity who appears on the State of Connecticut
S Debarment Lxst thc 1“ ederai Davis Bacon Act Debarment List, both of which are available through:

":_:htw I'/WWW ctdol state ct us/

;:3"‘05’ the Federal Lxs of Exclvded Parties Lisimg System available through htip://epls.amet.gov/
ior who 1s party to a legaE dlspute wzth the State of Connecticut.

T § 5. 2 3 If the Owner or Archztccz has reasonable objection to a person or entity proposed by the Contractor, the

" Contractor shall propose aziother to whom the Owner or Architect has no reasonable objection. If the proposed but
i "'ch ected Subcontractor was reasonably ‘capable of performing the Work and is not ineligible to be contracted with in
““accordance with Section 5.2.2.1, the Contract Sum and/or Contract Time shall be increased or decreased by the

 difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before
commencerent of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time

.., shallbe allowed for such change unless the Contractor has acted promptly and responsively in submitting names as

:requlred

§_'_5.2.4 ”}“h'e Coﬁtré-ctér shall not substitute a Subcontractor, person or entity (including those who are to furnish
materjals or equipment fabricated to a special design) previously selected if the Owner or Architect makes
reasonable ObJECt]Oi’l to such substitution.

§ 5 2 5 As set forth more fully in the Notice and Instructions to Proposers, if the value of the masonry, electrical,

- “imechanical (other than HVAC) and HVAC work each exceeds $25,000, the Contractor may be required to fist the

. names and prices of Subcontractors for masonry, electrical, mechanical other than HVAC, and HVAC work, as well

‘las _oti_l_e_r ,_Subclon_tractors or as may be required by the Bid Documents.  Substitution of a Subconiractor for one

named in the Bid Document, or substitution of a Subcontractor for any designated sub trade work bid to be
performed by the Contractor’s own forces, shall not be permitted, except for good cause. The term "good cause”
includes but is not limited to a Subcontractor’s or where appropriate, Contractor’s: (1) death or physical disability, if
the listed Subcontractor is an individual; (2} dissolution, if a corporation or partnership; (3) bankruptey; (4) inability
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to furnish any performance and payment bonds shown on the Proposal Form; (5) inability to obtain, or loss of, a
. _license necessary for the performance of a particular category of work; (6) failure or inability to comply with a
“tequirement of faw applicable to Contractors, Subcontractors, or construction, alteration, or repair projects; and (7)
- failure to perform its agreement to execute a Subcontract, as set forth in the Bid Documents.

... § 5.3 SUBCONTRACTUAL RELATIONS
.- § 5.3.1 By appropriate agreement, written where legally required for validity, the Contractor shall require each
i Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Confractor by
. .terms of the Contract Documents, and to assume toward the Contractor all the obligations and responsibilities,
8 "mcludmg the responsibility for safety of the Subcontractor’s Work, which the Contractor, by these Documents,
. ‘assumes toward the Owner and Architect. Each subcontract agreement shall preserve and protect the rights of the
. Owner and Architect under the Contract Documents with respect to the Work to be performed by the Subcontractor
50 that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically
i provided otherwise in the subcontract agreement, the benefit of all rights, remedies and redress against the
~Contractor- that the Coritractor, by the Contract Documents, has against the Owner. Where appropriate, the
. *Contractor” sha}l require each Subcontractor to enter into similar agreements with Sub-subcontractors. The
- _C_ont;’actpr.shal_i make available to each proposed Subcontractor, prior to the execution of the subcontract agreement,
- copies of the Contract Documents to which the Subcontractor will be bound, and, upon written request of the
: 'Subt:ontrar;:tor', identify to the Subcontractor terms and conditions of the proposed subcontract agreement that may
. be at variance with the Contract Documents. Subcontractors will similarly make copies of applicable portions of
" such (iocuments avaiiable to thelr respective proposed Sub-subcontractors.

o '§ 53.2 Any Subcontract must be in the form as provided by the Owner in accordance with Section 4b-96 of the
L _jConnecncut General Statutes. - Supplements or other forms of Subcontracts are permitted as long as all the basic
elements of the Connecticut General Statutes Section 4b-96 form are covered. In the event of any conflict or

" inconsistency between the Comiecticut General Statutes Section 4b-96 Subcontract form as provided by the Owner
+and the Contractor’s standard Subcontract form, the provisions of the Connecticut General Statutes Section 4b-96
‘Subcontract form shall prevaﬂ Any standard Subcontract form used will be attached as a supplement to the
Connecticut Generai Statutes Section 4b-96 Subcontract form as provided by the Owner.

_“‘_Wlthm ﬁve days after bemg notified of an award of a general contract by the Owner or, in the case of an approval of

"2 substitute Subcontractor by the Owner, within five days after being notified of such approval, the Contractor shail

;'._‘present to'each llsted and approved. Subcontractor, or approved Substitute Subcontractor, which will be performing

. - masonry, electrical, mechanical other than HVAC, or HVAC work, or which will'be performing other subcontract
i work whmh the Owner has demgnated in the Bid Documents as applicable to the following requirements:

A Subcontract in the form as described above.
b A not1cc~> of the ‘ame 11m1t under this section for executing a Subconiract.

T :If such Subcomractor fa:ls mﬂnn ﬁve days, Saturdays, Sundays and legal holidays excluded after presentation of a
““Sybcontract by the Contractor to execute a Subcontract in the form hereinafter set forth, the Contractor shall propose
another Subcontractor for the Owner’s consideration and approval. When seeking approval for a substitute
o Subcontractor, the Contractor shall provide the Owner with all documents showing (A) the Contractor’s proper
. presentation of a Subcontract to the listed Subcontractor and (B) communications to or from such Subcontractor
. after such presentation. The Owner shall adjust the Contract Price to reflect the difference between the amount of
“.the price of the new Subcontractor and the amount of the price of the prior Subcontractor if the new Subcontractor’s
price is lower and may adjust such Contract Price if the new Subcontractor’s price is higher. The Contractor shall,
with respect to each such Subcontractor or approved substitute Subcontractor, file with the Owner a copy of each
;- -executed subcontract within ten days, Saturdays, Sundays and legat holidays excluded, of presentation of a
. ---Subcontract to such Subcontractor.

§. 5.4 CONT!NGENT ASSIGNMENT OF SUBCONTRACTS
C§ 541 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Qwner, provided
that
1 assignment is effective only after termination of the Contract by the Owner for canse pursnant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
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.2 agsignment is subject to the prior rights of the surety, if any, obligated under bond refating to the
Contract.

' When the ‘Owner accepts the assignment of a subcontract agreement, the Qwner assumes the Contractor’s rights and
- “'obligations under the subcontract. Contractor agrees to execute any and al] other documents reasonably required to
-..effect the assignment.

. § 5.4, 2 Upon such assignment, if the Work has been suspended for more than thirty (30} days, the Subcontractor’s
s compensatlorz shall be cqultabiy adjusted for increases in cost resulting from the suspension.

§ 5 4.3 Upon such ass;gmnent to the Owner under this Section 5.4, the Owner may further assign the subcontract to
@ successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity,
. ‘the Owner shall neverthelcss remain legally responsibie for al of the successor contractor’s obligations under the

§ 5 5 The Contractor shali promptly advise the Owner in writing of any claim or demand by a Subcontractor
.---ciazmmg that any amount is due to such Subcontractor or claiming any default by the Contractor in any of its
;__obh ganons to such Subcontrac’tor

B ART?CLE 5. CONSTRUCTION BY OWNER CR BY SEPARATE CONTRACTORS

" §6.4 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

~§ 6.1.1 The Owner resérves the nght to pcrform construction or operations related to the Project with the Owner’s

. own forces, and to award separate contracts in connection with other portions of the Project or other construction or

- operations on the site under Conditions of the Contract identical or substantially similar to these including those

" portions related to insurance and waiver of subrogation, If the Contractor claims that defay or additional cost is
:mvolved because of such actxon by the Owner, the Contractor shall make such Claim as provided in Article 15.

: -:§ 6.1 2 When sepaxate conu'acts are awarded for different portions of the Project or other construction or operations
. " on the site, the term "Contractor” in the Contract Documents in each case shall mean the Contractor who executes

- ‘each separate Owner-Contractor Agreement.
.§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate
‘contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
i o other sepatate contractors and the' 0wner in reviewing their construction schedules and construction requ1remer1ts

-+ The Contractor shall make any revisions to the construction schedule deemed necessary after a joint review and

“Umutual agreement between the Owner and Contractor. The construction schedules shal} then constitute the schedules
"f':'to be used by the Contractor, separate contractors and the Owner until subsequently revised.

8§ 6 1.4 Uniess othermse prcmded in the Contract Documents, when the Owner performs construction or operations
. refated to the Project with the Owner’s own forces, the Owner shail be deemed to be subject to the same obligations
“+and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without
- excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

.. § 6.2 MUTUAL RESPONSIBILITY .-
"7 § 6,21 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
© - storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s constriction and operations with theirs as required by the Confract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by
<. o the Owner.or a-separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
. ‘report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable
*for such proper execution and results. Failure of the Contractor so to repost shall constitute an ac@owlcdgment that
‘< the Owner? sor separate contractor’s completed or partially completed construction is fit and proper to receive the
e an_t_ract;or 's Work, except as to defects not then reasonably discoverable. Ifany part of a Contractor’s work
depends on proper and timely execution or relies upon the interphasing or coordinating of the work of any other
separate Contractor, or the Owner, the Contractor shall allow for this interrelationship in the planning and
performance of his work, without interference to any other contractor.
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§ 6.2.3 The Contractor shail reimburse the Owner for costs the Owner incurs that are payable to a separate
. .contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall
- be responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly
. timed activities, damage to the Work or defective construction.

i . § 6.2.4 The Contractor shall prompity remedy damage the Contractor wrongfully causes to completed or partially
i completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

<.~ § 8.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
- 1‘_'deScribed for the Coniractor in Section 3.14.

§ 6 3 OWNER’S RIGHT TO CLEAN up

"-':';;If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their

" respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the

‘ 'Owner may ciean up and the Owner Representative will allocate the cost among those responsible.

i 'ARTICLE 7 CHANGES IN THE WORK

8§74 GENERAL S

" § 7.1 Changes i in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
-himtattons stateé in thzs Amcle 7 and elsewhere in the Confract Documents.

f-_.'§ 7 ‘l 2 A Change Order sha]i be ‘based upon agreement among the Owner, Contractor and Architect; a Construction
aa Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the
Contractor SAlL changes to the Work shall be approved by the Owner Representative. Except as permitted in

i Sectzon 13,8 change in the Contract Sum or the Contract Time shall be accomplished only by Change Order.

: _Aeeordmgly, no course of conduct or dealings between the parties, nor express or implied acceptance of alterations
.0 or additions to the Work, and no claim that the Owner has been unjustly enriched by any alterations or additions to
-‘-"‘the Work ‘whether or not there is, in fact, any unjust enrichment shall be the basis for any claim for an increase
-in any amounts: due under the Contract Documents or a change in any time period provided for the Contract

¢ Documents .

§7. 1 3 Changes in the Wori( shall be performed under apphcable provisions of the Contract Docurnents, and the
/ Contractor- shall proceeci promptly, unless otherwise provided in the Change Order, Construction Change Directive
Ser orde:r fo -2 minor change in the Work.

E § 7 2 CHANGE ORDERS . :
'8 7.2.4 A'Change Order is'a wr1tten mstrumem prepared by the Owner or Architect and signed by the Owner,
R -_Contraetor and Architect stating their agreement upon all of the following:
1 The change in the Work;
.2 . The amount of the adjustment, if any, in the Contract Sum; and
3 "I‘EleeX’eent:bf the' adjustment if any, in the Contract Time.

_-':_-There shall be no extension in the Contract time unless the Contractor can effectively demonstrate that the Work
. ;delayeé ison the cntlcal path of the Project Schedule in accordance with Section 8.3.

The signature of the Archltect signifies that he has reviewed the change proposed, with accompanied breakdowns
and subcontractors change proposals for appropriate quantities and unit costs and recommends the change.
: . However, if the Contractor and the Ovwmer Representative have signed the change order, the Architect’s signature is
" . not necessary in order for the Change Order to constitute a modification to the Contract which binds the Owner and
i .'the Comractor :

g _7.-2,26;1ANGE ORDER COST COMPONENTS
The contractor’s proposal for a change in the Work shall be itemized completely, submitted in a detailed format
acceptable to the Owner and shall include the following itemized cost components, as appropriate:

§ 7.22.1 Engineered Equipment and Materials:
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Engineered Equipment shall be defined as equipment specified by the contract from a single manufacturer.

... Material (bulk materials) shall be defined as permanent construction materials that become part of the completed
"7 instellation Engineered Equipment and Material costs shall be considered all-inclusive of the purchase cost of the
o equipment including all freight costs, purchasing services, expediting, and inspections and shall be substantiated by

““manufacturer quotes subject to review and approval by the Owner’s representative, with the advice of the Architect.

87,222 Direct Field Labor Hours:
- 'Direct labor work hours for change orders shall be itemized indicating the estimated direct labor to be expended in
... the actual installatior of equipment and materials that will become a permanent part of the finished project. The
“quantity of hours shall be based upon the contractor’s estimate to complete the work based upon actual field
& ondmoas subject to revxew and approval by the Owner’s representative, with the advice of the Architect.

- § 7 2 2.3 Dlrect Field Labor Costs:

“Direct field labor costs are defined as cost of the direct labor estimated in the actual instaliation of equipment and
- materials that will become a permanent part of the finished project. Direct field labor may include hourly labor
'f_class1ﬁcauons for foremen, journeymen, apprentices, laborers, ete. Direct field labor costs may include e
““contractor's direct labor payroll costs including social security, unemployment (federal and state), workers’

, 5'compensa£10‘n imsurance, fringe benefits, and any other identified costs directly related to direct fabor subject to

: ':}'eVIeW and approval by the Owner s representative, with the advice of the Architect.

_ The contractor s dxrcct Eabor ratcs as outlined above are to be substantiated by a detailed direct labor cost breakdown
: :w1th assomated back—up support in a form acceptable to the Owner.

if the prcgect is subJ ect to prevalimg wage rates, no wage above the prevailing rate shall be allowed unless such rate
“is substantiated by documentation of actual wages paid in the proposed amount or subject to labor rates submitted
and acceptf:{i by the Owner as part of the contract documents.

§ 7 224 -Constructlon Eqmpment and Tool Rental:

# Contractor owned or rented equipment and major tools costs are allowed as part of the cost of a Change Order if it is
: '}demonstrated to the Owners satisfaction that such costs are valid and related to the change in work. Major tools

: 'shaﬂ be deﬁned asnon-hand held tools. Pricing rates for equipment and major tools shall be acceptable if agreed to
In such cases equipment-c costs sha!l e submitted for review and approval by the Owner, with the

i § 7. 2 2 5 l’held Overheads (Indlrects)
. 'F1eld overhead {indirect) labor shali mclude field (onsite) supervision (supermtendent general foremen, field

_ _.:_Fteld overhead (Indxrects) are aliowed as part of a cost of a Change Order if it is demonstrated to the Owners
“satisfaction that such costs are valid and related to the change in work. In such cases additional costs of supervision
and d1rect]y attributable to the change based on supporting data additional shall be submitted for review and
... approval by the Owner, with the advice of the Architect. The hourly rate for such personnel shall be based upon
.+ 'rates submitted to and approved by the Owner with the advice of the Architect. Changes that require specialized
. personnel or additional staff shall have costs shown separately and shall include justification.

"Field Facilities shall include the following classifications, as applicable:
1. Temporary offices (office furniture, copiers, computers, printers, other office equipment and supplies)
2. .. Temporary material storage (storage vans and containers, warehouse rental)

Ut;htzes (electricity, phones, data lines, restroom facilities)

g _F;eld Fac1i1t:es costs are not allowed as part of the costs of a Change Order except in the event that a change

involving an adjustment in contract time is submitted and approved in accordance with Section 8.3 or for changes
that do not impact the critical path, it is demonstrated to the Owners satisfaction that such incremental costs are valid
and related to the change in work. In such cases, Field Facilities costs shall be submitted for review and approval by
the Owner, with the advice of the Architect.
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§ 7.2.28 Asnoted in Section 3.6, the Owner is a tax exempt institution, The tax on materials or supplies
.exempted by the current regulations of the Department of Revenue Services shall not be included as a cost
- component of any Change Order or Change Order request/proposal.

. § 7.22.7 ‘Subcontracters:
- ......Subcontractors shall adhere to the same contract requirements and shall utilize change order pricing methodology
-+ that is consistent with the general contractor’s coniractual agreement with the owner. Include detailed Subcontractor
i cost proposals as i)ackup to all subcontractor pricing.

o § 7 2.28 General and Administrative Overhead (Home Office) Costs and Profit (Overhead and Profit):
i_OverheacE and Profit shali be applied as a percentage to the total cost of the change and shall include:
P 1. Al home office expenses;
2_.. - Safety related items, including safety equipment, safety administration, and all related costs
“associated with the confractor’s safety program;
Smail tools, which are defined as construction tools with a value of up to $500;
-Consumable materials, which are normally used in the execution of the work and as may be further
‘defined in the general conditions section of the specifications;
Indirect costs as related to field administrative personnel {project manager, field safety supervisor,
i planners, estinzators, office manager, secretarial services, document control);
. Indirect costs as related to support staff;
.~ Commercial General, Automobile, Umbrella, Afrcraft and Contractor’s Pollution Liability Insurance
/i as described in Section 11.1.2;
‘8 Pardng .
o Safety; o0
: _'_Comm1ssmnmg Requirements,
"“"Such other items as are commonly considered part of home office overh ead;
' Company vehicles, gas, mileage and travel time;
; 'Umon»related contributions, fees, expenses and costs;
4. : Any training; and
O Lxcenses B

§.3 vy 9 Thc determmatmn of overhead and profit allowance for a contract change shali be based on the total
dlrect cost~ of the work including material, labor, and equipment cost, as appropriate, utifizing the
Contractor/Subcomractor Combmec§ Overhead and Profit Markup Table as follows:

‘Contractor/Subcontractor Combined Overhead and Profit Markup Table:

i Cbnt'ra‘cto?mér"kﬁ;; 'on. Qéif performed work 15%
Contractor markup on subcontractor work. 5%
Suiﬁédﬁt}éc'tor:_markup on seif performed work. 15%

] Subcdhtrééfdf fhérkup on first tier sub-subcontractor work. ' 5%

| subssubcontractor markup on self performed work, 10%

B Subcontractor markup on Sub-subcontractor subtier work 0%
Sub-subcontractor ma rkup on subtier work, 0%

' § 7 2. 2 10 Upon computing of the direct costs and applying the Section 7.2.2.9 mark ups fo the direct costs on a
._compounded basis, the aggregate allowance for overhead and profit on any contract change shall net exceed twenty
percent (20%).

§ 7.2211 Overtime, when specifically authorized by the Owner and not as an Extraordinary Measure (as defined
in Section 8.2.3.2), shall be paid for by the Owner on the basis of premium payment only, plus the cost of insurance -
and taxes based on the premium payment period.
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..§ 7.22.12 Theamount of credit to be allowed by the Contracter to the Owner for a deletion or change that results
. vin‘anet decrease in the Contract Sum shall be actual net cost as confirmed by the Owner Representative. When both
e -'_'faddltlous and credits covering related Work or substitutions are involved in a change, the allowance for overhead
sand, prof it shail be figured on the basis of net increase, if any, with respect to that change.

- § '_'?._2.2.13 If the Contractor does not expeditiously proceed with the work in dispute, the Owner may, in its sole
7 discretion, cause the work to be performed by other forces, and may issue 2 Change Order deducting the actual cost
s of the work to the Owner ﬁ"om the Contract Sum.

: § ‘I 2.2.14 Bond Costs Actual additional bonding costs associated with the value of the Change Order will be

compensable only when supported by written documentation by the bonding company that the Change Order
“’requires an increase to the original Performance, Payment, Labor or Material Bond.  Such Bond Costs will be
‘_-': iad_]usted as a ﬁnai Change Order to the Contractor with no additional fee or mark-up.

. § 7 2 3 The Contractor shall Submxt cost proposals only on "Change Order Proposal Request Form" provided in
. Diviston 1of the Specifications or on a form and in a format acceptable to the Owner. In order to facilitate checking
“of quotations for extras or credits, all proposals, except those so minor that their propriety can be seen by inspection,
“:shall be zccompanied by a ‘complete itemization of costs inc} tuding labor, materials, unit prices, and Subcontracts.
; Subcontract proposais mcIuded in any work shall also be stemlzed

§ 7. 2 4 Aitemates awarded by Chan ge Order after Contract execution are not subject to Confractor , Subcontractor
Lor Subcontractor tlers overhead and profit mark-up.

§ 7. 2.5 Agreement upon and executlon of any Change Order shall constitute a final settiement of all matters relating

to the change in the Work which is the subject of the Change Order, including, but not limited to, all direct and

B _mdn'ect costs associated with sach change and any and all adjustments to the Contract Sum and the construction

:;schedule “In the event a Change Order increases the Contract Sum, Contractor shall include the Work covered by
such Change Orders in Apphcahon for Payment ag if such Work were originally part of the Contract Documents.

:;_ § 7 2 6 Any percentage referred to hereafter for General Conditions, and/or Overhead and Profit included in the
-:':'ad.]ustment to the Contract Sum shall be applied to the costs of performmg the work attributable to the change as
;;--stated in-7.3.7.1 through 7.3.1. 6 No markup shall be aliowed for premiums on bonds and insurance.

‘g 73 CONSTRUCT]ON CHANGE DERECTIVES
. §.7.3.1 A Construction Change Directive is a written order prepared by the Owner Representative or Architect and
e signed by the Owner and Archztect directing a change in the Work prior to agreement on adiustment, if any, in the
© . “Contract Sum or Contract Time, of both. The Owner may by Construction Change Directive, without invalidating
the Contract order changes in the Work within the general scope of the Contract consisting of additions, deletions or
.“other revisions, the Contract Sum and Contract Time being adjusted accordingly. The signature of the Architect
i sxgmﬁes that he has reviewed and recommends the change. However, if the Owner Representative has signed the
Change Directive the A,rchjtect 5 s1gn ature 1s not necessary in order for the Change Directive to be valid

: §7. 3 2A Construcnon Change Dlrectlve shall be used in the absence of total agreement on the terms of a Change

§ 7.3.3 If the Construction Change Directive provides for a proposed adjustment to the Contract Sum and/or
Contract Time, the adjustment shall be based on one of the following methods:
-+ -:Mutual acceptance of a lamp sum propezly itemized and supported by sufficient substantiating data to
“ih 20 permit evaluation;

2. Unit prices stated in the Contract Documents or subsequently agreed upon;

_/Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or

" percentage fee; or

As provided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
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application of such unit prices to quantities of Work proposed will cause substantial inequity to the Ownex or
_____ Contractor, the applicable unit prices shall be equitably adjusted.
2§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
"7 the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
... provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
T Contract Time.

.+ § 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
o tincluding adjustment in Contract Sum and Contract Time or the method for determining them. The Contractor must
Co proceed promptly regardiess if the directive is signed by the Contractor.

3-_§ 7 3.7 I the contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the method for adjustmcnt in the Contract Sum andfor Contract Time shall be determined at the sole discretion of the
~ Owner Representative, on the basis of reasonable expendxtm’es and savings of those performing the Work
'attribuiable to the change, mcludmg, in case of an increase in the Contract Sum, a reasonable allowance for
:’overhead ané proﬁt in accordance with Section 7.2. In such case, and also under Section 7.3.3.3, the Contractor shall
- keéep and present, in such form as the Owner Representative may prescribe, an itemized accounting together with
appropriate supporting data. Any increase to Contract time will be Iimited to only changes that have been
* demonstrated through a critical path analysis in conformance with Section 8.3 and Division 1 of the Contract
Documents to extend the Prolect ‘end date. Uhnless otherwise provided in the Contract Documents, costs of
B _s_'performmg the Work attributable to the changes for the purposes of this Section 7.3.7 shall be limited to the
T folIowxng as defined in Section 7.2:
P _;Costs of. labor, including social security, old age and unempioyment insurance, fringe benefits
- irequired by agreement or custom, and workers’ compensation insurance;
- "Costs of materxa}s, supplies and equipment, including cost of transportation, whether incorporated or
consumed; -
‘Rental oosts of machmery and equipment, exclusive of hand tools and any hand-heid equipment,
. whether rented from the Contractor or others;
. Costs of premiums for all bonds, permit fees, and sales, use or similar taxes related to the Work; and
N Addmonal costs of field overhead personnel directly attributable to the change based on supporting

8738 If the Contractor does not expedmously proceed with the work in dispute, the Owner may, in its sole
~“discretion, cause the work to be performed by other forces, and may issue a Change Order deducting the actual cost
E of the work to the Owner from the Comract Sum.

§ 7 3 9 The amount of cred;t to be aliowed by the Contractor to.the Owner for a deletion or change that results ina
- ‘net decrease in the Contract Sum shall be actual net cost as confirmed by the Owner Representative. When both
.:.._"_f-addmons and credits covering related Work or substitutions are involved in a change, the allowance for overhead
~“‘and profit shall be ﬁgured on the basxs of net increase, if any, with respect to that change.

. §7310 When the Owner and Contractor agree concerning the adjustments in the Contract Sum and/or Contract

o 3T1me, or-otherwise. reach agreement upon the adjustments, such agreement shall be effective immediately and shalf
" be recorded by preparation and execution of an appropriate Change Order, Change Orders may be issued for all or
G any pari ofa Constructton Change Directive.

§ 7.4 MINOR CHANGES IN THE WORK
- The Architect, subject to approval of the Owner Represeniative, has authority to order minor changes in the Work
ot mvolvmg adjustment in the Contract Sum or extension of the Contract Time and not inconsistent with the intent
_of the Contract Documents. Such changes will be effected by written order and shall be binding on the Owner and
“+:Contractor.”: The Contractor shall carry out such written orders promptly.

ARTICLE 8 TIME
§ 8.1 DEFINITIONS
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.
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.. § 8.1.2 The date of commencement of the Work is the date established in the Notice to Proceed. 4
: § 813 Tfhe date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.14 The term "day" as used in the Contract Documents shali mean calendar day unless otherwise specifically

RN 'deﬁned

Enit.

§ 8. 2 PROGRESS AND :COMPLETION
74§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Confract. By executing the Contract
" the Contractor confirms that the Contract Time is a reasonable period for performing the Work and that the
o .Contractor 1s capable of properly completing the Work within the Contract Time.

N _'§ 8. 2 2 The Contractor shail not knowingly, except by agreement or instruction of the Owner in writing, prematurely
' commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be

N furnished by the Contracter and Owner, The date of commencement of the Work shall not be changed by the

- effective date of such insurance.

.* § 8.2.3 The Contractor shall proceeé expeditiousty with adequate forces and shall achieve Substantial Completion

o wzthm the Contract sze

_§ 8 2 3 1 The Contractor shail monitor the progress of the Work for conformance with the requirements of the
 construction schedule and shall promptly advise the Owner of any delays or potential delays. The accepted

. construction schedulé shall be updated to reflect actual conditions (sometimes referred to as progress reports) as set
o forth in. Sect:on 3.10. L of ATA Document A201 or if requested by the Owner. In the event any progress report

- indicates any delays or potential delays, the Contractor shall advise the Owner of its plan to recover the schedule,

i 'prowdmg the Owner with a recovery schedule, and shall further take all steps necessary to correct the delay,

- “including overtime and/or additional labor, if necessary. Inno event shall any progress report or recovery schedule
“ii constitute an adjustment in the Contract Time or the Contract Sum unless any such adjustment is agreed to by the
Owner and_auth orxzed pursuant to Change Order.

;-_§ 8 2 3 2 In the event the Qwmer determines that the performance of the Work has not progressed or reached the
Tevel of compietmn requlred by the approved construction schedule for reasons within the responsibility of the

: _:Coatractor, the Owner shall have the tight to order the Contractor to take any and all corrective measures necessary
510 expeduc the progress of construct;on, including, without limitation, (1} working additional shifts or overtime, (2)
““supplying. add1t10na1 ménpower, equipment, and facilities and (3) other similar measure (hereinafter referred to

o ‘co]Iectwely as "Extraordma.ry Measures"). Such Extraordinary Measure shall continue until the progress of the

S Work comphes with the stage of completion required by the approved construction schedule. The Owner’sright to
SHOE requu'e Extraordmary Measares 18 soler for the purpose of ensuring the Contractor’s compliance with the

construct:on schedule

+ § 8 2 3 3 The Contractor shall not be entitled to any adjustment in the Contract Price in connection with

Extraordinary Measures required by the Owner, if the Owner determines that the conditions creating the need for.

. ‘Such Bxh'aordmary Measures were within the responsibility of the Contractor.

s § 8.234 Thc ()wner may exercise the rights furnished the Owner under or pursuant to this Section as frequently as
-the Owner deems necessary to ensure that the Contractor’s performance of the Work will comply with any approved
construction schedule or completion date established in accordance with the Confract.

. § 8.244 - The Contractor and the Qwner agree that the times specified for the performance of the Contract shall

mclude not only the work of the original Contract but any additional work ordered by the Owner which, in the
opmmn of the Owner Representative, can be performed concarrcntiy with the original work specified and therefore

; ,éo not warrant the granting of an extension of time.

| § 8.2.5 Except in the event of emergency, no substantial field operations shall be performed outside of regular

working hours without the prior approval of the Architect and the Owner. The Contractor shail not be entitled to

‘additional compensation for work performed outside of regular working hours.
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§ 8.3 DELAYS AND EXTENSIONS OF TRME
.. ..§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
“wthe Owner or Architect, or of an employee of either, or of a separate contractor empioyed by the Owner; or by
R changes ordered in the Work; or by labor disputes, fire, or unavoidable casualties beyond the Contractor’s control,
© % then the Contract Time may be extended by Change Order for such reasonable time periods as  demonstrated
... .through a Critical Path Analysis in conformance with Division 1 of the Contract Documents and accepted by the
17 Owner Representative. '

e _§- 8 3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

¥ § 8 3 2.1 Claims of delay and requests for extension of time shall set forth in detail the circumstances of such claim,
; ‘the dates upon ‘which claimed delay began and ended, and the number of days’ extension of time requested. The
““Contractor.shall prov;de supporting documentation as the Architect and Owner may require, including a revised
__Constractmn Schedule mdicatmg the affect of the circumstances which form the basis for the claim.

3 .§ 8 3.2, 2 The contractor shaii not be entitled to an extension of time for each and every one of a number of causes
:'_': wh}ch have a concurrent and mterreiated effect on the progress of the Work,

§ 8 3 2 3 Cialms for extens:on of time arising out of authorized changes in the Work shall be made in ertmg prior
“to.or ooncurrent with the submission of the Contractor’s proposal for such change. No extension of time arising out
- of changes in the Work w1I1 be granted after the date upon which the Contractor is authorized to proceed with such

| changs unlcss spemﬁc prowsmn for an extension of time has been incorporated in the authorization.

_8.3 2. 4 Any addxtlonal cost to the contractor arising from such change shall be included in the amended Contract
- Sum’ set forth in such Change Order. No claim for damages for delay, arising from such change in the Work, shall
= recogmzed or be dcemed vahd

8 3 3 Thas Sectxon 8 3 does not preciude recovery of damages for delay by either party under other provisions of

: ARTICLE 9 PAYMENTS AND COMPLETION
-§9.1 CONTRACT SumM:
“The Contract Sum is stated in the Contt‘act and, including authorized adjustments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents.

g, ZSCHEDULE OF VALUES

'§.9.2.1 Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit
‘to the Architect, before the first Application for Payment, a schedule of values allocating the entire Contract Sum to
‘the various portions of the Work and p'r‘épared in such form and supported by such data to substantiate its accuracy

: s_the Owner Representatxve may require. This schedule, unless objected to by the Architect, shall be used as a basis
“for re\newmg the Contractor $ Apphcatzons for Payment.

- §9 21.1 Submlssxon of thc Schedule of Values shall be made within five (5) days for projects under One Million
S DoEIars ($1 000 000 00) and for all others within thirty {30) days of the Contract execution.

; :_§ 9 2.1.2 The Schedule of Values shall be submitted (typewritten) on an AIA Docurnent G702 form and should be
broken down into a minimum of sixteen (16) divisions based on the Construction Specifications Institute (CSI)
Gmde lines and subdivided further by Materials and Labor.

§ 9 3 APPL!CATIONS FOR PAYMENT
§9.3.1 By the twenty-fifth of each month, the Confractor shall submit to the Owner Representative and the
‘Atchitect a Draft Application for Payment for Work in the form of an AIA Document G702, Application and
- Certification for Payment, supported by AIA Document G703, Continuation Sheet. The latest edition of each
document must be used.

The Owner Representative and the Architect will within ten (10) days after receipt of the Contractor’s Draft
Appiication for Payment notify the Contractor in writing of all necessary revisions.
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. :The Contractor shall make all revisions to the Application for Payment as required by the Owner Representative.

: The Contractor shall then submit to the Owner Representative and the Architect an Application for Payment for
‘Work in the form of a notarized AIA Document G702, Application for Payment, supported by AIA Document
... 3703, Continuation Sheet, free of any handwritten, marks, notes, annotations, etc. and an Affidavit of Payment and
Release of Claims form (either partial release or final release as appropriate} in a form as provided by the Owner.

- -By submlsswn of the Affidavit and the Application for Payment the Contractor certifies that to the best of the

~Contractor’s knowledge, information and belief the Work covered by this Application for Payment has been

T cotnpleted i i accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work

for which previous Certlﬁcatcs for Payment were issued and payments received from the Qwner, and that current
= payment shown therem is now due.

: § 9 3 1. 1 Each payment reqmsmcm submitted by the Contractor shall include a statement showing the status of all
B ‘pendmg construction change orders, other pending change directives and approved changes to the original contract
~ or’subconfract. - Such statement shall identify the pending construction change orders and other pending change

. directives, and shall include the date such change orders and directives were initiated, the costs associated with their
: :-:performance and a; descnpuon ‘of any work completed. As used in this subsection, "pending construction change
order”o other pending: change directive", means an authorized directive for extra work that has been issued to a

‘ __contractor o1 a subcontractor. .

~§93.12 App]:cauons for Payment shall not include requests for payment for portions of the Work for which the
+ - Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by
S thers who:n the Contractor mtenés 1o pay.

- § 9 3 ‘f 3 Such Apphcatmn for Payment shall include a deduction of seven and one half (7.5%) percent of the

= festunated amount of the application to be retained by the Owner until the completion of the entire Contract in an
- :acceptable manner. The Contractor shall be prohibited from withholding more than seven and one half (7.5%)
e ercent rctamage ﬁ"om any payment which is otherwise due to any Subcontractor.

§ 9:3.1. 3 1 In addxtlon, if the State Commission on Human Rights and Opportunities ("CHRO") authorizes the
-submltted by the Contractor pursuant to Connecticut General Statutes Section 46a-68d, the Owner will withhold an
- additional two percent (2%) of the total contract price per month from any payment made to such Contractor, until

* such time 2s the Contractor has received approval from CHRO of the Affirmative Action Plan. Moreover, if CHRO
: :'detemnnes through its complaint procedure and the hearing process provided in Connecticut General Statutes

*. Section 46a-56(c) that a contractor or subcontractor is not complying with anti-discrimination statutes or contract
provisions required under Connécticut General Statutes Section 4a-60 or 4a-60(a) or the provistons of Connecticut

i _:General Statutes Section 46a-68¢ to 46a-68f, inclusive, and if so ordered by the presiding officer after such heating
- “and upon a finding of noncompilance, the Owner shall retain two percent (2%} of the total contract price per month

: ‘on the contract w1th the Contractor

. § 9.3.4.4 Whenever the Owner has designated a separate section for a class of work the Contractor shall, when
. “applicable, state as part of its application for partial payment that it considers the work required to be done under any

" such separate section to be fully completed in accordance with the terms of the Contract. The Owner shall

thereupon conduct an inspection of the work in such class, and if it finds that such work has been fully completed in
accordance with the térms of the Contract, it shall issue a statement certifying that such work is accepted as fully
completed and shall pay the Contractor in full for such work.

. § 9 3 2 Unless otherwrse specifically approved, the Owner will pay only for material and equipment delivered and
mcorporated inthe Work. Ifapproved in advance by the Owner, payment may be similarty made for material and
| equipment smtably stored on site or off site at a location agreed upon in writing. Payment for materials and

s ‘equipment stored on or off the site shall be conditioned upon compliance by the Contractor with procedures

satisfactory to the Owner to establish the Owner’s title to such materials and equipment or otherwise protect the
Owner’s interest, and shall include the costs of applicable insurance, storage and transportation to the site for such
materials and equipment stored off the site.
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§9.3.21 Payment for stored material either on site or off site will require Owner’s prior approval. Approval will

__be dependent upon demonstration of hardship due to extended time duration between required purchase and actual

. - field installation or the critical nature of the commeodity in relationship to the critical path of the construction

3t ._schcdule Additionally, the Contractor must provide secured storage, insurance coverage for the material during

' storage, transfer of ownership of the material to the Owner and indemnify the Owner from any delay, cost associated
... with or resulting fromn, the loss or damage of such material during such storage. Payment for such material will be
. paid for at 80% of invoice verified cost. No stored payment will be considered for raw materials. Those items

' :":requmng fabrication must be complete so that identification and appropriate documentation can be obtained to

o _msure such 1tems are pari of the work identified in this Contract,

5 -§ 9 3.3 The Contmctor warrants that title to all Work covered by an Application for Payment will pass to the Owner
‘no later than the time of payment. The Contractor further warrants that upon submittal of an Application for

Payment all Work for which Certificates for Payment have been previously issued and payments received from the

~:Owner shall, to the b&st of the Contractor’s knowledge, information and belief, be free and clear of liens, claims,
____secunty interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or
i cntm es makmg a cIann by reason of having provided labor, materials and equipment relating to the Work,

§ 9.3, 4 If payrncnt for stored proéucts is approved, Contractor shall furnish with Application for Payment a vendor
: :_mVOIce estabhshmg vaiue of matenal and equipment stored along with a statement of amount to be paid to vendor.

) § 9 3 4 1 Such stored 1tems are subject to prior approval for storage and to inspection by Architect and Owner
before payment ;s recommendcd.

-§9.34. 2 Contractor shaEl glve Owner Certificates of Insurance in accordance with Contract Documents for the fu}l

aiue of the 1tems stor@d Insurance t0 be maintained until items are incorporated in the Work.

-:§ 9 4 CERTIFICATES FOR PAYMENT

'§ 9.41The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue

“to the Owner'a Cert:ﬁcate for Payment, with a copy to the Contractor, for such amount as the Architect determines
+is properly due; ‘or notify the Contractor and Qwner in writing of the Architect’s reasons for withholding

= cértxﬁcatmn in whole orin partas prowded in Section 9.5.1.

-*'§ 9 4 2 T?w zssuance of a Cerhﬁcate for Payment will constitute a represeniatmn by the Architect to the Owner,
.“based on the Arch1tect s evaluation of the Work and the data comprising the Application for Payment, that, to the
“best of the Architect’s knowledge, ‘information and belief, the Work has progressed to the point indicated and that
“the quahty of the Work is in accordance with the Contract Documents. The foregoing representations are subject to

an evaluation of the Work for conformarnce with the Contract Documents upon Substantial Complcnon to results of

G suhsequent tests and inspections, to correction of minor deviations from the Contract Documents prior to completion
+ and to. specxﬁc qualifications exprcsseci by the Architect. The issuance of a Certificate for Payment will further

mstitute a répresentation that the Contractor is entitled to payment in the amount certified. However, the issuance

& of a Ceruﬁcate for Payment will not be a representation that the Architect has (1) made exhaustive or continuous

on-site inspections to check the quahty or quantity of the Work, (2) reviewed construction means, methods,
techmques, sequences or procedures, (3) reviewed copies of requisitions received from Subcontractors and material

5 ~suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment, or (4) made
" examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the
: Contract Sum '

§ 95 DECISIONS TO W!THHOLD CERTIFICATION

.-§ 9.5.1 The Architect following consultation with the Owner Representative may withhold a Certificate for
o Payment in whole or in part, to the extent reasonably necessary to protect the Gwner, if in the Architect’s opinion

he representations to the Owner required by Section 9.4.2 cannot be made. If the Architect is unable to certify

fpayment in the amount of the Application, the Architect will notify the Contracter and Owner as provided in Section
:9.4,1, If the Architect is unable to certffy payment in the amount of the Application, the Architect will notify the

Contractor and Owner as provided in Section 9.4.1.  The Architect following consultation with the Owner
Representative may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may
nullify the whole or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the
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Architect’s opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting
...from acts and omissions described in Section 3.3.2, because of
i ~1  after prior notice, defective Work not remedied;
w2 third party claims filed or reasonable evidence indicating probable {iling of such claims unless full
“ bond coverage, insurance or security acceptable to the Owner is provided by or demonstrated by the

Contractor, or unless the Contractor demonstrates to the Owner that the claims do not have a
reasonable basis in fact;
3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment in accordance with the provisions of this Contract;

" reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
" “injury to persons or damage to the Work or property of the Owner, other Contractors, or others
i-caused by the act of neglect of the Contractor or any of his Subcontractors;
- reasonable evidence that the Work will not be completed within the Contract Time, and that the
+unpaid balance of the Contract Sum would not be adequate to cover actual or liquidated damages for
7 'the anticipated delay unless the Contractor demonstrates to the satisfaction of the Owner that it or
i - others for whom it is responsible are not responsible for such delay;
- repeated failure to carry out the Work in accordance with the Contract Documents;
3. failure to submlt Construction Schedules as outlined in Division | of the Specifications in the time
" “prescribed;
(- failure to submit ali documents necessary for compliance with CHRO requirements;
) - failure to submit all coples of all certified payrolis;

[ E_fazlure 10 prowde copies of subcontractors contracts per statute; or -

- failure'to submit any other documentation requested by the Owner necessary for compliance with the

o ,-'reqmrements of any regulatory agency.

"§ 9'.5 2 When the abcve reasons for withholding certification are removed, certification will be made for amounts
previously mtbheld "The Owner shall not be deemed in default by reason of withholding payment while any of the
._kabove grounds remam uncured nor shall any interest accrue or be payable with respect to any payments so withheld.

'§ 953 If the Archxtect WIthholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
ssue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the
ontractor failed to make payment for Work properly performed or material or equipment suitably delivered, If the
_wner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such
‘.‘f'-payment on the next Certlﬁcate for Paymeut

895, 4 The Owner shall have the rxght to apply any such amounts so withheld in such manner, as the Owner may
S degm. proper to satisfy such cEalms or to secure such protection. Such application of such amounts shall be
"payments to the Contractor :

| _;_;§' 9.6 PROGRESS ?AYMENTS

. withhold payment to the extent reasonably necessary 1o protect the Owner from loss for which the Contractor is
" responsible, mciudmg 168§ resulting from acts and omissions of its Subcontractors due to the causes set forth in
l_Sectlon 9.5. 1

§ 9;8.2 For every _Contract with the Owner for the construction, alteration or repair of any building or work;

w1 .+ The Contractor within thirty (30) days after payment to the Contractor by the Owner, shall be

. “irequired to pay any amounts due any Subcontractor, whether for labor performed or materials

- furnished, when the labor or materials have been included in a requisition submitted by the Contractor

-and paid by the Owner;

i The Contractor shall include in each of its subcontracts a provision requiring each Subcontractor to
pay any amounts due any of its Subcontractors, whether for labor performed or materials furnished,
within thirty (30) days afler each Subcontractor receives a payment from the Contractor which
encompasses labor or materials furnished by such Subcontractor,
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§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages
... of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on
--aceount of portions of the Work done by such Subcontractor.

.§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly
..~ paid Subcentractors and material and equipment suppliers amounts paid by the Owner to the Contractor for
_ :-;_subcontracted Work. If the Contractor fails to furnish such evidence within seven (7} days, the Owner shall have the
“ 7 right to contact Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect
-+ Shall have an obligation to pay or {0 see to the payment of money to a Subcontractor, except as may otherwise be
;-:-rcqulred by Iaw

_. § 9.65 Contractor paymerzts to material and equipment suppliers shall be treated in a manner similar to that
: .'_pyovxded in Se_c_tmnsS 6.2,9.6.3 and 9.6.4,

::;'-§ 9.656 A Céiiiﬁcaté for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Ovmer shaIl not constitu’fe acceptance of Work not in accordance with the Contract Documents.

.9 6 7 Pursuant to Connectmut General Statutes Sections 10a-109a through 10a-109y:

'_'-No payments shaH be made by the Owner on account of this Contract for this project until the bills or
" estimates presented for such payments shall have been duly certified to be correct by the Qwner;

= "The obligations of the Owner or the State of Connecticut to make payments to the Contractor for
services, labor, or materials provided on this project are limited to those amounts set forth in the
.+ Contract Docuroents and any agreed upon changes or amendments thereto. Neither the Owner nor
e State of Connecticut shall or may be liable to make payments in excess of such amount.

§ 9 7. FA!LURE OF PAYMENT

-If the Architect dées not issue a Certificate for Payment, through no fault of the Contractor, within seven {7) days

. after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven
(7). days after the date established in the Contract Documents the amount certified by the Architect or awarded by
“binding chspute resolution, then the Contractor may, upon seven (7) additional days” written notice to the Owner and
“Architect be entitled to the appl:cable statutory interest.. Said prows:on does not apply where the Owner has
j-zsubmltted to the Contractor its intention to withhold payment in accordance with Section 9.6.1 or where the

: 'Architect h sub' 1$ted to the Contractor its intention to withhold certification in accordance with Section 9.5.1.

g9, 8 SUBSTAN‘HAL COMPLETION

> § 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
: xs suﬁ‘imentiy complete in accordarice with the Contract Documents so that the Owner can occupy or utilize without
' pact or interfuptions the Work for its intended use.

~§ 9. 8 2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to acoept
separateiy, is substanually complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
.. items-to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
B i-’responsxbxhty of the Contractor to complete all Work in accordance with the Contract Documenis.

s § 9.83 Upon recelpt of the Confractor’s list, the Architect will make an inspection io determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which isnot sufficiently complete in accordance with the Contract Documents so

-~ that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor

©-shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification

by the Archztcct “In such case, the Contractor shall then subrmit a request for another 1nepect10:1 by the Architect to

_ _{ietermme Substantl al Completion.

§ 9.8.4 When tl*;e Work or designated portion thereof is substantially complete, the Architect will prepare 2
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shail establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the
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Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
.. of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
“acceptarice of responsibilities assigned to them in such Certificate. The Certificate of Substantial Compietion shall
... become valid upon the written approval thereof by the Owner Representative. Upon such acceptance and written
_+consent of Confractor’s surety, if any, and a written statement from CHRO releasing the Owner from any obligation
120 withhold amounts retained under Section 9.3.1.3.1, the Owner shall make payment of retainage applying to such
-.-Work or designated portion thereof. At the sole discretion of the Owner, reductions in retainage may be allowed
. .before the Contractor reaches Substantial Completion. Such reductions shall not be allowed without written
" consent from the Contractor’s surety. Such payment shall be adjusted for Work that is incompiete or not in
‘ '_:accoréance wrsh the requxremems of the Contract Documents.

: .§ 9 8.6 Cemﬁcatsons ‘The Contractor at completion of construction shall provide to the Owner a "Certificate of
i Substan’aa‘i Compliance” bearmg original signatures of an officer of the company stating: "This is to CERTIFY

. “that in my professional opinion the complete structure/renovations described above is in substantial compliance with
= the approved constructlon ciocuments on file with the Qwner. Minor deviations and special stipulations are noted

. below (zf any '

- § 9 9 PARTEAL OCCUPANCY OR USE

§ 9.9.1 The Owner may occupy.or use any completed or partially completed portion of the Work at any stage when
such portion is dcs1gnated by separate agreement with the Contractor, provided such accupancy or use is consented
++ 1o by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the
“ Project. Such. pamal occupancy or use may commence whether or not the portion is substantially complete, provided
¢ 'thé Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments,

Lo “retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in
“writing concerning ‘the period-for correction of the Work and commencement of warranties required by the Contract
““Docuinents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and
" sibmit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor te partial occupancy or use
~shallnot be unreasonab]y withheld. The stage of the progress of the Work shall be determined by written agreement
f._‘between the Owner and Comractor or, if no agreement is reached by decision of the Architect.

§ 9 9 2 Immed:ately prmr to such pama} occupancy or use, the Owner, Contractor and Architect shall jointly inspect
o itheares to be occupled or portzon of the Work to be used in order to deterinine and record the condition of the
= 3Work : B

) § 9 9 3 Uniess ctherw1 se agreed upon, partial occupancy or use of a portion or portions of the Work shall not
i nstltute acceptancc of Work not complymg with the requirements of the Contract Documents.

ok 1_§ 9 ‘!0 FINAE. COMPE..ETION AND FINAL PAYMENT
89 ‘EO 1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance
and upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the
.. Aschitect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
"7 will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information
1 and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in
.+'.accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the
“Contractor and nioted in the final Certificate is due and pavable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 ag precedent to the Contractor’s being
e en&tle& to ﬁnal payment have been fulfilled.

: =§ 9 10 2 Ncﬁher final payment nor eny remaining retained percentage shall become due until the Contractor submits
to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
~with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force afler final payment is currently in effect and will not be canceled or allowed
to expire until at least thirty 30 days’ prior written notice has been given to the Owner, (3) a written statement that
the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required
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by the Contract Documents, (4) consent of surety, if any, to final payment, (5} if required by the Gwner, other data
.. establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security
[/ interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the
- “Owner, (6) all documents necessary for compllance with CHRO requtrements and as required to obtain the written
“ statement of release from CHRO referenced in Section 9.8.5, (7) copies of all certified payrolls, (8) certifies that all
... .material installed does not contain asbestos, (9) the Certificate of Substantial Cormpliance referenced in Section
410,86, 'and (10) any other documentation requested by the Owner necessary for compliance with the requirements of
1 any regulatory ageney. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the
22 Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such claim. If such claim
“ refnains unsatisfied after payments are made to the Contractor, the Contractor shall promptly pay to the Owner all
““money that the Owner may be compelled to pay in discharging such claim, including all costs and reasonable
::_'attorneys fees _ :

. § 9, 10 3 If aﬁer Substantlal Completion of the Work, final cornpiet;on thereof is materially delayed through no fault
- “of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
““Owner shall, upon application by the Contractor, the written approval of the Owner Representative and certification
" by the Architect, and without terminating the Contract, make payment of the balance due for that portion of the

- Work fully completed and accepted. If the remaining balance for Work not fully completed or corrected is less than

: 'retamage stipulated in the Contract Documents, and if bonds have been furnished, the written consent of surety to
payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by the

* Contractor to the Architect pnor to certification of such payment. Such payment shall be made under terms and
:-.}condliaons governmg ﬁnal payment except that it shall not constitute a waiver of claims.

Coogeted -
ford (}-hyagraphs deletea?
 NOTUSED. -

§ 9, 10 5 Aoceptance of ﬁnal paymert by the Contractor, a Subcontractor or material supplier shall constitute 2
'wz;uver of claims by that payee except those previously made in writing and identified by that payee as unsettied at
:.j_the.hme of ﬁnal Applicatton for Payment.

= 89.11 DAMAGES .

~§9.11. 1 Time i isof the essence to the Contract Documents and all obligations there under. The Contractor
*‘acknowledges and agrees that if the Contractor fails to achieve Substantial Completion, or causes any delay to the

* Substantial Completion of any portion of the Work within the Contract Time, as may be extended by the Owner, the
Owner w111 sustain extenswe damages and serious loss as aresult of such failure.

| NOT USED. -
“Without §i mltation, ‘the Owner shall be entitled to recover as actnal damages the Owner’s costs,
expenses and damagcs it incurs in connection with the completion of the Work in the event that the
. Contractor fails to complete the Work, and/or the Contractor’s surety fails to perform the Work
- “pursuant to any Performance Bond. Without limitation, the Owner shali be entitled to recover as
actual damages any payments it makes to any subcaniractor or materials supplier that the Contractor’s
-+ gurety fails to pay pursuant to any Payment Bond.
3 The Owner may deduct damages from any unpaid amounts then or thereafter due the Contractor
‘under this Confract. Any damages not so deducted from any unpaid amounts due the Contractor
‘shall be payable to the Owner, together with interest from the date of the demand at the legal rate.

-+ -ARTICLE 16 . - PROTECTION OF PERSONS AND PROPERTY
Coo§ 101 SAFETY PRECAUTIONS AND PROGRAMS

740.1.1 The Confractor shall be responsible for initiating, maintaining and supervising all safety precautions and

- programs int connection with the performance of the Contract. Prior to and as a condition of mobilization on site,

.. the Contractor shall submit a Safety Plan to Owner. To the extent the Owner provides safety manuals or other
information, any such manuals and information shall be deemed minimum requirements for the Contractor’s
fulfillment of its safety obligations. Safety fines may be assessed based on Owner’s safety plan and or Occupational
Safety and Health Administration ("OSHA™ .
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§10.1.1.1 In accordance with C.G.S. Section 31-53b, the Contractor is required to submit proof that each employee
_has comple%ed a course of at least ten hours in duration in construction safety dnd health approved by the federal
-~ OSHA. -

__' _-'§‘ED 1.4 2 - The Contractor shall remove all snow and ice as may be required for the proper protection and/or
_...prosecution of the Contractor’s work.  The Contractor shall coordinate and cooperate with the Owner for such
“ractivities.

-§10.1.2 Contractors Safety Program: The Contractor hereby acknowledges that the job site safety will be of
“utmost importance. Contractor shall be responmble for initiating, maintaining and supervising safety and
i ant1~substance abuse precautjons and programs in connection with the Work. Contractor shall provide all
. protection to prevent injury to all persons involved in any way in the Work and all other persons, including, without
limitation, the empioyees agents, guests, visitors, invitees and licensees of the Owner who may visit or be affected
'+ thereby. - These. precautions shail include, but in no event be limited to: (1) those set forth in the most current
: :pI'OVlSlOIlS of the Owner's Contractor Environmental Health and Safety Manual, which is incorporated by reference
siasa Contract Document; (2) the posting of danger signs and personal notification to all affected persons of the
" existence of a hazard of Whatever nature; (3) the furnishing and maintaining of necessary traffic control barricades
“and. ﬂagman services; (4) the use, or storage, removal and disposal of required explosives or other hazardous
“materials only.under the supervision of qualified personnel and after first obtaining permission of all applicable
govemmental authorities; (5) and the maintenance of adequate quantities of both hose and operable fire
extmguishers atthe job site” The Contractor shall set forth in writing its own safety and anti-substance abuse
 precautions and programs in.connection with the Work and if requested by the QOwner subimit the same to the Owner
- “or its designee for review. " “The Owner may but shall not be obligated to make suggestions and recommendations to
~the Contractor w1th respect thereto

- Compllance of Work, Equipment and Procedures with all Laws:  All Work, whether performed
by the Contractor and its Subcontractors of any tier, or anyone directly or indirectly employed by any
of them and all equipment, appliances, machinery, materials, tools and like items incorporated or
- used'in the Work, shall be in compliance with and conform to: (a) all applicable laws, ordinances,
rules, regulatmns and orders of any public, quasz—pubhc or other governmental bodies relating to the
'safety of persons and their protection against injury, specifically including, but in no event limited to
. the Federal Occupations Safety and Health Act of 1970, as amended and all rules and regulations now
"ot hereafter in effect pursuant to said Act and the OSHA Act of the State of Connecticut, as amended
.and all rules and’ reguiat:ons now or hereafter in effect pursnant to said Act; and (b) all rules,
. regulations and réquirements of the Owner and its insurance carriers relating thereto, including
~without limitation the O. In the event of conflicting provisions the mote stringent shall govern. The
" Owner reserves the right to assess fines and penalties to the Contractor for violations of the Owner’s
« Contractor Environmental Health and Safety Manual as may be more specifically referred to in the
“Manual - and may deduct such fines and penalties from any payments due the Contractor under the
Contract. -
- Contractors Designation of Safety Program Administrator: The Contractor shall designate a
qualified memiber of its organization at the job site in accordance with the requirements of the
Owner’s Contractor Environmental Health and Safety Manual whose duties shall include
- _’enforcement of the Contractor’s Safety Program to assure compliance with Article 10 and to prevent
- :'acczdents This position may be required to be a full time position dedicated to this Project. This
- person’s name, qualifications and the estimated number of man-hours of effort per week performing
this function shall be submitted to the Owner in writing. His or her identity, qualifications and level
of effort must be satisfactory to the Owner who shall have the sole discretion to approve or reject
oosame,  Any reduction to this schedule must be submitted to the Owner for approval. The Contractor
. -shall further cause each of its Subcontractors of any tier to designate a qualified safety representative
* to.assist the Contractor’s Representative in the performance of its duties as described above and the
:names of such representative shall be given to the Ovwmner.
- Suspension of Contracter’s Work: Ifin the opinion of the Owner or its designee the Contractor
shail fail to provide a safe area for the performance of the Work or any porfion thereof the Owner or
its designee shall have the right but not the obligation to suspend Work in the unsafe area.
Contractor shall be liable for all costs incurred of any nature (including without limitation overtime
pay, liquidated damages or other costs resulting from delays) resulting from the suspension.
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Init.

A4 Right of Owner to have Contractor Send Worker Home: The Contractor shall provide to each
worker on the job site the proper safety equipment for the duties being performed by that worker and
will not permit any worker on the job site who fails or refuses to use the same. The Owner shall
have the right but not the obligation to order the Contractor to cause any worker to be sent home for
the day or to otherwise temporarily or permanently remove him or her from the job site for his or her
faihure to comply with safe practices or anti-substance abuse policies.  Contractor shall promptly
comply with such orders from the Owner and shall be liable for any and all costs of whatsoever
nature, including attorney’s fees paid or incurred by the Owner.

- § 101 3 Protection of Work and Property; Responsibility for Loss: The Contractor shall, throughout its
_performance of the Work, maintain adequate and continuous protection. of all property of the Owner and third
" parties and of the Work and temporary facilities against loss or damage from whatever cause arising out of the
- performance of the Work and shall comply with the requirements of the Owner and its insurance carriers and with
all applicable laws, codes, rules and regulations with respect to the prevention of loss or damage to property as a
result of fire or other hazards,

1§ 10.1.4 Emergencies:: In any emergency affecting the safety of persons or property, or in the event of a claimed
. 'violation of any federal o state safety or health law or regulation arising out of or in any way connected with the

| Work or its performance, the Contractor shall act immediately to prevent threatened damage injury o loss or to

- remedy said violation whichever is applicable, failing which the Owner or its Designee may immediately take

' whatever actmn it deems necessary inchuding, but not {imited to, suspending the Work.

, _}The Owner may offset any and all cost or expenses of whatever nature including attorneys’ fees paid or incurred by
o the Owner in taking such action against any sums then or thereafter due to the Contractor. The Contractor shall
% defend mdemmfy and hold the Owner, and its officers, agents, employees, harmless against any and ail costs,

" '--*"expenses or liability i in acoordance with Section 3.1.8. Ifthe Contractor shall be entitled to any additional

ot compensation or extension of time claimed on account of emergency work not due to the fault or neglect of the

Contractor or its Subcontractors or Sub-subcontractors, it shall be handled as a request for a Change Order as
provxdeé n Secnon 7 2 of t!ns Contract.

: -§ 10 2 SAFETY OF PERSONS AND PROPERTY
g}.§ 10. 2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to

, injury or loss to oo

0 employees on the Work: and other persons who may be affected thereby;

- the Work and materlais and equipment to be incorporated therein, whether in storage on or off the

“site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or

Sub«subcontractors and

_ “other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements,
“roadways, structures and utilities not designated for removal, relocation or replacement in the course

£+ of construction. .

E The Contractor shall provide and pay for whatever security measures the Contractor deems necessary to protect the

Contractor s work unttl acceptance by the Owner through issuance of a Certificate of Substantial Completion.

'§ 10 2 2 The Contractor shali comply with and give notices required by applicable laws, statutes, ordinances, codes,
.- rules and rcguéatxons, and fawful orders of public authorities bearing on safety of persons or property or their
jprotection fro;n damage injury or loss.

§ 10.23 Ata mmlmum, the Contractor shall erect and maintain, as required by existing conditions and performance

- -of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings
e ‘against hazards, promulgating safety regulations and notifying owners and users of adjacent sites and utilities.
: '.Adémonaiiy, the Confractor shall maintain al] passageways, guard fences, lights and other facilities for protection.

= _ﬁ"§ _1_0.__2,4.=thn use or storage of explosives or other hazardous materials or equipment or unusual methods are

necessary for execution of the Work, the Contractor, at a minimuin, shall exercise utmost care and carry on such
activities under supervision of properly qualified personnel.
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init.

.1 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary, the Contractor shall give the Owner advance written notice of at least five (5) days prior
to bringing to the site or utifizing such explosives, materials, equipment or methods..

i 7§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
... Insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 and
i indemnify and save the Owner harmless for all damage or injury to referenced persons and property caused in whole
Zorin part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any
- of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
~010.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or anyone
K -dn'ectly or indirectly empioyed by either of them, or by anyone for whose acts either of them may be Hable, and not

atiributable in whole or in part to the fault or negligence of the Contractor. The foregoing obligations of the

jConu—actor are 1n addltmn to the Contractor’s obligations under Section 3.18.

,.1_ “The Contraczor shall repair or replace any such damage at no additional cost to the Owner. Such
.- " Tepair or replacement shall be completed within one week of the damage or as directed by the Owner
+* Representative. “If the Contractor fails or refuses to repair the damage promptly, the Owner may
have the neccssary Work performed and charge the cost to the Contractor.

.-‘i-:'§ 10 Z.G‘The Contractor shall demgnate a responsible member of the Contractor’s organization at the site whose duty

shall be the prevention of acmdents This person shall be the Contractor’s superintendent unless otherwise

demgnated by the Centractor m wntmg to the Owner and Architect.

§ ’EO 2, 7 The Contractor shall not load or permit any part of the construction or site to be loaded so as to endanger
g the safety of’ persons 01' property or cause damage or create an unsafe condition.

I(Paragmphs deleted)

o) ’H} 28 Ali matenais ﬁzmished ané all work mstalled shail comply with the rules and recommendatzons of the

E :regulataons thh aIl requxrements of local utility companies and with the recommendations of the Insurance Rating

' :Orgamzatlon havm g jurisd:ctaon

§ 10 29 Ail apparatus eqmpment and constructmn such as ladders, scaffolds, chutes, etc. shall comply with the
i -.'~_recommendatmns of the manual of Acc1cient Prevention in Construction published by the Associated General
: --'Contractors of Amenca

e § 10 3 HAZARDOUS MATERIALS

Gl § 10 3.1 The Conftractor is responsxble for compliance with any requirements included in the Contract Documents
S _'j_rega.t ding. hazaréous materials. If the Contractor encounters a hazardous material or substance not addressed in the
" Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death

“'“to persons resulting from a miaterial or substance, including but not Jimited to asbestos or polychlorinated biphenyl

(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately

. stop Work in the afféctéd__area_arid report the condition to the Owner and Architect in writing.

;f§ 10.3.1.1 Upon 'réqiiest, the Owner, through the Office of Environmental Health and Safety, will provide the

" “Contractor with a written copy of the Hazard Communication Program and chemical inventory for work areas in

which they will be working. The Owner, upon request, will make available to the Contractor an opportunity to
review the Material Safety Data Sheets ("MSDS™) on file for areas where hazardous chemicals are used and stored
.:for work areas they will be working in.

_ § 10.3. 1 2 Per OSHA’S Hazard Communication Standard, Confractors are expected to inform and provide the Owner

Lany MSDSs of. materials to be used in their work at the University of Connecticut. Contractors shail provide &

“‘chémical inventory and mformation on the location of chemical use and storage. The Contractor shall be

responsible for the removal of all unused portions of chemicals and their waste products from the Project Site. A
copy of the Hazard Communication Policy is available for review by the Contractor or prospective Proposers of the
Contract at the Office of Capital Project & Contract Administration or at:
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bnit.

http://www.ehs.uconn.edw/Qccupational/occuhazard.php

or .;ljz‘ftg;)’/ors.u.chc.edu

= § 10.3. 2 Upon receipt of the Contractor’s written notice, the Owner shail obtain the services of a licensed laboratory

to.verify the presence or absence of the material or substance reported by the Contractor and, in the event such

.. ‘material or substance is found to be present, to cause it to be rendered harmless. Upon written request, the Owner
= shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who are to
- perform tests verifying the presence or absence of such material or substance or who are to perform the task of
- removal or safe containment of such material or substance. The Contractor and the Architect will promptly reply to
"' the Owner in writing stating whether or not either has reasonable objection to the persons or entities proposed by the
" ‘Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner
shall propose another to whom the Contractor and the Architect have no reasonable objection. When the material or
. substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner
““and Contractor, By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall be
" increased in the amount of the Contractor’s reasonable additional costs of shut-down, delay and start-up which may

:-_have occurr@d but must be demonstrateé as impacting the critical path of the schedule.

g § 10 3. 3 NOT USED

§ 10 3 4 In no event, however, shall the Owner have any responsibility for any sabstance or material that is

brought to the Project site by the Contractor, any Subcontractor, any materialman or supplier or any entity for whom

- any of them is responsible. - The Coniractor agrees not to use any fills or other materials to be incorporated into the
 Work, which are hazardous, toxic or comprised of any items that are hazardous or toxic. In the event it is
determined materials that are hazardous, toxic or comprised of items that are hazardous or toxic have been used as

'::'f:_'ﬁlls or incorporated into the Work, the Contractor, at its sole expense, shall be responsible for immediate removal,
i proper dlsposal and replacemem of materials of the Work and surrounding areas so affected.

‘§ 10 3 5 The Contractor shail mdemmfy the Owner for the cost and expense the Owner incurs (1) for remediation of
2 matenal or substance ‘the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to

jf.perform its obll gatlons under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s
fiffault orneghgence. R

§:1036 Contractor shali ver:fy that a]i materlalf'eqmpment installed in any portion of the Work shall be asbestos

Cfree. The Owner: may perform samplmg to verify all suspect material/equipment is asbestos free. If any
_ "-_;-matenai/equzpment is found to contain asbestos, the Contractor shall pay for the lawful and proper removal and
", disposal of product(s), and re-install acceptable material/equipment all at its sole expense. Contractor shall visually

Effamd in'writing provide to Owner or'its representative proof that products or equipment to be used are non-asbestos
- ;contammg, asbestos free, do not contain asbestos, or similar via manufacture statement on product itself or

g f :accompanymg mformatlon

©10.3.6.1 For purposcs of thls 1equ1rement materials include, but are not limited to, the following:

1 Surfacmg T reatments
- Fireproofing Acoustical Plaster
" Finish Plasters, Skim Coats of Joint Compound, Fibrous Type Paint Applications

.2 Thermal System Insulation
Equipment Insulation
.+ Boiler, Breeching, Boiler Rope, Duct or Tank Insulation, Cement or Mortar used for boilers and
i refractory brick
.- . Piping and fitting insulations including but not limited to Wrapped Paper, Aircell, Millboard, Rope,
: Cork, Preformed Plaster, Job Molded Plaster and coverings over fibrous glass insulation

Roofing and Siding Miscellaneous Materials
Insulation Board Vapor Barriers
Coatings Felts
Flashing Shingles
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Cementitious Board (Transite) Gaibestos
Non-Metallic or Non-Wood roof Decking

-4 Other Miscellaneous Materials
- Cove Base Floor Leveling Compound
Ceiling Tile Vermiculite Insulation
Vibration Isolators Laboratory Tables and Hoods

w-§ 10,37 Most buildings at the University of Connecticut have some Asbestos Containing Materials (ACM) used as
i building products. Any known ACM has been identified on the Plans and Specifications of this Contract.

§ ‘Eﬁ 3.8 Every effort has b@en made to identify ACM; however, there may be additional ACM present in the area of
';._'work Thxs suspected ACM may become apparent especially during the demolition phases of contracts.

5 § ‘IO 39 The Comractor shail mzke every attempt to accomplish work in such a manner as to not disturb ACM or

» suspected ACM. " If the Work cannot be accomplished without disturbing ACM or suspected ACM, or if ACM

5 abatement is spec1ﬁcaﬂy moorporated as part of this contract, the Contractor must have the applicable training,

- licenses, or any other quahﬁcanons necessary to perform such work safely and in accordance with Federal, State and

Local regulat:ons g

§ 10 3 10 The Contractor shall brmg to the immediate attention of the Owner Representative the location of
: suspecteé ACM that will be disturbed by work required under this Contract, No work shall be attempted that could
K csult ma release of ACM to thc environment.

'§ 19 311 Asbes‘sos surveys for most buildings of the Owner which are part of this Contract are available for

‘ontractor’s review in the Architectural and Engineering Services building or for UCHC projects at the Facilities
evelopment & Operations oﬁice

E §10 3, 12 Exposurc levels for Iead in the construction industry are regulated by 29 CFR 1926.62. Construction

; ;aci_tmtzes disturbing surfaces containing lead-based paint (LBP) which are likely to be employed, such as sanding,
= orinding, we%cimg, cutting and buming, have been known to expose workers to levels of lead in excess of the

+ Permissible Exposure Limit (PEL). .. Contractor shali conduct demolition and removal work specified in the
“Contract Docurnents in conformance with these regulations. . In addition, construction debris/waste may be

- classified as hazardous waste. Disposal of hazardous waste material shall be in accordance with 40 CFR Parts 260
““through 271 and Connecticut Hazardous Waste Management Regulations Section 22a-209-1; 222-209-8(c)-11; and
228-449(c)- 100 ihrough 1 10

_§ 10.3.13 Where a child under the 'agc of six resides, the work shall also be in accordance with Connecticut
ﬁ.ReguIatmns Sectlon 19a—111 1 through 11,

§' 16.3._14 H this is a ren_ova__tjmn projeet, testing for lead-based paint has been conducted at selected facilities of the
Owner. Results of LBP testing are for information purposes only. Under no circumstance shall this information
be the sole means used by the Contractor for determining the extent of LBP. The Contractor shall be responsible

o : -for Veriﬁcationof -al§ field conditions affecting performance of the Work.

! § 10.3.15 Except for UCHC projects, lead based paint testing results are available at the Architectural and
“Erigineering Services building. Contractors proposing on this project are requested to visit this office and review

fead testmg documents.

.  '§ 10. 4EMERGENCIES

Init.

: '_ :py_ent t_h}_n_aat_ened damage, mjury or loss. Additional compensation or extensmn of time claimed by the Contractor
“:on account.of an emergency shall be determined as provided in Asticle 15 and Article 7.

10.5 LOCKOUT/TAGOUT PROCEDURES REQUIRED BY OSHA
§ 10.5.1 OSHA regulations 29 CFR 1910.147 (The Control of Hazardous Energy) requires employers to develop
procedures for the lockout or tag out of machines or equipment. The purpose is to prevent injuries by ensuring that
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hazardous forms of energy are isolated (locked or tagged out) before employees perform any servicing or
..... maintenance activities, which could result in the unexpected energization, start-up or release of stored energy. This
R mciudes elec‘mcai mechanical, hydraulic, pneumatic, chemical, thermal or other energy sources.

" §10.5.2 The Owner has a written Lockout/Tag out Policy, as required under 29 CFR 1910.147. The policy is
. available for review by the Contractor or prospective Proposers of this Contract upon request.

R 7§ 10.8.3 Prior to commencing any work under this Contract that will or may involve exposure to potentially

s <o hazardous energy; the Contractor shall notify the Owner Representative of the lockout/tag out procedures to be used.
| oo Lockout/tag out procedures shall be exchanged between the Contractor and the  Owner Representative at the

* i Preé-Construction Conference.

_'.§_1Q.5.4 All work camed out under this Contract that will or may imvolve exposure to potentizlly hazardous energy
=+ shall be carried out in accordance with all applicable Federal, State and local rules and regulations, including OSHA
L 'regulatmn 29 CF R 1910 147 (’I‘he Control of Hazardous Energy} and 1926.417 (Locking and Tagging of Circuits).

; 10 6 SOLVENT BASED PRODUCTS
;- §10.6.1 The use of solvent-based products, including paints and adhesives within occupied areas of buildings shall
“not bé allowed as part of this project, unless specifically directed in other prowsxons of the Contract Documents.
“The use of solvent- based products in non-occupied areas shall be carried out using adequate ventilation that prevents
migration of vapors into occupied areas. If solvent-based products are to be used in occupied areas, then work shall
- “only be accomplished on nights or weekends and with prior approval with the Owner Representauve continuous
-+ ventilation should be provided as required to mitigate odors en building occupants using adequate ventilation. The
. Contractor’s representative shall notify the Owner Representative, the Department of Envirenmental Health and
i Safcty and the Bulicimg Safety Commxttee Representative two (2) days prior to the intended date of such work.

: 10 7 CONFI'NED SPACE ENTRY
§ 10.7.1 Certain areas at the University of Connecticut such as manholes, tanks, vessels, trenches, ducts, etc. meet the
. OSHA definition of a confined space (pursuant to 29 CFR 1910.146) in'that they: 1) are large enough and so
4 conﬁgured that an employee can bodily enter and perform assigned work; 2) have limited or restricted means for
n _'entry or ex1t and 3) are not dmlgnated for continuous employee occupancy.

: -§ 10 7 2 Accorcﬁng fo thzs OSHA regulatmn, employers are required to implement a confined space entry permit
i program if its empioyees wiii enter confined spaces which have one or more of the following characteristics: 1)
“contain or have the potential to contain a hazardous atmosphere, 2) contain a material that has the potential for
irengulfing and entrant, 3) have an internal configuration such that an entrant could be trapped or asphyxiated by
‘_--.,“znwardly converging walls, or by a floor which slopes downward and tapers to a smaller cross-section, or 4) contain
.jany other recogmzed safety or health hazaré Such a space is considered to be a permit-required confined space.

] 107 3 The Ovmer ha_s a wntten conﬁned space entry policy, which implements a permit program. The policy is
“available for. rewew-by the Contractor or prospective Proposers of this Contract at the Architectural and Engineering
Servxces building. .

. '§ 10 7 4 Prior to commencmg work that may require entry into a confined space; the Contractor shall consult with
- the Owner Represen tative and the Environmental Health and Safety Department to become apprised of the
e locatkorzs the nature of the hazards, and safe entry procedures of known permit-required confined spaces.

§10.7.5 The contractor s§1 all coordinate entry operations with the Owner through the Owner Representative when
._:both Owner and Coniractor personnel will be working in or near permit spaces.

: 'EO 7 6 Any wor,k carried out under this Contract that will require entry into a confined space shall be carried out in
‘accordance with’ all applicable Federal, State, and Local rules and regulations, including OSHA regulations 29 CFR
+1910.146 (Permit required confined spaces), 1926.21(b) (6) (Safety Training and Education — Employer
responsibility (confined spaces)), 1926.352(g) (Fire prevention in enclosed spaces) and 1926.353(b) (Welding,
cutting and heating in confined spaces).
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10.8 EXCAVATION AND TRENCHING

.. §10.8.1 The Owner has a written Excavation and Trenching Policy, which can be found in the Owner’s Contractor
i E_n_\_fir_o;_xm_ental Health and Safety Manual.

SR §1082 ' Any work carried out under this Contract that will require excavation or trenching shall be carried out in
... ....accordance with all applicable Federal, State and Local rules and regulations, including OSHA regulation 29 CFR
SEeN _-.1926 Subpart P (Excavations).

" -_§ 10 8 3 At a minimuin, the Contractor shall comply with established Owner’s Contractor Environmental Health and
- Safety Manual, which have been previously provided to bidders and/or are available for review upon request.

- These pohc1es are hereby incorporated by reference herein, including but not limited to: Policies on

- Lockout/T agout Conﬁne Space Entry; Code of Conduct; Sexual Harassment; Racism and Acts of Intolerance;

Smokmg

U ARTECLE 11 INSURANCE AI\ED BONDS

M CONTRACTOR’S LIABILITY INSURANCE

_ § 1.1 A The Contractor shall demonstrate and provide evidence of insurance in an industry accepted certificate of

- insurance and maintain with a company or companies lawfully authorized to do business in the jurisdiction in which

~the Project is located such insurance as will protect the Contractor from claims set forth below which may arise out

* of or result from the Contractor’s operations and completed operations under the Contract and for which the
_Coniractor may be legally liable, whether such operations be by the Contractor or by a Subcontractor or by anyone

P 'd;rect]y or mdirect]y employed by any of them, or by anyone for whose acts any of them may be liable:

i Claims under workers’ compensation, disability benefit and other similar employes benefit acts that
. are applicable to the Work to be performed;
- Claims for damages because of bodily injury, occupational sickness or disease, or death of the
.. Contractor’s employees;
3 _C}auns for damages because of bodily i m_mry, sickness or disease, or death of any person other than
. 'the Confractor’s employees;
R Cl_au_n_s_ for. damages insured by usual personal injury liability coverage;
5. Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;
n Claims for, ciamages because of bodily injury, death of a person or property damage arising out of
SRR ownersinp, maintenance or-use of 2 motor vehicle;
o, Claims for bodﬂy injury or property damage arising out of completed operations; and
8 '_._,,Clazms anvoiwng contractual lability applicable to the Contractor’s obligations under Section 3.18.

: Contract Documents or requu—ed by law, wi'uchever coverage is greater. Coverages whether written on an
- occurrence or claimsshade basis, __sh_ail be maintained without interruption from the date of commencement of the
S _qukuntil the date Of i_i;_)al pay‘ihent and termination of any coverage required to be maintained after final payment,

of Work or for such’ ether penod for maintenance of completed operat:ons coverage as specified in the Contract

. Documents

Init.

1" Worker’s Compensation Insarance: Worker’s Compensation Insurance in Statutory Limits of the
- Worker’s Compensation Laws of the State of Connecticut, and other extensions, with Coverage B —
Employer’s Liability of not less than limits of $1,000,000 - Each Accident, $1,000,000 — Policy
Limit and $1,000,000 — Each Employee. Coverage under the Broad Form All State extension shall
- also be included.
.2 Commercial General Liability Fnsurance: $1,000,000 combined single limit per occurrence for
- ‘bodily injury, personal injury and property damage. Coverage shall include Premises and
o Operations, Independent Contractors, Products and Completed Operations, Contractual Liability and
" ‘Broad Form Property Damage coverage. If a general aggregate is used, the general aggregate [imit
shall apply separately to the project or the general aggregate limit shall be twice the occurrence limit.
The coverage shall contain no special limitations on the scope of protection afforded to the State.
Said policy shall also state that it is primary insurance, and that the Owner, the State of Connecticut,
the Contractor, and such other persons or interests as the Owner may designate as additional insured
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in connection with the performance of the Work, including hazards of operations (including
explosion, collapse and underground coverage), elevators, independent contractors, employees as
additional insured, completed operations for a period of three (3) years after final completion of the
S Woark.
i3 Automobile Liability Insurance: Automobile Liability Insurance covering all owned, non-owned
and hired autornobiles, trucks and trailers of the respective parties required to provide and maintain
this insurance. Such insurance shall provide coverage not less than that of the Standard
Comprehensive Automobile Liability policy in limits not less than, as respects Contractor and all tiers
of Subcontractors, $1,000,000 Combined Single Limit each occurrence for Bodily Injury and
“Property Damage.
b Umbrella Liability Insurance: Umbrella liability (following form) in the amount of $5,000,000

L (_)cc_:urrence.
5" Aircraft Liability: If aircraft of any kind is used by the Contractor, any tier of Subcontractor or by
.+ anyone else on their behalf, the Contractor or Subcontractor shall maintain or cause the operator of
. the aircraft to maintain aircraft pubhc liability insurance insuring passengers and the general public
" against pexspna_l injury, bodily injury or property damage arising from aircraft owned, used, operated
: orhired in connection with the Work by the Contractor, Subcontractor or anyone else in limits of
*$50,000,000 Combined Single Limit for any one occurrence, each aircraft.
i 1'Contractor’s Pollution Liability: If the work of this project includes the abatement, removal,
i _cEeanup or handling of any asbestos, PCB’s, lead based paint, or other poliutants or hazardous
- materials, then the Contractor shall also provide evidence that Pollution Liability Insurance, including
‘o completed operations and Contractual Liability coverage of not less than limits of $5,000,000 has
. .been procure& and is in force on the project.  However, i the Contractor demonstrates that coverage
'j;__for claims arising out of the abatement, removal, cleanup or other handling of asbestos, PCB’s, lead

' 'based pamt or.other poilulants or hazardous maten als is covered by the Contractor s general liability
L 'Bullder s Risk: *If the Project is for new construction, rather than for renovauons to an existing
-+ structure or facuhues, the Contractor shall purchase and maintain Builder’s Risk Insurance, ISO CP 30
" 10:00 special form, in the amount of the initial contract amount plus values of subsequent
} V_mod1ﬁcat1ons or change orders on a replacement cost basis. The Builder’s Risk coverage shall be
“.written on a Special Covered Cause of Loss form and shall include theft, vandalism, malicious

© “'mischief, collapse; temporary buildings, transit, debris removal, increased cost of construction,
- architect fees and expenses, soft costs, flood and earthquake. Builder’s Risk shall include portions of
Work Jocated away from site but intended for use at the site. Contractor shall obtain consent of the
- “insurance company and delete any provisions with regard to restrictions within any occupancy clause,
. “Eguipment break down coverage shall be included and shall cover insured equipment during
* installation and testing.:
8.5 1tis agreed that the Owner the State of Connecticut, their officers, ofﬁczals agents, employees,
" boards and comimissions shall be additional named insureds under the coverages described in Clauses
11122511 1 2.3;11.1.2.4; 11.1.2.5; 11.1.2.6; 11.L. 2.7 and that said coverage(s) is provided for all
: operatmns uses, occupations, acts and activities of the insureds under the Contract Documents and
under any amendments, modifications, extensions or renewals of said Contracts regardiess of whether
liability is attributable to the named insureds or a combination of the named insureds and the
-additional named insureds.
.9 - Ifthe Contractor is a joint venture, the joint venture and each individual partner of the joint venture
must be designated in each policy as named insureds.
.18 A Certificate of Insurance shall clearly indicate the Project name, Project number or some easily
... identifiable reference to the relationship to the Owner.

~11 ' Each liability policy shail contain a Cross Liability Endorsement.

;12 "Coverage, written on an occurrence basis, shall be maintained without interruption from date of
“commencement of the Work until date of final payment and termination of any coverage required to
7L be maintained after final payment.

.13 All insurance secured by Contractor or Subcontractors pursuant to the Owner’s requirements under
the provisions of this Section 11.1.2 shall be in policies subject to the Owner’s approval, as to form,
content, limits of Hability, cost and issuing companies. Such companies shall have and maintain an
A.M. Best rating of not less than A-(VII), or otherwise acceptable to Owner.
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.14 Hthe Contractor maintains insurance against physical loss or damage to Coniracter’s construction
equipment and tools, such insurance shall include an insurer’s waiver of rights of subrogation in favor
of Owner.

..§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior fo commencement of

i the Work and thereafter upon renewal or replacement of each required policy of inswrance. These certificates and the

““insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
:- will not be canceled, terminated or materially changed, altered or allowed to expire until at least thirty (30) days’

. ‘prior written notice has been given to the Owner.  If any of the foregoing insurance coverages are required to
“:“remain in force after final payment and are reasonably available, an additional certificate evidencing continuation of

. Hability coverage, including coverage for completed operations, shall be submitted with the final Application for

. Payment as required by Section 9.10.2 and thereafter upon renewal or repiaoement of such coverage untl the
expiration of the time required by Section 11.1.2. Information concerning reduction of coverage on account of

“revised limits or claims paid under the General Aggregate, or both, shall be furnished by the Contractor with

: 'E.reasonable promptness in accordance with the Contractor’s information and belief and shal identify on their faces

. the project name and contract number to which they apply. The Certificate(s) of Insurance must also provide clear
~evidence that the Contractor’s Insurance Policies contain at least the minimum limits of coverage and special

i prowsmns prescr:bed in Amcie 11

' .§ 11 1 4 Form Certlﬁcates acceptable by the Owner shall be Accord 25(2001/08) together with Endorsement
_-"‘gCG 20 37'07 04, ‘

g 11.1. 5 The .Contractor shali cause the commercial liability coverage required by the Contract Documents to
inchude (}) the Owner, the Architect and the Architect’s Consultants as additional insureds for claims caused in

;i_f;'whole or.in part by the Contractor’s negligent acts or omissions during the Contractor’s operations; and {2} the

- Owner, as an ‘additional insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions
i -'durmg th 'Conaractor s compieteé operations.

L5112 ownsa’s LIABILETY INSURANCE
- NOT USED.”

§11.3 PROPERTY [NSURANCE
" '§ 11.3:1 Property insurance on an ali~rxsk basis, including coverage for the perils of earthquakes and floods, has been
- purchased by the Owner. Insurance required by Section 11.3 is not intended to cover machinery, tools and
' ‘equipment of the Comractor which is used in the performance of the Work, but is not mcorporated into the

Init.

: Contractor shali procure property msurance satisfactory to the Owner. The Contractor shall, at is own expense,

By : provide coverage for its machmery, ‘tools and equipment subject to these provisions.
~ § 11314 NOT USED.

§ 11,.3.1.2 If the Own_er:_does not intend to purchase such property insurance required by the Contract and with all of

the coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to
“commencetent of the Work, The Contractor may then procure and maintain insurance that will protect the interests
" of the Contractor, Subcontractors and Sub-subcontractors in the Worlk, and by appropriate Change Order the cost

" “thereof shall be charged to the Owner. If the Contractor is damaged by the failure or neglect of the Owner to

purchase or maintain insurance as described above, without so notifying the Contractor in writing, then the Owner
shall bear all reasonable costs properly atiributable thereto.

L § 11 3 13 If the Owner’s property insurance requires deductibles, the Contractor shall pay costs not covered

i because of such dcdxzctlbfss

----_§'11314 NOT USED.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not conunence until the insurance company
or companies providing property insurance have consented to such partial occupancy or use by endorsement or
otherwise. The Owner and the Confractor shall take reasonable steps to obtain consent of the insurance company or
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companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that

_ would cause cancellation, lapse or reduction of insurance.

G 1132 BOILER AND MACHINERY INSURANCE

Init.

= 'The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by
... law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner;
i :-'__thls insurance shall include interests of the Qwner, Contractor, Subcontractors and Sub-subcontractors in the Work,
.+ and the Owner and Contractor shall be named insureds.

. §1133L088 OF USE iNSURANCE
. NOT USED. )

i:.3;j_§ 1134 NOT USED

5’;]§ '1135 NOTUSED
‘-'§ 1136 NOTUSED

‘-_:.§ 11 3 7 WANERS OF SUBROGATION

*The Owner and Contractor waive all rights of subrogation against (1) each other and any of their subcontractors of

© all tiers, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors

+‘described in ‘Article 6, if any, ‘and any of their subcontractors of all tiers, agents and employees, for damages caused

© by fire or other causés. of loss to the extent covered by property insurance obtained pursuant to this Section 11.3, the
; E."":boz}er and. machmery insurance maintained by the Owner or other property insurance applicable to the Work, except
Lo such nghts as they have to proceeds of such insurance held by the Owner as fiduciary. The Owner or Contractor, as

© . appropriate, shall require of the Architect, Architect’s consultants, separate contractors described in Article 6, if any,
. and the subcontractors, sub- subcontractors, agents and employees of any of them, by appropriate agreements,

L written, where legally reqtslred for validity, similar waivers each in favor of other parues enumerated herein, The

. policies shall provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be

- effective as to a person or entity even though that person o entity would otherwise have a duty of indemnification,

5 Z‘contractual or o%hermse, did not pay the insurance premium directly or indirectly, and whether or not the person or

ntity, had an msurabie mterest in the property damaged.

g .'E'f 3.8 A loss msured under the Owner s property insurance shall be adjusted by the Owner as fiduciary and made

payable to the Owner a$ ﬁdumary for the insureds, as their interests may appear, subject to requirements of any

= 'apphcable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of
‘insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
?vahdlty, shaii rec;mre Subcontractors to make payments to their Sub-subcontractors in similar manner.

.ﬁ_ f § 11 3 9 If requlred in wrmng by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss,
~give bond for proper performance of the Owner’s duties. The cost of required bonds shall be charged against

procceds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the
Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in

accordance with the method of binding dispute resolution selected in the Contract between the Owner and
“Contractor, If after such loss no other special agreement is made and unless the Owner terminates the Contract for
- " convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change

inthe Work in accordance with Article 7.

- ~§ 11:3.10 The Owner as fiduciary shali have power to adjust and settle a loss with insurers unless one of the parties
. in interest shall object in writing within five (5) days after occurrence of loss to the Owner’s exercise of this power;
~ifsuch obgectmn is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the

L fmethod of binding dispute resolution in the Contract. If the Owner and Contractor have selected arbitration as the
“method o,f binding dispute resolution, the Owner as fiduciary shali make settlement with insurers or, in the case of a

dispute over distribution of insurance proceeds, in accordance with the directions of the arbitrators.
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g . § 12.1 UNCOVERING OF WORK "

§ 11.4 PERFORMANCE BOND; PAYMENT BOND AND GUARANTYBOND
. § 1141 The Contractor shall furnish to the Owner and deliver at the time of contract signing Performance and

¥ _' 5 :_3fPayment Bonds pursuant to the requirements of Connecticut General Statutes Section 49-41 et seq. and the
ot requirements of this Section 11.4. In the cases where the Contract Sum exceeds $100,000, the Contractor shall

- furnish bonds covering faithful performance of the Contract and payment of obligations arising thereunder. Each
... such Bond shall be in compliance with the form which has been adopted by the Owner as its required form of

- : _...__-if_._payr'rie:it or performance bond and shall be provided by a Surety company licensed to do business in the State of
*:Connecticut and that is acceptable to the Owner, and is named in the current list of "Surety Companies Acceptable

. .. on Federal Bonds" as published in the "Treasuwy Department Circular 570", The Surety company’s underwriting
. limitation, as further set forth in "Treasury Department Circular 570", must not be less than the full amount required
" by the bond itself. The amount of each bond shali be equal to One Hundred Percent (100%) of the Contract Sum.

! --fThe Payment and Performance Bonds shall name as "Obligee” the Owner.

"§ 114.1.1 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering
‘payment of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
'authonze a copy to be furmshed

; -§ 1'&.4_.1.2 _ _Ea_ch surety bond _ané surety contract between the Contractor named as a principal on the bond and the
“surety that issued the bond shall contain the following language: "In the event that the surety assumes the contract

" or obtains a bid or bids for completion of the contract, the surety shall ensure that the contractor chosen to complete

~ the contract is prequalified pursuant to section 4a-100 of the Connecticut General Statutes in the requisite

' lassxﬁcat;on and has the aggregate work capacity rating and single project limit necessary to complete the contract.

§ 11 A4, 2 If the Contractor or any of its subcontractors is a non-resident contractor, the Contractor and/or
u’z)contractor shall comply with the requirements of Connecticut General Statutes Section 12-430(7) ("the statute™), .
to the extent applicable. - Jf the Contractor is a verified contractor as defined in the statute, the Contractor shail
prowde to the Owner written verification of that status from the State Commissioner of Revenue Services. Ifthe
';;Contractor is 4 unverified confractor as defined in the statute, the Contractor shall provide to the Owner proof that
©¥ the Confractor hag posted with the Commissioner of Revenue Services a surety bond in an amount equal to five
-.”_ipercent (5%) of the contract pnce and which is otherwise in compliance with the requirements of the statute.

'11 4. 3 If the Contractor proposes a Subcontractor default coverage program, the Contractor must demonstrate a
cost savings of no less than 18% as compared to the actual Subcontractor traditional bond cost, including a
€a, onable pcrcentage for changes as agreed upon by the Owner.

';.;:'ARTICLE 12 HUNCOVERENG AND CORRECTION OF WORK

- . § 121.41fa portion of the Work is covered contrary to the Architect’s request or to requirements specifically

R _'iexpressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the

Init.

' -lZ;Arch1tect 8 exammat10n anci %)e replaced at the Contractor s expense without change in the Contract Time.

§ 12 1 2 Ifa portlon of the Work has been covered that the Owner Representative with the advice of the Architect
has__not specifically requested to examine prior to its being covered, the Owner Representative with the advice of the .
" Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work is in accordance

. With the Contract Documents, costs of uncovering and replacement shall, by appropriate Change Order, be at the

7 Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs and the cost of
correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a separate
contractor in which event the Owner shall be responsible for payment of such costs,

- ~.-§ 122 CORRECTiON OF WORK

5 '§.12.2.1 BEFORE  OR AFTER SUBSTANTIAL COMPLETION

"“The Contractor: shakl promptly correct Work rejected by the Owner Representative with the advice of the Architect

S “or failing to conform to the requirements of the Contract Documents, whether discovered before oz after Substantial

Completion and whether or not fabricated, installed or completed. Costs of correcting such rejected Work, including
additional testing, inspections, uncovering and replacement, and compensation for the Architect’s and Owner
Representative services made necessary thereby, shall be at the Contractor’s expense.
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If prior to the date of Substantial Completion, the Contractor, a Subcontractor or anyone from whom either is
_ responsible uses or damages any portion of the Work, including, without limitation, mechanical, electrical,
" plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall cause
© -such.item to be restored to "like new" condition at no expense to the Owner.

... §.12.2.2 AFTER SUBSTANTIAL COMPLETION
2§ 12.2.21 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of
- “Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
.- established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
- shall correct it promptly at Contractor’s sole expense after receipt of written notice from the Owner to do so unless
' the Owner has previously given the Contractor 2 written acceptance of such condition. The Owner shall give such
 ‘notice promptly afier discovery of the condition. During the one-year period for correction of Work, if the Owner
© fails to notify the Contractor and give the Contractor an opportunity to make the correction, the Owner waives the
. rights to Tequire corréction by the Contractor. If the Contractor fails to correct nonconforming Work within a
* reasonable time during that period after receipt of notice from the Owner or Architeot, the Owner may correct it in
~ accordance with Section 2.4 or may exercise any other commerciaily reasonable remedies to compensate Owner for
- any expenses losses-or damage caused by such nonconforming work.

§12222 '{hé:pﬁé—'yga:"pér.:iod for correction of Work shall be extended with respect to portions of Work first
performed after:Substantial Completion by the period of time between Substantial Completion and the actual
:‘completion of that portion _(_)f .th_:(_ﬁ Work.

§12223 .'.Ih_e'_ozie;year period fbr correction of Work shall not be extended by corrective Work performed by the
' Contractor pursuant to this Section 12.2.

s § 1223 The Coﬁ.tza'fa_.jétor.'shall remove from the site portions of the Work that are not in accordance with the
i j_35r<:;1_'pir¢:;n¢nts of the_‘Cont_raCt _Documents and are neither corrected by the Contractor nor accepted by the Owner.

-§ 1224'I‘he Contractor shéli bear the cost of correcting destroyed or damaged construction; whether completed or
*. partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
© that is not in accordance with the requirements of the Contract Documents.

- § 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to

+other obligations the Contractor -has under the Contract Documents. Establishment of the one-year period for

“eorrection of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct
the Work, and has no relationship to the time within which the obligation to comply with thie Contract Documents
may be sought to be enforced; nor to the time within which proceedings may be commenced to establish the
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

" § 12.3 ACCEPTANCE OF NONCONFORMING WORK
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
~ Ownet may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
" appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

- ARTICLE 13 MISCELLANEOUS PROVISIONS
: § 13,1 GOVERNING. LAW
| The Contract shall be governed by the law of the place where the Project is focated.

171§ 13.2 SUCCESSORS AND ASSIGNS

©: §13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal

. representatives to the other party hereto and to parters, successors, assigns and legal representatives of such other

" "party in respect to covenants, agreements and obligations contained in the Contract Documents. Except as provided
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the
other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligations under the Contract.
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§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction

... financing for the Project, if the lender agsumes the Owner’s rights and obligations under the Contract Documents.
w+ . The Contractor shall execute all consents reasonably required to facilitate such assignment.

'§"13.3WRITTEN NOTICE
. Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the

"Ffirm or entity, or to an officer of the corporation for which if was intended; or if delivered at, or sent by registered or

Init.

"certified mail or by courier service providing proof of delivery to, the last business address known to the party
- giving notice.

"' § 13.4RIGHTS AND REMEDIES

'§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder

" shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available
bylaw, oo oo

§ 13.4,2 Nq__abtion'or: féiimé;ft_é act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
- afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
-~ breach there under, except as may be specifically agreed in writing,

§13.5 TESTS AND INSPECTIONS

© §13.5.1 Tests, inspections and approvals of portions of the Work shall be made at an appropriate time as required by
/:the Contract Documents.and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of
““public authorities having jurisdiction. Unless otherwise provided, the Contractor shail make arrangements for such

tests, inspections and approvals with an independent testing laboratery or entity acceptable to the Owner, or with the
appropriate public authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall
give the Architect timely notice of when and where tests and inspections are to be made so that the Architect may be

- present for such procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become
.\ requirements until after bids are received or negotiations concluded, and (2) tests, inspections or approvals where
" building codes or applicable laws or regulations prohibit the Owner from delegating their cost to the Confractor.

§1 3521f the Arbﬁitqct,;Ownér or public authorities having jurisdiction determine that portions of the Work require

additional testing; inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection
.approval by.an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of

'wﬁ@n’ and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
.chsts, except as provided in Section 13.5.3, shall be at the Owner’s expense.

§1353 If such procedures_'?bg'*tésft?ng_,_;i"i_ispection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the'Work 16 comply with requirements established by the Contract Documents, all costs made necessary
by such failure including those of repeated procedures and compensation for the Architect’s and Owner

“ Representative services and expenses shall be at the Contractor’s expense.

§ 13.5.4 Reqﬁireé certiﬁcates of.te'sting, inspection or approval shall, unless otherwise required by the Contract

e ~Documents, be secured by the Contractor and promptly delivered to the Architect.

-8 .1_3.5.5 15 thé 'A'r'chi'teéi is to observe tests, inspections or approvals required by the Contract Documents, the

Architect will do so promptly and, where practicable, at the normal place of testing.

.§:13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid

nreasonable delay in the Work.

© § 135 INTEREST.
NOTUSED. &

§ 13.7 TIME LIMITS ON CLAIMS
NOT USED.
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§13.8 NON-DISCRIMINATION, AFFIRMATIVE ACTION, GOVERNOR'S EXECUTIVE ORDERS, AND OTHER
. MISCELLANEOUS PROVISIONS
©§13.8.1 'NONDISCRIMINATION.  References in this section to "Contract” shatl mean this Contract and references to
~ "Contractor" shall mean the Contractor.

.- (a) -For purposes of this Section, the following terms are defined as follows: (i) "Commission” means the
“i Commission on Human Rights and Opportunities; (i) *Contract” and "contract” include any extension or
" modification of the Coniract or contract; (iii) "Contractor" and "confractor” include any successors or assigns of the
~..Contractor or contractor; (iv) "Gender identity or expression” means a person’s gender-reiated identity, appearance
- or behavior, whether or not that gender-related identity, appearance or behavior is different from that traditionaily
“:"associated with the person’s physiology or assigned sex at birth, which gender-related identity can be shown by
- providing evidence including, but not limited to, medical history, care or treatment of the gender-related identity,
consistent ‘and uniform assertion of the gender-related identity or any other evidence that the gender-related identity
s smcereiy held, part of 2 person’s core identity or not being asserted for an improper purpose; (v) "good faith”
:: méans that degree of diligence which a reasonable person would exercise in the performance of legal duties and
. obligations; (vi) "good faith efforts" shall include, but not be limited to, those reasonable initial efforts necessary to
- comply with statutory or regulatory requirements and additional or substituted efforts when it is determined that
: such initial efforts will not be sufficient to comply with such requirements; (vii) "marital status" means being single,
f-i_marneci as. rwogmzed by the State of Connecticut, widowed, separated or divorced; (viii) "mental disability" means
 one or more mental disorders, as defined in the most recent edition of the American Psychiatric Association’s
“Diagnostic and Statistical Manual of Mental Disorders", or a record of or regarding a person as having one or mote
“‘such élsorders (ix) “minority business enterprise” means any small contractor or supplier of materials fifty-one
. "percent or more’of the capital stock, if any, or assets of which is owned by a person or persons: (1) who are active
“inthe d&lly affairs of the enterprise, (2) who have the power to direct the management and policies of the enterprise,
©and (3) who are members of a minority, as such term is defined in subsection (a) of Connecticut General Statutes §
' 132-9n; and (x) "public works contract” means any agreement between any individual, firm or corporation and the
. 'State or any political sui}émsmn of the State other than a municipality for construction, rehabilitation, conversion,
h :-_3extensmn demolition or repa;r of a public building, highway or other changes or improvements in real property, or
'whxch is ﬁnanced m whoie or in part by the State, including, but not limited to, matching expenditures, grants, loans,

(1) a poiltzcal subdmsmn of the state, in c]udmg, but not limited to, a mumclpahty, {2) a quasi-public agency, as
Bz deﬁﬂed in‘Conn, Gen. Stat. Section 1- 120, (3) any other state, including but not limited to any federally recognized
Indian tribal govemments as defined in Conn. Gen. Stat. Section 1-267, (4) the federal government, (5) a foreign
- f._government, or (6) an agency of a subdivision, agency, state or government described in the immediately preceding
L ‘enumerateé m:ms 1, (2), (3), (4) or (5)

B (b) (1) The Comractor agrees ané warrants that in the performance of the Contract such Contractor will not
- discriminate or permit discrimination against any person or group of persons on the grounds of race, color, religious
“creed,-age, marital status, national origin, ancestry, sex, gender identity or expression, intellectual disability, mental
disability or physical disability, including, but not limited to, blindness, unless it is shown by such Contractor that
.., such disability prevents performance of the work involved, in any manner prohibited by the laws of the United
W0 States or of the State of Conrnecticut; and the Contractor further agrees to take affirmative action to insure that
applicants with job-related quahﬁcatmns are employed and that employees are treated when employed without
regard to their tace, color, religious creed, age, marital status, national origin, ancestry, sex, gender identity or
expression, mental retardation, mental disability or physical disability, including, but not limited to, blindness,
unless it is shown by the Contractor that such disability prevents performance of the work involved; (2) the
s s Contractor agrees, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, to
S state that 1t is an Maffirmative action-equal opportunity employer" in accordance with regulations adopted by the
“Commission; (3) the Contractor agrees to provide each labor union or representative of workers with which the
. ‘Contractor has a collective bargaining Agreement or other contract or understending and each vendor with which the
o+ “Contractor ha$ 2 ‘contract or understanding, a notice to be provided by the Commission, advising the labor union or
workers’ representative of the Contractor’s commitments under this section and to post copies of the notice in
conspicuous places available to employees and applicants for employment; (4) the Contractor agrees to comply with
each provision of this Section and Connecticut General Statutes §§ 46a-68¢ and 46a-68f and with each regulation or
relevant order issued by said Commission pursuant to Connecticut General Statutes §§ 462-36, 46a-68e and 46a-681;
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and (5) the Contractor agrees to provide the Commission on Human Rights and Opportunities with such information
_reguested by the Commission, and permit access to pertinent books, records and accounts, concerning the
"“employment practices and procedures of the Contractor as relate to the provisions of this Section and Connecticut
+ " General Statutes § 46a-56. If the contract is a public works contract, the Contractor agrees and warrants that he will
- make good faith efforts to employ minority business enterprises as subcontractors and suppliers of materials on such
- public. works projects.

“(¢) - Determination of the Contractor’s good faith efforts shall include, but shall not be limited to, the following
+.--factors: The Contractor’s employment and subcontracting policies, patterns and practices; affirmative advertising,
- recruitment and training; technical assistance activities and such other reasonable activities or efforts as the
'Commissuon may prescrxbe that are designed to ensure the participation of minority business enterprises in public
N works projocts :

(ci) The Contractor shall develop and maintain adequate documentation, in & manner preseribed by the
Commsssmn of 1ts good fa1th efforts.

g (e) The Contractor shaii mcludc the provisions of subsection (b) of this Section in every subcontract or purchase
order’ éntered into in order to fulfili any obligation of a contract with the State and such provisions shall be binding
iona subcontractor, vendor or manufacturer unless exempted by regulations or orders of the Commission. The
o ( 'Contractor shali take such actlon with respect to any such subcontract or pu_rchase ordor asthe Cornm1ss1on may

:'.:Connectrcut Genoral Statutes §46a-56; provided if such Contractor becomes involved in, or is threatened with,
- litigation with a subcontractor or vendor as a result of such direction by the Commission, the Contractor may request
" the State of Connecticut to entcr into any such Htigation or negotiation prior thereto to protect the interests of the

o State and thf: State may so enter

5 (f) The Contractor agrees to cornply with the regulations referred to in this Section as they exist on the date of this
" Contract and as they may. “bc adopted or amended from time to time during the term of this Contract and any

B amenéments theret

%f-_(g) '.(1) The Contractor agrees and warrants that in the performance of the Contract such Contractor will not
--f'd1scr1m1nate or permit discrimination against any person or group of persons on the grounds of sexual orientation, in
| any manner prohibited by ‘the laws of the United States or the State of Connecticut, and that employees are treated
':_,'when employed without regard fo their sexual orientation; (2) the Contractor agrees to provide each labor union or
‘representative of workers with which such Contractor has a collective bargaining Agreement or other contract or
i ,unders__tandmg and each vendor with which such Contractor has a contract or understandmg, a notice to be provided
"byt &-Commission on Human' nghts and Opportunities advising the labor union or workers’ representative of the
o 'Confzactor s commitments under this section, and to post copies of the notice in conspicuous places available to
[ mployeos and apphcants for employmient; (3) the Contractor agrees to comply with each provision of this section
-and with’ each regulation or relevant order issued by said Commission pursuant to Connecticut General Statutes
'§ 46a-56; and (4) the Contractor agrees to provide the Commission on Human Rights and Opportunities with such
information requested. by the Commission, and permit access to pertinent books, records and accounts, concerning
the ompEoyment practices and proceéures of the Contractor which relate to the provisions of this Section and

: "(h) The Contr_ao_to_r shall include the provisions of the foregoing paragraph in every subcontract or purchase
order entered into in order to fulfill any obligation of a contract with the State and such provisions shall be binding
on a subcontractor, vendor or manufacturer unless exempted by regulations or orders of the Commission. The

-+ Conteactor shall take such action with respect o any such subcontract or purchase order as the Commission may
“ direct as a means of enforcing such provisions including sanctions for noncompliance in accordance with
- Connecticut General Statutes § 46a-56; provided, if such Contractor becomes involved in, or is threatened with,
DA httganon with a subcontractor or vendor as a result of such direction by the Commission, the Contractor may request
- the Staté of Connecticut to enter info any such litigation or negotiation prior thereto to protect the interests of the
State and the State may so enter.

§ 13.8.2 STATE EXECUTIVE ORDERS
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This Agreement is subject to the provisions of Executive Order No. Three of Governor Thomas J. Meskill,
.. promulgated June 16, 1971, concerning labor employment practices, Executive Order No. Seventeen of Governor
. Thomas J: Meskill, promulgated February 15, 1973, concerning the listing of employment openings and Executive
_'_:'-.:"Order No. Sixteen of Governor John G. Rowland promulgated August 4, 1999, concerning violence in the
' workplace all of which are incorporated into and are made a part of this Agreement as if they had been fully set
‘. forth in it. This Agreement may also be subject to Executive Order No. 14 of Governor M. Jodi Rell, promulgated
:"Apr;l 17, 2006, concemning procurement of cleaning products and services, in accordance with its respective terms
-and conditions. If Executive Order 14 is applicable, it is deemed to be incorporated into and is made a part of this
- ‘Agreement as if it had been fully set forth in it. At the Contractor’s request, the University or DAS shall provide a
- copy of these orders to the Contractor.

©.§13.8.3. ETHICS AND COMPLIANCE
" In accordance with the Owner s compliance program, the Owner has in place an anonymous ethics and compliance
-:'_r6p0rtmg hotlme servxce —1-B88-685-2637. Any person who is aware of unethical practices, fraud, violation of
zanonymously Such persons may also directly contact the Owner’s compliance office at: Office of Audit,
* Compliance, ‘and” Ethics, 9 Walters Avenue, Unit 5084, Storrs, CT 06269-5084; Phone 860-486-4526; Fax
'860-486-4527. As a-provider ‘of goods and/or services to the Owner, you are hereby reguired to notify your
;_3._emp30yees, as weii as any subcontractors who are involved in the implementation of this contract, of this reporting
B ‘mechamsm :

L §13 8. 4» CAMPA!GN CONTRIBUTION RESTRICTIONS

. For all State contracts as deﬁned in P.A. 10-1 having a valie in a calendar vear of $50,000 or more or a combination

or series of ‘such agreements ‘or contracts having a value of $100,000 or more, the authorized signatory to this

,_,Contraci expressiy acknowledges receipt of the State Elections Enforcement Commission’s notice advising state

~eontractors of state campaign contribution and solicitation prohibitions, and wiil inform its principals of the contents

j_'of the notace (SEEC Fonn il)
: : SEEC FORM 11

CONNECTiCUT STA’FE ELECTIONS ENFORCEMENT CONMMISSION
Rev, 1/11

- NOTICE TO EXECUTIVE BRANCH STATE CONTRACTORS AND
: PROSPECTIVE STATE CONTRACTORS OF CAMPAIGN CONTRIBUTION
o : “AND SOLICITATION LIMITATIONS
"l"h:s notme is prowded undf;r the authority of Connecticut General Statutes §9-612(g)(2), as amended by P.A.
. 10-1,7and is.for the purpose of informing state contractors and prospective state contractors of the following law
Sk '(ital_i:.éized words are'deﬁned é)n the reverse side of this page).

CAMPAIGN CONTRIBUTION AND SOLICITATION
it LIMITATIONS

i No smté'cqr_zfm'c_lér, prospeciive state contractor, principal of a state contractor or principal of a prospective

©Cistate contractor, with regard to a state contract or state contract solicitation with or from a state agency in the
executive branch or-a quasi-public agency or a holder, or principal of a holder of a valid prequalification
certificate, shall make a contribution to (i) an exploratory committee or candidate committee established by a
.+ candidate for nomination or election to the office of Governor, Lieutenant Governor, Attorney General, State
“Comptroller; Secretary of the State or State Treasurer, (i) a political committee authorized to make contributions
+or ‘expenditures to or for the benefit of such candidates, or (ifi} a party commitiee (which includes town
1 comxmttees)

“In addmon no holder or principal of a holder of a valid prequalification cemﬁcate, shall make a contribution
to (i} an exploratory committee or candidate comumittes established by a candidate for nomination
or election to the office of State senator or State representative, (i) a political committee authorized
to make contributions or expenditures to or for the benefit of such candidates, or (iii) a party committee.
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On and after January 1, 2011, no state contractor, prospective state contractor, principal of a state contractor or
. principal of prospectxve state contractor, with regard 1o a state contract or state confract solicitation with or
-*'from dstate agency in the executive branch or a
'?quaSI -public agency or a holder, or principal of a holder of a valid prequalification certificate, shall knowingly
“ovsolicit contributions from the state contractor’s or prospective state contractor’s employees or from a
... subcontractor or principals of the subcontractor on behalf of (1)
an exploratory committee or candidate committee established by a candidate for nomination or election to
i 'the office of Governor,
- Lieutenant Governor, Attorney General, State Comptroller, Secretary of the State or State Treasurer, (ii) a
- political committee auihorlzed to make contributions or expenditures to or for the benefit of such candidates, or
e -‘.}(111) a party comzmttee

: DUTY TO INFORM
State contractors and prospect:ve state contractors are required to inform their principals of the above
e pr_ohzb:_ppn_s,_as applicable, and the possible penalties and other consequences of any violation thereof.

PENALTIES FOR VIOLATIONS

’_Coxitﬁbutions or solicitations of contributions made in violation of the above prohibitions may result in the
followmg cwzl and cnmmal penalties:

L”le penaines—Up to $2 000 or twice the amount of the prohibited contribution, whichever is greater, against a

“principal or & contractor. Any, state contractor or prospective state contractor which fails to make reasonable
i efforts.to comply with the provisions requiring notice to its principals of these prohibitions and the possible
.- consequences of their violations may also be subject to civil penalties of up to $2,000 or twice the amount of the
' prohlblted contnbuuons made by their principals.

i -‘.;Cnmmal penalt;es—Any knowmg and willful violation of the prohibition is a Class I felony, which
- Imay, subject the wolator 10 :unprlsoamcnt of not more than 5 years, or not more than $5,000 in fines,

CONTRACT CONSEQUENCES

.'Iﬁ'_i-th§3qgse (_Sf-.a_ state contractor, confributions made or solicited in violation of the above prohibitions may
_sulting the contra'ct being voided. -+

_ ;In the: case of a prospcctwe- state” contractor, contributions made or solicited in violation of the above
i prohtbitmns shall result in the contract described in the state contract solicitation not being awarded to the
. - prospective state contractor, uniess the State Elections Enforcement Commission determines that mitigating
o . cn‘cumsiances exist concemmg such wolatxon

:The State shall not award any other state contract to anyone found in violation of the above prohibitions for a
period of one year after the election for which such contribution is made or solicited, unless the State Elections
__anorcement Commxssmn determines that mitigating circumstances exist concerning such violation.

Adchtional mformatton may' be found on the website of the State Elections Enforcement Commission,
e www ct gov/seec Click ‘on the link to "Lobbyist/Contractor Limitations.”

DEFINITIONS

| "State contractor":means a person, business entity or nonprofit organization that enters into a state contract. Such person,
business entity or nonprofit organization shall be deemed to be 2 state contractor until December thirty-first of the year in
which such contract terminates. "State contractor” does not include a muricipality or any other political subdivision of the

o state; including any entities or associations duly created by the municipality or political subdivision exclusively amongst

o :themseives 10 further any purpese authorized by statute or cha:ter, Qr an employee in the executive or legis atwe branch of

: : -sach person s capac:ty as 4 state or quasi-public agency employee.

) "Prospecttve s&ate contractor" means a person, business entity or nonprofit organization that (i) subsiits a response to a state
contract solicitation by the state, 4 state agency or a quasi-public agency, or a proposal in response to a request for proposals
by the state, a state agency or & quasi-public agency, until the contract has beer entered into, or (if) holds a valid
prequalification certificate issued by the Commissioner of Administrative Services under section 4a-100, "Prospective state
contractor” does not include a mumctpahty or any other political subdivision of the state, including any entities or assocmtmns
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duly created by the municipality or political subdivision exclusively amongst themsetves to firther any purpose authorized by
statute or charter, or an empioyee in the executive or legislative branch of state government or a quasi-public agency, whether
i in the classified or unclassified service and full or part-time, and only in such person’s capacity as a state or quasi-public
i+ agency einployee.

" "Principal of a state contractor or prospective state coniractor” means (i) any individual who is 2 member of the board of
- directors of, or has an ownership interest of five per cent or more in, a state contractor or prospective state contractor, which is
- "a buginess entity, except for an individual who s a member of the board of directors of a nonprofit organization, (i) an
*individual who is employed by a state contractor or prospective state contractor, which is a business entity, as president,
___treasurer or executive vice president, (iif) an individual who is the chief executive officer of 4 state contractor or prospective
" state contractor, which is not a business entity, or if a state contractor or prospective state contractor has no such officer, then
:-the officer who duly possesses comparable powers and duties, (iv) an officer or an employee of any state contractor or
N prospectlve ‘state contractor who has managerial or discretionary responsibilities with respect fo a state contract, {v) the
- spouse or & dependent child who is eighteen years of age or older of an individual described in this subparagraph, or (vi) a
. "political comenittee established or controlied by an individual described in this subparagraph or the business entity or nonprofit
e orgamzat:osa :;hat is the state oontractor or prospective state confractor.

’State oontract” means an agreement or contract with the state or any state agency or any guasi-public agency, tet through a
L 'procuremenf: process or otherwise, having a value of fifty thousand dotlars or more, or a combination or series of such
‘.. “agréements or contracts having a value of one hundred thousand dollars or more in a calendar year, for (i} the rendition of
i services, {il) the ﬁmmhmg of ahy goods, material, supplies, equipment or any items of any kind, (ili) the construction,
v alteration or repair of any public building or public wark, (iv) the acquisition, sale or lease of any land or building, (v) a
. licensing arrangemnent, or (vi) a grant, loan or loan guarantee. "State contract” does not include any agreement or confract with
/" the state, any state agency or any quasi-public agency that is exclusively federafly funded, an education loan, a loan to an
individual for other than commercial purposes or any agreement or contract between the state or any state agency and the
Umtod States Department of the Navy or the United States Department of Defense.

. "State contract sohcltanon" means a request by a state agency or quasi-public agency, in whatever form issued, inclading, but
ot ltm:ted to,-an invitation to hid, request for proposals, request for information or request for quotes, umtmg bids, quotes or
other types of submzttais, through a competitive procurement process or another process suthorized by law waiving competitive
: procurement :

: "_Managenal or discrononaxy responstblhsws with respect to a state contract” means having direct, extensive and substantive
espons;bﬂitles w1th respect to the negotiation of the state contract and not peripheral, clerical or ministerial responsibilities.

'Dcpendent child" means 4 child res:dmg in an individual’s household who may legally be claimed as a dependent on
the fedorai income tax of sach mdmdual

: "SO§ICI€" means (A) rec;uestmg that 2 contr;buhon be made, (B) participating in any fund-raising activities for a candidate

" committee, exploratory . -

o COMINT e, poiltxcal cozmmttee or party committee, including, but not Hmited to, forwarding tickets to potent1a§

e -contnbutors, recomng contributions for transmission to any such committee or bundling contributions, (C) serving as
‘chairpérson, freasurer or deputy treasurer of any such committes, or (D} establishing a political committee for the sole purpose
of soliciting or receiving contributions for any committee. Solicit does not include: () making a contribution that is otherwise
:permitted by Chapter 155 of the Connecticut General Statutes; (if) informing any person of a position taken by a candidate for
~public office or a public official, (i} notifying the person of any activities of, or contact information for, any candidate for

-~ public office; or (iv) 8 scmrw as a member in any party committee or as an officer of such committee that is not otherwise
proh1b1ted in this sectzo S

"Subcontractor" means any peason, husmess entity or nonprofit organization that contracts to perform part or all of the
: obligations of a state confractor’s state contract. Such person, business entity or nonprofit organization shall be deemed to be
-1 g subcontractor until December thirty first of the year in which the subcentract terminates. "Subcontractor" does not include
T ?__-'(1) 2 municipality or any other political subdivision of the state, including any entities or associations duly created by the
municipality or political subdivision exclusively amongst themselves to further any purpose authorized by statute or charter, or
(ii) an employec in the executive or legislative branch of state govemment or a quasi-public agency, whether in the classified
. _or unciass:ﬁed service and fuli or part-time, and only in such person’s capacity as a state or quasi-public agency employee.

'Pr:ncxpal ofa subcontractor" means (i) any individual who is a member of the board of directors of, or has an ownership
interest of five per cent or more in, a subcontractor, which is a business entity, except for an individual who is a member of
R the board of directors of a nonproﬁt orgamzauon (ii) an individual who is empioyed by a subcontractor, which is a business
- ‘ertity, ds president, treasurer or executive vice  president, (iif) an individual who is the chief executive officer of a
subcontractor, which is not a business entity, or if a subcontractor has no such officer, then the officer who duly possesses
comparable powers and duties, (iv) an officer or an employee of any subcontractor who has managerial or discretionary
responsibilities with respect to 2 subcontract with a state contractor, (v) the spouse or 2 dependent child who is eighteen
years of age or older of an individual deseribed in ¢his subparagraph, or (vi) a political committee established or controlled by
an individual described in this subparagraph or the business entity or nonprofit organization that is the subcontractor.
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nit.

§13.8.5 WHISTLEBLOWING:

o "I"hls Conn'act is subject to the provisions of § 4-61dd of the Connecticut General Statutes. In accordance with this
- statute, if an officer, employee or appointing authority of the Contractor takes or threatens to take any personnel
- action against any empioyee of the Contractor in retaliation for such employee’s disclosure of information to any

employee of the Contracting state or quasi-public agency or the Auditors of Public Accounts or the Attomey

~“General under the provisions of subsection (a) of such statute, the Contractor shall be liable for a civi} penalty of not
" more than five thousand doflars for each offense, up to a maximum of twenty per cent of the value of this Contract.
.+ Each violation shall be a separate and distinct offense and in the case of a continuing violation, each calendar day’s
. ~continuance of the violation shall be deemed to be a separate and distinct offense. The Owner may request that the
% _:Attomey General bring : a civil action in the Superior Coust for the Judicial District of Hartford to seek imposition
. and recovery of such ;_:_w;} penalty. In accordance with subsection (f) of such statute, each large state Contractor, as
/- defined in the statute, shall post a notice of the provisions of the statute relating to large state Contractors in
'_'borispicuous' plaoe which is readily available for viewing by the employees of the Contractor.

ﬁ-"-§ 13 8. 6 COMPLEANCE WITH OWNER POLICIES AND GUIDELINES

At 'a minimum, the Contractor shall comply with established Owner policies and guidelines, which have been

o prekusly provided to bidders and/or are available for review upon request. These policies are hereby incorporated
' by reference lierein, including but not limited to:  Policies on Lockout/Tagout; Confined Space Entry as referenced
" in the Contractor’s Envuonmental Health and Safety Manual; Code of Conduct; Sexual Harassment; Racism and
_._Acts of Intoierance, Smokmg

: § 13, 9 PREFERENCE IN EMPLOYMENT

0 §13.94 Inthe employment of labor to perform the work speclﬁeci herein, preference shall be given to citizens of
~ the Umted States; who are, and continuously for three months prior to the date hereof have been residents of the
'labor market areas, as, estabhshed by the Labor Commissioner in which said work is to be done; and if no such
qualified persons are available, then to citizens who have continuously resided in the county in which the work is to

wivbe performed for at least three months prior to the date hereof and then to citizens of the State who have
- continuously resided in the State at least three months prior to the date hereof. In no event shall said provisions be
“deemed o abrogate or supersede in any manner any provision regarding residence requirements contained in a

‘ .Coikectlve Bargammg Agreement to which the Contractor is a party.

B2} 13 10 MINIMUM WAGE RATES il

- §13.10:41f this progect involves new constructmn of a building or other structure or improvement and the total cost
“of all Work to be performed by Contractors and Subcontractors is $400,000 or more or if the project involves

E remodel;ng, refurbishing, rehabilitation, alteration or repa;r of a building or other structure or improvement and such

o 'totai cost is $E00 000 or more then L

- 3. : f._l _ _'_The wages paié on an houriy basis to any mechanic, laborer or workman employed upon the work
" herein contracted to be done and the amount of payment or contribution paid or payable on behalf of
.. .each such employee to any employee welfare fund as defined in Subsection (h) of Section 31-53 of
© the Connecticut General Statutes shall be at a rate equal to the rate customary or prevailing for the
same work in the same trade or occupation in the town in which such project is being constructed.
. Any Contractor who is not obligated by agreement to make payment or contribution on behalf of such
" employees to any such employee welfare fund shall pay to each employee as part of his wages the
g amount of payment or contribution for his classification on each payday.

§ 13 10.2 The State of Connecticut Labor Department Wage Schedule where required shall be provided with these

- documents typically with the Bidding Documents, or will be incorporated in the Contract Documents as an
"+ Addendum. " The Contractor agrees to accept the current prevailing wage scale as well as any annual adjustment to
‘the prevaﬂmg wage scale as provided by the Connecticut Department of Labor. Wage Rates will be posted each
“July 1st ofr the Department of Labor’s website: www.ctdol.state.ctus.  Such prevailing wage adjustment will not
be’ conszdered a basis for an annua) contract amendment. The schedule is deemed to reflect customary or prevailing

wages for this project and is hereby incorporated and made a part of the Contract Documents.. Wage Rates shall be
paid pursuant to Sections 31-53 and 31-54 of the Connecticut General Statutes and any regulations issued there
under.
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§ 13.11 HOURS OF LABOR PERMITTED
§13.11.1 Pursuant to Section 31-57 of the Connecticut General Statutes, no person shall be employed to work or be
L pernutteé to work more than eight hours in any day or more than forty hours in any week on any work provided for
..vin the Contract. The operation of such limitation of hours of work may be suspended during an emergency upon
7+ "the approval of the Owner Representative.

++:-§13.12 EXAMINING AND COPYING CONTRACTOR’S RECORDS
<§13.421 The Contractor shall permit the Owner or its duly authorized representative to examine and copy books

..~ and records of the Contractor relative to charges for extra work, alieged breaches of contract, settiement of claims,

.. "or any other matter involving the Contractor’s demand for added compensation from the Owner. The Contractor
" “shall also permit such examination and copying of his records as the Owner may deem necessary, excepting papers
"and records  preceding the execution of the Contract that are not a matter of record with the Owner, in order to
; determine that the Contractor has complied with all laws and regulations pertaining to the Contract, such as but not
i rmted to Labor Comphance, Affirmative Action Program and Equal Employment Opportunity.

o § 13 122 The Contractor further agrees that he shall keep all records relating to this Contract until the explration of
“six (6) years after final payment under this Contract is made, or six (6) months after settiement of any disputes
: whxchever may be Iater : f_ .

' i'§ 13 12 3 The Contractor ﬁu‘ther agrees that he and his Subcontractors shall permit the Owner, at its own expense,
- by 1ts dtﬁy auihonzed representat;ves, to inspect and audit all their data, records and files pertaining to this Contract.

‘f”':§ 13, 13 SYSTEM LAYOUT DRAWING

§13434 System iayouts indicated on the on the drawings are gcnerally diagrammatic and locations and
arrangements ‘of items are approximate. Exact routing of conduit, wiring, location of fixtures, outlets, panels,

" piping, valves and all other equipment shall be governed by the structural conditions and obstructions. The entire
" layout shall'be followed as closely as possible and the r1ght is reserved by the Owner to reasonably change the

- locations to accommodate any conditions which may arise during the progress of the work without additional

S ;ompensat:o_n to.the Contractors.

‘--ﬁ'-§ 13, 14 GUARANTY oF PERFORMANCE
S §13.14.1 0F the Contractor has submitted the financial statement of a parent or other affiliated entity in its Proposers
: Qaahﬁcat;on Statement, or if pre-qualified, its application for pre-qualification and has also indicated in that
. submission that such parent or affiliate will guarantee the performance of the Contract, then the parent or affiliate
© & shall. execute, szmultaneously, with the Contractor s execution of the Contract, a Guaranty in a form provided by and
BN 'acceptabie to the Owner... "

‘§ 13 15 JOINT VENTURE ‘
© §13.15,1 If the Contractor is & joint venture, each joint venture partner shall be jointly, severally and individually
respons1ble to the Owne for the performance of any and all obligations of the Contractor encompassed by this

. contract or as required by applicable law, and each joint venture partner shall be jointly, severally and individually
;. liable to the Owner for any failures to perform such obligations in accordance with the contract or applicable law.

" ~In its dealings with the Owner, each joint venture partner shail have full authority to act in behalf of and bind the
_joint ventire and any other joint venture partner. Each joint venture partner shall be considered to be the agent of
the joint venture and of any other joint venture partner.

- =00 §13.96 WORKER GEOGRAPHIC DISTRIBUTION
(i _.'___§13 16.1° If the Project is a Covered Project (as defined hereinafter), the Contractor shall comply with the provisions
“of this Secnon 13.16.
. §13.16. 2.7 The Contractor shall submit to the Owner a plan for encouraging the hiring of Workers (as defined
'"heremaﬁer} wﬂh Residence (as defined hereinafier) in the State of Connecticut.

§13.16.3 Following the close of each Quarter (as defined hereinafier), the Contractor shall submit a Worker
Geographic Distribution Report (as defined hereinafter) to the Owner in a form satisfactory to the Owner. The
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"Worker Geographic Distribution Report" is a report that shall provide the following information for each Worker
....paid, during the most recently closed Quarter, for work on the Project:
oot The numbers of hours of Project work for which such Worker was paid during such Quarter.

' :":- 2 The Wages (as defined hereinafter) paid to such Worker during such Quarter.
' '.3 The Residence of such Worker as of the close of such Quarter.

= _ ::.:-_-.;§‘13 16 4 The Worker Geographic Distribution Report shall not contain any personally identifiable
- 'mformatwn about a Worker

"_ =f§13 16.5 The foIIowmg terms shall have the meaning assigned below for the purposes of this Section 13.16.
PR ."Covered Project” is a project that is both subject to Section 31- -53(a} of the Connecticut General
- 'Statutes and: for which the total cost of all work to be performed by all coniractors and
" subcontractors is $1,000,000 or greater.
2 - "Quarter” means a calendar quarter of each calendar year,
i 3 "Resadt:nce is the state and town in which a Worker resides, as reflected in the payroll records of such
< Worker’s employer
; '_'Su_bc_:ontzfactqr"_ 1s any subcontractor or sub-subcontractor of the Contractor, which subcontractor or
* ssub-subcontractor employs Workers on the Project.
"Wages".are the wages that are subject to Section 31-53(a) of the Connecticut General Statutas
.. {including any amounts paid to an employee welfare fund).
6 "Worker" is an employee of the Contractor or a Subcontractor (as defined hereinabove), which
. “employee is working on the Project and whose wages for such work is subject to Section 31- -33(a) of
3 :the Connecucut General Statutes. ‘

'.__"'ARTICE.E ‘!4 TERMiNATiON LOR SUSPENSION OF THE CONTRACT
. '.§ 14.1 TERMINATION BY THE CONTRACTOR

--.§ 14.11 The Coniractor. may terminate the Contract if the Work is stopped for a period of sixty (60} consecutive
s days through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or
any-other persons or entities performing portions of the Work under direct or indirect contract with the Contractor,
for any. of the foilomng reasons:
i : Issuance of an order of a court or other public authority having jurisdiction that requires all Work to
:“-';:be stopped or ;
.+2_ Anactof govermnent such as a declaration of national emergency that requires all Work to be

i stopped. :
i3+ Not Used.

A4 Not Used.

§ _4 'f 3 If one of the I€450ns desc1 ibed in Section 14.1.1 exists, the Contractor may, upon seven (7) days’ written
notice to the Owner and Archifect, terminate the Contract and recover from the Owner payment for Work executed
and for proven Toss \mth respect to materials, equipment, tools, and construction equipment and machinery.

814, 1 41t the Work is stopped for a period of sixty (60) consecutive days through no act or fault of the Contractor
or a Subcontractor or their agents or employees or any other persons performing portions of the Work under contract
with the Contractor because the Owner has repeatedly failed to fulfil} the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven (7)

. additional days” written notice to the Owner and the Architect, terminate the Contract and recover from the Owner
s provlded in Sectlon 14.1.3.

‘ ,§ 1¢ 2 TERMENATION BY THE OWNER FOR CAUSE
“.§14.2.1 The Owner may terminate, without prejudice to or waiving any other right or remedy of the Owner, the
“Contract if the Contractor
A refuses or fails to supply enough properly skilled workers or proper materials;
-2 fails to make payment to Subcontractors for materials or fabor in accordance with the respective
agresments between the Contractor and the Subcontractors;
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3 disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a
o public authority;
S otherwise is guilty of substantial breach of a provision of the Contract Documents;
5 Fails to furnish the Owner with assurances satisfactory to the Owner evidencing the Contractor’s
. ability to complete the Work in compliance with all requirements of the Contract Documents;

_....6  Refuses or fails to prosecute the Work or any separable part, with the diligence that will insure its
completion within the time specified in this Contract including any duly authorized extension, or fails
to compete the Work within said period; or

.7 Fails to cornply with laws, rules, regulations, or directives regarding job site safety; or to comply with
~the provisions of the Owner’s Contractor Environmental Health and Safety Manual , or orders or
.dlrectlves regardln g safety issued by the Owner pursuant to the Contract.

. § 14 2.2 thn any of the above reasons exist, the Owner, with advice of the Architect and upon certification by the
s Initial Decision Maker, determines that sufficient cause exists to justify sach action, may without prejudice to any
“‘other rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven (7)
B .days wrmen notice; terminate employment of the Contractor and may, subject to any prior rights of the surety:
# Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
+ construction equipment and machmery thereon owned by the Contractor;

: -Accept asmgnment of subcontracts pursaant to Section 5.4;

request of. the Contractor, the Owner shall furnish to the Contractor a detailed accountmg of the costs
i incurred by the Owner in finishing the Work; and
Al 'Tennmate the Contractor s right to proceed with 2 separate part of the Work if the Owner so elects.

: -1"'§ 14 23 When the Owner termmates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
i not be ent1ﬂed to rccewe further payment until the Work is finished.

L --§ 14 2 4 If the unpa;ci baiance of the Contract Sum exceeds costs of finishing the Work, including compensation for
" the’ Arciutect s services and expenses made necessary thereby, and other damages incurred by the Owner and not
. expressly wazved such excess shall be retained by the Owner. If such costs and damages exceed the unpaid balance,
- the Contractor shail pay.the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
" may be, shall be certxﬁeé by the Architect and Initial Decision Maker, upon application, and this obligation for
Co ;payment shaIl surv:we termmatzon of the Contract

B § 143 SUSPENSEON ‘BY THE OWNER 'FOR CONVENIENCE

~'§14.3.1 The Ovmer may, w:thout cause and without prejudice to or waiving any other right or remedy of the Owner,

. order the Contractor in writing, to suspend, delay or interrupt the Work in whole or in part for such period of time as
"the Owner may. determine.

' ‘E'--3§ 14 3 2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
"'suspension, delay or mterruptxon as described in Section 14.3.1. Adjustment of the Confract Surs shall include
prof it. No adjustment shall be made to the extent
.1 that perfOrmance is, was or would have been so suspended, delayed or mterrupted by another cause
.. for-which the Contractor is responsible; or
.2 : that_an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1The Owner may, at any time, without prejudice or waiving any other right or remedy of the Owner,
- terminate the Contract in whole or in part for the Owner’s convenience and without cause. Termination by the
. * 7 Owner under this Section shall be by a Notice of Termination defivered to the Contractor specifying the extent of
. termination and the effective date.

§ 1442Up0n receipt of a Notice of Termination for convenience, the Contractor shall immediately, in accordance’
with instructions from the Owner, proceed with performance of the following duties regardiess of delay in
determining or adjusting amounts due under this Section:

| A Cease operations as specified in the notice;
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.2 Placeno further orders and enter into no further Subcontracts for materials, labor, services or
N facilities except as necessary to complete continued portions of the Contract;
23 except for Work directed to be performed prior to the effective date of termination stated in the
L1 notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders.
4 Proceed to complete the performance of Work not terminated;
.5  Takeactions that may be necessary or that the Owner may direct for the protection and preservation
of the terminated Work.

C§:14.4.3 Upon such termination, the Contractor shall recover as its sole remedy, payment for Work properly
performed in connection with the terminated portion of the Work prior to the effective date of termination and for
Jtems properly and tlmely purchased or fabricated off the Project site, delivered and stored in accordance with the

".:Owner’s instructions plus demobilization costs. The Confractor hereby waives and forfeits all other claims for

= payment and damages, mcludmg without limitation, anticipated profits.

o §14 4 4 The Owne:r shall be credlted for (1) payments previously made to the Contractor for the terminated portion of
 the Work; (2) clmms which the Owner has against the Contractor under the Contract and (3) the value of the

s 'matenals supphes eqmpment or other Hems that are to be disposed of by the Contractor that are part of the Contract
i Sum e

§‘§4 4 5 The paymcnt to the Contractor pursuant to this Section may not exceed the total Contract Price as reduced
0 __by T

e 'Ihe amount of payments previousty made
2. . The Contract pnce of work not terminated.

'gARTECLE 15 CLA!MS AND DISPUTES
N LA CLAIMS .
+ 7§ 1544 DEFiNlTION RS
AL Claimi isa demand or assertion by one of the parties seeking, as a matter of right, adjustment or interpretation of
';_Contract terms, payment of money, extension or time, and/or other relief with respect to the terms of the Contract.
The term. "C]alm" also includes other- disputes and matters in question between the Owner and Contractor arising out
fof of relatmg tothe Contract The resp01151b111ty to substantiate Claims shall rest with the party mzking the Claim.

3-§ 151 2 NOTiCE OF CLAIMS
*Claims by . the Contractor must be initiated by written notice to the Owner Representative as described in Section
- "1.1.1.1and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the
©Initial Decision Maker. Claims by t the Contractor must be initiated within twenty-one (21) days after occurrence of
s the event gr.vmg rise to. such Claim'or within fourteen (14) days after the claimant first recognizes the condition
" giving rise to the CEalm, whichever is later. Claims may also be reserved by the Contractor in writing within the time
" Tiinits set forth in this Section 15.1.2. If a Claim is reserved, the Resojution of Claims and Disputes procedures
described in Article 15 shall not commence until a written notice from the Contractor is received by the Owner
_ Representative, No such claim shali be valid unless so made. Any notice of Claim or reservation of Claim must
“iiiclearly identify the alleged cause and the nature of the Claim and include data and information then available to the
“-v claimant that will facilitate prompt verification and evaluation of the Claim.

~§ 15.1.3 CONTINUING CONTRACT PERFORMANCE
Pending final resolution of & Claim, except as otherwise agreed in writing or as provided in Article 14, the
=+ Confractor shall proceed diligently with performance of the Contract and the Owner shall continue to make
- payments. in accordance with the Contract Documents. The Architect will prepare Change Orders and issue
" Certificates for Payment in accordance with the decisions of the Initial Decision Maker.

-'§ 1514 CLAIMS FOR ADDITIONAL COST
§ 15.1.4.1 i the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided
herein shall be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an
emergency endangering life or property arising under Section 10.4.
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§15.1.4.2 If the Contractor believes additional cost is involved for reasons including but not limited to (1) a written
__interpretation from the Architect, (2) an order by the Owner to stop the Work where the Contractor was not at fault,
"(3) a written order for a minor change in the Work issued by the Architect, (4) failure of payment by the Owner, (5)
. “termindtion of the Contract by the Owner, (6) Owner’s suspension or (7) other reasonable grounds, Claim shall be

“made in accordance with the provisions of this Article 15.

7§ 15.1.5CLAIMS FOR ADDITIONAL TIME :
5§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
- herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
- progress of the Work. No such claim shall be valid unless made in accordance with the provisions of this Article 15.
o *_In 'the case of a continuing delay, onty one Claim is necessary.

§ 15 15.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be
*documented by data substantiating that weather conditions were abnormal for the period of time, could not have
' -been reasonably a.ntlclpated and had an adverse effect on the scheduled construction.

":§ 15 1.6 CLAIMS FOR CONSEQUEN?IAL DAMAGES
:-'NOT USED. -

S § 15 1 7 In;ury or Damage to Person or Property. If the Contractor suffers injury or damage to person or
property because of an act or omission of the Owner Representative, or of others for whose acts such party is legally
b 'responsxble, writtefy notice of such injury or damage, whether or not insured, shall be given to the other party within
¥ 3 reasonable time not exceeding twenty-one (21) days after discovery. The notice shall provide sufficient detail to
enable the other par’ty to znvestxgate the matter.

i § 15 1 8 Cialms far Concealed or Unknown Conditions: If, upon or subsequent to the Contractor’s and its
. Subgontractors’ site visits and performance of the tests, examinations and inspections required by Section 3.2.2, the
! Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that
i dxffer matenally from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual
- nature that differ materxa]ly from those ordinarily found to exist and generally recognized as inherent i construction
. activities of the character provided for in the Contract Documents, the Contractor will promptly provide notice to the
. Owner. and the Architect before conditions are disturbed and in no event later than 5 days after first observance of
“‘the conditions. ; The Architect will promptly investigate such conditions and, if the Architect determines that they
. differ materia Ey and cause an increase or decrease in the Contractor’s cost of, or time required for, performance of
+“any part of the Work, will recommend an equitable adjustment in the Contract Sum or Contract Time, or both. If
 the Architect detezmmes that the conditions at the site are not materially different in the respects noted above and
i ’that 1o change in the terms of the Contract is justified, the Architect shall promptly notify the Owner and Contractor
“ilin writing, stating the reasons, -~ Any cla1m by the Contractor in opposition to such determination must be made
- “Within 21 days after the Architect has given notice of the recommendation. The Owner Representative wiil have
- the final authority to accept or reject the Architect’s recommendations, which decision by the Owner Representative
" “shall be subje ect to further proceedmgs pursuant to Article 15.

§ 15.2 ENITIAL DECESION L
7§ 15.2.1 Claims by the Contractor excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be
. referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker,
_“unless otherwise indicated in the AIA 101-2007 Section 6.1 of the Contract. Except for those Claims excluded by
this Section 15.2.1, an initial decision shall be required as a condition precedent to mediation of any Claim arising
prior to the date final payment is due, regardless of (1) whether such matters relate to execution and progress of the
- Work;.or (2) the extent to which the Work has been completed. The decision by the Initial Decision Maker in
“résponse to a Claim shall not be a condition precedent to arbitration or litigation in the event (1) the position of
== Initial Decision Maker is vacant, (2) the Contractor has not provided evidence or (3) the Initial Decision Maker
.+ has failed to take action required under Section 15.2.2 within thirty {30) days afler the Claim is made.

§ 15.2.2 The Initial Decision Maker will review Claims by the Contractor and within thirty (30) days of the receipt
of a Claim take one or more of the foliowing actions: (1) request additional supporting data from the claimant or a
response with supporting data from the other party, (2) reject the Claim in whole or in part, {3) approve the Claim,
(4) suggest a compromise, or {5} advise the parties that the Initial Decision Maker is unable to resolve the Claim if
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init

the Initial Decision Maker lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision
‘Maker concludes that, in the Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial

"1 Decision Maker to resolve the Claim.

4 5 1523 In evaluating Claims of the Contractor, the Initial Decision Maker may, but shall not be obligated to,
..consult with or seek information from either party or from persons with special knowledge or expertise who may

i '-asszst the Initial Decision Maker in rendering a decision.

§ 15 2.4 If the Initial Decision Maker requests a party to provide a response to a Claim of the Contractor or to

: furnish additional supporting data, such party shall respond, within ten (10} days after receipt of such request, and
: _'__shall either (1) provide a response on the requested supporting data, (2) advise the Initial Decision Maker when the

~‘response or supporting data will be furnished or (3) advise the Initial Decision Maker that no supporting data will be
. furnished. Upon receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or
j '_approve the Claim i in whoie or in part.

:§ 15 2. 4 ‘i If a Clalm of the Contractor has not been resolved after consideration of the foregoing, the Initial Decision
- Maker will vender a writtén decision on the claim, including any change in the Contract Sum or Contract Time or
| both, which decision shall be final and binding but subject to meeting and mediation pursuant to Section 15.3 of this
- document and arbitration or litigation pursuant to Connecticut General Statutes Section 4-61 and Section 15.4 of
th1s Ccntz‘act to the extent apphcable

.;::§ 15 2 5 NOT USED

§. 15 2 6 NO’F USED
8 15 2 61 NOT USED
§ 15 2 7 In the event of a Cialm against the Contractor, the Owner may, but is not obligated to, notify the surefy, if

" ’ any, of the natu:re -and amount of the Claim. If the Claim relates to a possibility of a Contracter’s default, the Owner
_‘ may, but isnot o‘i)hgated to notify the surety and request the surety’s assistance in resolving the controversy.

_f '§ 15 2 8 NOT USED ”

.:;§ 15 3 MEDIATiON ER e '

'§15,3.1 Claims of the Contractor except those waived as provided for in Section 9.10.5 shall be submitied to the

imeeting ané mediation process described in the Sections which follow, prior to and as a precondition to the

2+, Confractor pursuing any other’ available remedy, Claims by the Owner, at the option of the Owner, may be

" submitted to such meetmg process ‘and/of mediation process, and, in such event, Contractor shall be required to

““submit to and participate in such a meeting and/or mediation. The meeting shall be between the parties and

"+ s attended by individuals with dec;s10n~makmg authority regardin g the dispute, to attempt in good faith to negotiate a
" yesolution of the dlspute L

. § 15. 3.2 The meetmg referenced in Section 15.3.1 shall be held promptly, but not less than fourteen (§4) calendar
“days after a party’s request for the meeting. The Contractor shall not submit any claim to mediation in accordance

o with the provisions of Sections 15.3.1 through 15.3.6 until fourteen (14) calendar days after the date of the meeting.

§ 15.3.3 In connection with any such mediation, a request for mediation shall be made in writing, delivered to the
other party to the Contract. The request may be made concurrently with the filing of applicable binding dispute
. resolution proceedings but, in such event, mediation shall proceed in advance of binding dispute resolution
* proceedings, which shall be stayed pending mediation for a period of sixty (60) calendar days from the date of filing,
less stayed for a different period of time by agreement of the parties or as medified by court order.

-8 15,34 " The parties will jointly appoint a mutually acceptable mediator, seeking assistance in such regard from a
mutuaily agreed upon dispute resolution entity if they have been unable to agree upon such appointment within
twenty (20) calendar days from the submittal of the request for mediation. If the parties are unable to agree on the
dispute resolution entity, the mediation shail be administered by the American Arbitration Association in accordance
with its Construction Industry Mediation Procedures in effect on the date of this Coniract.
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Init.

_.§ 15.3.5 The parties agree to participate in good faith in the mediation and negotiations related thereto for a period of
- 5ixty {60) calendar days from the date of submittal, or until the parties reach impasse as evidenced by 2 letter from a

. party to the mediator, whichever first occurs. If the parties are not successful in resolving the dispute through
“'medtiation, then the parties may pursue other legal remedies available to them.

. § -1_5.3.6  Should the Owner request, the Contractor agrees to participaie as a party in any mediation proceeding

" between the Owner and the Architect or other Consultant for the Project in which construction deficiencies, contract
o ;breaches or other alieged wrongful acts by the Contractor are alleged.

*'§ 154 ARBITRATION OR LET!GATION OF CLAIMS
§15.41 NOT USED.”
. §1540.4N0T USED
T-_.§ 15 42 NOT USED
§ 154 3NOT USED

§ 15 4 4 St muld the Owner have a claim against the Contractor, the parties agree that the Owner, whether or not it
elects to prooeed W;th the mectmg process or mediation descnbcd in Section 15 3, s§1a11 have the optlon of either

< claim by ﬁhng a demand for arb1trat1on pursuant to the rules of a dispute resolution entity agreed upon by the
« parties, ‘except that if the parties cannot agree uporn a dispute resolution  entity, the rules of the American
'Arbxtratlon Assomatmn shali apply

i 8 § 15 4, 5 Shouid the Contractor ‘have a claim against the Owner which has not been resolved by mediation or any
%" other procedure set forth in this Contract, the Contractor’s rights to assert its claim against the Owner shall be
i '..sub}ect to the prowsmns of Connecncut General Statutes Section 4-61.

§ 15 i, s cousoumﬂou OR JOENDER

§ 15.4.6.1 Should either the Contractor institute an arbitration to the extent autho: ized by Section 4-61 of the

- Connectiout Genéral Statutes-or the Owner institute an arbitration as set forth herein, the Contractor agrees that any

g :-_jf" such arbztrat:on may be consohdated at the Owner’s discretion, with any arbitration proceeding involving the

S 0wner and the Architect or other Consultant for the Project in which construction or design deficiencies, breaches of
S cox_ltrac_:t or any other alleged wrongfui acts by the Contractor or Architect are alleged.

_ §15462NOTUSED.

""" '§ 15463 NOT USED.

ARTICLE 16  CODE OF CONDUCT

~.-§.16,1. CODE OF CONDUCT
P §016.1 ¢ In furtherance of its longstanding commitment to fundamental human rights, to the dignity of all people,
.7 andto the environment, the Owner has developed the Code of Conduct for University of Connecticut Vendors (the
- "Vendor Code, of Conduct™). The Contractor hereby acknowledges receipt of the Vendor Code of Conduct. A copy
- of the Vendor Code of Conduct is available at http://esr.uconn.edu/. The Vendor Code of Conduct is hereby

incorporated herein by reference to the extent the Contractor is required to comply with the same pursuant to this
section.
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The Contractor agrees to comply with the “Principal Expectations” described in the Vendor Code of Conduct. The
_ Contractor further agrees to comply with the "Preferential Standards" described in the Vendor Code of Conduct, to
the extent a commitment to so comply, or a representation of compliance, was provided by the Contractor to the
7 Owner in writing. Any such commitment or representation is hereby incorporated herein by reference. The
. Confractor agrees to provide the Owner with such evidence of Contractor’s compliance with this section as the
Owner reasonably requests and to, at the request of the Qwner, provide a comprehensive, annual summary report of
“-the Contractor’s corporate social and environmental practices.

"~ ARTICLE 17 BACKGROUND CHECKS
- § 171 The Contractor, warrants that it will not assign any employee, independent contractor or agent to perform
-+ services under this Contract unless that employee, independent contractor or agent has satisfactorily completed a
- ‘background check and is deemed suitable by the Contractor for performing such services on a college campus
-attended and inhabited by students. The background check must minimally inchude criminal arrest information for
“'the past’ seven years, a check of the national and state sex offender registries and a social security number
- verification. - All fees associated with the background checks shall be the responsibility of the Contractor. The
~'Contractor _shal] immediately remove any employee, independent contractor or agents performing services under this
~:Contract on campus if it becomes known to the Contractor that such person may be a danger to the health or safety
: of the c'an’ipus 'community, or 'at the request of the Owner based on a concern of community or individual safety.

-§ 17 2 W1thout hm;tmg the obhgatlons of the Contractor under § 3.18 of this Contract, the Contractor shail defend,
, :_:mdemmfy and hold harmless the state of Conmecticut, the Owner and ali of their employees, agents and/or assigns for
" any,.claims, sits or proceedmgs resulting from a breach of the foregoing warranty and/or that are caused in whole or in
part by the? actlons or omlsswns of the Contractor, its employees, or other persons that the Contractor causes to be on

iy _ART!CLE 18 OWNER PO!..tCiES
. The Contractor shall, at no additional cost to the Owner, comply with all policies and procedures of the Owner. In
" the event the Owner establishes new policies or procedures following execution of the contract, or makes
-‘f'modlﬁcatlons to pol:cxes or procedures in existence at the time of contract execution, the Contractor shall comply
~with such new or. modiﬁed pohcms or procedures upon written notice.

| :'_':':ARTICLE 19 SOVEREIGN smmunnv :

: "§ 19. 1 The part:es ac}mowledge and agree that nothing in this Contract shall be construed as a waiver by the State of
.. Connecticut or the Owner of aiy. r1ghts or defenses of sovereign immunity, which it may have had, now has, or will
" have ‘with respect to all matters ar:smg “‘out of this Contract. To the extent that this provision conflicts with any
other provision hereunder, this provision shali govern.
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_This document acknowiedging agreement to the General Conditions contained herein is entered into as of
i s “L 2015 and is executed in at least three originals, of which one is to be delivered to the Confractor, one
-~ to the Architect for use in the administration of the Contract, and the remainder to the Qwner.

- OWNER (Signature) -3 CONTRACTOR (Sigrature)
. _'::'Eﬁccutive VP for Ac.ﬁ:ni.néstration & CFO
- Duly Authorized: CGS §§ 10a-109d; 102-109n
1 (Printed name and title) . (Printed name and title)
- : Date:

 (Paragraphs deleted)
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Surplus Store Ramp SUMMARY 01-1000-4
Project #901939

SECTION 01-1000 - SUMMARY

PART 1 - GENERAL

11

A.

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY
Section Includes:

Project information.

Work covered by Contract Documents.
NOT USED

Time of Completion.

Access to site and Contractor Parking.
Coordination with occupants.

Work restrictions.

Work Sequence.

Miscellaneous provisions.

COoNoR~WNE

Related Requirements:

1. Division 01 Section "Temporary Facilities and Controls” for limitations and procedures
governing temporary use of Owner's facilities.

2. Division 01 Section “Submittal Procedures” for submittal requirements prior to start of
work.
PROJECT INFORMATION
Project Identification: 901939 Surplus Store Ramp.
1. Project Location: Surplus Store, 6 Ahern Lane, Storrs, CT
2. Owner: University of Connecticut
3. Owner's Representative:
< Mark Greenfield

Office of Planning, Architectural and Engineering Services
31 LeDoyt Road, Unit 3038, Storrs, CT 06269-3038

T: 860-395-0055 x234; M: 303-709-9871; mark.greenfield@colliers.com >.

Architect:

SUMMARY 01-1000 - 4
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Surplus Store Ramp SUMMARY 01-1000-2
Project #901939

1.4

15

1.6

< Mark Welch
OakPark Architects
312 Park Road, West Hartford, CT 06119

T: 860-232-6664 x112 ; F: 860-232-3117; markw@oakparkarchitects.com >.
Architect's Consultants: The Architect has retained the following design professionals who
have prepared designated portions of the Contract Documents:

1. <none>.

Other Owner Consultants: NOT USED

WORK COVERED BY CONTRACT DOCUMENTS

The Work of Project is defined by the Contract Documents and consists of the following:

1. New bituminous walkway on existing grass area from existing surplus store loading dock
to Ahern Street. Remove section of railing and curb and repair landing and handrail at
loading dock. Pave area at street for HC parking space, stripe and provide signage.

2. Removal of all debris caused by this Contract.

3. Protection for the public, building, grounds from damage during this contract is the
responsibility of the Contractor for this project at all times.

4. Repair or replace landscaping, unless otherwise noted. Regrade and reseed any grass area

damaged as a result of the Work. Repair any walkways or paved areas damaged as a
result of the Work.

WORK UNDER SEPARATE CONTRACTS: NOT USED

TIME OF COMPLETION

Work required by the project shall commence immediately upon receipt of a Notice to Proceed.
However, physical work on site may not commence sooner than <September 12, 2015>.

1. The successful bidder shall obtain the Certificate of Substantial Completion as defined in
the Contract Documents by October 8, 2015.

2. Substantial Completion as defined in the Contract Documents must be achieved and
evidenced by a Certificate of Substantial Completion no later than < October 8,
2015>.

3. Due to the nature of this institution, it is required that the continuous access to the building
must be maintained.

SUMMARY 01-1000 - 2
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Surplus Store Ramp SUMMARY 01-1000-3
Project #901939

1.7 ACCESS TO SITE

A.  General: Contractor shall have limited use of Project site for construction operations as
indicated on Drawings by the Contract limits and as indicated by requirements of this Section.

B.  Use of Site: Limit use of Project site to areas indicated; allow for Owner occupancy and use by
the public. Do not disturb portions of Project site beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to areas within Contract Limits indicated.
Portions of the site beyond areas in which construction operations are indicated are not to
be disturbed.

2. Driveways, Walkways and Entrances: Keep driveways and entrances serving premises
clear and available to Owner, Owner's employees, and emergency vehicles at all times.
Do not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

3. Burial of Waste Materials: No not dispose of organic and hazardous material on site, either
by burial or by burning.

4.  All grounds including construction site within contract limit shall be kept neat and orderly
at all times.

C.  Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weather tight condition throughout construction period. Repair damage caused
by construction operations. Take all precautions necessary to protect the building and its
occupants during the construction period.

D.  Contractor’s Parking: Contractors working for the University of Connecticut at the regional
campus will work with the University Representative to determine where contractors are
allowed to park during the course of the Project.

1. Construction vehicles may park within the fenced construction area. Personal vehicles are
not considered construction vehicles.

2. Restore all lawn, sidewalk, paved areas damaged by vehicles and or construction activities
to their original condition.

3. Contractors working for the University of Connecticut at Storrs Campus are required to
obtain a parking permit through the Parking Services Office. For additional information
please contact the Parking Services Office at 860-486-4930. The Contractor is
responsible for payment of all fees for parking permits. Parking fees may be prorated
monthly.

a. The University will provide a maximum of three (3) contract parking places in the
vicinity of the work. Additional parking required by the Contractor will be
designated at a location specified by the Owner’s Representative.

b. Construction vehicles are exempt from this requirement.

E. Contractor shall restrict use of construction related trucks on local roads, such as Hillyndale,
Eastwood and Westwood Road.

SUMMARY 01-1000 - 3



Surplus Store Ramp SUMMARY 01-1000-4
Project #901939

1.8

19

A.

COORDINATION WITH OCCUPANTS

Full Owner Occupancy: Owner will occupy site and building(s) during entire construction
period. Cooperate with Owner during construction operations to minimize conflicts and
facilitate Owner usage. Perform the Work so as not to interfere with Owner's day-to-day
operations. Maintain 2 (two) existing exits at all time.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used
facilities without written permission from Owner and approval of authorities having
jurisdiction.

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's
operations.

WORK RESTRICTIONS
Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of authorities
having jurisdiction.

On-Site Work Hours: Limit work in the existing building to normal business working hours of
7:00 a.m. to 4:30 p.m., Monday through Friday, unless otherwise indicated. Permission must be
requested and approved in writing to perform work outside the normal working hours or on a
State Holiday.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary
utility services according to requirements indicated:

1. Obtain Owner Representative written permission before proceeding with utility
interruptions.

Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and
vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify Owner Representative not less than two days in advance of proposed disruptive
operations.

Controlled Substances: Use of tobacco products and other controlled substances is not
permitted.

In addition to reasons determined by the University, approval of deviations in work hours is
dependent upon availability of University supervisory personnel.

1. No person shall be employed to work or permitted to work more than eight hours in any
day or more than forty hours in any week on any work provided for under this Contract.
The observance of such limitations of hours of work may be suspended during an
emergency, upon approval of the Executive Director of Architectural and Engineering
Services.

SUMMARY 01-1000 - 4
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G.  If the Contractor determines that work on this project must be performed during a time other
than normal working hours of the University, costs for any premium time must be included in
the Base Bid.

1.10 WORK SEQUENCE

A.  The responsibility of phasing the Work falls entirely on the Contractor.

111 MISCELLANEOUS PROVISIONS
A.  Certifications
1. The Contractor, at completion of construction, shall provide to the University a “Certificate
of Substantial Compliance” bearing original signatures of an officer of the company
stating: “this is to CERTIFY that, in my professional opinion, the complete
structure/renovations described above is in substantial compliance with the approved

construction documents on file with the University of Connecticut. Minor deviations and
special stipulations are noted below (if any)”

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01-1000
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Surplus Store Ramp SUBSTITUTION PROCEDURES 01-2500-1
Project #901939

SECTION 01-2500 - SUBSTITUTION PROCEDURES

PART 1 - GENERAL

11

1.2

13

1.4

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY
Section includes administrative and procedural requirements for substitutions.

Related Requirements:

1. Division 01 Section "Product Requirements" for requirements for submitting comparable
product submittals for products by listed manufacturers.

2. Divisions 02 through 33 Sections for specific requirements and limitations for
substitutions.

DEFINITIONS

Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

1. Substitutions for Cause: Changes proposed by Contractor that are required due to
changed Project conditions, such as unavailability of product, regulatory changes, or
unavailability of required warranty terms.

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not
required in order to meet other Project requirements but may offer advantage to
Contractor or Owner.

ACTION SUBMITTALS

Substitution Requests: Submit three copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section number and
title and Drawing numbers and titles.

1. Substitution Request Form: Use CSI Form 13.1A.
2. Documentation: Show compliance with requirements for substitutions and the following,
as applicable:

a. Statement indicating why specified product or fabrication or installation cannot be
provided, if applicable.

b. Coordination information, including a list of changes or revisions needed to other
parts of the Work and to construction performed by Owner and separate
contractors that will be necessary to accommodate proposed substitution.

SUBSTITUTION PROCEDURES 01-2500 - 1



Surplus Store Ramp

Project #901939

C.

« —h o

=

SUBSTITSUMMPRYCEDURES 01-2600-2

Detailed comparison of significant qualities of proposed substitution with those of
the Work specified. Include annotated copy of applicable Specification Section.
Significant qualities may include attributes such as performance, weight, size,
durability, visual effect, sustainable design characteristics, warranties, and specific
features and requirements indicated. Indicate deviations, if any, from the Work
specified.

Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

Samples, where applicable or requested.

Certificates and qualification data, where applicable or requested.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

Detailed comparison of Contractor's construction schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating date of receipt of purchase order, lack of availability, or delays
in delivery.

Cost information, including a proposal of change, if any, in the Contract Sum.
Contractor's certification that proposed substitution complies with requirements in
the Contract Documents except as indicated in substitution request, is compatible
with related materials, and is appropriate for applications indicated.

Contractor's waiver of rights to additional payment or time that may subsequently
become necessary because of failure of proposed substitution to produce indicated
results.

Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within seven (7) days of receipt of a request for
substitution. Architect will notify Contractor of acceptance or rejection of proposed
substitution within fifteen (15) days of receipt of request, or seven (7) days of receipt of
additional information or documentation, whichever is later.

a.

b.

Forms of Acceptance: Change Order, Construction Change Directive, or
Architect's Supplemental Instructions for minor changes in the Work.

Use product specified if Architect does not issue a decision on use of a proposed
substitution within time allocated.

15 QUALITY ASSURANCE

A.  Compatibility of Substitutions: Investigate and document compatibility —of  proposed
substitution with related products and materials. Engage a qualified testing agency to perform
compatibility tests recommended by manufacturers.

1.6 PROCEDURES

A.  Coordination: Revise or adjust affected work as necessary to integrate work of the approved
substitutions.

SUBSTITUTION PROCEDURES 01-2500 - 2



Surplus Store Ramp SUBSTITUTION PROCEDURES 01-2500-3
Project #901939

PART 2 - PRODUCTS

2.1 SUBSTITUTIONS

A.  Substitutions for Cause: Submit requests for substitution immediately on discovery of need for
change, but not later than Thirty (30) days prior to time required for preparation and review of
related submittals.

1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied, Architect
will return requests without action, except to record noncompliance with these
requirements:

a. Requested substitution is consistent with the Contract Documents and will produce
indicated results.

b. Requested substitution provides sustainable design characteristics that specified
product provided.

C. Substitution request is fully documented and properly submitted.

d. Requested substitution will not adversely affect Contractor's construction schedule.

e. Requested substitution has received necessary approvals of authorities having
jurisdiction.

f. Requested substitution is compatible with other portions of the Work.

g. Requested substitution has been coordinated with other portions of the Work.

h. Requested substitution provides specified warranty.

i.

If requested substitution involves more than one contractor, requested substitution
has been coordinated with other portions of the Work, is uniform and consistent, is
compatible with other products, and is acceptable to all contractors involved.

J. Requested substitution does not require additional design changes to be performed
by the architect/engineer in order to incorporate the substitution into the work.

B. Substitutions for Convenience: Not allowed.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01-2500
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

11

1.2

13

14

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for handling and processing
Contract modifications.

Related Requirements:

1. Division 01 Section "Substitution Procedures" for administrative procedures for handling
requests for substitutions made after the Contract award.

MINOR CHANGES IN THE WORK

Architect will issue through the University Representative supplemental instructions authorizing
minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time,
on AlIA Document G710, ""Architect's Supplemental Instructions."

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect or University Representative will issue a detailed
description of proposed changes in the Work that may require adjustment to the Contract Sum
or the Contract Time. If necessary, the description will include supplemental or revised
Drawings and Specifications.

1. Work Change Proposal Requests issued by Architect or University Representative are not
instructions either to stop work in progress or to execute the proposed change.

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a
guotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey data
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
C. Include costs of labor and supervision directly attributable to the change.

CONTRACT MODIFICATION PROCEDURES 012600 - 4
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1.6

d. Include an updated Contractor's construction schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

e. Quotation Form: Use forms acceptable to Architect.

Contractor-Initiated Proposals: If latent or changed conditions require modifications to the
Contract, Contractor may initiate a claim by submitting a request for a change to Architect or
University Representative.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.

6. Comply with requirements in Division 01 Section "Substitution Procedures” if the
proposed change requires substitution of one product or system for product or system
specified.

7. Proposal Request Form: Use form acceptable to Architect or University Representative

ADMINISTRATIVE CHANGE ORDERS

Allowance Adjustment: See Division 01 Section "Allowances" for administrative procedures
for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs
of allowances.

Unit-Price Adjustment: See Division 01 Section "Unit Prices" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope
of unit-price work.

CHANGE ORDER PROCEDURES

On Owner's approval of a Work Changes Proposal Request, Architect or University
Representative will issue a Change Order for signatures of Owner and Contractor on
AIA Document G701.
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1.7 CONSTRUCTION CHANGE DIRECTIVE
A.  Construction Change Directive: Architect or University Representative may issue a
Construction Change Directive on AIA Document G714. Construction Change Directive
instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change
Order.
1. Construction Change Directive contains a complete description of change in the Work. It
also designates method to be followed to determine change in the Contract Sum or the
Contract Time.

B.  Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 01-3100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

11

A.

1.2

1.3

14

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative provisions for coordinating construction operations on Project
including, but not limited to, the following:

General coordination procedures.
Coordination drawings.

Requests for Information (RFIs).
Project Meetings.

a. Pre-construction conference
b. Pre-installation conference
C. Progress meetings

d. Coordination meetings

Pwnh e

Each contractor shall participate in coordination requirements. Certain areas of responsibility
are assigned to a specific contractor.

Related Requirements:

1. Division 01 Section "Construction Progress Documentation” for preparing and
submitting Contractor's construction schedule.

2. Division 01 Section "Execution” for procedures for coordinating general installation and
field-engineering services, including establishment of benchmarks and control points.

3. Division 01 Section "Closeout Procedures™ for coordinating closeout of the Contract.

DEFINITIONS

RFI: Request from Owner, Architect, or Contractor seeking information required by or
clarifications of the Contract Documents.

INFORMATIONAL SUBMITTALS

Subcontract List: Prepare a written summary identifying individuals or firms proposed for each
portion of the Work, including those who are to furnish products or equipment fabricated to a

special design. Use of CSI Form 1.5A is recommended. Include the following information in
tabular form:

PROJECT MANAGEMENT AND COORDINATION 01-3100 -1
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1. Name, address, and telephone number of entity performing subcontract or supplying
products.

2. Number and title of related Specification Section(s) covered by subcontract.

3. Drawing number and detail references, as appropriate, covered by subcontract.

Key Personnel: Within five (5) days of starting construction operations, submit a list of key
personnel assignments, including project manager, superintendent, safety engineer and other
personnel in attendance at Project site. Identify individuals and their duties and responsibilities;
list addresses and telephone numbers, including home, office, and cellular telephone numbers
and e-mail addresses. Provide names, addresses, and telephone numbers of individuals assigned
as alternates in the absence of individuals assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

2. The University requires as a minimum, the following Key Personnel be assigned to this
project. Each position shall be a full-time individual, dedicated to the position listed.

a. Project Manager (on site a minimum of once a week)

b. Project Superintendent (on-site full time for duration of project)

C. Safety Engineer (part time with a minimum of 2 site visits per week and mandatory
during welding of any kind.

d. Project Engineer (Project specific)

3. Each individual listed above shall have not less than five (5) years experience performing
work of a similar nature to this project and in a comparable position to the position
assigned on this project. Resumes will be required on all key personnel prior to
acceptance. Removal of any personnel denoted as Key Personnel from the project will
require Owner’s prior approval.

GENERAL COORDINATION PROCEDURES

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections that depend on each other for proper
installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results where
installation of one part of the Work depends on installation of other components, before
or after its own installation.

2. Weekly inspections of project by the safety officer are required. Safety inspector report to
be submitted weekly to the University Representative.

3. Coordinate installation of different components to ensure maximum performance and
accessibility for required maintenance, service, and repair.

4. Make adequate provisions to accommodate items scheduled for later installation.

Where necessary, prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.
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1. Prepare similar memoranda for Owner and separate contractors if coordination of their
Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly progress of
the Work. Such administrative activities include, but are not limited to, the following:

Preparation of Contractor's construction schedule.
Preparation of the schedule of values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Project closeout activities.

Startup and adjustment of systems.

NogakowhE

Conservation; Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials. Coordinate use of
temporary utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. See other Sections for disposition of salvaged materials that
are designated as Owner's property.

REQUESTS FOR INFORMATION (RFls)

General: Immediately on discovery of the need for additional information or interpretation of
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.

1. Architect will return RFIs submitted to Architect by other entities controlled by
Contractor with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's
work or work of subcontractors.

Content of the RFI: Include a detailed, legible description of item needing information or
interpretation and the following:

1. Project name.

2. Project number.

3. Date.

4. Name of Contractor.

5. Name of Architect.

6. RFI number, numbered sequentially.

7. RFI subject.

8. Specification Section number and title and related paragraphs, as appropriate.

9. Drawing number and detail references, as appropriate.

10.  Field dimensions and conditions, as appropriate.

11.  Contractor's suggested resolution. If Contractor's suggested resolution impacts the
Contract Time or the Contract Sum, Contractor shall state impact in the RFI.

12.  Contractor's signature.

PROJECT MANAGEMENT AND COORDINATION 01-3100 - 3
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13.  Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop
Drawings, coordination drawings, and other information necessary to fully describe items
needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of affected
materials, assemblies, and attachments on attached sketches.

C. RFI Forms: AIA Document G716.
1. Attachments shall be electronic files in Adobe Acrobat PDF format.

D. Architect's Action: Architect will review each RFI, determine action required, and respond.
Allow five (5) working days for Architect's response for each RFI. RFIs received by Architect

after 2:00 p.m. will be considered as received the following working day.

1. The following Contractor-generated RFIs will be returned without action:

a. Requests for approval of submittals.

b. Requests for approval of substitutions.

C. Requests for approval of Contractor's means and methods.

d. Requests for coordination information already indicated in the Contract
Documents.

e. Requests for adjustments in the Contract Time or the Contract Sum.

f. Requests for interpretation of Architect's actions on submittals.

g. Incomplete RFIs or inaccurately prepared RFIs.

2. Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt of additional information.

3. Architect's action on RFIs that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal according to
Division 01 Section "Contract Modification Procedures."”

a. If Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Architect in writing within five (5) days of receipt of the
RFI response.

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.
Submit log monthly or as directed by Owner’s representative. Use CSI Log Form 13.2B is
recommended. Include the following:

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were returned without action or withdrawn.
RFI description.

Date the RFI was submitted.

Date Architect's response was received.

Nooaks~wh e

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response
to affected parties. Review response and notify Architect within seven (7) days if Contractor
disagrees with response.
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1. Identification of related Minor Change in the Work, Construction Change Directive, and
Proposal Request, as appropriate.
2. Identification of related Field Order, Work Change Directive, and Proposal Request, as

appropriate.

1.7 PROJECT MEETINGS

A.  General: Schedule and conduct meetings and conferences at Project site unless otherwise
indicated.

1. Attendees: Inform participants and others involved, and individuals whose presence is

required, of date and time of each meeting. Notify Owner and Architect of scheduled

meeting dates and times.

Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Entity responsible for conducting meeting will record significant discussions
and agreements achieved. Distribute the meeting minutes to everyone concerned,
including Owner and Architect, within three (3) days of the meeting.

no

B.  Preconstruction Conference: The successful bidder shall attend a preconstruction conference
and organizational meeting at the University of Connecticut Office of Architectural and
Engineering Services, with the University Representative prior to any field work to review
responsibilities and personnel assignments and to insure that Specifications, drawings and all
conditions are understood to properly complete this Contract.

1. The meeting will be scheduled by the University Representative.

2. Attendees: The Owner, University Tree Warden, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other concerned
parties shall attend the conference. Participants at the conference shall be familiar with
Project and authorized to conclude matters relating to the Work.

3. Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Phasing.

Critical work sequencing and long-lead items.

Labor Market Regulations.

Designation of key personnel and their duties.

Lines of communications and emergency phone numbers.
Procedures for processing field decisions and Change Orders.
Procedures for RFIs.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Distribution of the Contract Documents and correspondence.
Submittal procedures.

Sustainable design requirements.

Preparation of record documents.

Use of the premises, including dust and noise control.
Parking and parking permits

Work restrictions including working hours.

Owner's occupancy requirements.

~SeTOS3ITAToS@meo0Te
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Responsibility for temporary facilities and controls.

Procedures for moisture and mold control.

Procedures for disruptions and shutdowns.

Construction waste management and recycling.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Unacceptable behavior

aa.  Security.

bb.  Progress cleaning.

cc. UConn Construction Safety Manual, Safety procedures, including the University’s
Hazard Communication Program and policies on pest control, asbestos, lead-based
paints, lockout/tagout procedures, excavation and trenching, disposal of PCB
containing light ballasts, use of solvents, solvent or epoxy based paints, confined
space entries and use of open flames.

NS Xsgs<gego9

Minutes: Entity responsible for conducting meeting will record and distribute meeting
minutes.

C.  Progress Meetings: Conduct progress meetings at the Project Site at regularly (minimum bi-
weekly) scheduled intervals.

1.
2.

Coordinate dates of meetings with preparation of payment requests.

Attendees: In addition to representatives of Owner and Architect, each contractor,
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the meeting shall be familiar with Project and authorized to
conclude matters relating to the Work.

Agenda: Review and correct or approve minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as
appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind schedule,
in relation to Contractor's construction schedule. Determine how construction
behind schedule will be expedited; secure commitments from parties involved to
do so. Discuss whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.

1) Review schedule for next period.
b. Review present and future needs of each entity present, including the following:

1) Interface requirements.

2) Sequence of operations.

3) Status of submittals.

4) Status of stainable design documentation, if required.
5) Deliveries.

6)  Off-site fabrication problems.

7)  Access.

8) Site utilization.
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9)  Temporary facilities and controls.

10)  Progress cleaning.

11)  Quality and work standards.

12)  Status of correction of deficient items.
13)  Field observations.

14)  Status of RFIs.

15)  Status of proposal requests.

16) Pending changes.

17)  Status of Change Orders.

18)  Pending claims and disputes.

19) Documentation of information for payment requests.

4. Minutes: Entity responsible for conducting the meeting will record and distribute the
meeting minutes to each party present and to parties requiring information. Contractor
shall distribute copies of minutes of the meeting to each party present and to other parties
who should have been present. Include a brief summary, in narrative form, of progress
since the previous meeting and report. Submit report no later than 3 days after each
progress meeting date.

a. Schedule Updating: Revise Contractor's construction schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue
revised schedule concurrently with the report of each meeting.

D. Coordination Meetings: Conduct Project coordination meetings at regular intervals convenient
for all parties involved. Project coordination meetings are in addition to specific meetings held
for other purposes, such as progress meetings and preinstallation conferences.

1. Attendees: Every party currently involved in coordination or planning for the
construction activities involved. All participants at the meetings shall be familiar with

Project and authorized to conclude matters relating to the Work.

2. Reporting: Record meeting results and distribute copies to everyone in attendance and to
others affected by decisions or actions resulting from each meeting.
PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 01-3100
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SECTION 01-3200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

11

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:

Contractor's construction schedule.
Construction schedule updating reports.
Daily construction reports.

Material location reports.

Site condition reports.

Special reports.

IZEELRS NS .

Related Requirements:

1. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
2. Division 01 Section "Quality Requirements" for submitting a schedule of tests and
inspections.

DEFINITIONS

Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the planned
early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

Cost Loading: The allocation of the schedule of values for the completion of an activity as
scheduled. The sum of costs for all activities must equal the total Contract Sum unless
otherwise approved by Architect.

CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations
determine when activities can be performed and the critical path of Project.
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D. Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

E. Event: The starting or ending point of an activity.
F. Float: The measure of leeway in starting and completing an activity.
1. Float time belongs to Owner.
2. Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the successor activity.
3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.
G.  Resource Loading: The allocation of manpower and equipment necessary for the completion of
an activity as scheduled.
1.4 INFORMATIONAL SUBMITTALS
A.  Format for Submittals: Submit required submittals in the following format:
1. Working electronic copy of schedule file, where indicated.
2. PDF electronic file.
3. Three (3) paper copies.

B.  Contractor's Construction Schedule:  Submit a CPM schedule defining all construction
activities.

1. Submit a working electronic copy of schedule, using software indicated, and labeled to
comply with requirements for submittals. Include type of schedule (initial or updated)
and date on label. Submit schedule to the University Representative within 20 calendar
days after the Contract Award

C.  Daily Construction Reports: Submit at biweekly intervals.

D.  Site Condition Reports: Submit at time of discovery of differing conditions.

E. Special Reports: Submit at time of unusual event.

1.5 COORDINATION

A.  Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.
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PART 2 - PRODUCTS

2.1

A.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Time Frame: Extend schedule from date established for the Notice to Proceed to date of
Substantial Completion.

1. Contract completion date shall not be changed by submission of a schedule that shows an
early completion date, unless specifically authorized by Change Order.

Activities: Treat each story or separate area as a separate numbered activity for each main
element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Architect.

2. Procurement Activities: Include procurement process activities for long lead items and
major items, requiring a cycle of more than 20 days, as separate activities in schedule.
Procurement cycle activities include, but are not limited to, submittals, approvals,
purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in Division 01
Section "Submittal Procedures” in schedule. Coordinate submittal review times in
Contractor's construction schedule with submittal schedule.

4. Substantial Completion: Indicate completion in advance of date established for
Substantial Completion, and allow time for Architect's administrative procedures
necessary for certification of Substantial Completion.

5. Punch List and Final Completion: Include not more than 5 days for completion of punch
list items and final completion.

Milestones: Include milestones indicated in the Contract Documents in schedule, including, but
not limited to, the Notice to Proceed, Substantial Completion, and final completion.

Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or
commence prior to submittal of next schedule update. Summarize the following issues:

Unresolved issues.

Unanswered Requests for Information.

Rejected or unreturned submittals.

Notations on returned submittals.

Pending modifications affecting the Work and Contract Time.

SAE A

Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days
behind the current approved schedule, submit a separate recovery schedule indicating means by
which Contractor intends to regain compliance with the schedule. Indicate changes to working
hours, working days, crew sizes, and equipment required to achieve compliance, and date by
which recovery will be accomplished.

Computer Scheduling Software: Prepare schedules using current version of a program that has
been developed specifically to manage construction schedules.
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2.2

2.3

A.

CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

CPM Schedule: Prepare Contractor's construction schedule of sufficient detail to indicate all
significant construction activities. The level of detail should be such that no activity should
exceed 20 working days. Where similar activities continue beyond the 20 day limit, these
activities should be broken into subgroups, specific areas, or phases so that the 20 day
maximum duration is maintained.

1. Develop network diagram in sufficient time to submit CPM schedule so it can be
accepted for use no later than 20 calendar days after date established for the Notice to
Proceed.

a. Failure to include any work item required for performance of this Contract shall
not excuse Contractor from completing all work within applicable completion
dates, regardless of Architect's approval of the schedule.

2. Establish procedures for monitoring and updating CPM schedule and for reporting
progress. Coordinate procedures with progress meeting and payment request dates.

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

List of subcontractors at Project site.

List of separate contractors at Project site.

Approximate count of personnel at Project site.

Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions, including presence of rain or
snow.

7. Accidents.

8. Meetings and significant decisions.

9. Unusual events (see special reports).

10.  Stoppages, delays, shortages, and losses.

11.  Meter readings and similar recordings.

12. Emergency procedures.

13.  Orders and requests of authorities having jurisdiction.

14.  Change Orders received and implemented.

15.  Construction Change Directives received and implemented.
16.  Services connected and disconnected.

17.  Equipment or system tests and startups.

18.  Partial completions and occupancies.

19.  Substantial Completions authorized.

SOk~ wd

Site Condition Reports: Immediately on discovery of a difference between site conditions and
the Contract Documents, prepare and submit a detailed report. Submit with a Request for
Information. Include a detailed description of the differing conditions, together with
recommendations for changing the Contract Documents.
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2.4 SPECIAL REPORTS

A.  General: Submit special reports directly to Owner within one (1) day of an occurrence.
Distribute copies of report to parties affected by the occurrence.

B.  Reporting Unusual Events: When an event of an unusual and significant nature occurs at
Project site, whether or not related directly to the Work, prepare and submit a special report.
List chain of events, persons participating, response by Contractor's personnel, evaluation of
results or effects, and similar pertinent information. Advise Owner in advance when these
events are known or predictable.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE

A.  Contractor's Construction Schedule Updating: At weekly intervals, update schedule to reflect
actual construction progress and activities.

1. Revise schedule immediately after each meeting or other activity where revisions have
been recognized or made. Issue updated schedule concurrently with the report of each
such meeting.

2. Include a report with updated schedule that indicates every change, including, but not
limited to, changes in logic, durations, actual starts and finishes, and activity durations.

B.  Distribution: Distribute copies of approved schedule to Architect, Owner, separate contractors,
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know
schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

END OF SECTION 01-3200
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SECTION 01-3233 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

11 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY
A.  Related Requirements:
1. Division 01 Section "Submittal Procedures" for submitting photographic documentation.
2. Division 01 Section "Closeout Procedures™ for submitting photographic documentation
as project record documents at Project closeout.
3. Division 02 Section "Selective Demolition" for photographic documentation before
selective demolition operations commence.
1.3 INFORMATIONAL SUBMITTALS
A.  Digital Photographs: Submit image files within three days of taking photographs.

B.  Provide 20 digital photos weekly.

PART 2 - PRODUCTS - not used

PART 3 - EXECUTION - not used

END OF SECTION 01-3233
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SECTION 01-3300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

11

1.2

13

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes requirements for the submittal schedule and administrative and procedural
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals,
including;

Contractor’s construction schedule
Submittal schedule

Shop Drawings

Coordination Drawings and Layout
Daily Construction Reports
Product Data

Samples

Site Mobilization Plan

Safety Plan

CoNoR~WNPE

Related Requirements:

1. AIA Document A101 Contract Article 5 "Payments" for submitting Applications for
Payment and the schedule of values.

2. Division 01 Section "Construction Progress Documentation" for submitting schedules
and reports, including Contractor's construction schedule.

3. Division 01 Section "Operation and Maintenance Data" for submitting operation and
maintenance manuals.

4, Division 01 Section "Project Record Documents" for submitting record Drawings, record
Specifications, and record Product Data.

DEFINITIONS

Action Submittals: Written and graphic information and physical samples that require
Architect's responsive action. Action submittals are those submittals indicated in individual
Specification Sections as "action submittals."”

Informational Submittals: Written and graphic information and physical samples that do not
require Architect's responsive action. Submittals may be rejected for not complying with
requirements. Informational submittals are those submittals indicated in individual
Specification Sections as "informational submittals.”

SUBMITTAL PROCEDURES 01-3300 -1
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C.

Portable Document Format (PDF): An open standard file format licensed by Adobe Systems
used for representing documents in a device-independent and display resolution-independent
fixed-layout document format.

ACTION SUBMITTALS

Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates
required by construction schedule. Include time required for review, ordering, manufacturing,
fabrication, and delivery when establishing dates. Include additional time required for making
corrections or revisions to submittals noted by Architect and additional time for handling and
reviewing submittals required by those corrections.

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and
Contractor's construction schedule.

2. Initial Submittal: Submit concurrently with startup construction schedule. Include
submittals required during the first 60 days of construction. List those submittals
required to maintain orderly progress of the Work and those required early because of
long lead time for manufacture or fabrication.

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's
construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and timing
for submittals.

4, Format: Arrange the following information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category: Action; informational.

Name of subcontractor.

Scheduled date for Architect's final release or approval.

P00 T

SUBMITTAL ADMINISTRATIVE REQUIREMENTS

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently unless
partial submittals for portions of the Work are indicated on approved submittal schedule.

3. Submit action submittals and informational submittals required by the same Specification
Section as separate packages under separate transmittals.

4. Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

SUBMITTAL PROCEDURES 01-3300 - 2
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B.

Processing Time: Allow time for submittal review, including time for resubmittals, as follows.
Time for review shall commence on Architect's receipt of submittal. No extension of the
Contract Time will be authorized because of failure to transmit submittals enough in advance of
the Work to permit processing, including resubmittals.

1.

w

Initial Review: Allow 10 days for initial review of each submittal. Allow additional time
if coordination with subsequent submittals is required. Architect will advise Contractor
when a submittal being processed must be delayed for coordination.

Intermediate Review: If intermediate submittal is necessary, process it in same manner
as initial submittal.

Resubmittal Review: Allow 10 days for review of each resubmittal.

Sequential Review: Where sequential review of submittals by Architect's consultants,
Owner, or other parties is indicated, allow 21 days for initial review of each submittal.
Concurrent Consultant Review: Where the Contract Documents indicate that submittals
may be transmitted simultaneously to Architect and to Architect's consultants, allow 15
days for review of each submittal. Submittal will be returned to Architect before being
returned to Contractor.

Paper Submittals: Place a permanent label or title block on each submittal item for
identification.

1.
2.

3.

Indicate name of firm or entity that prepared each submittal on label or title block.
Provide a space approximately 6 by 8 inches on label or beside title block to record
Contractor's review and approval markings and action taken by Architect.

Include the following information for processing and recording action taken:

Project name.

Date.

Name of Architect.

Name of Contractor.

Name of subcontractor.

Name of supplier.

Name of manufacturer.

Submittal number or other unique identifier, including revision identifier.

S@he o0 o

1) Submittal number shall use Specification Section number followed by a
decimal point and then a sequential number (e.g., 061000.01). Resubmittals
shall include an alphabetic suffix after another decimal point (e.g.,
061000.01.A).

i. Number and title of appropriate Specification Section.

J- Drawing number and detail references, as appropriate.

k. Location(s) where product is to be installed, as appropriate.
l. Other necessary identification.

Additional Paper Copies: Unless additional copies are required for final submittal, and
unless Architect observes noncompliance with provisions in the Contract Documents,
initial submittal may serve as final submittal.

a. Submit one copy of submittal to concurrent reviewer in addition to specified
number of copies to University Representative.
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5.

Transmittal for Paper Submittals: Assemble each submittal individually and
appropriately for transmittal and handling. Transmit each submittal using a transmittal
form. Architect will return without review submittals received from sources other than
Contractor.

a. Transmittal Form for Paper Submittals: Use AIA Document G810

D.  Electronic Submittals: Identify and incorporate information in each electronic submittal file as

follows:

1. Assemble complete submittal package into a single indexed file incorporating submittal
requirements of a single Specification Section and transmittal form with links enabling
navigation to each item.

2. Name file with submittal number or other unique identifier, including revision identifier.
a. File name shall use project identifier and Specification Section number followed

by a decimal point and then a sequential number (e.g., LNHS-061000.01).
Resubmittals shall include an alphabetic suffix after another decimal point (e.g.,
LNHS-061000.01.A).

3. Provide means for insertion to permanently record Contractor's review and approval
markings and action taken by Architect.

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner,

containing the following information:

Project name.

Date.

Name and address of Architect.

Name of Contractor.

Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.
Specification Section number and title.
Related physical samples submitted directly.
Indication of full or partial submittal.
Transmittal number.

Submittal and transmittal distribution record.
Remarks.

—RT T SQ@hoe o0 o

E.  Options: Identify options requiring selection by Architect.

F. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's
letterhead, record relevant information, requests for data, revisions other than those requested
by Architect on previous submittals, and deviations from requirements in the Contract
Documents, including minor variations and limitations. Include same identification information
as related submittal.

G.  Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1.
2.

Note date and content of previous submittal.
Note date and content of revision in label or title block and clearly indicate extent of
revision.
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H.

3. Resubmit submittals until they are marked with approval notation from Architect's action
stamp.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete copies of submittals on Project site. Use only final
action submittals that are marked with approval notation from Architect's action stamp.

PART 2 - PRODUCTS

2.1

A.

B.

SUBMITTAL PROCEDURES

General Submittal Procedure Requirements: Prepare and submit submittals required by
individual Specification Sections. Types of submittals are indicated in individual Specification
Sections. Transmit each submittal from Contractor to University Representative using a
transmittal form.

1. Submit electronic submittals via email as PDF electronic files.

a. Architect will return annotated file. Annotate and retain one copy of file as an
electronic Project record document file.

2. Action Submittals: Submit seven (7) paper copies of each submittal unless otherwise
indicated. Architect will return three (3) copies.

3. Informational Submittals:  Submit four (4) paper copies of each submittal unless
otherwise indicated. Architect will not return copies.

4. Certificates and Certifications Submittals: Provide a statement that includes signature of
entity responsible for preparing certification. Certificates and certifications shall be
signed by an officer or other individual authorized to sign documents on behalf of that
entity.

a. Provide a digital signature with digital certificate on electronically submitted
certificates and certifications where indicated.

b. Provide a notarized statement on original paper copy certificates and certifications
where indicated.

Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. If information must be specially prepared for submittal because standard published data
are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.

3. Include the following information, as applicable:

a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
C. Standard color charts.
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d. Statement of compliance with specified referenced standards.
e. Notation of coordination requirements.

For equipment, include the following in addition to the above, as applicable:

a. Clearances required to other construction, if not indicated on accompanying Shop
Drawings.

Submit Product Data before or concurrent with Samples.
Submit Product Data in the following format:

a. Four (4) paper copies of Product Data unless otherwise indicated. Owner will
retain one (1) copy and Architect will retain one copy; remainder will be returned.

C.  Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data.

1.

Preparation:  Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.

o000 o

Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop
Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches.
Submit Shop Drawings in the following format:

a. Five (5) opaque copies of each submittal. Owner will retain one (1) copy and
Architect will retain two (2) copies; remainder will be returned.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1.

2.

Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.
Identification: Attach label on unexposed side of Samples that includes the following:

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of applicable Specification Section.

oo oo

For projects where electronic submittals are required, provide corresponding electronic
submittal of Sample transmittal, digital image file illustrating Sample characteristics, and
identification information for record.
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Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's
property, are the property of Contractor.

Samples for Initial Selection: Submit manufacturer's color charts consisting of units or
sections of units showing the full range of colors, textures, and patterns available.

a. Number of Samples: Submit two full set(s) of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
manufacturer's product line. Architect will return submittal with options selected.

Samples for Verification: Submit full-size units or Samples of size indicated, prepared
from same material to be used for the Work, cured and finished in manner specified, and
physically identical with material or product proposed for use, and that show full range of
color and texture variations expected. Samples include, but are not limited to, the
following: partial sections of manufactured or fabricated components; small cuts or
containers of materials; complete units of repetitively used materials; swatches showing
color, texture, and pattern; color range sets; and components used for independent testing
and inspection.

a. Number of Samples: Submit three (3) sets of Samples. Architect will retain two
Sample sets; remainder will be returned. Mark up and retain one returned Sample
set as a project record sample.

1)  Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to
be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three (3) sets of
paired units that show approximate limits of variations.

E. Coordination Drawing Submittals: Comply with requirements specified in Division 01 Section
"Project Management and Coordination."

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01
Section "Construction Progress Documentation.”

G.  Application for Payment and Schedule of Values: Comply with requirements specified in
Division 00 Section "Payment Procedures."

H.  Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with
requirements specified in Division 01 Section "Quality Requirements."

l. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements
specified in Division 01 Section "Closeout Procedures."
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J. Maintenance Data: Comply with requirements specified in Division 01 Section "Operation and
Maintenance Data."

K. Site Mobilization Plan

1. Prior to the start of operations on the site, the Contractor shall submit to the University
Representative, a Site Mobilization Plan which shall indicate pertinent dates and times,
logistics, construction fence, laydown area, traffic flow and compliance with the General
Requirements to a level of detail commensurate with the complexity of the construction
and the sensitivity of the Owner’s ongoing activities on Site.

L. Safety Plan

1. Prior to, and as a condition of mobilization on site, the Contractor shall submit a Safety
Plan consisting of no less that the following information:

a. Material Safety Data Sheets for all potentially harmful substances.

b. A list of Contractor, Subcontractor, and University personnel to be notified in the
event of an emergency.

C. A list of Contractor’s personnel to be notified by the University in the event of an

emergency during “off” hours.

Evacuation Plans.

Emergency medical procedures.

Locations of emergency medical equipment.

Completed Contactor Receipt Acknowledgement Form from the last page of the

University of Connecticut, Contractor EHS Manual

(http://www.ehs.uconn.edu/ppp/Contractor EHS Manual.pdf)

Q o a

2.2 DELEGATED-DESIGN SERVICES

A.  Performance and Design Criteria: Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required, submit
a written request for additional information to Architect.

B.  Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and
other required submittals, submit digitally signed PDF electronic file and three (3) paper copies
of certificate, signed and sealed by the responsible design professional, for each product and
system specifically assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the

Contract Documents. Include list of codes, design loads, and other factors used in
performing these services.

SUBMITTAL PROCEDURES 01-3300 - 8


http://www.ehs.uconn.edu/ppp/Contractor_EHS_Manual.pdf)

Surplus Store Ramp SUBMITTAL PROCEDURES 01-3300-9
Project #901939

PART 3 - EXECUTION

3.1

A.

3.2

CONTRACTOR'S REVIEW

Action and Informational Submittals: Review each submittal and check for coordination with
other Work of the Contract and for compliance with the Contract Documents. Note corrections
and field dimensions. Mark with approval stamp before submitting to  University
Representative. The University Representative will transmit submittals to Architect for action
unless otherwise agreed upon arrangements are made.

Project Closeout and Maintenance Material Submittals: See requirements in Division 01
Section "Closeout Procedures.”

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.

ARCHITECT'S ACTION

Action Submittals: Architect will review each submittal, make marks to indicate corrections or
revisions required, and return the submittal to contractor with a copy to the University
Representative. Architect will stamp each submittal with an action stamp and will mark stamp
appropriately to indicate action.

Informational Submittals: Architect will review each submittal and will not return it, or will
return it if it does not comply with requirements. Architect will forward each submittal to
appropriate party.

Partial submittals prepared for a portion of the Work will be reviewed when use of partial
submittals has received prior approval from Architect.

Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned
for resubmittal without review.

Submittals not required by the Contract Documents may be returned by the Architect without
action.

END OF SECTION 01-3300
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SECTION 01-4000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

11

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for quality assurance and quality
control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the
Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction activities
are specified in the Sections that specify those activities. Requirements in those Sections
may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and control procedures that facilitate compliance with the Contract Document
requirements.

3. Requirements for Contractor to provide quality-assurance and control services required
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of
this Section.

Related Requirements:
1. Divisions 02 through 33 Sections for specific test and inspection requirements.

DEFINITIONS

Quality-Assurance Services: Activities, actions, and procedures performed before and during
execution of the Work to guard against defects and deficiencies and substantiate that proposed
construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during and after
execution of the Work to evaluate that actual products incorporated into the Work and
completed construction comply with requirements. Services do not include  contract
enforcement activities performed by Architect.

Mockups: Full-size physical assemblies that are constructed on-site. Mockups are constructed
to verify selections made under Sample submittals; to demonstrate aesthetic effects and, where
indicated, qualities of materials and execution; to review coordination, testing, or operation; to
show interface between dissimilar materials; and to demonstrate compliance with specified
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installation tolerances. Mockups are not Samples. Unless otherwise indicated, approved
mockups establish the standard by which the Work will be judged.

Preconstruction Testing: Tests and inspections performed specifically for Project before
products and materials are incorporated into the Work, to verify performance or compliance
with specified criteria.

Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to
establish product performance and compliance with specified requirements.

Source Quality-Control Testing: Tests and inspections that are performed at the source, e.g.,
plant, mill, factory, or shop.

Field Quality-Control Testing: Tests and inspections that are performed on-site for installation
of the Work and for completed Work.

Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing
laboratory shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation,
including installation, erection, application, and similar operations.

1. Use of trade-specific terminology in referring to a trade or entity does not require that
certain construction activities be performed by accredited or unionized individuals, or
that requirements specified apply exclusively to specific trade(s).

Experienced: When used with an entity or individual, "experienced" means having successfully
completed a minimum of five previous projects similar in nature, size, and extent to this Project;
being familiar with special requirements indicated; and having complied with requirements of
authorities having jurisdiction.

CONFLICTING REQUIREMENTS

Referenced Standards: If compliance with two or more standards is specified and the standards
establish different or conflicting requirements for minimum quantities or quality levels, comply
with the most stringent requirement. Refer conflicting requirements that are different, but
apparently equal, to Architect for a decision before proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be
the minimum provided or performed. The actual installation may comply exactly with the
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.
To comply with these requirements, indicated numeric values are minimum or maximum, as
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision
before proceeding.
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15 INFORMATIONAL SUBMITTALS

A.  Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and
responsibilities.

B.  Qualification Data: For Contractor's quality-control personnel.

C.  Contractor's Statement of Responsibility: When required by authorities having jurisdiction,
submit copy of written statement of responsibility sent to authorities having jurisdiction before
starting work on the following systems:

1. Seismic-force-resisting system, designated seismic system, or component listed in the
designated seismic system quality-assurance plan prepared by Architect.

2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-
resisting system quality-assurance plan prepared by Architect.

D.  Schedule of Tests and Inspections: Prepare in tabular form and include the following:

1. Specification Section number and title.

2. Entity responsible for performing tests and inspections.

3. Description of test and inspection.

4. Identification of applicable standards.

5. Identification of test and inspection methods.

6. Number of tests and inspections required.

7. Time schedule or time span for tests and inspections.

8. Requirements for obtaining samples.

9. Unique characteristics of each quality-control service.
1.6 CONTRACTOR'S QUALITY-CONTROL PLAN

A.  Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to
Proceed, and not less than five days prior to preconstruction conference. Submit in format
acceptable to Owner. Identify personnel, procedures, controls, instructions, tests, records, and
forms to be used to carry out Contractor's quality-assurance and quality-control responsibilities.
Coordinate with Contractor's construction schedule.

B.  Quality-Control Personnel Qualifications: Engage qualified full-time personnel trained and
experienced in managing and executing quality-assurance and quality-control  procedures
similar in nature and extent to those required for Project.

1. Project quality-control manager may also serve as Project superintendent.

C.  Submittal Procedure: Describe procedures for ensuring compliance with requirements through
review and management of submittal process. Indicate qualifications of personnel responsible
for submittal review.

D.  Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work

requiring testing or inspection, including the following:
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1. Contractor-performed tests and inspections including subcontractor-performed tests and
inspections. Include required tests and inspections and Contractor-elected tests and
inspections.

2. Special inspections required by authorities having jurisdiction and indicated on the
"Statement of Special Inspections."”

3. Owner-performed tests and inspections indicated in the Contract Documents.

Continuous Inspection of Workmanship: Describe process for continuous inspection during
construction to identify and correct deficiencies in workmanship in addition to testing and
inspection specified. Indicate types of corrective actions to be required to bring work into
compliance with standards of workmanship established by Contract requirements and approved
mockups.

Monitoring and Documentation: Maintain testing and inspection reports including log of
approved and rejected results. Include work Architect has indicated as nonconforming or
defective. Indicate corrective actions taken to bring nonconforming work into compliance with
requirements. Comply with requirements of authorities having jurisdiction.

REPORTS AND DOCUMENTS

Test and Inspection Reports: Prepare and submit certified written reports specified in other
Sections. Include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

0. Record of temperature and weather conditions at time of sample taking and testing and
inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies with

the Contract Document requirements.
12.  Name and signature of laboratory inspector.
13.  Recommendations on retesting and reinspecting.

RO ~NoG~WNE

Manufacturer's Technical Representative's Field Reports: Prepare written information
documenting manufacturer's technical representative's tests and inspections specified in other
Sections. Include the following:

Name, address, and telephone number of technical representative making report.
Statement on condition of substrates and their acceptability for installation of product.
Statement that products at Project site comply with requirements.

Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed performance
complies with requirements.

Eal e
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6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.

Factory-Authorized Service Representative's Reports: Prepare written information documenting
manufacturer's factory-authorized service representative's tests and inspections specified in
other Sections. Include the following:

1. Name, address, and telephone number of factory-authorized service representative
making report.

2. Statement that equipment complies with requirements.

3. Results of operational and other tests and a statement of whether observed performance
complies with requirements.

4, Statement whether conditions, products, and installation will affect warranty.

5 Other required items indicated in individual Specification Sections.

QUALITY ASSURANCE

General: Qualifications paragraphs in this article establish the minimum qualification levels
required; individual Specification Sections specify additional requirements.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar
to those indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those indicated
for this Project and with a record of successful in-service performance, as well as sufficient
production capacity to produce required units.

Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling
work similar in material, design, and extent to that indicated for this Project, whose work has
resulted in construction with a record of successful in-service performance.

Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those performed
for installations of the system, assembly, or product that are similar in material, design, and
extent to those indicated for this Project.

Specialists: Certain Specification Sections require that specific construction activities shall be
performed by entities who are recognized experts in those operations. Specialists shall satisfy
gualification requirements indicated and shall be engaged for the activities indicated.

1. Requirements of authorities having jurisdiction shall supersede requirements for
specialists.

Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the
experience and capability to conduct testing and inspecting indicated, as documented according
to ASTM E 329; and with additional qualifications specified in individual Sections; and, where
required by authorities having jurisdiction, that is acceptable to authorities.
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1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National VVoluntary Laboratory
Accreditation Program.

Manufacturer's Technical Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to observe and inspect installation
of manufacturer's products that are similar in material, design, and extent to those indicated for
this Project.

Factory-Authorized Service Representative Qualifications: An authorized representative of
manufacturer who is trained and approved by manufacturer to inspect installation of
manufacturer's products that are similar in material, design, and extent to those indicated for this
Project.

Mockups: Before installing portions of the Work requiring mockups, build mockups for each
form of construction and finish required to comply with the following requirements, using
materials indicated for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed by
Architect.

2. Notify Architect 7 days in advance of dates and times when mockups will be constructed.

3. Employ supervisory personnel who will oversee mockup construction. Employ workers

that will be employed during the construction at Project.

Demonstrate the proposed range of aesthetic effects and workmanship.

5. Obtain Architect's approval of mockups before starting work, fabrication, or construction.

e

a. Allow 7 days for initial review and each re-review of each mockup.

6. Maintain mockups during construction in an undisturbed condition as a standard for
judging the completed Work.
7. Demolish and remove mockups when directed unless otherwise indicated.

Integrated Exterior Mockups: Construct integrated exterior mockup as indicated on Drawings.
Coordinate installation of exterior envelope materials and products for which mockups are
required in individual Specification Sections, along with supporting materials.

QUALITY CONTROL

Owner Responsibilities: The Owner will provide independent inspections, tests, and similar
quality control services specified to be performed by independent agencies and not by the
contractor, except where they are specifically indicated as the contractor’s responsibility or are
provided by another identified entity. Costs for these services are not included in the Contract
Sum.

1. The Owner will employ and pay for services of an independent agency and furnish
Contractor with names, addresses, and telephone numbers of testing agencies engaged
and a description of types of testing and inspecting they are engaged to perform.

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work
that failed to comply with the Contract Documents will be charged to Contractor, and the
Contract Sum will be adjusted by Change Order.
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B.

Contractor Responsibilities: Perform additional quality-control activities required to verify that
the Work complies with requirements, whether specified or not.

1. Unless otherwise indicated, provide quality-control services specified and those required
by authorities having jurisdiction. Perform quality-control services required of
Contractor by authorities having jurisdiction, whether specified or not.

2. Where services are indicated as Contractor's responsibility, engage a qualified testing
agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in
writing by Owner.

3. Notify the University Representative and testing agencies at least 24 hours in advance of
time when Work that requires testing or inspecting will be performed.

4. Where quality-control services are indicated as Contractor's responsibility, submit a
certified written report, in duplicate, of each quality-control service.

5. Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

6. Submit additional copies of each written report directly to authorities having jurisdiction,
when they so direct.

Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation, including
service connections. Report results in writing as specified in Division 01 Section "Submittal
Procedures."

Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical
representative to observe and inspect the Work. Manufacturer's technical representative's
services include participation in preinstallation conferences, examination of substrates and
conditions, verification of materials, observation of Installer activities, inspection of completed
portions of the Work, and submittal of written reports.

Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for
construction that replaced Work that failed to comply with the Contract Documents.

Testing Agency Responsibilities: Cooperate with Architect, and Contractor in performance of
duties. Provide qualified personnel to perform required tests and inspections.

1. Notify University Representative, Architect, and Contractor promptly of irregularities or
deficiencies observed in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ tests
are conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and
inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar
quality-control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve
or accept any portion of the Work.

6. Do not perform any duties of Contractor.
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G.

H.

0

A.

Associated Services: Cooperate with agencies performing required tests, inspections, and
similar quality-control services, and provide reasonable auxiliary services as requested. Notify
agency sufficiently in advance of operations to permit assignment of personnel. Provide the
following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and
inspecting. Assist agency in obtaining samples.

4, Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6 Preliminary design mix proposed for use for material mixes that require control by testing
agency.

7. Security and protection for samples and for testing and inspecting equipment at Project
site.

Coordination: Coordinate sequence of activities to accommodate required quality-assurance
and control services with a minimum of delay and to avoid necessity of removing and replacing
construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents. Coordinate and submit concurrently with
Contractor's construction schedule. Update as the Work progresses.

1. Distribution: Distribute schedule to Owners Representative, Architect, testing agencies,
and each party involved in performance of portions of the Work where tests and
inspections are required.

SPECIAL TESTS AND INSPECTIONS

Special Tests and Inspections: Owner will engage a qualified special inspector to conduct
special tests and inspections required by authorities having jurisdiction as the responsibility of
Owner, as indicated in Statement of Special Inspections attached to this Section.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

TEST AND INSPECTION LOG
Test and Inspection Log: Prepare a record of tests and inspections. Include the following:
1. Date test or inspection was conducted.

2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Architect.
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4. Identification of testing agency or special inspector conducting test or inspection.

B.  Maintain log at Project site. Post changes and revisions as they occur. Provide access to test
and inspection log for Owner Representative and Architect's reference during normal working
hours.

3.2 REPAIR AND PROTECTION

A.  General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore patched
areas and extend restoration into adjoining areas with durable seams that are as invisible
as possible. Comply with the Contract Document requirements for cutting and patching
in Division 01 Section "Execution.”

B.  Protect construction exposed by or for quality-control service activities.
C. Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.

END OF SECTION 01-4000
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SECTION 01-5000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  Section includes requirements for temporary services and facilities, including:

RBOWooN AWM E

0.
1.

Utilities

Temporary construction
Construction aids

Barriers and enclosures
Security

Access roads

Temporary controls

Traffic control

Project identification and signs
Field offices and sheds
Installation of Owner provided decorative banners on site enclosure fencing.

B.  Related Requirements:

1.

w

Division 01 Section "Summary" for work restrictions and limitations on utility
interruptions.

Divisions 01 Section “Temporary Tree and Plant Protection” for protection and pruning
of existing trees and plants that are affected by execution of the Work.

Division 31 Section "Dewatering" for disposal of ground water at Project site.

Division 32 Section "Asphalt Paving" for construction and maintenance of asphalt
pavement for temporary roads and paved areas.

Division 32 Section "Concrete Paving" for construction and maintenance of cement
concrete pavement for temporary roads and paved areas.

C.  Temporary utilities may include but are not limited to:

Noos~whe

Temporary electric power and light.

Temporary heating, cooling and ventilating.

Telephone service.

Water services and distribution.

Temporary sanitary facilities, including drinking water.
Temporary sewers and drainage

Temporary fire protection.
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1.4

D.

Security may include but is not limited to:

1. Permanent fire protection.

2. Covered walkways at entrances

3. Security enclosures, fences and lockups

Access roads and parking include but are not limited to:

1. Temporary roads and paving

Temporary controls may include but are not limited to:

1. Dewatering facilities and drains
2. Waste disposal

3. Rodent and pest control

4, Environmental protection

5. Nuisance dust control

6. Noise control.

USE CHARGES

General: Installation and removal of and use charges for temporary facilities shall be included
in the Contract Sum unless otherwise indicated. Allow other entities to use temporary services
and facilities without cost, including, but not limited to, Architect, testing agencies, and
authorities having jurisdiction.

1. Contractor shall furnish and install all necessary temporary switches, wiring, fixtures,
bulbs, piping and other devices as may be required to connect to existing systems.

Water and Sewer Service from Existing System: A moderate quantity of water from Owner’s
existing water system is available for use without metering and without payment of use charges.
Provide connections and extensions of services as required for construction operations. The
University reserves the right to require the Contractor to install meters and, if obvious and
excessive use is observed, to pay for these utilities.

Electric Power Service from Existing System: A moderate quantity of electric power from
Owner's existing system is available for use without metering and without payment of use
charges. Provide connections and extensions of services as required for construction operations.
The University reserves the right to require the Contractor to install meters and, if obvious and
excessive use is observed, to pay for these utilities.

INFORMATIONAL SUBMITTALS

Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for
construction personnel.

Erosion and Sedimentation Control Plan: Show compliance with requirements of EPA
Construction General Permit or authorities having jurisdiction, whichever is more stringent.
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C.

Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities having
jurisdiction. Indicate Contractor personnel responsible for management of fire-prevention
program.

Moisture-Protection Plan: Describe procedures and controls for protecting materials and
construction from water absorption and damage.

1. Describe delivery, handling, and storage provisions for materials subject to water
absorption or water damage.

2. Indicate procedures for discarding water-damaged materials, protocols for mitigating
water intrusion into completed Work, and replacing water-damaged Work.

Dust- and HVAC-Control Plan: Submit coordination drawing and narrative that indicates the
dust and HVAC control measures proposed for use, proposed locations, and proposed time
frame for their operation. Identify further options if proposed measures are later determined to
be inadequate. Include the following:

Locations of dust-control partitions at each phase of work.
HVAC system isolation schematic drawing.

Location of proposed air-filtration system discharge.
Waste handling procedures.

Other dust-control measures.

akrowdE

QUALITY ASSURANCE

Regulations: Comply with industry standards and applicable laws and regulations and
authorities having jurisdiction, including but not limited to:

Building Code requirements

Health and safety regulations

Utility company regulations

Police, Fire Department and Rescue Squad rules.
Environmental protection regulations.

arwdPE

Standards: Comply with NFPA Code 241, “Standard for Safeguarding Construction, Alteration,
and Demolition Operations”, ANSI-A10 Series standards for “Safety Requirements for
Construction and Demolition”, and NECA Electrical Design Library “Temporary Electrical
Facilities.”

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary
electric service. Install service to comply with National Electric Code (NFPA 70).

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.
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1.6 PROJECT CONDITIONS
A.  Temporary Utilities: Prepare a schedule indicating dates of implementation and termination of
each temporary utility. At the earliest feasible time, when acceptable to the Owner, change over
from use of temporary services to use of the permanent service.
B.  Conditions of Use: Keep temporary services and facilities clean and neat in appearance. Operate

in a safe and efficient manner. Take necessary fire preventative measures. Do not overload
facilities, or permit them to interfere with progress of work. Do not allow hazardous dangerous
or unsanitary conditions, or public nuisances to develop or persist on the site.

PART 2 - PRODUCTS

2.1

A.

D.

2.2

A.

MATERIALS

General: Provide new materials; if acceptable to the Architect, undamaged previously used
materials in serviceable condition may be used. Provide materials suitable for the use intended.

Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch thick, galvanized-steel, chain-link
fabric fencing; minimum 6 feet high with galvanized-steel pipe posts; minimum 2-3/8-inch OD
line posts and 2-7/8-inch OD corner and pull posts, with 1-5/8-inch- (42-mm-) OD top and
bottom rails. Supporting post shall be driven. Provide dark green reinforced scrim sheeting on
all fencing.

Wood Enclosure Fence: 3/8” thick Plywood, minimum 6 feet high, framed with four 2-by-4-
inch rails, with preservative-treated wood posts spaced not more than 8 feet apart.

Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with flame-
spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2.

Dust-Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60 inches.

Gypsum Wallboard: Provide gypsum wallboard complying with requirements of ASTM C 36
on interior walls of temporary partitions.

Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool;
with maximum flame-spread and smoke-developed indexes of 25 and 50, respectively.

Water: Provide potable water approved by local health authorities.

TEMPORARY FACILITIES

Field Offices, as agreed upon by University.
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2.3

EQUIPMENT — NOT USED

PART 3 - EXECUTION

3.1

A.

INSTALLATION, GENERAL

Noise Control: The Contractor shall make every effort to minimize noise disruption to
occupants of buildings and adjacent buildings. Restrict use of noise making tools and
equipment to hours that will minimize complaints from persons or firms near the site. No noise
generating work that interferes with classroom operation shall be tolerated. No noise generating
work shall be allowed during exam periods where the noise will impact classroom functions.
Examples of noise generating work include, but are not limited to sawing, drilling and
hammering and/or jackhammering.

1. Avoid use of tools and equipment, which produce harmful noise. No gasoline-powered
equipment shall be used during times that the buildings are occupied. No gasoline-
powered equipment may be used in the interior of buildings at any time.

Collection and Disposal of Waste: Collect waste from construction areas and elsewhere daily.
Comply with requirements of NFPA 241 for removal of combustible waste material and debris.
Enforce requirements strictly. Do not hold materials more than 7 days during normal weather
or 3 days when the temperature is expected to rise above 80 deg F (27 deg C). Handle
hazardous, dangerous, or unsanitary waste materials separately from other waste by
containerizing properly. Dispose of material in a lawful manner.

1. All removed materials that are salvageable are the property of the Contractor unless
otherwise noted in the specifications.

2. All debris resulting from the performance of this contract will be the property of the
Contractor and will be completely removed from the campus and disposed of in a legal
manner.

3. Chutes and dumpster type containers designed to keep dust and spillage to a minimum
will be used by the Contractor. Dumpsters will be completely covered with a waterproof
covering at all times when not in use.

Nuisance Dust Control: The following provisions shall apply during demolition or construction
phases of work:

1. It is the intent of this specification to insure that nuisance dusts resulting from demolition
or construction activities do not impact occupied areas of the building. The Contractor
shall take all measures necessary to accomplish this goal. These measures will include as
minimum polyethylene sheeting or wet methods of fugitive dust control.

2. The Contractor shall submit a plan prior to commencement of work that will detail all
methods of dust control. This plan shall be approved by the University Representative
prior to commencement of work. Upon approval, this plan shall be distributed to the
University Representative and the building representative on the Safety Committee.

3. Failure to comply shall result in immediate stoppage of work until effective dust control
measures are employed.
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3.2 TEMPORARY UTILITY INSTALLATION
A.  General: Install temporary service or connect to existing service.

1. Arrange with appropriate local utility company to install temporary service or connect to
existing service. Where the company provides only part of the service, provide the
remainder with matching, compatible materials and equipment; comply with the
company’s recommendations.

2. Arrange with utility company, Owner, and existing users for time when service can be
interrupted, if necessary, to make connections for temporary services.

3. The University must be notified at least 72 hours in advance of any proposed interruption
in order that all affected departments may be advised and have time to adjust their
schedules accordingly.

4. Any service (steam, water, electricity, etc.) shutdown which will interrupt the continuity
of an experiment or be detrimental to a research project or which, in the opinion of the
University, is required for other valid reasons, shall be maintained by safe and adequate
temporary means and such temporary piping, wiring and associated devices shall be
removed when no longer required.

5. The University reserves the right to limit the down time to a specified number of net
hours and to set the date for each occasion of complete shutdown.

6. Provide adequate capacity at each stage of construction. Prior to temporary utility
availability, provide trucked-in services.

7. Obtain easements to bring temporary utilities to the site, where the Owner’s easements
cannot be used for that purpose.

B.  Sewers and Drainage: If sewers are available, provide temporary connection to remove effluent
that can be discharged lawfully. If sewers are not available or cannot be used, provide drainage
ditches, dry wells, stabilization ponds and similar facilities. If neither sewers nor drainage
facilities can be lawfully used for discharge of effluent, provide containers to remove and
dispose of effluent off the site in a lawful manner.

1. Filter out excessive amounts of soil, construction debris, chemicals, oils and similar
contaminants that might clog sewers or pollute waterways before discharge.

2. Connect temporary sewers to the municipal system as directed by the sewer department
officials.

3. Maintain temporary sewers and drainage facilities in a clean, sanitary condition.
Following heavy use, restore normal conditions promptly.

C.  Water Service: Install water service and distribution piping in sizes and pressures adequate for
construction. Connect to Owner's existing water service facilities. Clean and maintain water
service facilities in a condition acceptable to Owner. At Substantial Completion, restore these
facilities to condition existing before initial use.

1. Sterilization: Sterilize temporary water piping in accordance with AWWA requirements
prior to use.

D.  Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of
construction personnel. Comply with requirements of authorities having jurisdiction for type,
number, location, operation, and maintenance of fixtures and facilities.

1. Use of Owner's existing sanitary facilities will not be permitted.
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2.

3.

Toilets: Install self-contained toilet units. Shield toilets to ensure privacy. Use of pit-type

privies will not be permitted.

Provide toilet tissue, paper towels, paper cups and similar disposable materials for each

facility. Provide covered waste containers for used materials.

Wash Facilities: Install wash facilities supplied with potable water at convenient

locations for personnel involved in handling materials that require wash-up for a healthy

and sanitary condition. Dispose of drainage properly. Supply cleaning compounds

appropriate for each condition.

a. Provide safety showers, eyewash fountains and similar facilities for convenience,
safety and sanitation of personnel

Drinking Water Fixtures: Provide drinking water fountains where indicated including

paper supply.

Drinking Water Facilities: Provide containerized tap-dispenser bottled-water type

drinking water units, including paper supply.

a. Where power is accessible, provide electric water coolers to maintain dispensed
water temperature at 45 to 55 deg F.

E. Heating: Provide temporary heating required by construction activities for curing or drying of
completed installations or for protecting installed construction from adverse effects of low
temperatures or high humidity. Select equipment that will not have a harmful effect on
completed installations or elements being installed.

1.

Steam from the University’s steam lines shall be metered and paid for by the Contractor
at a rate of $0/Therm. Contractor shall install and maintain temporary piping, radiators or
unit heaters, reducing valves, steam traps and other necessary fittings and accessories.
Traps shall be provided to prevent steam from entering main returns. The temporary
layout shall meet the approval of the Architect/Engineer and University Representative.
Condensate meter (or meters) shall be installed to record usage of steam. Provide
temporary heat required by construction activities, for curing or drying of completed
installations or protection of installed construction from adverse effects of low
temperature or high humidity. Select safe equipment that will not have a harmful effect
on completed installations or elements being installed. Coordinate ventilation
requirements to produce the ambient condition required and minimize consumption of
energy.

The Contractor shall provide temporary heat during construction for interior areas
included in the Contract, and any adjacent or nearby occupied areas, to counteract low
temperatures or excessive dampness and in any event, between October 15" and May
15™, maintain during said period or periods until final completion of the Contract, unless
otherwise approved by the University representative in writing. Provide heat and
materials and finishes from damage by temperature or humidity. Costs shall be paind by
the Contractor. Unless otherwise specified in the Contract Documents, the temporary
heating shall be sized to maintain the following conditions on a 24-hour-per-day basis:

a. Office Spaces/Laboratories/Classrooms: 68 degrees F
b. Warehouses/Storage: 55 degrees F

The areas listed above are for example only. The University Representative shall have
sole discretion to assign minimum heating criteria.
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F.

Electrical Power Service: Provide weatherproof, grounded electric power service and
distribution system of sufficient size, capacity, and power characteristics during construction
period. Include meters, transformers, overload protected disconnects, automatic ground-fault
interrupters and main distribution switch gear.

1. Except where overhead service must be used, install electric power service underground.

2. Power Distribution System: Install wiring overhead, and rise vertically where least
exposed to damage. Where permitted, wiring circuits not exceeding 125 volts, AC 20
ampere rating, and lighting circuits may be nonmetallic sheathed cable where overhead
and exposed for surveillance

Lighting: Whenever overhead floor or roof deck has been installed, provide temporary lighting
with local switching.

1. Install and operate temporary lighting that will fulfill security and protection
requirements, without operating the entire system, and will provide adequate illumination
for construction and traffic and safety conditions.

2. Install exterior yard and sign lights so that signs are visible when Work is being
performed.

Telephones: Provide temporary or cellular telephone service for all personnel engaged in
construction activities, throughout the construction period. Contractor shall arrange and pay for
his own telephone service.

1. Post or maintain within a project notebook a list of important telephone numbers.

Police and fire departments.

Ambulance service.

Contractor's home office.

Contractor's emergency after-hours telephone number.
Architect's office.

Engineers' offices.

University Representative office.

Principal subcontractors' field and home offices.

S@ o oo o

Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering
occupied areas.

1. Prior to commencing work, isolate the HVAC system in area where work is to be
performed according to coordination drawings.

a. Disconnect supply and return ductwork in work area from HVAC systems
servicing occupied areas.

b. Maintain negative air pressure within work area using HEPA-equipped air-
filtration units, starting with commencement of temporary partition construction,
and continuing until removal of temporary partitions is complete.

2. Maintain dust partitions during the Work. Use vacuum collection attachments on dust-
producing equipment. Isolate limited work within occupied areas using portable dust-
containment devices.
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3.3

3. Perform daily construction cleanup and final cleanup using approved, HEPA-filter-
equipped vacuum equipment.

Ventilation and Humidity Control: Provide temporary ventilation required by construction
activities for curing or drying of completed installations or for protecting installed construction
from adverse effects of high humidity. Select equipment that will not have a harmful effect on
completed installations or elements being installed. Coordinate ventilation requirements to
produce ambient condition required and minimize energy consumption.

1. Provide dehumidification systems when required to reduce substrate moisture levels to
level required to allow installation or application of finishes.

Fire Protection: Until fire protection needs are supplied by permanent facilities, install and
maintain temporary fire protection facilities of the types needed to protect against reasonably
predictable and controllable fire losses. Comply with NFPA 10 “Standard for Portable Fire
Extinguishers,” and NFPA 241 “Standard for Safeguarding Construction, Alterations and
Demolition Operations.”

1. Locate fire extinguishers where convenient and effective for their intended purpose, but
not less than one extinguisher on each floor at or near each usable stairwell.

2. Store combustible materials in containers in fire-safe locations.

3. Maintain unobstructed access to fire extinguishers, fire hydrants, temporary fire
protection facilities, stairways and other access routes for fighting fires. Prohibit smoking
in hazardous fire exposure areas.

4. Provide supervision of all welding operations, combustion type temporary heating units,
and similar sources of fire ignition.

5. No gasoline shall be stored in or close to an building at any time.

SUPPORT FACILITIES INSTALLATION
General: Comply with the following:

1. Provide construction for temporary offices, shops, and sheds located within construction
area or within 30 feet of building lines that is noncombustible according to ASTM E 136.
Comply with NFPA 241.

2. Maintain support facilities until Architect schedules Substantial Completion inspection.
Remove before Substantial Completion. Personnel remaining after Substantial
Completion will be permitted to use permanent facilities, under conditions acceptable to
Owner.

3. Locate field offices, storage sheds, sanitary facilities and other temporary construction
and support facilities for easy access.

Field Offices and Sheds: A field office is not required for this project, however should the
Contractor choose to provide a field office, see requirements below:

1. Provide non-combustible construction for offices, shops and sheds located within the
construction area, or within 30 feet of building lines. Comply with requirements of NFPA
241.

2. Field Offices: Provide insulate, weathertight temporary offices with electric lighting, air
conditioning and heat and of sufficient size to accommaodate required office personnel at

TEMPORARY FACILITIES AND CONTROLS 01-5000 -9



Surplus Store Ramp TEMPORARY FACILITIES AND CONTROLS 01-5000-10
Project #901939

the Project Site. The Field Office shall have two rooms, each approximately 150 square
feet in size. The offices shall have ample natural light, a heater of sufficient capacity to
maintain 70 degrees F in winter and an air conditioner of sufficient capacity to maintain
75 degrees F in summer. No trailer will be allowed on University property unless
permanent markings indicating the name of the company are clearly visible. Keep the
office clean and orderly of use for small progress meetings. Furnish and equip offices
with a minimum of the following:

a. Furnish with desks and chairs, file cabinets, plan tables, plan racks, waste
receptacles, conference room table and at least eight chairs.

b. Equip with a water cooler and private toilet complete with water closet, lavatory
and mirror-medicine cabinet unit.

C. Equip with a 5 Ib ABC fire extinguisher and an OSHA-approved first aid Kit.
Equip with a facsimile machine and copier for use by the Contractor, University
Representative and Architect/Enginner.

C.  Temporary Roads and Paved Areas: Comply with the following:

1. The Contractor shall, under regulation prescribed by the University Representative, use
only established roadways, or use temporary roadways constructed by the Contractor
when and as authorized by the University Representative. When materials are transported
in prosecuting the Work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or sidewalks, the Contractor
shall protect them from damage. The Contractor shall repair or pay for the repair of any
damaged curbs, sidewalks, or roads.

2. Provide dust-control treatment that is nonpolluting and nontracking. Reapply treatment
as required to minimize dust.

3. Construct and maintain temporary roads and paving to adequately support the indicated
loading and to withstand exposure to traffic during the construction period. Locate
temporary paving for roads, storage areas and parking where the same permanent
facilities will be located. Review proposed modifications to permanent paving with the
Architect.

a. Paving: Comply with Division-2 Section “Asphalt Concrete Paving” for
construction and maintenance of temporary paving.

b. Coordinate temporary paving development with subgrade grading, compaction,
installation and stabilization of subbase, and installation of base and finish courses
of permanent paving.

C. Install temporary paving to minimize the need to rework the installations and to
result in permanent roads and paved areas that are without damage or deterioration
when occupied by the Owner

d. Delay installation of the final course of permanent asphalt concrete paving until
immediately before Substantial Completion. Coordinate with weather conditions to
avoid unsatisfactory results.

e. Extend temporary paving in and around the construction area as necessary to
accommodate delivery and storage of materials, equipment usage, administration
and supervision.
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D. Temporary Use of Permanent Roads and Paved Areas: Locate temporary roads and paved areas
in same location as permanent roads and paved areas. Construct and maintain temporary roads
and paved areas adequate for construction operations. Extend temporary roads and paved areas,
within construction limits indicated, as necessary for construction operations.

1. Coordinate elevations of temporary roads and paved areas with permanent roads and
paved areas.

2. Prepare subgrade and install subbase and base for temporary roads and paved areas
according to Division 31 Section "Earth Moving."

3. Recondition base after temporary use, including removing contaminated material,
regrading, proofrolling, compacting, and testing.

4. Delay installation of final course of permanent hot-mix asphalt pavement until
immediately before Substantial Completion. Repair hot-mix asphalt base-course
pavement before installation of final course according to Division 32 Section "Asphalt
Paving."

5. Maintain access for fire-fighting equipment and access to fire hydrants.

E. Dewatering Facilities and Drains: Comply with requirements of authorities having jurisdiction.
Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining properties or endanger permanent Work or temporary facilities.
2. Remove snow and ice as required to minimize accumulations.

F. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered "tools and
equipment" and not temporary facilities.

G.  Temporary Elevator Use: The Contractor will be permitted to use the freight elevator for
freight service and transportation of construction personnel during the construction period. This
elevator must also be available to the Owner at all times; coordinate usage with the University
Representative. At the end of construction, restore the elevator to its original condition; replace
worn cables, guide shoes and similar items of limited life. Use of other elevators by the
Contractor will not be permitted.

1. Do not load elevators beyond their rated weight capacity.

2. Provide protective coverings, barriers, devices, signs, or other procedures to protect
elevator car and entrance doors and frame. If, despite such protection, elevators become
damaged, engage elevator Installer to restore damaged work so no evidence remains of
correction work. Return items that cannot be refinished in field to the shop, make
required repairs and refinish entire unit, or provide new units as required.

H.  Temporary Stairs: Until permanent stairs are available, provide temporary stairs where ladders
are not adequate.

l. Existing Stair Usage: Use of Owner's existing emergency stairs will be permitted, provided

stairs are cleaned and maintained in a condition acceptable to Owner. At Substantial
Completion, restore stairs to condition existing before initial use.
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1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs
and to maintain means of egress. If stairs become damaged, restore damaged areas so no
evidence remains of correction work.

J. Temporary Use of Permanent Stairs: Use of new stairs for construction traffic will be
permitted, provided stairs are protected and finishes restored to new condition at time of
Substantial Completion.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A.  Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities,
and other improvements at Project site and on adjacent properties, except those indicated to be
removed or altered. Repair damage to existing facilities.

B.  Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction as required to comply with environmental regulations and that minimize possible
air, waterway, and subsoil contamination or pollution or other undesirable effects.

1. Comply with work restrictions specified in Division 01 Section "Summary."

C.  Temporary Erosion and Sedimentation Control: Comply with the latest requirements of EPA
Construction General Permit or authorities having jurisdiction, whichever is more stringent and
requirements specified in Division 31 Section "Site Clearing."

D.  Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion and
discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent
properties and walkways, according to requirements of the latest EPA Construction General
Permit or authorities having jurisdiction, whichever is more stringent.

1. Verify that flows of water redirected from construction areas or generated by construction
activity do not enter or cross tree- or plant- protection zones.

2. Inspect, repair, and maintain erosion and sedimentation-control measures during
construction until permanent vegetation has been established.

3. Clean, repair, and restore adjoining properties and roads affected by erosion and
sedimentation from Project site during the course of Project.

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed
during removal.

E. Stormwater Control: Comply with requirements of authorities having jurisdiction. Provide
barriers in and around excavations and subgrade construction to prevent flooding by runoff of
stormwater from heavy rains.

F. Tree and Plant Protection: Comply with requirements specified in Division 01 Section
"Temporary Tree and Plant Protection."

1. Install temporary fencing located as indicated or outside the drip line of trees to protect

vegetation from damage from construction operations. Protect tree root systems from
damage, flooding, and erosion.
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G.  Pest Control: Engage pest-control service to recommend practices to minimize attraction and
harboring of rodents, roaches, and other pests and to perform extermination and control
procedures at regular intervals so Project will be free of pests and their residues at Substantial
Completion. Perform control operations lawfully, using environmentally safe materials.

H.  Site Enclosure Fence: Prior to commencing earthwork, furnish and install site enclosure fence
in a manner that will prevent people and animals from easily entering site except by entrance
gates. All fencing to have dark green reinforced scrim sheeting.

1. Extent of Fence: As required to enclose entire Project site or portion determined
sufficient to accommodate construction operations or as indicated on Drawings.

2. Maintain security by limiting number of keys and restricting distribution to authorized
personnel.

3. Contractor to install owner provided decorative banners on the exterior side of the site
enclosure fencing as directed by owner’s representative

l. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas
of construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft,
and similar violations of security. Lock entrances at end of each work day.

J. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

K.  Temporary Egress: Maintain temporary egress from existing occupied facilities at all times and
as required by authorities having jurisdiction.

L. Covered Walkway: Erect protective, covered walkway for passage of individuals through or
adjacent to Project site. Coordinate with entrance gates, other facilities, and obstructions.
Comply with regulations of authorities having jurisdiction and requirements indicated on
Drawings.

1. Construct covered walkways using scaffold or shoring framing.

2. Provide overhead decking, protective enclosure walls, handrails, barricades, warning
signs, exit signs, lights, safe and well-drained walkways, and similar provisions for
protection and safe passage.

3. Where required by OSHA regulations provide temporary lighting under covered
walkways to satisfy requirements.

4. Covered walkways shall maintain a minimum clear height of 8ft above walking surface,
and shall be designed to support all imposed loads and a minimum live load of 150 psf.

M.  Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and similar
activities. Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate
temporary enclosures.

N.  Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt
migration and to separate areas occupied by Owner from fumes and noise.
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1.

2.

4.
5

6.
7.

Construct dustproof partitions with gypsum wallboard with joints taped on occupied side,
and fire-retardant-treated plywood on construction operations side.

Construct dustproof partitions with two layers of 6-mil polyethylene sheet on each side.
Cover floor with two layers of 6-mil polyethylene sheet, extending sheets 18 inches up
the sidewalls. Overlap and tape full length of joints. Cover floor with fire-retardant-
treated plywood.

a. Construct vestibule and airlock at each entrance through temporary partition with
not less than 48 inches between doors. Maintain water-dampened foot mats in
vestibule.

Where fire-resistance-rated temporary partitions are indicated or are required by
authorities having jurisdiction, construct partitions according to the rated assemblies.
Insulate partitions to control noise transmission to occupied areas.

Seal joints and perimeter. Equip partitions with gasketed dustproof doors and security
locks where openings are required.

Protect air-handling equipment.

Provide walk-off mats at each entrance through temporary partition.

O. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types
needed to protect against reasonably predictable and controllable fire losses. Comply with
NFPA 241; manage fire-prevention program.

1. Prohibit smoking in construction areas.

2. Supervise welding operations, combustion-type temporary heating units, and similar
sources of fire ignition according to requirements of authorities having jurisdiction.

3. Develop and supervise an overall fire-prevention and -protection program for personnel
at Project site. Review needs with University fire department and establish procedures to
be followed. Instruct personnel in methods and procedures. Post warnings and
information.

4, Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning
sign stating that hoses are for fire-protection purposes only and are not to be removed.
Match hose size with outlet size and equip with suitable nozzles.

35 MOISTURE AND MOLD CONTROL

A.  Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document
visible signs of mold that may appear during construction.

B.  Exposed Construction Phase: Before installation of weather barriers, when materials are subject
to wetting and exposure and to airborne mold spores, protect as follows:

abrwdE

Protect porous materials from water damage.

Protect stored and installed material from flowing or standing water.

Keep porous and organic materials from coming into prolonged contact with concrete.
Remove standing water from decks.

Keep deck openings covered or dammed.
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3.6

C.

Partially Enclosed Construction Phase: After installation of weather barriers but before full
enclosure and conditioning of building, when installed materials are still subject to infiltration
of moisture and ambient mold spores, protect as follows:

1. Do not load or install drywall or other porous materials or components, or items with
high organic content, into partially enclosed building.

Keep interior spaces reasonably clean and protected from water damage.

Periodically collect and remove waste containing cellulose or other organic matter.
Discard or replace water-damaged material.

Do not install material that is wet.

Discard, replace, or clean stored or installed material that begins to grow mold.

Perform work in a sequence that allows any wet materials adequate time to dry before
enclosing the material in drywall or other interior finishes.

Nooak~wh

Controlled Construction Phase of Construction: After completing and sealing of the building
enclosure but prior to the full operation of permanent HVAC systems, maintain as follows:

1. Control moisture and humidity inside building by maintaining effective dry-in conditions.

2. Use permanent HVAC system to control humidity.

3. Comply with manufacturer's written instructions for temperature, relative humidity, and
exposure to water limits.

a. Hygroscopic materials that may support mold growth, including wood and
gypsum-based products, that become wet during the course of construction and
remain wet for 48 hours are considered defective.

b. Measure moisture content of materials that have been exposed to moisture during
construction operations or after installation. Record readings beginning at time of
exposure and continuing daily for 48 hours. Identify materials containing moisture
levels higher than allowed. Report findings in writing to Architect.

C. Remove materials that cannot be completely restored to their manufactured
moisture level within 48 hours.

TRAFFIC CONTROL

Due to the large volume of pedestrian and vehicular traffic within the campus, it shall be the
responsibility of the Contractor to provide continuous traffic accessibility to all areas of the
campus.

The Contractor shall comply with Connecticut Regulation13b-17-28, Safety to Traffic, which
requires that "When portions of the traveled way are made dangerous for the movement of
vehicles or pedestrians, a sufficient number of uniformed police officers, flagmen, or traffic
men, shall be employed by the permittee to direct traffic safely through the area.”

The requirement to maintain pedestrian and vehicular traffic is further defined in the
Connecticut Department of Transportation Specifications Section 9.71, Form 814, which
requirements are incorporated herein by reference.

The Contractor may contact the University Police Department, Town of Mansfield Police
Department, or other private sources to obtain the necessary manpower to comply with these
regulations. The University Representative assigned to the given construction project shall be
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3.7

3.8

informed by the General Contractor of his traffic control procedures prior to the commencement
of construction.

PROJECT IDENTIFICATION AND SIGNS

Project Identification Signs: Provided and installed by the University.

1. Decorative banners for the site enclosure fencing shall be provided by the Owner and
installed by the Contractor.

Temporary Signs: Prepare signs to provide directional information to construction personnel
and visitors. Install signs where indicated to inform the public and persons seeking entrance to
the Project. Support on posts or framing of preservative treated wood or steel. Do not permit
installation of unauthorized signs.

Other Signs: Any other signage shall be submitted to the University Representative for
approval.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and
abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated
results and to avoid possibility of damage.

2. Prevent water filled piping from freezing. Maintain markers for underground lines.
Protect from damage during excavation operations.

Temporary Facility Changeover: Do not change over from using temporary security and
protection facilities to permanent facilities until Substantial Completion.

Termination and Removal: Unless the University Representative requests that it be maintained
longer, remove each temporary facility when need for its service has ended, when it has been
replaced by authorized use of a permanent facility, or no later than Substantial Completion.
Complete or, if necessary, restore permanent construction that may have been delayed because
of interference with temporary facility. Repair damaged Work, clean exposed surfaces, and
replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.
Owner reserves right to take possession of Project identification signs.

2. Remove temporary roads and paved areas not intended for or acceptable for integration
into permanent construction. Where area is intended for landscape development, remove
soil and aggregate fill that do not comply with requirements for fill or subsoil. Remove
materials contaminated with road oil, asphalt and other petrochemical compounds, and
other substances that might impair growth of plant materials or lawns. Repair or replace
street paving, curbs, and sidewalks at temporary entrances, as required by authorities
having jurisdiction.
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3. At Substantial Completion, repair, renovate, and clean permanent facilities used during
construction period. Comply with final cleaning requirements specified in Division 01
Section "Closeout Procedures.”

a. Replace air filters and clean inside of ductwork and housings.

b. Replace significantly worn parts and parts that have been subject to unusual
operating conditions.

C. Replace lamps that are burned out or noticeably dimmed by substantial hours of
use.

d. Restore all existing facilities and grounds used during construction to specified or
to original condition.

END OF SECTION 01-5000
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SECTION 01-57 00 - TEMPORARY CONTROLS

PART 1 - GENERAL

1.1 SECTION INCLUDES

A.

Temporary Controls

Dust Control

Erosion and Sediment Control

Noise Control

Pest Control

Pollution Control

Rodent Control

Environmental (temperature, relative humidity) Control

NogakowdE

1.2 DUST CONTROL

13

14

15

16

1.7

OOw>

Employ any and all specified controls required to protect Owner's existing property and facilities.
Execute work by methods to minimize raising dust from construction operations.

Provide positive means to prevent air-borne dust from dispersing into atmosphere.

Provide means to control dust and debris from entering the public streets and rights of way.

EROSION AND SEDIMENT CONTROL

>

moow

® T

Plan and execute construction by methods to control surface drainage from cuts and fills, from bor-
row and waste disposal areas. Prevent erosion and sedimentation.

Minimize amount of bare soil exposed at onetime.

Provide temporary measures such as berms, dikes, and drains, to prevent water flow.

Construct fill and waste areas by selective placement to avoid erosive surface silts or clays.
Periodically inspect earthwork to detect evidence of erosion and sedimentation; promptly apply
corrective measures.

Do not allow mud or debris-laden runoff to enter existing storm water system.

Comply with Connecticut DEP System requirements.

NOISE CONTROL

A. Provide methods, means, and facilities to minimize noise from and noise produced by construction
operations.
PEST CONTROL

A. Provide methods, means, and facilities to prevent pests and insects from damaging the work.

POLLUTION CONTROL

A. Provide methods, means, and facilities to prevent contamination of soil, water, and atmosphere

from discharge of noxious, toxic substances, and pollutants produced by constructionoperations.

RODENT CONTROL

TEMPORARY CONTROL 01-5700- 1
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A. Provide methods, means, and facilities to prevent rodents from accessing or invading premises.
1.8 ENVIRONMENTAL CONTROL

A. Maintain temperature in accordance with Section 01 50 00, 1.6 C.

B. Maintain relative humidity in accordance with Section 01 50 00, 1.6 D.

C. Contractor is responsible for environmental control until the District accepts the facility with the

Certificate of Occupancy (CO) or the Temporary Certificate of Occupancy(TCO).
a. Contractor is responsible for any damage caused by the formation of mold and mildew or
other deterioration of any building materials prior to CO or TCO.

PART 2PRODUCTS
2.1 Not Used.
PART 3EXECUTION

3.1 Not Used.

END OF SECTION
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SECTION 01 5713 - TEMPORARY EROSION AND SEDIMENTATION CONTROLS

PART 1

GENERAL

1.1 SUMMARY

A.

Section Includes:
1. Installation of temporary erosion and sedimentation control measures
2. Maintenance of temporary erosion and sedimentation control measures.

3. Monitoring of site condition and installation of supplemental temporary erosion and
sedimentation control measures.

4, Sediment removal and disposal

5. Temporary seeding or other surface stabilization measures.

6. Removal of temporary erosion and sedimentation control measures.
7. Monitoring, documentation, and recordkeeping.

8. Installation of permanent erosion control materials.

9. Final cleanup.

Erosion and sediment control techniques include, but are in no way limited to, silt fence, hay
bales, drainage structure inserts/filters, mulching with hay/straw, netting/matting, grassing,
stone dikes/berms/check-dams, compost blankets and berms, barriers, diversions, traps,
basins, and appurtenances which will ensure that erosion and sediment pollution will be
either eliminated or maintained within acceptable limits.

The measures specified herein are the minimum requirements which Contractor shall comply
to control erosion and siltation throughout execution of the work. Contractor shall provide
additional work if necessary to control erosion and siltation throughout the duration of the
construction as conditions dictate, or as directed by Engineer.

12 SUBMITTALS

A.

Submit material specifications and shop drawings for all materials furnished under this
Section.

Prior to the start of the construction, submit schedule for the construction of required
stormwater detention basins, temporary and permanent erosion and sedimentation control
measures, clearing and grubbing, grading, structures at watercourses, construction, and
paving.

During construction, submit to Engineer schedule changes that affect timing of construction.

Submit copies of all inspection and maintenance report forms.
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1.3 REFERENCES
A. Reference herein to any technical society, organization, group or regulation are made in

1.4

15

accordance with the following abbreviations and, unless otherwise noted or specified, all
work under this Section shall conform to the latest edition as applicable.

Regulations of Connecticut State Agencies (RCSA)
1. 22a-315-10 through 19, Soil and Water Conservation
Connecticut Department of Energy and Environmental Protection (DEEP)

1. Connecticut Guidelines for Soil Erosion and Sediment Control, DEP Bulletin 34, State
of Connecticut Council on Soil and Water Conservation, 2002.

State of Connecticut Department of Transportation (ConnDOT)

1. Standard Specifications for Roads, Bridges and Incidental Construction, Form 816,
2004 and any supplements.

PERMIT CONDITIONS

A.

Contractor and Subcontractors are bound to comply with any project-related permits
obtained by Owner or Engineer for the work of the project. Such permits will affect
performance of the work, and Contractor and Subcontractors are bound to comply with
requirements of such permit and representations contained in permit application as though
Contractor and Subcontrator were the Permittee/permit-holder. Requirements and conditions
set forth in Owner or Engineer-obtained project-related permits and permit applications shall
be binding on Contractor just as any Specification would be.

QUALITY CONTROL

A.

Comply with applicable provisions of the Connecticut Department of Energy and
Environmental Protection (DEEP) General Permit for the Discharge of Stormwater and
Dewatering Wastewaters Associated with Construction Activities, (DEP-PED-GP-015)
modified April 8, 2004 or latest revision thereof. Conditions of such General Permit, other
conditions of approval or authorizations, and associated Stormwater Pollution Control Plan
(SWPCP) shall become part of the Contract Documents.

Contractor shall be responsible for the timely installation and maintenance of all
sedimentation control devices necessary to prevent the erosion of soil or movement of
sediment from construction activities to off-site areas via surface runoff or underground
drainage systems. Measures in addition to those shown on the Drawings necessary to prevent
the movement of sediment off site shall be installed, maintained, removed, and cleaned up at
the expense of Contractor.

Engineer has the authority to order immediate, additional, temporary control measures to
prevent contamination of adjacent streams or other watercourses, or other areas of water
impoundment and damage by erosion.

If Engineer observes construction procedures and operations that jeopardize erosion control
provisions, Engineer will notify Contractor. If such construction procedures and operations
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are not corrected promptly, Engineer may suspend the performance of any or all construction
until corrections have been made, and such suspension shall not be the basis of any claim by
Contractor for additional compensation, nor for an extension of time to complete the Work.

E. Should construction materials be washed away or otherwise rendered ineffective in the
opinion of Engineer during the progression of the Work, Contractor shall replace the
installations at no additional cost to the Owner.

1.6 COORDINATION WITH PERMANENT EROSION CONTROL PROVISIONS
A.  The temporary control provisions shall be coordinated with the permanent erosion control
features to the extent practical to ensure economical, effective and continuous erosion
control throughout the construction and post-construction period.
PART 2 PRODUCTS
2.1 HAY BALES
A.  Hay bales shall be made of cut hay with forty pounds minimum weight and 120 pounds
maximum weight. Bales shall be free of rotten or degraded hay, significant splits or voids.
Hay bales shall be held together with a minimum of two bands made of either wire or heavy
twine.
B.  Stakes to anchor the bales shall be a minimum of 36 inches long and made of hardwood with
a minimum dimension of 1%-inch by 1%-inch normal size. Metal stakes may be used instead
of wooden stakes. Metal stakes shall be round, “U”, “T”, “L”, or “C” shaped with a
minimum weight of 0.5 pounds per foot.
C.  Replace individual hay bales upon loss of 30% of original mass or volume, whichever is
less.
2.2 SILT FENCE

A.  Woven Polypropylene geotextile having a minimum weight of 3.1 ounces per square yard
conforming to the following:

Mechanical and Physical Properties of Silt Fence Geotextile

Mechanical Properties | Test Method Unit Minimum Average
Roll Value

Weight ASTM D 3776 ozlyd® 5.6

Grab Tensile Strength | ASTM D 4632 Pounds 60

Grab Elongation (Max | Aoy 4632 Percent (%) 15-30

percent)

Trapezoidal Tear ASTM D 4533 Pounds 30

Puncture ASTM D 4833 Pounds 30

Mullen Burst ASTM D 3786 psi 150-200

Permittivity ASTM D 4491 Sec™ 0.15

Flow Rate ASTM D 4491 gal/min/ft2 15-20

Apparent Opening Size | ASTM D 4751 (U.S. Sieve) 30-35

UV Resistance (at 500 ASTM D 4355 % st_rength 70

hours) retained
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B.

Silt fence shall be constructed of a minimum thirty-six (36) inch wide continuous woven
geotextile. The material shall have a high sediment filtration capacity, high slurry flow and
minimum clogging characteristics. Edges of the fabric shall be finished to prevent the outer
fibers from pulling away from the geotextile. Geotextile shall be free of defects or flaws that
significantly affect its physical and/or filtering properties.

Fabric shall be securely fastened to stakes a minimum of 42 inches long and made of
hardwood with a minimum dimension of 1% inch by 1% inch normal size such that a 6 to 8
inch length of fabric is unattached at the bottom for anchorage in soil. Metal stakes may be
used instead of wooden stakes. Metal stakes shall be round, “U”, “T”, “L”, or “C” shaped
with a minimum weight of 0.5 pounds per foot. Stakes shall be spaced not greater than ten
feet apart. When required, wire or another type of support shall be constructed between the
geotextile fabric and the posts to improve the load carrying capacity of the silt fence.

2.3 CATCH BASIN INSERT

A.

Manufactured catch basin insert of woven polypropylene geotextile with integral lifting
loops or straps conforming to the following:

Mechanical and Physical Properties of Catch Basin Insert

Mechanical Properties | Test Method Unit Minimum Average
Roll Value

Grab Tensile Strength | ASTM D 4632 Pounds 350
Grab Elongation (Max | Aoy 4632 Percent (%) 30
percent)
Trapezoidal Tear ASTM D 4533 Pounds 120
Puncture ASTM D 4833 Pounds 140
Mullen Burst ASTM D 3786 psi 600
Permittivity ASTM D 4491 gal/min/sq ft 0.3
Flow Rate ASTM D 4491 gal/min/ft2 150
Apparent Opening Size | ASTM D 4751 (U.S. Sieve) 40

1 0,
UV Resistance (at 500 ASTM D 4355 % s’grength 90
hours) retained

Note: Catch basin inserts for catch basins with curb openings shall be equipped with integral curb

deflector.

24 STRAW MULCH

A

Straw mulch shall be comprised of threshold straw of oats, wheat, barely, or rye that is free
from noxious weeds, mold or other objectionable material. Straw mulch shall contain at least
50 percent by weight of material to be 10-in or longer. Straw shall be in an air-dry condition
and suitable for placement with blower equipment. Straw mulch shall be utilized on all
newly graded areas with slopes exceeding 5% to protect areas against washouts and erosion
unless other erosion control measures are provided.

2.5 FILTER BERM COMPOST

A

Where establishing vegetation is not planned, compost shall be a decomposed, weed free
organic matter source derived from agricultural, food, or industrial residuals; biosolids
(treated sewage sludge); yard trimmings; or source-separated or mixed solid waste. Compost
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shall possess a moisture content of 30 to 60% and a organic matter content of 25 to 100%.
The maximum particle length shall be 6, and 100% passing a 3”, 90 to 100% passing a 17,
70% to 100% passing a 3/4”, and 30% to 75% passing a 1/4” screen. However, no more than
50% passing a 1/4” screen in high rainfall/flow rate situations.

B.  Where establishing vegetation is planned, compost shall be use a well decomposed, stable,
weed free organic matter source derived from agricultural, food, or industrial residuals;
biosolids (treated sewage sludge); yard trimmings; or source-separated or mixed solid waste.
Compost shall possess a moisture content of 30 to 60%, a pH of 6.0 to 8.5 and an organic
matter content of 25 to 65%. The maximum particle length shall be 6°, and 100% passing a
37, 90 to 100% passing a 17, 70% to 100% passing a 3/4”, and 30% to 75% passing a 1/4”
screen. However, no more than 60% passing a 1/4” in high rainfall/flow rate situations. It
shall contain no substances toxic to plants, shall possess no objectionable odors, and shall
not resemble the raw material from which it was derived.

2.6 COMPOST SOIL BLANKET
A.  Compost soil blankets may be utilized on slopes of up to 2:1.

B.  Slightly scarify slopes and remove large clods, rocks, stumps, roots larger than 2 inches in
diameter and debris on slopes, where vegetation is to be established. This soil preparation
step may be eliminated where approved by the Landscape Architect/Designer, or where
seeding or planting isn't planned. Track (compact) slope using a bulldozer before applying
compost.

C.  Apply compost at the following rates:

Compost Application Rates

Annual
Rainfall/Flow
Rate

Total Precipitation &
Rainfall Erosivity
Index

Application Rate for
Slopes to be
Vegetated (Note 1)

Application Rate for
Slopes not being
Unvegetated

Low

1-257 & 20-90

]/2_3/43’

l” _ 1 1/297

Average

26-50” & 91 - 200

3/4_1’7

l 1/2” _ 297

High

51” and above, & 201

1_2”

2-47

and above

Lower application rates indicated for slopes to be vegetated should only be used in
conjunction with seeding, and for compost blankets applied during the prescribed planting
season for the particular region.

Compost shall be uniformly applied using an approved spreader unit, including bulldozers,
side discharge manure spreaders, etc. Track (compact) the compost layer using a bulldozer
or other appropriate equipment. (This step may be eliminated where impractical or where
deemed unnecessary by the Landscape Architect/Designer.) Alternatively, apply compost
using a pneumatic (blower) unit, or other unit that propels the product directly at the soil
surface, thereby preventing water from moving between the soil-compost interface.
Thorough watering may be used to improve settling of the compost. Apply compost layer
approximately 3 feet (90 cm) over the top of the slope, or overlap it into existing vegetation.

On highly unstable soils, use compost in conjunction with appropriate structural measures.
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G.  Dry or hydraulic seeding may be completed following compost application, as required, or
during the compost application itself, where a pneumatic unit is used to apply the compost.

2.7 STONE CHECK DAM

A.  Stone shall be graded as follows:

Gradation of Stone for Check Dam (ConnDOT M.01.01 Grading No. 3)

Sieve Percent Passing by
Weight

21/2” 100

2” 90-100

11/2” 35-70

1 0-15

1/2” 0-5

Stone shall be sound, tough, durable, angular, not subject to disintegration, on exposure to water, or
weathering, be chemically stable and shall be suitable in all other respects for the purpose intended.

B.  Geotextile may be used under the stone to provide a stable foundation and to facilitate
removal of the stone.

2.8 EROSION CONTROL SEED MIXTURE

Erosion Control Seed

Species Application Application rate, | Optimum Seed | Optimum
(pNote 1) Rate, Pounds Pounds Per Depth, inches | Seeding Dates
Per Acre 1,000 sf (Note 2) (Note 3)
Annual ryegrass 3/1-6/15 and
Lolium multiflorum 40 1.00 0.5 8/1-10/15
Perennial ryegrass 3/15-7/1and
Lolium perenne 40 1.00 05 8/1-10/15
Winter Rye 4/5-7/1 and
Secale cereale 120 3.00 1.00 8/15 - 10/15
Oats 3/1 - 6/15 and
Avena sativa 86 2 ! 8/1-9/15
Winter Wheat 120 3 1 4/15-7/1and
Triticum aestivum 8/15 - 10/15
Millet
Echinochloa 20 5 1 5/15 - 7/15
crusgalli
Sudangrass 30 7 1 5/15 - 8/1
Sorghum sudanese
Buckwheat
Fagopyrum 15 4 1 4/1-9/15
esculentum
Weeping lovegrass 5 2 25 6/1-7/1
Eragostis curbula
ConnDOT All 3/1-6/15and
Purpose Mix 150 34 S 8/1 - 10/15
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Erosion Control Seed Notes:

1 - Listed species may be used in combinations to obtain a broader time spectrum. If used in
combinations, reduce each species planting rate by 20% of that listed.

2 - Seed at twice the indicated depth for sandy soils.

3 - May be planted throughout summer if soil moisture is adequate or can be irrigated. Fall seeding may
be extended 15 days in the coastal towns.

2.9

EROSION CONTROL MATTING

A.

PART 3

3.1

Temporary Erosion Control Blanket shall be 1) Curlex® Excelsior Blanket, as
manufactured by American Excelsior Company, 2) ERO-MAT® V75S(FD), as
manufactured by Verdyol Plant Research, Ltd., or 3) Landlok® S2 RD, as manufactured by
SI® Geosolutions, or 4) approved equal.

Degradable Erosion Control Fabric Netting shall be Landlok® 407 GR, as manufactured by
1) SI® Geosolutions, or 2) GeoJute® as manufactured by Belton Industries, Inc., or 3)
BioNet® SI150BN™ Double Net Straw Blanket, as manufactured by North American
Green, or 4) approved equal.

Long-Term and Non-degradable Turf Reinforcement Mats shall be 1) Pyramat®, as
manufactured by SI® Geosolutions, or 2) Recyclex® Turf Reinforcement Matting, as
manufactured by American Excelsior Company, or 3) Vmax3 C350™, as manufactured by
North American Green, or 4) approved equal.

Erosion control matting shall be secured with staples or an alternative attachment device
such as geotextile pins or plastic pegs as recommended by the manufacturer. The
Contractor shall submit a sample of the alternative attachment device for the Engineer's
approval prior to installation.

EXECUTION

GENERAL

A

Install erosion and sedimentation control measures as shown on the Drawings prior to any
site disturbance.

No work shall be started until erosion control schedules and installation have been accepted
by the Engineer.

Engineer has the authority to control the surface area of each material exposed by
construction operations and to direct Contractor to immediately provide permanent or
temporary pollution control measures to prevent contamination of adjacent watercourses or
other areas of water impoundment. Every effort shall be made by Contractor to prevent
erosion on the site and abutting properties or areas.

Contractor shall construct all permanent erosion and sediment control features at the earliest
practical time as outlined in the accepted schedule. Temporary erosion and sediment control
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3.2

3.3

measures shall be used to correct conditions that develop during construction, which were
unforeseen, but are needed prior to installation of permanent control features, or that are
needed temporarily to control erosion or sedimentation which develops during construction
operations.

Contractor shall limit as necessary the surface area of the earth material exposed to
sufficiently maintain and protect the slopes to prevent pollution. Where erosion is likely to
be a problem, clearing and grubbing operations shall be scheduled and performed so that
grading operations and permanent erosion and sediment control features can follow
immediately thereafter, if conditions permit; otherwise, temporary control measures will be
required between successive construction stages.

Erosion control features installed by Contractor shall be maintained by Contractor, and he
shall remove such installations only upon completion of the work and the site is stabilized or
when authorized to do so by Engineer.

Contractor shall operate all equipment and perform all construction operations so as to
minimize pollution. Contractor shall cease any of his operations, which will increase
pollution during rainstorms.

Failure by Contractor to control erosion, pollution, and siltation shall be cause for the
Engineer to employ outside assistance to provide the necessary corrective measures. The
cost of such assistance, including engineering costs, will be charged to Contractor and
appropriate deductions made to Contractor's payment.

HAY BALES

A.

Hay bales shall be positioned as indicated on the Drawings and/or as necessary to prevent off
site movement of sediment produced by, or as a result of, construction activities, or as direct
by the Engineer.

Hay bales shall be utilized on all catch basins and drainage facilities on the Project Site to
prevent the entry of sediments or other debris. Maintain such protection throughout
execution of the work until such drainage facilities have been abandoned/removed.

Bales shall be placed lengthwise with ends of adjacent bales tightly abutting one another to
form a continuous barrier. Bales shall be entrenched to a depth of 4 inches and backfilled,
with the backfill placed toward the potential source of runoff and sediment. All bales shall
be installed so that bindings are oriented around the sides rather than along the tops and
bottoms. Each bale shall be anchored with a minimum of two stakes, driving the first stake
in each bale towards the previously laid bale to drive the bales together. Stakes must be
driven a minimum of 18 inches into the ground. Loose hay shall be inserted between bales as
required to prevent water from escaping between the bales.

GEOTEXTILE SILT FENCE

A

Install a filter fabric silt fence prior to construction and remove after full surface restoration
has been achieved. Install silt fence as indicated on the Drawings and/or as necessary to
prevent off site movement of sediment produced by, or as a result of, construction activities.
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3.4

3.5

3.6

Install as follows:

1. Hand shovel excavate a small trench a minimum of six inches wide by six inches deep
on the upslope side of the desired fence line location.

2. Unroll the siltation fence system, position the post in the back of the trench (downhill
side), and hammer the post at least 12 inches into the original ground.

3. Fabric rolls shall be spliced at posts. The fabric shall be overlapped six inches, folded
over and securely fastened to posts.

4. Lay the bottom 6 inches of the fabric into the trench to prevent undermining by storm
water run-off.

5. Backfill the trench and compact. Compaction is necessary to prevent the run-off from
eroding the backfill.

6. For slope and swale installations, extend the ends of the trench sufficiently up slope
such that the bottom end of the fence will be higher than the top of the lowest portion
of the fence.

CATCH BASIN INLET SEDIMENT CONTROL

A.

Install catch basin inlet sediment control devices in each exiting catch basin as long as it
remains in use in accordance with manufacturer’s guidelines at the locations shown on the
Drawings.

A catch basin sediment filter shall be installed and changed/cleaned per the manufacturer’s
recommendations, or as directed by the (Insert Name), during construction.

New catch basins shall have a filter installed immediately upon completion of construction.
In addition, a hay bale, or similar, barrier shall be installed around the new basin and
maintained in place until binder is placed or disturbed areas draining to it are stabilized.

Catch basins with curb openings shall have filter fabric covering the opening and the edges
of the fabric shall be secured. A filter boom shall also be placed over the opening.

TEMPORARY SEDIMENT BASINS

A

Temporary sedimentation basins shall be employed as required during construction.
Sedimentation shall be periodically removed from the basins and from behind erosion and
sedimentation control devices. The Contractor shall direct all possible site runoff to the
temporary sedimentation basins.

The temporary sedimentation basins shall be maintained from the start of construction until
construction of the permanent detention basins is completed and perimeter areas are
stabilized.

TEMPORARY MULCHING
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3.7

3.8

A.

Apply temporary mulch to areas where rough grading has been completed but final grading
is not anticipated to begin within 30 calendar days of the completion of rough grading or
where final grading has been completed but seeding is not anticipated for 20 days.

1. Straw/Hay Mulch
Exposure Period: 6 months
Application Method: By hand or machine
Application Rate: 110 Ibs/1,000 square feet.

2. Bark Chips/Shredded Bark
Exposure Period: Less than one year
Application Method: By hand or machine
Application Rate: 6 cubic yards /1,000 square feet.

TEMPORARY EROSION CONTROL MATS

A.

Erosion control mats shall be furnished, installed, maintained, and later removed in ditches
or swales, on embankment slopes, and excavation slopes at the locations shown on the
Drawings in accordance with the manufacturer’s recommendations.

All areas shall be smooth graded and compacted. Remove all rocks, dirt clods, vegetation
and other obstructions that may cause damage to the mats.

Unroll mats parallel to the direction of water flow and lay flat against the ground. Overlap
roll ends 1-2 feet with upslope mat on the top to prevent uplift of mat end by water flow.
Overlay adjacent edges of mat by six inches. Extend mat 2-3 feet above the crest of steep
slopes and anchor by excavating a 6-inch deep trench, and secure end of mat in trench,
backfill and compact. Secure mat to the ground using staples or pins furnished by
manufacturer of mat.

When no longer required, as determined by the Engineer, temporary erosion control mats
shall become the property of the Contractor and be removed and properly disposed.

Ground disturbances, including holes and depressions caused by the installation and removal
of the temporary erosion control blanket shall be backfilled and repaired.

INSPECTIONS AND MAINTENANCE

A.

Contractor is responsible to maintain the sediment and erosion control features at all times
throughout the project duration and until the completion certification and approval has been
issued.

Regular erosion and sediment control system inspections shall be conducted by Contractor
throughout the project duration. At a minimum, Contractor shall conduct daily inspections
and maintain erosion control systems in good operating condition. Report the results of the
inspection and the recommended maintenance and/or repair requirements to Engineer.
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C.

Additional inspections may be required and/or directed prior to, or immediately following, a
storm event >0.1 inches. Repairs shall be made as necessary.

In the event that the sedimentation and erosion control measures employed by Contractor
prove to be inadequate as determined by the Engineer, Contractor shall adjust operations to
the extent necessary to prevent erosion and sediment transport.

Surface water shall be pumped to maintain excavations free of water. Comply with
applicable requirements of the Connecticut Department of Environmental Protection,
specifically those requirements related to the management of stormwater and dewatering
wastewaters associated with construction activities.

Hay bales and/or silt fences.

1. Remove accumulated sediment once it builds up to one-half of the height of the bale
or fabric.

2. Replace damaged or degraded bales as necessary or when directed by the Engineer.

3. Replace damaged fabric, or patch with a 2-ft minimum overlap. Overlaps may only be
made at fence posts.

4. Make other repairs as necessary to ensure that the bales/fence is filtering all runoff.

Erosion Control Mats shall be inspected at least once a week. Areas where the mat has
become dislodged from the soil surface or become torn shall be re-graded and re-seeded as
necessary and the mat re-installed. When repetitive failures occur at the same location
review conditions and modify erosion control measures to reduce failure rate. Temporary
erosion control blanket damaged during the progress of work or resulting from the
Contractor's vehicles, equipment, or operations shall be repaired or replaced at the expense
of the Contractor.

Clean catch basin inlet sediment control devices in accordance with manufacturer’s
guidelines.

Any catch basins that collect sediment as a result of Contractor’s work shall be thoroughly
cleaned out by Contractor.

END OF SECTION
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SECTION 01-5719 - TEMPORARY ENVIRONMENTAL CONTROLS

PART 1 - GENERAL

11

A.

1.2

DESCRIPTION

This section specifies the control of environmental pollution and damage that the Contractor
must consider for air, water, and land resources. It includes management of visual aesthetics,
noise, solid waste, radiant energy, and radioactive materials, as well as other pollutants and
resources encountered or generated by the Contractor. The Contractor is obligated to consider
specified control measures with the costs included within the various contract items of work.

Environmental pollution and damage is defined as the presence of chemical, physical, or
biological elements or agents which:

1. Adversely effect human health or welfare,

2. Unfavorably alter ecological balances of importance to human life,

3. Effect other species of importance to humankind, or;

4, Degrade the utility of the environment for aesthetic, cultural, and historical purposes.

Definitions of Pollutants:
1. Chemical Waste: Petroleum products, bituminous materials, salts, acids, alkalis,
herbicides, pesticides, organic chemicals, and inorganic wastes.

2. Debris: Combustible and noncombustible wastes, such as leaves, tree trimmings, ashes,
and waste materials resulting from construction or maintenance and repair work.
3. Sediment: Soil and other debris that has been eroded and transported by runoff water.

4, Solid Waste: Rubbish, debris, garbage, and other discarded solid materials resulting from
industrial, commercial, and agricultural operations and from community activities.

5. Surface Discharge: The term "Surface Discharge" implies that the water is discharged
with possible sheeting action and subsequent soil erosion may occur. Waters that are
surface discharged may terminate in drainage ditches, storm sewers, creeks, and/or
"water of the United States" and would require a permit to discharge water from the
governing agency.

6. Rubbish: Combustible and noncombustible wastes such as paper, boxes, glass and
crockery, metal and lumber scrap, tin cans, and bones.

7. Sanitary Wastes:

a. Sewage: Domestic sanitary sewage and human and animal waste.
b. Garbage: Refuse and scraps resulting from preparation, cooking, dispensing, and
consumption of food.

QUALITY CONTROL

Establish and maintain quality control for the environmental protection of all items set forth
herein.

Record on daily reports any problems in complying with laws, regulations, and ordinances.
Note any corrective action taken.

TEMPORARY ENVIROMENTAL CONTROL 01-5719-1
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13 REFERENCES

A.  The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

B.  U.S. National Archives and Records Administration (NARA): 33 CFR 328 Definitions

1.4 SUBMITTALS

A. In accordance with Section, 01 33 23, SHOP DRAWINGS, PRODUCT DATA, AND

SAMPLES, furnish the following:

1. Environmental Protection Plan: After the contract is awarded and prior to the
commencement of the work, the Contractor shall meet with the Resident Engineer to
discuss the proposed Environmental Protection Plan and to develop mutual understanding
relative to details of environmental protection. Not more than 20 days after the meeting,
the Contractor shall prepare and submit to the Resident Engineer // and the Contracting
Officer // for approval, a written and/or graphic Environmental Protection Plan including,
but not limited to, the following:

a.

b.

Name(s) of person(s) within the Contractor's organization who is (are) responsible
for ensuring adherence to the Environmental Protection Plan.

Name(s) and qualifications of person(s) responsible for manifesting hazardous
waste to be removed from the site.

Name(s) and qualifications of person(s) responsible for training the Contractor's
environmental protection personnel.

Description of the Contractor's environmental protection personnel training
program.

A list of Federal, State, and local laws, regulations, and permits concerning
environmental protection, pollution control, noise control and abatement that are
applicable to the Contractor's proposed operations and the requirements imposed
by those laws, regulations, and permits.

Methods for protection of features to be preserved within authorized work areas
including trees, shrubs, vines, grasses, ground cover, landscape features, air and
water quality, fish and wildlife, soil, historical, and archeological and cultural
resources.

Procedures to provide the environmental protection that comply with the
applicable laws and regulations. Describe the procedures to correct pollution of the
environment due to accident, natural causes, or failure to follow the procedures as
described in the Environmental Protection Plan.

Permits, licenses, and the location of the solid waste disposal area.

Drawings showing locations of any proposed temporary excavations or
embankments for haul roads, // stream crossings, // material storage areas,
structures, sanitary facilities, and stockpiles of excess or spoil materials. Include as
part of an Erosion Control Plan approved by the District Office of the U.S. Soil
Conservation Service and the Department of Veterans Affairs.

Environmental Monitoring Plans for the job site including land, water, air, and
noise.

Work Area Plan showing the proposed activity in each portion of the area and
identifying the areas of limited use or nonuse. Plan should include measures for
marking the limits of use areas. This plan may be incorporated within the Erosion
Control Plan.

TEMPORARY ENVIROMENTAL CONTROL 01-5719- 2
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B.

Approval of the Contractor's Environmental Protection Plan will not relieve the Contractor of
responsibility for adequate and continued control of pollutants and other environmental
protection measures.

PROTECTION OF ENVIRONMENTAL RESOURCES

Protect environmental resources within the project boundaries and those affected outside the
limits of permanent work during the entire period of this contract. Confine activities to areas
defined by the specifications and drawings.

Protection of Land Resources: Prior to construction, identify all land resources to be preserved
within the work area. Do not remove, cut, deface, injure, or destroy land resources including
trees, shrubs, vines, grasses, top soil, and land forms without permission from the Resident

Engineer. Do not fasten or attach ropes, cables, or guys to trees for anchorage unless

specifically authorized, or where special emergency use is permitted.

1. Work Area Limits: Prior to any construction, mark the areas that require work to be
performed under this contract. Mark or fence isolated areas within the general work area
that are to be saved and protected. Protect monuments, works of art, and markers before
construction operations begin. Convey to all personnel the purpose of marking and
protecting all necessary objects.

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land forms, and other
landscape features shown on the drawings to be preserved by marking, fencing, or using
any other approved techniques.

a. Box and protect from damage existing trees and shrubs to remain on the
construction site.

b. Immediately repair all damage to existing trees and shrubs by trimming, cleaning,
and painting with antiseptic tree paint.
C. Do not store building materials or perform construction activities closer to existing

trees or shrubs than the farthest extension of their limbs.

3. Reduction of Exposure of Unprotected Erodible Soils: Plan and conduct earthwork to
minimize the duration of exposure of unprotected soils. Clear areas in reasonably sized
increments only as needed to use. Form earthwork to final grade as shown. Immediately
protect side slopes and back slopes upon completion of rough grading.

4. Temporary Protection of Disturbed Areas: Construct diversion ditches, benches, and
berms to retard and divert runoff from the construction site to protected drainage areas
approved under paragraph 208 of the Clean Water Act.

a. Sediment Basins: Trap sediment from construction areas in temporary or
permanent sediment basins that accommodate the runoff of a local // I
(design year) storm. After each storm, pump the basins dry and remove the
accumulated sediment. Control overflow/drainage with paved weirs or by vertical
overflow pipes, draining from the surface.

b. Reuse or conserve the collected topsoil sediment as directed by the Resident
Engineer. Topsoil use and requirements are specified in Section 31 20 00, EARTH
MOVING.

C. Institute effluent quality monitoring programs as required by Federal, State, and
local environmental agencies.

5. Erosion and Sedimentation Control Devices: The erosion and sediment controls selected
and maintained by the Contractor shall be such that water quality standards are not
violated as a result of the Contractor's activities. Construct or install all temporary and
permanent erosion and sedimentation control features // shown. // on the Environmental

TEMPORARY ENVIROMENTAL CONTROL 01-5719- 3
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Protection Plan. // Maintain temporary erosion and sediment control measures such as
berms, dikes, drains, sedimentation basins, grassing, and mulching, until permanent
drainage and erosion control facilities are completed and operative.

6. Manage borrow areas on // and off // Government property to minimize erosion and to
prevent sediment from entering nearby water courses or lakes.

7. Manage and control spoil areas on // and off // Government property to limit spoil to

areas // shown // on the Environmental Protection Plan // and prevent erosion of soil or

sediment from entering nearby water courses or lakes.

Protect adjacent areas from despoilment by temporary excavations and embankments.

9. Handle and dispose of solid wastes in such a manner that will prevent contamination of
the environment. Place solid wastes (excluding clearing debris) in containers that are
emptied on a regular schedule. Transport all solid waste off Government property and
dispose of waste in compliance with Federal, State, and local requirements.

10.  Store chemical waste away from the work areas in corrosion resistant containers and
dispose of waste in accordance with Federal, State, and local regulations.

11. Handle discarded materials other than those included in the solid waste category as
directed by the Resident Engineer.

oo

C.  Protection of Water Resources: Keep construction activities under surveillance, management,
and control to avoid pollution of surface and ground waters and sewer systems. Implement
management techniques to control water pollution by the listed construction activities that are
included in this contract.

1. Washing and Curing Water: Do not allow wastewater directly derived from construction
activities to enter water areas. Collect and place wastewater in retention ponds allowing
the suspended material to settle, the pollutants to separate, or the water to evaporate.

2. Control movement of materials and equipment at stream crossings during construction to
prevent violation of water pollution control standards of the Federal, State, or local
government.

3. Monitor water areas affected by construction.

D. Protection of Fish and Wildlife Resources: Keep construction activities under surveillance,
management, and control to minimize interference with, disturbance of, or damage to fish and
wildlife. Prior to beginning construction operations, list species that require specific attention
along with measures for their protection.

E. Protection of Air Resources: Keep construction activities under surveillance, management, and
control to minimize pollution of air resources. Burning is not permitted on the job site. Keep
activities, equipment, processes, and work operated or performed, in strict accordance with the
State of // insert Name of State and title of State Air Pollution Statue, Rule, or Regulation // and
Federal emission and performance laws and standards. Maintain ambient air quality standards
set by the Environmental Protection Agency, for those construction operations and activities
specified.

1. Particulates: Control dust particles, aerosols, and gaseous by-products from all
construction activities, processing, and preparation of materials (such as from asphaltic
batch plants) at all times, including weekends, holidays, and hours when work is not in
progress.

2. Particulates Control: Maintain all excavations, stockpiles, haul roads, permanent and
temporary access roads, plant sites, spoil areas, borrow areas, and all other work areas
within or outside the project boundaries free from particulates which would cause a
hazard or a nuisance. Sprinklering, chemical treatment of an approved type, light

TEMPORARY ENVIROMENTAL CONTROL 01-5719- 4



Surplus Store Ramp TEMPORARY ENVIROMENTAL CONTROLS 01-5719-5
Project #901939

bituminous treatment, baghouse, scrubbers, electrostatic precipitators, or other methods
are permitted to control particulates in the work area.

3. Hydrocarbons and Carbon Monoxide: Control monoxide emissions from equipment to
Federal and State allowable limits.

4. Odors: Control odors of construction activities and prevent obnoxious odors from
occurring.

F. Reduction of Noise: Minimize noise using every action possible. Perform noise-producing work
in less sensitive hours of the day or week as directed by the Resident Engineer. Maintain noise-
produced work at or below the decibel levels and within the time periods specified.

1. Perform construction activities involving repetitive, high-level impact noise only between
8:00 // /la.m. and 6:00// //[p.m unless otherwise permitted by local ordinance or the
Resident Engineer. Repetitive impact noise on the property shall not exceed the following

dB limitations:
Time Duration of Impact Noise Sound Level in dB
More than 12 minutes in any hour 70
Less than 30 seconds of any hour 85
Less than three minutes of any hour 80
Less than 12 minutes of any hour 75

2. Provide sound-deadening devices on equipment and take noise abatement measures that
are necessary to comply with the requirements of this contract, consisting of, but not
limited to, the following:

a. Maintain maximum permissible construction equipment noise levels at 15 m (50
feet) (dBA):

EARTHMOVING MATERIALS HANDLING
FRONT LOADERS 75 CONCRETE MIXERS 75
BACKHOES 75 CONCRETE PUMPS 75
DOZERS 75 CRANES 75
TRACTORS 75 DERRICKS IMPACT 75
SCAPERS 80 PILE DRIVERS 95
GRADERS 75 JACK HAMMERS 75
TRUCKS 75 ROCK DRILLS 80
PAVERS, STATIONARY 80 PNEUMATIC TOOLS 80
PUMPS 75 BLASTING H--11
GENERATORS 75 SAWS 75
COMPRESSORS 75 VIBRATORS 75

b. Use shields or other physical barriers to restrict noise transmission.
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C. Provide soundproof housings or enclosures for noise-producing machinery.

d. Use efficient silencers on equipment air intakes.

e. Use efficient intake and exhaust mufflers on internal combustion engines that are
maintained so equipment performs below noise levels specified.

f. Line hoppers and storage bins with sound deadening material.
Conduct truck loading, unloading, and hauling operations so that noise is kept to a
minimum.

3. 3. Measure sound level for noise exposure due to the construction at least once every
five successive working days while work is being performed above 55 // /I dB(A)
noise level. Measure noise exposure at the property line or 15 m (50 feet) from the noise
source, whichever is greater. Measure the sound levels on the A weighing network of a
General Purpose sound level meter at slow response. To minimize the effect of reflective
sound waves at buildings, take measurements at 900 to 1800 mm (three to six feet) in
front of any building face. Submit the recorded information to the Resident Engineer
noting any problems and the alternatives for mitigating actions.

G. Restoration of Damaged Property: If any direct or indirect damage is done to public or private
property resulting from any act, omission, neglect, or misconduct, the Contractor shall restore
the damaged property to a condition equal to that existing before the damage at no additional
cost to the Government. Repair, rebuild, or restore property as directed or make good such
damage in an acceptable manner.

H.  Final Clean-up: On completion of project and after removal of all debris, rubbish, and
temporary construction, Contractor shall leave the construction area in a clean condition
satisfactory to the Resident Engineer. Cleaning shall include off the station disposal of all items
and materials not required to be salvaged, as well as all debris and rubbish resulting from
demolition and new work operations.

END OF SECTION 01-5719
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SECTION 01-6000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

11

1.2

13

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for selection of products for use in
Project; product delivery, storage, and handling; manufacturers' standard warranties on
products; special warranties; and comparable products.

Related Requirements:
1. Division 01 Section "Substitution Procedures" for requests for substitutions.

DEFINITIONS

Products: Items obtained for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product” includes the terms "material,"
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility. Products salvaged or recycled from other projects are not considered new
products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process to have the indicated qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics that equal or
exceed those of specified product.

Basis-of-Design Product Specification: A specification in which a specific manufacturer's
product is named and accompanied by the words "basis-of-design product,” including make or
model number or other designation, to establish the significant qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and other
characteristics for purposes of evaluating comparable products of additional manufacturers
named in the specification.
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1.4

15

1.6

A.

ACTION SUBMITTALS

Comparable Product Requests: Submit request for consideration of each comparable product.
Identify product or fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

1. Include data to indicate compliance with the requirements specified in "Comparable
Products"” Article.

2. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a comparable product
request. Architect will notify Contractor of approval or rejection of proposed comparable
product request within 15 days of receipt of request, or 7 days of receipt of additional
information or documentation, whichever is later.

a. Form of Approval: As specified in Division 01 Section "Submittal Procedures."
b. Use product specified if Architect does not issue a decision on use of a comparable
product request within time allocated.

Basis-of-Design Product Specification Submittal: Comply with requirements in Division 01
Section "Submittal Procedures." Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, select product compatible with products previously selected, even if
previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but incompatible
products, Architect will determine which products shall be used.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written
instructions.

Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original
sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

PRODUCT REQUIREMENTS 01-6000 - 2



Surplus Store Ramp PRODUCT REQUIREMENTS 01-6000-3
Project #901939

1.7

C.

A.

B.

C.

4. Inspect products on delivery to determine compliance with the Contract Documents and
to determine that products are undamaged and properly protected.

Storage:

1. Store products to allow for inspection and measurement of quantity or counting of units.

Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a weathertight
enclosure above ground, with ventilation adequate to prevent condensation.

4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of
installation and concealment.

5. Comply with product manufacturer's written instructions for temperature, humidity,

ventilation, and weather-protection requirements for storage.

Protect stored products from damage and liquids from freezing.

7. Provide a secure location and enclosure at Project site for storage of materials and
equipment by Owner's construction forces. Coordinate location with Owner.

no

IS

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract
Documents.

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by the Contract Documents to provide
specific rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed.

2. Specified Form: When specified forms are included with the Specifications, prepare a
written document using indicated form properly executed.

3. See Divisions 02 through 33 Sections for specific content requirements and particular
requirements for submitting special warranties.

Submittal Time: Comply with requirements in Division 01 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1

A.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract Documents,
are undamaged and, unless otherwise indicated, are new at time of installation.
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2.

Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.

Standard Products: If available, and unless custom products or nonstandard options are
specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.

Where products are accompanied by the term "as selected,” Architect will make
selection.

Descriptive, performance, and reference standard requirements in the Specifications
establish salient characteristics of products.

Or Equal: For products specified by name and accompanied by the term "or equal,” or
"or approved equal,” or "or approved,” comply with requirements in "Comparable
Products" Article to obtain approval for use of an unnamed product.

B.  Product Selection Procedures: Product selection is governed by the Contract Documents and
governing regulations and not by previous Project experience. Procedures governing product
selection include the following:

1.

Proprietary Specification Requirements: Where Specifications name only a single
manufacturer and product, provide the named product that complies with requirements.
Comparable products or substitutions for Contractor's convenience will not be
considered.

Semiproprietary Specification Requirements: Where Specifications name three or more
products or manufacturers, provide one of the products indicated. Comparable products
or substitutions for Contractor's convenience will not be considered.

a. Where products or manufacturers are specified by name, accompanied by the term
“or equal,” or “or approved equal” comply with the provisions concerning
“substitutions” to obtain approval for use of an unnamed product.

Non-Proprietary Specifications: When the Specifications list products or manufacturers
that are available and may be incorporated in the Work, but do not restrict the Contractor
to use of these products only, the Contractor may propose any available product that
complies with Contact requirements. Comply with provisions concerning “substitutions”
to obtain approval for use of an unnamed product.

Descriptive Specification Requirements: Where Specifications describe a product or
assembly, listing exact characteristics required, with or without use of a brand or trade
name, provide a product or assembly that provides the characteristics and otherwise
complies with Contract requirements.

Performance Specification Requirements: Where Specifications require compliance with
performance requirements, provide products that comply with these requirements, and are
recommended by the manufacturer for the application indicated. General overall
performance of a product is implied where the product is specified for a specific
application.

a. Manufacture’s recommendations may be contained in published product literature,
or by the manufacturer’s certification of performance.
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6.

Basis-of-Design Product: Where Specifications name a product, or refer to a product
indicated on Drawings, and include a list of manufacturers, provide the specified or
indicated product or a comparable product by one of the other named manufacturers.
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics
that are based on the product named. Comply with requirements in "Comparable
Products" Article for consideration of an unnamed product by one of the other named
manufacturers.

Visual Matching Specification: Where Specifications require  "match Architect's
sample"”, provide a product that complies with requirements and matches Architect's
sample. Architect's decision will be final on whether a proposed product matches.

a. If no product available within specified category matches and complies with other
specified requirements, comply with requirements in Division 01 Section
"Substitution Procedures" for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected by
Architect from manufacturer's full range™ or similar phrase, select a product that complies
with requirements. Architect will select color, gloss, pattern, density, or texture from
manufacturer's product line that includes both standard and premium items.

Allowances: Refer to individual Specification Sections and provisions in Section 01-
2100, Allowances, for allowances that control product selection, and for procedures
required for processing such selections.

2.2 COMPARABLE PRODUCTS

A.  Conditions for Consideration: Architect will consider Contractor's request for comparable
product when the following conditions are satisfied. If the following conditions are not
satisfied, Architect may return requests without action, except to record noncompliance with
these requirements:

1.

wn

Evidence that the proposed product does not require revisions to the Contract Documents

that it is consistent with the Contract Documents and will produce the indicated results,

and that it is compatible with other portions of the Work.

Proposed changes are in keeping with the intent of Contract Documents.

The request is timely, fully documented and properly submitted.

The request is directly related to an “or equal” clause or similar language in the Contract

Documents.

The specified product or method of construction cannot be provided within the Contract

Time.

a. The request will not be considered if the product or method cannot be provided as
a result of failure to pursue the Work promptly or coordinate activities properly.

The specified product or method of construction cannot receive necessary approval by a
governing authority, and the requested substitution can be approved.

A substantial advantage is offered the Owner, in terms of cost, time, energy conversation
or other considerations of merit, after deduction offsetting responsibilities the Owner may
be required to bear.
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10.

11.

12.

13.

a. Additional responsibilities for the Owner may include additional compensation to
the Architect for redesign and evaluation services, increased cost of other
construction by the Owner or separate Contractors, and similar considerations.

The specified product or method of construction cannot be provided in a manner that is

compatible with other material, and where the Contractor certifies that the substitution

will overcome the incompatibility.

The specified product or method of construction cannot be coordinated with other

materials, and where the Contractor certifies that the proposed substitution can be

coordinated.

The specified product or method of construction cannot provide a warranty required by

the Contract Documents and where the Contractor certifies that the proposed substitution

provide the required warranty.

Detailed comparison of significant qualities of proposed product with those named in the

Specifications. Significant qualities include attributes such as performance, weight, size,

durability, visual effect, and specific features and requirements indicated.

List of similar installations for completed projects with project names and addresses and

names and addresses of architects and owners, if requested.

Samples, if requested.

B.  The Contractor’s submittal and Architect’s acceptance of Shop Drawings, Product Data or
Samples that relate to construction activities not complying with the Contract Documents does
not constitute an acceptable or valid request for substitution, nor does it constitute approval.

PART 3 - EXECUTION

3.1 INSTALLATION OF PRODUCTS:

A.  Comply with manufacturer’s instructions and recommendations for installation of products in
the applications indicated. Anchor each product securely in place, accurately located and
aligned with other work.

1.

Clean exposed surfaces and protect as necessary to ensure freedom from damage and
deterioration at time of Substantial Completion.

END OF SECTION 01-6000
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SECTION 01-6100 — UNIVERSITY PRODUCT STANDARD

A. Asbestos Certification

Contractor shall certify that all material/equipment installed in any portion of the Work shall be asbestos free.
The owner may perform sampling to verify all suspect material/equipment is asbestos free. If any materi-
al/equipment is found to contain asbestos, the Contractor shall pay for the lawful and proper removal and dis-
posal of product(s), and re-install acceptable material/equipment all at its sole expense.

B. For purposes of this requirement, materials include, but are not limited to the following:
2.1 Surfacing Treatments

Fireproofing Acoustical Plaster
Finish Plasters, Skim Coats of Joint Compound, Fibrous Type Paint Applications, Sprayed-onapplications

2.2 Thermal System Insulation

Equipment Insulation, Gaskets, Valve Packings,

Boiler, Breeching, Boiler Rope, Duct or Tank Insulation,

Cement or Mortar used for boilers and refractory brick.

Piping and Fitting Insulations including but not limited to Wrapped Paper, Millboard, Rope, Cork, Preformed
Plaster, Job Molded Plaster and Coverings over Fibrous Glass Insulation.

2.3 Roofing and Siding Materials

Insulation Board, Vapor Barriers, Felts, Coatings & Adhesives,
Flashing, Shingles, Cementitious Board (Transite),
Galbestos, Non-Metallic or Non-Wood Roof Decking

2.4 Other Miscellaneous Materials

Cove Base, Floor Leveling Compound,

Ceiling & Floor Tiles, Vibration Isolators, Laboratory Tables and Hoods,
Mastics, Adhesives, Coatings & Caulks,

Wallboard & Joint Compounds,

Friction Products, Gaskets,

Fire Door Materials, Cementitious Products (Transite)

The Contractor certifies that all material/equipment installed in any portion of the Work shall be asbestos free:

Contractor Signature: Date: I

Print Name:

Company:

Please keep a completed copy of this document in the department’s project files and mail or fax a copy to:
University of Connecticut, Department of Environmental Health and Safety, Unit 4097, 486-1106 (FAX)

END OF SECTION 01-6100
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SECTION 01-7300 - EXECUTION

PART 1 - GENERAL

11

A.

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes general administrative and procedural requirements governing execution of the
Work including, but not limited to, the following:

Construction layout.

Field engineering and surveying.
Installation of the Work.

Cutting and patching.

Coordination of Owner-installed products.
Progress cleaning.

Starting and adjusting.

Protection of installed construction.

COoNo WM E

Related Requirements:

1. Division 01 Section "Summary" for limits on use of Project site.

Division 01 Section "Submittal Procedures" for submitting surveys.

3. Division 01 Section "Closeout Procedures" for submitting final property survey with
Project Record Documents, recording of Owner-accepted deviations from indicated lines
and levels, and final cleaning.

4. Division 02 Section "Selective Structure Demolition" for demolition and removal of
selected portions of the building.

5. Division 07 Section "Penetration Firestopping" for patching penetrations in fire-rated
construction.

no

DEFINITIONS

Cutting: Removal of in-place construction necessary to permit installation or performance of
other work.

Patching: Fitting and repair work required to restore construction to original conditions after
installation of other work.
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1.4

15

A.

INFORMATIONAL SUBMITTALS

Certificates: Submit certificate signed by land surveyor certifying that location and elevation of
improvements comply with requirements.

Cutting and Patching Plan: Submit plan describing procedures at least 10 days prior to the time
cutting and patching will be performed. Include the following information:

1. Extent: Describe reason for and extent of each occurrence of cutting and patching.

2. Changes to In-Place Construction: Describe anticipated results. Include changes to
structural elements and operating components as well as changes in building appearance
and other significant visual elements.

3. Products: List products to be used for patching and firms or entities that will perform

patching work.

Dates: Indicate when cutting and patching will be performed.

Utilities and Mechanical and Electrical Systems: List services and systems that cutting

and patching procedures will disturb or affect. List services and systems that will be

relocated and those that will be temporarily out of service. Indicate length of time
permanent services and systems will be disrupted.

o~

a. Include description of provisions for temporary services and systems during
interruption of permanent services and systems.

QUALITY ASSURANCE

Land Surveyor Qualifications: A professional land surveyor who is legally qualified to practice
in jurisdiction where Project is located and who is experienced in providing land-surveying
services of the kind indicated.

Cutting and Patching: Comply with requirements for and limitations on cutting and patching of
construction elements.

1. Structural Elements: When cutting and patching structural elements, notify Architect of
locations and details of cutting and await directions from Architect before proceeding.
Shore, brace, and support structural elements during cutting and patching. Do not cut and
patch structural elements in a manner that could change their load-carrying capacity or
increase deflection

2. Operational Elements: Do not cut and patch operating elements and related components
in a manner that results in reducing their capacity to perform as intended or that results in
increased maintenance or decreased operational life or safety.

3. Other Construction Elements: Do not cut and patch other construction elements or
components in a manner that could change their load-carrying capacity, that results in
reducing their capacity to perform as intended, or that results in increased maintenance or
decreased operational life or safety

4. Visual Elements: Do not cut and patch construction in a manner that results in visual
evidence of cutting and patching. Do not cut and patch exposed construction in a manner
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C.

D.

that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and
replace construction that has been cut and patched in a visually unsatisfactory manner.

Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved
in cutting and patching, including mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve potential conflicts before
proceeding.

Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written
recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1

A.

B.

MATERIALS
General: Comply with requirements specified in other Sections.

1. For projects requiring compliance with sustainable design and construction practices and
procedures, use products for patching that comply with requirements in Division 01
sustainable design requirements Section.

In-Place Materials: Use materials for patching identical to in-place materials. For exposed
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent
possible.

1. If identical materials are unavailable or cannot be used, use materials that, when installed,
will provide a match acceptable to Architect for the visual and functional performance of
in-place materials.

PART 3 - EXECUTION

3.1

A.

B.

EXAMINATION

Existing Conditions: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework, investigate
and verify the existence and location of underground utilities, mechanical and electrical
systems, and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of connection of
sanitary sewer, storm sewer, and water-service piping; underground electrical services,
and other utilities.

2. Furnish location data for work related to Project that must be performed by public
utilities serving Project site.

Examination and Acceptance of Conditions: Before proceeding with each component of the
Work, examine substrates, areas, and conditions, with Installer or Applicator present where
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3.2

3.3

indicated, for compliance with requirements for installation tolerances and other conditions
affecting performance. Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and systems are
to be installed.

3. Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

Written Report: Where a written report listing conditions detrimental to performance of the
Work is required by other Sections, include the following:

Description of the Work.

List of detrimental conditions, including substrates.
List of unacceptable installation tolerances.
Recommended corrections.

APwdPE

Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding
with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Existing Utility Information: Furnish information to University Representative that is necessary
to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other
utility appurtenances located in or affected by construction. And coordinate with authorities
having jurisdiction.

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents caused by differing field conditions outside the control
of Contractor, submit a request for information to Architect according to requirements in
Division 01 Section "Project Management and Coordination."

CONSTRUCTION LAYOUT
Verification: Before proceeding to lay out the Work, verify layout information shown on
Drawings, in relation to the property survey and existing benchmarks. If discrepancies are

discovered, notify Architect promptly.

General: Engage a land surveyor to lay out the Work using accepted surveying practices.
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3.4

1. Establish benchmarks and control points to set lines and levels at each story of
construction and elsewhere as needed to locate each element of Project.

2. Establish limits on use of Project site.

3. Establish dimensions within tolerances indicated. Do not scale Drawings to obtain
required dimensions.

4. Inform installers of lines and levels to which they must comply.
5. Check the location, level and plumb, of every major element as the Work progresses.
6. Notify Architect when deviations from required lines and levels exceed allowable

tolerances.
7. Close site surveys with an error of closure equal to or less than the standard established
by authorities having jurisdiction.

Site Improvements: Locate and lay out site improvements, including pavements, grading, fill
and topsoil placement, utility slopes, and rim and invert elevations.

Building Lines and Levels: Locate and lay out control lines and levels for structures, building
foundations, column grids, and floor levels, including those required for mechanical and
electrical work. Transfer survey markings and elevations for use with control lines and levels.
Level foundations and piers from two or more locations.

Record Log: Maintain a log of layout control work. Record deviations from required lines and
levels. Include beginning and ending dates and times of surveys, weather conditions, name and
duty of each survey party member, and types of instruments and tapes used. Make the log
available for reference by Architect.

FIELD ENGINEERING

Reference Points: Locate existing permanent benchmarks, control points, and similar reference
points before beginning the Work. Preserve and protect permanent benchmarks and control
points during construction operations.

1. Do not change or relocate existing benchmarks or control points without prior written
approval of Architect. Report lost or destroyed permanent benchmarks or control points
promptly. Report the need to relocate permanent benchmarks or control points to
Architect before proceeding.

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base
replacements on the original survey control points.

Benchmarks: Establish and maintain a minimum of two permanent benchmarks on Project site,
referenced to data established by survey control points. Comply with authorities having
jurisdiction for type and size of benchmark.

1. Record benchmark locations, with horizontal and vertical data, on Project Record
Documents.

2. Where the actual location or elevation of layout points cannot be marked, provide
temporary reference points sufficient to locate the Work.

3. Remove temporary reference points when no longer needed. Restore marked
construction to its original condition.
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3.5

C.

Certified Survey: On completion of foundation walls, major site improvements, and other work
requiring field-engineering services, prepare a certified survey showing dimensions, locations,
angles, and elevations of construction and sitework.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for maintenance
and ease of removal for replacement.

3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.

Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.

Sequence the Work and allow adequate clearances to accommodate movement of construction
items on site and placement in permanent locations.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

Templates: Obtain and distribute to the parties involved templates for work specified to be
factory prepared and field installed. Check Shop Drawings of other work to confirm that
adequate provisions are made for locating and installing products to comply with indicated
requirements.

Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size
and number to securely anchor each component in place, accurately located and aligned with
other portions of the Work. Where size and type of attachments are not indicated, verify size
and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount components at
heights directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and
items with integral anchors, that are to be embedded in concrete or masonry. Deliver
such items to Project site in time for installation.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.
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3.6

J.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

CUTTING AND PATCHING

Cutting and Patching, General: Employ skilled workers to perform cutting and patching.
Proceed with cutting and patching at the earliest feasible time, and complete without delay.

1. Cut in-place construction to provide for installation of other components or performance
of other construction, and subsequently patch as required to restore surfaces to their
original condition.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged
during installation or cutting and patching operations, by methods and with materials so as not
to void existing warranties.

Temporary Support: Provide temporary support of work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage.
Provide protection from adverse weather conditions for portions of Project that might be
exposed during cutting and patching operations.

Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of
free passage to adjoining areas is unavoidable, coordinate cutting and patching according to
requirements in Division 01 Section "Summary."

Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems
are required to be removed, relocated, or abandoned, bypass such services/systems before
cutting to minimize interruption to occupied areas.

Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or
adjoining construction. If possible, review proposed procedures with original Installer; comply
with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not

hammering and chopping. Cut holes and slots neatly to minimum size required, and with

minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.

Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Division 31
Sections where required by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be
removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent
entrance of moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are complete.

no

Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other work. Patch with durable seams that are as invisible as
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practicable. Provide materials and comply with installation requirements specified in other
Sections, where applicable.

1.

2.

Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize evidence
of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other finishing
materials.
b. Restore damaged pipe covering to its original condition.

Floors and Walls: Where walls or partitions that are removed extend one finished area
into another, patch and repair floor and wall surfaces in the new space. Provide an even
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall
coverings and replace with new materials, if necessary, to achieve uniform color and
appearance.

a. Where patching occurs in a painted surface, prepare substrate and apply primer and
intermediate paint coats appropriate for substrate over the patch, and apply final
paint coat over entire unbroken surface containing the patch. Provide additional
coats until patch blends with adjacent surfaces.

Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane
surface of uniform appearance.

Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight condition and ensures thermal and moisture integrity of building enclosure.

l. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint,
mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.7 OWNER-INSTALLED PRODUCTS

A.  Site Access: Provide access to Project site for Owner's construction personnel.

B.  Coordination: Coordinate construction and operations of the Work with work performed by
Owner's construction personnel.

1.

EXECUTION

Construction Schedule: Inform Owner of Contractor's preferred construction schedule
for Owner's portion of the Work. Adjust construction schedule based on a mutually
agreeable timetable. Notify Owner if changes to schedule are required due to differences
in actual construction progress.

Preinstallation Conferences: Include Owner's construction personnel at preinstallation
conferences covering portions of the Work that are to receive Owner's work. Attend
preinstallation conferences conducted by Owner's construction personnel if portions of
the Work depend on Owner's construction.
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3.8

A.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.

2. Do not hold waste materials more than seven days during normal weather or three days if
the temperature is expected to rise above 80 deg F.

3. Containerize hazardous and unsanitary waste materials separately from other waste.
Mark containers appropriately and dispose of legally, according to regulations.

a. Use containers intended for holding waste materials of type to be stored.

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors
are working concurrently.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning materials
specifically recommended. If specific cleaning materials are not recommended, use cleaning
materials that are not hazardous to health or property and that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials
down sewers or into waterways. Comply with waste disposal requirements in Division 01
Section "Construction Waste Management and Disposal."

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the construction
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious
exposure during the construction period.
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3.9 STARTING AND ADJUSTING
A.  Coordinate startup and adjusting of equipment and operating components with requirements in
Division 01 Section "General Commissioning Requirements."
B.  Start equipment and operating components to confirm proper  operation. Remove
malfunctioning units, replace with new units, and retest.
C.  Adjust equipment for proper operation. Adjust operating components for proper operation
without binding.
D.  Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.
E. Manufacturer's Field Service: Comply with qualification requirements in Division 01 Section
"Quality Requirements."
3.10 PROTECTION OF INSTALLED CONSTRUCTION
A.  Provide final protection and maintain conditions that ensure installed Work is without damage
or deterioration at time of Substantial Completion.
B.  Comply with manufacturer's written instructions for temperature and relative humidity.

END OF SECTION 01-7300
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SECTION 01-7700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

11

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for contract closeout, including,
but not limited to, the following:

Substantial Completion procedures.
Final completion procedures.
Warrantee Requirements

Submittal of Warranties.

Revenue Services Requirements
Final cleaning.

Repair of the Work.

NogakswhE

Related Requirements:

1. Division 01 Section "Photographic Documentation” for submitting final completion

construction photographic documentation.

Division 01 Section "Execution" for progress cleaning of Project site.

3. Division 01 Section "Operation and Maintenance Data" for operation and maintenance
manual requirements.

4. Division 01 Section "Project Record Documents" for submitting record Drawings, record
Specifications, and record Product Data.

5. Division 01 Section “Demonstration and Training” for requirements for instructing
Owner’s personnel

6. Divisions 02 through 33 Sections for specific closeout and special cleaning requirements
for the Work in those Sections.

no

ACTION SUBMITTALS
Product Data: For cleaning agents.
Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.

Certified List of Incomplete Items: Final submittal at Final Completion.
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14 CLOS

A. Certifi

B. Certifi

EOUT SUBMITTALS
cates of Release: From authorities having jurisdiction.

cate of Insurance: For continuing coverage.

C.  Field Report: For pest control inspection.

15 MAIN

TENANCE MATERIAL SUBMITTALS

A.  Schedule of Maintenance Material Items: For maintenance material submittal items specified in
other Sections.

1.6 SUBSTANTIAL COMPLETION PROCEDURES

A.  Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why
the Work is incomplete.

B. Submi

ttals Prior to Substantial Completion: Complete the following a minimum of 10 days

prior to requesting inspection for determining date of Substantial Completion. List items below
that are incomplete at time of request.

1.

IS

Certificates of Release: Obtain and submit releases from authorities having jurisdiction
permitting Owner unrestricted use of the Work and access to services and utilities.
Include occupancy permits, operating certificates, and similar releases.

Submit closeout submittals specified in other Division 01 Sections, including project
record documents, operation and maintenance manuals, final completion construction
photographic documentation, damage or settlement surveys, property surveys, and similar
final record information.

Submit closeout submittals specified in individual Divisions 02 through 33 Sections,
including specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

Submit maintenance material submittals specified in individual Divisions 02 through 33
Sections, including tools, spare parts, extra materials, and similar items, and deliver to
location designated by University Representative. Label with manufacturer's name and
model number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of
maintenance material submittal items, including name and quantity of each item
and name and number of related Specification Section. Obtain University
Representative signature for receipt of submittals.

Submit test/adjust/balance records.

Submit sustainable design submittals required in Division 01 sustainable design
requirements Section and in individual Division 02 through 33 Sections.

Submit changeover information related to Owner's occupancy, use, operation, and
maintenance.
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1.7

C.

Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days
prior to requesting inspection for determining date of Substantial Completion. List items below
that are incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's
personnel of changeover in security provisions.

3. Complete startup and testing of systems and equipment.

4. Perform preventive maintenance on equipment used prior to Substantial Completion.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems. Submit demonstration and training video recordings when
specified in Division 01 Section "Demonstration and Training."

6. Advise Owner of changeover in heat and other utilities.

7. Participate with Owner in conducting inspection and walkthrough with local emergency

responders.

8. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

9. Complete final cleaning requirements, including touchup painting.

10.  Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

Inspection: Submit a written request for inspection to determine Substantial Completion a
minimum of 10 days prior to date the work will be completed and ready for final inspection and
tests. On receipt of request, Architect will either proceed with inspection or notify Contractor
of unfulfilled requirements. Architect will prepare the Certificate of Substantial Completion
after inspection or will notify Contractor of items, either on Contractor's list or additional items
identified by Architect, that must be completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for final completion.

FINAL COMPLETION PROCEDURES

Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete the following:

1. Submit a final Application for Payment request with releases and supporting
documentation not previously submitted and accepted. Include certificates of insurance
for products and completed operations where required.

2. Submit an updated final Application for Payment statement, accounting for final
additional charges to the Contract Sum.

3. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial
Completion inspection list of items to be completed or corrected (punch list), endorsed
and dated by Architect. Certified copy of the list shall state that each item has been
completed or otherwise resolved for acceptance.

4, Certificate of Insurance: Submit evidence of final, continuing insurance coverage
complying with insurance requirements.

CLOSEOUT PROCEDURES 01-7700 - 3



Surplus Store Ramp CLOSEOUT PROCEDURES 01-7700-4
Project #901939

1.8

19

5. Submit final meter readings for utilities, a measured record of stored fuel, and similar
data as of the date of Substantial Completion, or when the Owner took possession of and
responsibility for corresponding elements of the Work.

6. Submit consent of surety to final payment.

7. Submit a final liquidated damages settlement statement.

Inspection: Submit a written request for final inspection to determine acceptance a minimum of
10 days prior to date the work will be completed and ready for final inspection and tests. On
receipt of request, Architect will either proceed with inspection or notify Contractor of
unfulfilled requirements. Architect will prepare a final Certificate for Payment after inspection
or will notify Contractor of construction that must be completed or corrected before certificate
will be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Upon completion of reinspection, the University Representative with advice of the
Architect will prepare a Certificate of Final Acceptance, or advise the Contractor of Work
that is incomplete or of obligations that have not been fulfilled but are required for final
acceptance.

3. If necessary, reinspection will be repeated.

LIST OF INCOMPLETE ITEMS (PUNCH LIST)

Organization of List: Include name and identification of each space and area affected by
construction operations for incomplete items and items needing correction including, if
necessary, areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Architect.
d. Name of Contractor.
e. Page number.

4. Submit list of incomplete items in the following format or format approved by Owner:

a. PDF electronic file. Architect will return annotated file.

WARRANTY REQUIREMENTS

Related Damages and Losses: When correcting warranted Work that has failed, remove and
replace other Work that has been damaged as a result of such failure or that must be removed
and replaced to provide access for correction of warranted Work.
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B.

1.10

Reinstatement of Warranty: When Work covered by a warranty has failed and been corrected
by replacement or rebuilding, reinstate the warranty by written endorsement. The reinstated
warranty shall be equal to the original warranty with an equitable adjustment for depreciation.

Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or
rebuild the Work to an acceptable condition complying with requirements of Contract
Documents. The Contractor is responsible for the cost of replacing or rebuilding defective
Work regardless of whether the Owner has benefited from use of the Work through a portion of
its anticipated useful service life.

Owner's Recourse: Written warranties made to the Owner are in addition to implied warranties,
and shall not limit the duties, obligations, rights and remedies otherwise available under the law,
nor shall warranty periods be interpreted as limitations on time in which the Owner can enforce
such other duties, obligations, rights, or remedies. Rejection of Warranties: The Owner reserves
the right to reject warranties and to limit selections to products with warranties not in conflict
with requirements of the Contract Documents.

The Owner reserves the right to refuse to accept Work for the Project where a special warranty,
certification, or similar commitment is required on such Work or part of the Work, until
evidence is presented that entities required to countersign such commitments are willing to do
SO.

SUBMITTAL OF PROJECT WARRANTIES

Time of Submittal: Submit written warranties on request of Architect for designated portions of
the Work where commencement of warranties other than date of Substantial Completion is
indicated, or when delay in submittal of warranties might limit Owner's rights under warranty.

All work shall be covered by the standard one (1) year guarantee as set forth in the General
Conditions. The Contractor shall visit the project site at 11 months into the guarantee period to
determine the scope of any required guarantee work. The Contractor shall contact the
University Representative prior to this visit so that the University Representative may attend.

Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Owner during
construction period by separate agreement with Contractor.

Specific requirements for warranties for the Work and products and installations that are
specified to be warrantee are included in the individual Sections of Divisions 2 through 33.

Disclaimers and limitations: Manufacturer’s disclaimers and limitations on product warranties
do not relieve the Contractor of the warranty on the Work that incorporates the products, nor
does it relieve suppliers, manufacturers, and subcontractors required to countersign special
warranties with the Contractor.

Organize warranty documents into an orderly sequence based on the table of contents of Project
Manual.
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1.

Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch
paper.

Address to: Executive Director of Architectural and Engineering Services, Office of
Architectural and Engineering Services, University of Connecticut Box Unit-3038,
Storrs, Connecticut 06269-3038

Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark
tab to identify the product or installation. Provide a typed description of the product or
installation, including the name of the product and the name, address, and telephone
number of Installer.

Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name and number, and name of Contractor.

Warranty Electronic File: Scan warranties and bonds and assemble complete warranty
and bond submittal package into a single indexed electronic PDF file with links enabling
navigation to each item. Provide bookmarked table of contents at beginning of
document.

All required guarantees/warranties will be by the respective company made out to the
University of Connecticut.

All guarantees/warranties supplied by subcontractors or manufacturers shall be
countersigned by the General Contractor.

G.  Provide additional copies of each warranty to include in operation and maintenance manuals.

111 REVENUE SERVICES REQUIREMENTS

A.  Upon receipt of the Certificate of Substantial Completion, the Contractor shall submit the
following information required by the Connecticut Department of Revenue Services.

1.

2.

The identity and addresses of all subcontractors performing work on the project.

The Connecticut tax registration numbers of the General Contractors and all
subcontractors.

The Federal Social Security account numbers, or Federal Employer Identification
numbers, or both, if applicable, for the General Contractor and all subcontractors.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

1.

Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not
applicable, use products that comply with the California Code of Regulations maximum
allowable VOC levels.
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PART 3 - EXECUTION

3.1 FINAL CLEANING

A.  General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply
with local laws and ordinances and Federal and local environmental and antipollution
regulations.

B.  Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for entire Project or for a designated portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

b. Clean catch basins affected by construction activities.

C. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other
foreign deposits.

d. Rake grounds that are neither planted nor paved to a smooth, even-textured

surface.

e. Remove tools, construction equipment, machinery, and surplus material from
Project site.

f. Remove snow and ice to provide safe access to building.

Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition,
free of stains, films, and similar foreign substances. Avoid disturbing natural
weathering of exterior surfaces. Restore reflective surfaces to their original
condition.

h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean
according to manufacturer's recommendations if visible soil or stains remain.

i. Clean transparent materials, including mirrors and glass in doors and windows.

Remove glazing compounds and other noticeable, vision-obscuring materials.

Polish mirrors and glass, taking care not to scratch surfaces.

Remove labels that are not permanent.

Clean and polish tile and other glazed surfaces affected by construction activity.

Clean and polish finish hardware affected by construction activity.

Clean exposed surfaces of diffusers, registers, and grills affected by construction

activity.

n. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency
that were affected by construction activity.

0. Leave Project clean and ready for occupancy.

3 — =~

C.  Pest Control: Comply with pest control requirements in Division 01 Section "Temporary
Facilities and Controls." Prepare written report.

D. Removal of Protection: Remove temporary protection and facilities installed for protection of
the Work during construction.
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3.2

3.3

E.

Compliance: Comply with regulations of authorities having jurisdiction and safety standards for
cleaning. Do not burn waste materials. Do not fury debris or excess materials on the Owner’s
property. Do not discharge volatile, harmful or dangerous materials into drainage systems.
Remove waste materials from the site and dispose of in a lawful manner.

1. Where extra materials of value remaining after completion of associated Work have
become the Owner’s property, arrange for disposition of these materials as directed.

REPAIR OF THE WORK

Complete repair and restoration operations before requesting inspection for determination of
Substantial Completion.

Repair or remove and replace defective construction. Repairing includes replacing defective
parts, refinishing damaged surfaces, touching up with matching materials, and properly
adjusting operating equipment. Where damaged or worn items cannot be repaired or restored,
provide replacements. Remove and replace operating components that cannot be repaired.
Restore damaged construction and permanent facilities used during construction to specified
condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other
damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.
Replace finishes and surfaces that that already show evidence of repair or restoration.

a. Do not paint over "UL" and other required labels and identification, including
mechanical and electrical nameplates. Remove paint applied to required labels and
identification.

3. Replace parts subject to operating conditions during construction that may impede
operation or reduce longevity.

4, Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for
new fixtures.

CERTIFICATIONS

The Contractor, at complete of construction, shall provide to the University a “Certificate of
Substantial Compliance” bearing original signatures of an officer of the company stating: “this
is to CERTIFY that, in my professional opinion, the complete structure/renovations described
above is in substantial compliance with the approved construction documents on file with the
University of Connecticut. Minor deviations and special stipulations are noted below (if any)”

Prior to Owners’ approval and acceptance, mechanical and electrical systems shall be fully
operational.

CLOSEOUT PROCEDURES 01-7700 - 8



Surplus Store Ramp CLOSEOUT PROCEDURES 01-7700-9
Project #901939

PART 4 - SCHEDULES
4.1 SCHEDULE OF WARRANTIES
A.  Schedule: Provide warranties and bonds on products and installations as specified in the
following Sections:

1. None

END OF SECTION 01-7700
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SECTION 01-7823 - OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

11

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for preparing operation and
maintenance manuals, including the following:

Operation and maintenance documentation directory.
Emergency manuals.

Operation manuals for systems, subsystems, and equipment.
Product maintenance manuals.

Systems and equipment maintenance manuals.

abrowdE

Related Requirements:

1. Division 01 Section "Submittal Procedures” for submitting copies of submittals for
operation and maintenance manuals.

2. Divisions 02 through 33 Sections for specific operation and maintenance manual
requirements for the Work in those Sections.
DEFINITIONS

System: An organized collection of parts, equipment, or subsystems united by regular
interaction.

Subsystem: A portion of a system with characteristics similar to a system.

CLOSEOUT SUBMITTALS

Manual Content: Operations and maintenance manual content is specified in individual
Specification Sections to be reviewed at the time of Section submittals. Submit reviewed
manual content formatted and organized as required by this Section.

1. Architect will comment on whether content of operations and maintenance submittals are
acceptable.

2. Where applicable, clarify and update reviewed manual content to correspond to revisions
and field conditions.
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B.

C.

D.

Format: Submit operations and maintenance manuals in the following format:

1. PDF electronic file. Assemble each manual into a composite electronically indexed file.
Submit on digital media acceptable to Architect.

a. Name each indexed document file in composite electronic index with applicable
item name. Include a complete electronically linked operation and maintenance
directory.

b. Enable inserted reviewer comments on draft submittals.

2. Three paper copies, separately bound. Include a complete operation and maintenance
directory. Enclose title pages and directories in clear plastic sleeves.

Initial Manual Submittal: Submit draft copy of each manual at least 30 days before
commencing demonstration and training. Architect will comment on whether general scope and
content of manual are acceptable.

Final Manual Submittal: Submit each manual in final form prior to requesting inspection for
Substantial Completion and at least 15 days before commencing demonstration and training.
Architect will return copy with comments.

1. Correct or revise each manual to comply with Architect's comments. Submit copies of
each corrected manual within 15 days of receipt of Architect's comments and prior to
commencing demonstration and training.

PART 2 - PRODUCTS

2.1

A

D.

OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY

Directory: Prepare a single, comprehensive directory of emergency, operation, and
maintenance data and materials, listing items and their location to facilitate ready access to
desired information. Include a section in the directory for each of the following:

1. List of documents.
2. List of systems.

3. List of equipment.
4, Table of contents.

List of Systems and Subsystems: List systems alphabetically. Include references to operation
and maintenance manuals that contain information about each system.

List of Equipment: List equipment for each system, organized alphabetically by system. For
pieces of equipment not part of system, list alphabetically in separate list.

Tables of Contents: Include a table of contents for each emergency, operation, and maintenance
manual.

Identification: In the documentation directory and in each operation and maintenance manual,
identify each system, subsystem, and piece of equipment with same designation used in the
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2.2

Contract Documents. If no designation exists, assign a designation according to
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building
Systems."

REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS

Organization: Unless otherwise indicated, organize each manual into a separate section for each
system and subsystem, and a separate section for each piece of equipment not part of a system.
Each manual shall contain the following materials, in the order listed:

1. Title page.
2. Table of contents.
3. Manual contents.

Title Page: Include the following information:

Subject matter included in manual.

Name and address of Project.

Name and address of Owner.

Date of submittal.

Name and contact information for Contractor.

Name and contact information for Architect.

Name and contact information for Commissioning Authority, (if applicable).

Names and contact information for major consultants to the Architect that designed the
systems contained in the manuals.

9. Cross-reference to related systems in other operation and maintenance manuals.

COoNo AWM

Table of Contents: List each product included in manual, identified by product name, indexed
to the content of the volume, and cross-referenced to Specification Section number in Project
Manual.

1. If operation or maintenance documentation requires more than one volume to
accommodate data, include comprehensive table of contents for all volumes in each
volume of the set.

Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by
system, subsystem, and equipment. If possible, assemble instructions for subsystems,
equipment, and components of one system into a single binder.

Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic
PDF file for each manual type required.

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where
scanning of paper documents is required, configure scanned file for minimum readable
file size.

2. File Names and Bookmarks: Enable bookmarking of individual documents based on file
names. Name document files to correspond to system, subsystem, and equipment names
used in manual directory and table of contents. Group documents for each system and
subsystem into individual composite bookmarked files, then create composite manual, so
that resulting bookmarks reflect the system, subsystem, and equipment names in a readily
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2.3

navigated file tree. Configure electronic manual to display bookmark panel on opening
file.

F. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled volumes.

1.

o~

Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in  thickness
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear
plastic sleeve on spine to hold label describing contents and with pockets inside covers to
hold folded oversize sheets.

a. If two or more binders are necessary to accommodate data of a system, organize
data in each binder into groupings by subsystem and related components. Cross-
reference other binders if necessary to provide essential information for proper
operation or maintenance of equipment or system.

b. Identify each binder on front and spine, with printed title "OPERATION AND
MAINTENANCE MANUAL," Project title or name, and subject matter of
contents, and indicate Specification Section number on bottom of spine. Indicate
volume number for multiple-volume sets.

Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the manual.
Mark each tab to indicate contents. Include typed list of products and major components
of equipment included in the section on each divider, cross-referenced to Specification
Section number and title of Project Manual.

Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic
software storage media for computerized electronic equipment.

Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper.

Drawings: Attach reinforced, punched binder tabs on drawings and bind with text.

a. If oversize drawings are necessary, fold drawings to same size as text pages and
use as foldouts.
b. If drawings are too large to be used as foldouts, fold and place drawings in labeled

envelopes and bind envelopes in rear of manual. At appropriate locations in
manual, insert typewritten pages indicating drawing titles, descriptions of contents,
and drawing locations.

EMERGENCY MANUALS

A.  Content: Organize manual into a separate section for each of the following:

1.
2.
3.

Type of emergency.
Emergency instructions.
Emergency procedures.

B.  Type of Emergency: Where applicable for each type of emergency indicated below, include
instructions and procedures for each system, subsystem, piece of equipment, and component:

Hwd e

Fire.

Flood.

Gas leak.
Water leak.
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Power failure.

Water outage.

System, subsystem, or equipment failure.
Chemical release or spill.

N oo

C.  Emergency Instructions: Describe and explain warnings, trouble indications, error messages,
and similar codes and signals. Include responsibilities of Owner's operating personnel for
notification of Installer, supplier, and manufacturer to maintain warranties.

D.  Emergency Procedures: Include the following, as applicable:

Instructions on stopping.

Shutdown instructions for each type of emergency.

Operating instructions for conditions outside normal operating limits.
Required sequences for electric or electronic systems.

Special operating instructions and procedures.

akrowdPE

2.4 OPERATION MANUALS

A.  Content: In addition to requirements in this Section, include operation data required in
individual Specification Sections and the following information:

1. System, subsystem, and equipment descriptions. Use designations for systems and
equipment indicated on Contract Documents.

Performance and design criteria if Contractor has delegated design responsibility.
Operating standards.

Operating procedures.

Operating logs.

Wiring diagrams.

Control diagrams.

Piped system diagrams.

Precautions against improper use.

0. License requirements including inspection and renewal dates.

BOOoNoO~WN

B.  Descriptions: Include the following:

1. Product name and model number. Use designations for products indicated on Contract
Documents.

Manufacturer's name.

Equipment identification with serial number of each component.

Equipment function.

Operating characteristics.

Limiting conditions.

Performance curves.

Engineering data and tests.

Complete nomenclature and number of replacement parts.

©oNO R~ WN

C.  Operating Procedures: Include the following, as applicable:

1. Startup procedures.
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2.5

Equipment or system break-in procedures.

Routine and normal operating instructions.
Regulation and control procedures.

Instructions on stopping.

Normal shutdown instructions.

Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.

©COoNO R~ WD

Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as
installed.

Piped Systems: Diagram piping as installed, and identify color-coding where required for
identification.

PRODUCT MAINTENANCE MANUALS

Content: Organize manual into a separate section for each product, material, and finish.
Include source information, product information, maintenance procedures, repair materials and
sources, and warranties and bonds, as described below.

Source Information: List each product included in manual, identified by product name and
arranged to match manual's table of contents. For each product, list name, address, and
telephone number of Installer or supplier and maintenance service agent, and cross-reference
Specification Section number and title in Project Manual and drawing or schedule designation
or identifier where applicable.

Product Information: Include the following, as applicable:

Product name and model number.

Manufacturer's name.

Color, pattern, and texture.

Material and chemical composition.

Reordering information for specially manufactured products.

abrwbdPE

Maintenance Procedures: Include manufacturer's written recommendations and the following:

Inspection procedures.

Types of cleaning agents to be used and methods of cleaning.

List of cleaning agents and methods of cleaning detrimental to product.
Schedule for routine cleaning and maintenance.

Repair instructions.

abrwbdPE

Repair Materials and Sources: Include lists of materials and local sources of materials and
related services.

Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and
conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.
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2.6 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS

A.  Content: For each system, subsystem, and piece of equipment not part of a system, include
source information, manufacturers' maintenance documentation, maintenance procedures,
maintenance and service schedules, spare parts list and source information, maintenance service
contracts, and warranty and bond information, as described below.

B.  Source Information: List each system, subsystem, and piece of equipment included in manual,
identified by product name and arranged to match manual's table of contents. For each product,
list name, address, and telephone number of Installer or supplier and maintenance service agent,
and cross-reference Specification Section number and title in Project Manual and drawing or
schedule designation or identifier where applicable.

C. Manufacturers' Maintenance Documentation: Manufacturers' maintenance documentation
including the following information for each component part or piece of equipment:

1. Standard maintenance instructions and bulletins.

2. Drawings, diagrams, and instructions required for maintenance, including disassembly
and component removal, replacement, and assembly.

3. Identification and nomenclature of parts and components.

4, List of items recommended to be stocked as spare parts.

D.  Maintenance Procedures: Include the following information and items that detail essential

maintenance procedures:

1. Test and inspection instructions.

2. Troubleshooting guide.

3. Precautions against improper maintenance.

4, Disassembly; component removal, repair, and replacement; and reassembly instructions.
5. Aligning, adjusting, and checking instructions.

6. Demonstration and training video recording, if available.

E. Maintenance and Service Schedules: Include service and lubrication requirements, list of
required lubricants for equipment, and separate schedules for preventive and routine
maintenance and service with standard time allotment.

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly,
guarterly, semiannual, and annual frequencies.

2. Maintenance and Service Record:  Include manufacturers' forms for recording
maintenance.

F. Spare Parts List and Source Information: Include lists of replacement and repair parts, with
parts identified and cross-referenced to manufacturers' maintenance documentation and local
sources of maintenance materials and related services.

G. Maintenance Service Contracts: Include copies of maintenance agreements with name and
telephone number of service agent.

H.  Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and

conditions that would affect validity of warranties or bonds.
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1. Include procedures to follow and required notifications for warranty claims.

PART 3 - EXECUTION

3.1

A.

MANUAL PREPARATION

Operation and Maintenance Documentation Directory: Prepare a separate manual that provides
an organized reference to emergency, operation, and maintenance manuals.

Emergency Manual: Assemble a complete set of emergency information indicating procedures
for use by emergency personnel and by Owner's operating personnel for types of emergencies
indicated.

Product Maintenance Manual: Assemble a complete set of maintenance data indicating care
and maintenance of each product, material, and finish incorporated into the Work.

Operation and Maintenance Manuals: Assemble a complete set of operation and maintenance
data indicating operation and maintenance of each system, subsystem, and piece of equipment
not part of a system.

1. Engage a factory-authorized service representative to assemble and prepare information
for each system, subsystem, and piece of equipment not part of a system.

2. Prepare a separate manual for each system and subsystem, in the form of an instructional
manual for use by Owner's operating personnel.

Manufacturers' Data: Where manuals contain manufacturers' standard printed data, include
only sheets pertinent to product or component installed. Mark each sheet to identify each
product or component incorporated into the Work. If data include more than one item in a
tabular format, identify each item using appropriate references from the Contract Documents.
Identify data applicable to the Work and delete references to information not applicable.

1. Prepare supplementary text if manufacturers' standard printed data are not available and
where the information is necessary for proper operation and maintenance of equipment or
systems.

Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the
relationship of component parts of equipment and systems and to illustrate control sequence and
flow diagrams. Coordinate these drawings with information contained in record Drawings to
ensure correct illustration of completed installation.

1. Do not use original project record documents as part of operation and maintenance
manuals.

2. Comply with requirements of newly prepared record Drawings in Division 01 Section
"Project Record Documents."

Comply with Division 01 Section "Closeout Procedures" for schedule for submitting operation
and maintenance documentation.

END OF SECTION 01-7823
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SECTION 01-7839 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

11

A

1.2

13

B.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and  Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for project record documents,
including the following:

Awn e

Record Drawings.

Record Specifications.

Record Product Data.
Miscellaneous record submittals.

Related Requirements:

Division 01 Section "Closeout Procedures™ for general closeout procedures.

Division 01 Section "Operation and Maintenance Data" for operation and maintenance
manual requirements.

Divisions 02 through 33 Sections for specific requirements for project record documents
of the Work in those Sections.

CLOSEOUT SUBMITTALS

Record Drawings: Comply with the following:

1.

Number of Copies: Submit copies of record Drawings as follows:
a. Initial Submittal:
1) Submit one (1) paper-copy set of marked-up record prints.
2)  Architect will indicate whether general scope of changes, additional
information recorded, and quality of drafting are acceptable.
b. Final Submittal:
1) Submit one (1) paper-copy set of marked-up record prints.

2)  Print each drawing, whether or not changes and additional information were
recorded.

Record Specifications: Submit one paper copy of Project's Specifications, including addenda
and contract modifications.
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C.  Record Product Data: Submit one paper copy of each submittal.

1. Where record Product Data are required as part of operation and maintenance manuals,
submit duplicate marked-up Product Data as a component of manual.

D.  Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities. Submit
one paper copy of each submittal.

E. Reports: Submit written report monthly indicating items incorporated into project record
documents concurrent with progress of the Work, including revisions, concealed conditions,
field changes, product selections, and other notations incorporated.

PART 2 - PRODUCTS

2.1 RECORD DRAWINGS

A.  Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop
Drawings, incorporating new and revised drawings as modifications are issued.

1. Preparation: Mark record prints to show the actual installation where installation varies
from that shown originally. Require individual or entity who obtained record data,
whether individual or entity is Installer, subcontractor, or similar entity, to provide
information for preparation of corresponding marked-up record prints.

a.

Poo0o

Give particular attention to information on concealed elements that would be
difficult to identify or measure and record later.

Accurately record information in an acceptable drawing technique.

Record data as soon as possible after obtaining it.

Record and check the markup before enclosing concealed installations.
Cross-reference  record prints to corresponding  archive photographic
documentation.

2. Content: Types of items requiring marking include, but are not limited to, the following:

S3—AToS@me oo

Dimensional changes to Drawings.

Revisions to details shown on Drawings.

Depths of foundations below first floor.

Locations and depths of underground utilities.

Revisions to routing of piping and conduits.

Revisions to electrical circuitry.

Actual equipment locations.

Duct size and routing.

Locations of concealed internal utilities.

Changes made by Change Order or Construction Change Directive.
Changes made following Architect's written orders.

Details not on the original Contract Drawings.

Field records for variable and concealed conditions.

Record information on the Work that is shown only schematically.

PROJECT RECORD DOCUMENTS 01-7839 -2



Surplus Store Ramp PROJECT RECORD DOCUMENTS 01-7839-3

Project #901939
3.

Mark the Contract Drawings and Shop Drawings completely and accurately. Use
personnel proficient at recording graphic information in production of marked-up record
prints.

Mark record sets with erasable, red-colored pencil. Use other colors to distinguish
between changes for different categories of the Work at same location.

Mark important additional information that was either shown schematically or omitted
from original Drawings.

Note Construction Change Directive numbers, alternate numbers, Change  Order
numbers, and similar identification, where applicable.

B.  Format: Identify and date each record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location.

1.

Record Prints: Organize record prints and newly prepared record Drawings into
manageable sets. Bind each set with durable paper cover sheets. Include identification
on cover sheets.

Identification: As follows:

Project name.

Date.

Designation "PROJECT RECORD DRAWINGS."
Name of Architect and or Construction Manager.
Name of Contractor.
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2.2 RECORD SPECIFICATIONS

A.  Preparation: Mark Specifications to indicate the actual product installation where installation
varies from that indicated in Specifications, addenda, and contract modifications.

1.

2.

3.

4.

5.

Give particular attention to information on concealed products and installations that
cannot be readily identified and recorded later.

Mark copy with the proprietary name and model number of products, materials, and
equipment furnished, including substitutions and product options selected.

Record the name of manufacturer, supplier, Installer, and other information necessary to
provide a record of selections made.

For each principal product, indicate whether record Product Data has been submitted in
operation and maintenance manuals instead of submitted as record Product Data.

Note related Change Orders and record Drawings where applicable.

B.  Format: Submit Record Specifications as paper copy.

2.3 RECORD PRODUCT DATA

A.  Preparation: Mark Product Data to indicate the actual product installation where installation
varies substantially from that indicated in Product Data submittal.

1.

Give particular attention to information on concealed products and installations that
cannot be readily identified and recorded later.
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B.

2.4

A.

B.

2. Include significant changes in the product delivered to Project site and changes in
manufacturer's written instructions for installation.
3. Note related Change Orders] and record Drawings where applicable.

Format: Submit record Product Data as paper copy.

MISCELLANEOUS RECORD SUBMITTALS

Assemble miscellaneous records required by other Specification Sections for miscellaneous
record keeping and submittal in connection with actual performance of the Work. Bind or file
miscellaneous records and identify each, ready for continued use and reference.

Format: Submit miscellaneous record submittals as paper copy.

PART 3 - EXECUTION

3.1

A.

B.

RECORDING AND MAINTENANCE

Recording: Maintain one copy of each submittal during the construction period for project
record document purposes. Post changes and revisions to project record documents as they
occur; do not wait until end of Project.

Maintenance of Record Documents and Samples: Store record documents and Samples in the
field office apart from the Contract Documents used for construction. Do not use project record
documents for construction purposes. Maintain record documents in good order and in a clean,
dry, legible condition, protected from deterioration and loss. Provide access to project record
documents for Architect's and Owner Representative’s reference during normal working hours.

END OF SECTION 01-7839
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SECTION 01-7900 - DEMONSTRATION AND TRAINING

PART 1 - GENERAL

11

1.2

13

14

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes administrative and procedural requirements for instructing Owner's personnel,
including the following:

1. Demonstration of operation of systems, subsystems, and equipment.
2. Training in operation and maintenance of systems, subsystems, and equipment.

Related Requirements:

1. Divisions 02 through 33 Sections for specific requirements for demonstration and
training for products in those Sections.

INFORMATIONAL SUBMITTALS

Instruction Program: Submit outline of instructional program for demonstration and training,
including a list of training modules and a schedule of proposed dates, times, length of
instruction time, and instructors' names for each training module. Include learning objective
and outline for each training module.

1. Indicate proposed training modules using manufacturer-produced demonstration and
training video recordings for systems, equipment, and products in lieu of video recording
of live instructional module.

Attendance Record: For each training module, submit list of participants and length of
instruction time.

QUALITY ASSURANCE

Facilitator Qualifications: A firm or individual experienced in training or educating
maintenance personnel in a training program similar in content and extent to that indicated for
this Project, and whose work has resulted in training or education with a record of successful
learning performance.

Instructor Qualifications: A factory-authorized service representative, complying with
requirements in Division 01 Section "Quality Requirements,” experienced in operation and
maintenance procedures and training.
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1.6

1.7

C.

Pre-instruction Conference: Conduct conference at Project site to comply with requirements in
Division 01 Section "Project Management and Coordination." Review methods and procedures
related to demonstration and training including, but not limited to, the following:

1. Inspect and discuss locations and other facilities required for instruction.

2. Review and finalize instruction schedule and verify availability of educational materials,
instructors' personnel, audiovisual equipment, and facilities needed to avoid delays.

3. Review required content of instruction.

4. For instruction that must occur outside, review weather and forecasted weather conditions
and procedures to follow if conditions are unfavorable.

COORDINATION

Coordinate instruction schedule with Owner's operations. Adjust schedule as required to
minimize disrupting Owner's operations and to ensure availability of Owner's personnel.

Coordinate instructors, including providing notification of dates, times, length of instruction
time, and course content.

Coordinate content of training modules with content of approved emergency, operation, and
maintenance manuals. Do not submit instruction program until operation and maintenance data
has been reviewed and approved by Architect.

PRODUCTS

INSTRUCTION PROGRAM

Program Structure: Develop an instruction program that includes individual training modules
for each system and for equipment not part of a system, as required by individual Specification
Sections.

Training Modules: Develop a learning objective and teaching outline for each module. Include
a description of specific skills and knowledge that participant is expected to master. For each
module, include instruction for the following as applicable to the system, equipment, or
component:

1. Basis of System Design, Operational Requirements, and Criteria: Include the following:

System, subsystem, and equipment descriptions.

Performance and design criteria if Contractor is delegated design responsibility.
Operating standards.

Regulatory requirements.

Equipment function.

Operating characteristics.

Limiting conditions.

Performance curves.
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2. Documentation: Review the following items in detail:
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Emergency manuals.

Operations manuals.

Maintenance manuals.

Project record documents.

Identification systems.

Warranties and bonds.

Maintenance service agreements and similar continuing commitments.

@+ooo0ow

3. Emergencies: Include the following, as applicable:

Instructions on meaning of warnings, trouble indications, and error messages.
Instructions on stopping.

Shutdown instructions for each type of emergency.

Operating instructions for conditions outside of normal operating limits.
Sequences for electric or electronic systems.

Special operating instructions and procedures.

P00 o

4. Operations: Include the following, as applicable:

Startup procedures.

Equipment or system break-in procedures.

Routine and normal operating instructions.
Regulation and control procedures.

Control sequences.

Safety procedures.

Instructions on stopping.

Normal shutdown instructions.

Operating procedures for emergencies.

Operating procedures for system, subsystem, or equipment failure.
Seasonal and weekend operating instructions.
Required sequences for electric or electronic systems.
Special operating instructions and procedures.
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5. Adjustments: Include the following:

Alignments.

Checking adjustments.

Noise and vibration adjustments.
Economy and efficiency adjustments.
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6. Troubleshooting: Include the following:

a. Diagnostic instructions.
b. Test and inspection procedures.

7. Maintenance: Include the following:

Inspection procedures.

Types of cleaning agents to be used and methods of cleaning.

List of cleaning agents and methods of cleaning detrimental to product.
Procedures for routine cleaning

coow
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e. Procedures for preventive maintenance.
f. Procedures for routine maintenance.
g. Instruction on use of special tools.

8. Repairs: Include the following:

a. Diagnosis instructions.

b. Repair instructions.

C. Disassembly; component removal, repair, and replacement; and reassembly
instructions.

d. Instructions for identifying parts and components.

e. Review of spare parts needed for operation and maintenance.

PART 2 - EXECUTION

2.1

2.2

A.

PREPARATION

Assemble educational materials necessary for instruction, including documentation and training
module. Assemble training modules into a training manual organized in coordination with
requirements in Division 01 Section "Operations and Maintenance Data."

Set up instructional equipment at instruction location.
INSTRUCTION

Facilitator: Engage a qualified facilitator to prepare instruction program and training modules,
to coordinate instructors, and to coordinate between Contractor and Owner for number of
participants, instruction times, and location.

Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.

1. Owner will furnish Contractor with names and positions of participants.

Scheduling: Provide instruction at mutually agreed on times. For equipment that requires
seasonal operation, provide similar instruction at start of each season.

1. Schedule training with Owner through Owners Representative with at least seven days'
advance notice.

Training Location and Reference Material: Conduct training on-site in the completed and fully
operational facility using the actual equipment in-place. Conduct training using final operation
and maintenance data submittals.

Cleanup: Collect used and leftover educational materials and give to Owner. Remove
instructional equipment. Restore systems and equipment to condition existing before initial
training use.

END OF SECTION 017900

DEMONSTRATION AND TRAINING 01-7900 - 4



DIVISION 5
SECTION 05 50 00
METAL FABRICATIONS

PART 1 - GENERAL

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
General Conditions and Division-1 Specification sections, apply to work of this section.

1.1

WORK INCLUDED

Miscellaneous angles, plates, channels, and tubes for supports of various
constfruction.

Miscellaneous hangers, brackets and supports.

RELATED WORK

. Section 09 90 00: Painting and Coating

SUBMITTALS

. Submit shop drawings under provisions of General Condifions and

Supplemental General Conditions.

Prepare shop drawings of railing after taking field measurement of the built
condition. Indicate on the shop drawings any deviations from the design
drawings. Any deviations will require Architect”s review.

. Prepare plansin 2" scale.

Prepare elevations in 1-1/2" scale minimum.

PART 2 - PRODUCTS

2.1

2.2

MATERIALS

. Steel Sections and Plate: Commercial Quality Low Carbon Steel.

Primer:
1. Ferrous metals: DeVoe, Mirrolac modified epoxy #13101 or equal.

2. Galvanized steel: DeVoe, Mirrolac galvanized metal primer #13201 or
equal.

. Electrolytic Zinc coated steel minimum coating, class C, ASTM A591-83 for Steel

Sheet materials.

FABRICATION

SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT
Storrs, Connecticut PO# 901939
055000/ 1 of 3



DIVISION 5
SECTION 05 50 00
METAL FABRICATIONS

A. Welding shall conform to the requirements of the AWS. Grind exposed welds
smooth.

B. After Work is fabricated, peen or upset bolt threads to prevent loosening.

C. Grind rough edges smooth.

D. Hot dip galvanize all products for exterior location including items built into
exterior consfruction, including structural steel lintels, and ladder, after
fabrication. Conform to the requirements of ASTM A386, 2.0 oz. per square foot.

E. Prepare ferrous items for priming as follows:

1. Remove obvious deposits of grease and oil first.
2. Remove loose mill scale, loose black oxide, all rust, all welding flux and
spatter and other contaminants by grinding and wire brushing. Do not

roughen or burnish metal.

3. Clean entire surface by flooding with clean mineral spirits and wiping dry
with clean cloths.

F. Prepare galvanized metals for priming as follows:
1. Remove obvious deposits of grease and oil first.

2. Flood with white vinegar, wet entire surface; let stand for five minutes,
repeat three tfimes.

3. Remove vinegar residue with clean rags and clear water.
4. Dry surfaces with clean rags.

5. Clean entire surface by flooding with clean mineral spirits and wiping dry
with clean cloths. Repeat once.

G. Apply primer in thickness recommended by manufacturer. Do not over thin.
Avoid runs, sags, and holidays. Brush primer into cracks and joints.

1. Note that specified primer is slow drying. Allow primer to dry 72 hours before
handling or shipping.

PART 3 - EXECUTION

3.1 SCHEDULE

A. Angle Framing and channels:

SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT
Storrs, Connecticut PO# 901939
055000/ 20of 2



3.2

3.3

DIVISION 5
SECTION 05 50 00
METAL FABRICATIONS

1. Miscellaneous brackets, supports, anchors, and frames for mechanical and
electrical equipment.

2. Provide miscellaneous brackets, supports, anchors, and lintels other than for
mechanical and electrical equipment.

Provide miscellaneous angles, plates, channels and tubes for support of
construction such as Gymnasium dividing curtains, hollow metal frames and
other construction shown on drawings. Welds shall be continuous. Ground
weld joints smooth. Exterior application shall be hot dip galvanized after
fabrication.

. Provide miscellaneous anchors and supports as required to complete the

project.
INSTALLATION
Install items firmly attached to supporting construction as detailed on drawings.

If primer becomes damaged, prepare and prime damaged spots as specified
above under FABRICATION.

. Secure and design railings fo provide a minimum resistance of 50lbs. per If

uniform loading in any direction and 200lbs. concentrated in any direction per
1607.7 IBC 2003 with Connecticut supplements and as required in ASCE 7-95,
Minimum Design Loads for Buildings and Other Structures, Section 4.4 “Loads on
handrails, Guardrails Systems, Grab Bar Systems, and Vehicle Barrier Systems.

PROTECTION

Protect all completed work from damage.

END OF SECTION

SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT
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DIVISION 9
SECTION 09 90 00
PAINTING AND COATING

PART 1 - GENERAL

RELATED DOCUMENTS

Drawings and general provisions of Contract, including General and Supplementary
General Conditions and Division-1 Specification sections, apply to work of this section.

1.1

@

WORK INCLUDED

Surface preparation.
Painting.
Surface finish schedule.

RELATED WORK

Section 05 50 00: Metal Fabrications
REFERENCES

ANSI/ASTM D16 - Definitions of Terms Relating to Paint, Varnish, Lacquer, and
Related Products.

ASTM D2016 - Test Method for Moisture Content of Wood.
DEFINITIONS
Conform to ANSI/ASTM D16 for interpretation of terms used in this Section.

QUALITY ASSURANCE

Product Manufacturer: Company specializing in manufacturing quality paint and
finish products with five years experience.

Applicator: Company specializing in commercial painting and finishing with five
years documented experience.

REGULATORY REQUIREMENTS

Conform to code for flame/fuel/smoke rating requirements for finishes.
SUBMITTALS
Submit according to provisions of General Conditions and Section 01 33 00.
Submit product data.
Provide product data on all finishing products.
Submit manufacturer's application instructions.
SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT

Storrs, Connecticut PO# 901939
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1.10

DIVISION 9
SECTION 09 90 00
PAINTING AND COATING

Submit color charts for color selection.

DELIVERY, STORAGE, AND HANDLING

Deliver products to site under provisions of General Conditions and Section 01 33 00.

Store and protect products under provisions of General Conditions and Section 01 60 00.

. Deliver products to site in sealed and labeled containers; inspect to verify

acceptance.

. Container labeling to include manufacturer's name, type of paint, brand name,

brand code, coverage, surface preparation, drying fime, cleanup, color
designation, and instructions for mixing and reducing.

Store paint materials at minimum ambient temperature of 45 degrees Fahrenheit
and a maximum of 90 degrees Fahrenheit, in well ventilated area, unless required
otherwise by manufacturer's instructions.

Take precautionary measures to prevent fire hazards and spontaneous
combustion.

ENVIRONMENTAL REQUIREMENTS

Provide confinuous ventilation and heating facilities to maintain surface and
ambient temperature above 45 degrees Fahrenheit for 24 hours before, during,
and 48 hours after application of finishes, unless required otherwise by
manufacturer's instructions.

Do not apply exterior coatings during rain or snow, or when relative humidity is
above 50 percent, unless required otherwise by manufacturer's instructions.

. Minimum Application Temperatures for Latex Paints: 45 degrees Fahrenheit for

interiors; 50 degrees Fahrenheit for exterior; unless required otherwise by
manufacturer's instructions.

. Minimum Application Temperature for Varnish Finishes: 65 degrees Fahrenheit for

interior or exterior, unless required otherwise by manufacturer's instructions.
Provide lighting level of 80-ft candles measured mid-height at substrate surface.
Protection:

1. Cover or otherwise protect finish work of other trades and surfaces not being
painted concurrently or not to be painted.

EXTRA STOCK

Provide a one gallon container of each color of each type finish paint to
Confracting Officer. Do not provide exira stock of primers.
SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT
Storrs, Connecticut PO# 901939
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B.

DIVISION 9
SECTION 09 90 00
PAINTING AND COATING

Label each container with color and room locations, in addition to the
manufacturer's label.

PART 2 - PRODUCTS

2.1

22

2.3

A.

ACCEPTABLE MANUFACTURER

Except as otherwise specified, materials shall be the products of the following
manufacturer:

1. Benjamin Moore Co.
2. Sherwin Williams
3. Piftsburg Paints

Materials selected for coating systems for each type surface shall be the
products of a single manufacturer.

MATERIALS

Products specified are as manufactured by Benjamin Moore, unless otherwise
indicated.

Coating: Ready mixed, except field-catalyzed coatings. Process pigments to a
soft paste consistency, capable of being readily and uniformly dispersed to a
homogeneous coating.

Coatings: Good flow and brushing properties; capable of drying or curing free of
streaks and sags.

Accessory Materials: Linseed oil, shellac, furpentine, paint thinners and other
materials not specifically indicated but required to achieve the finishes specified,
of commercial quality.

FINISHES

Refer to end of Section for surface finish schedule.

PART 3 - EXECUTION

3.1

INSPECTION

Verify that surfaces are ready to receive work as instructed by the product
manufacturer.

Examine surfaces scheduled to be finished prior to commencement of work.
Report any condition that may potentially affect proper application.

Beginning of installation means acceptance of substrate.

SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT
Storrs, Connecticut PO# 901939
099000/ 60of 5



3.2

3.3

3.4

DIVISION 9

SECTION 09 90 00

PAINTING AND COATING
PREPARATION

Remove electrical plates, hardware, light fixture trim, and fittings prior to
preparing surfaces or finishing.

Correct minor defects and clean surfaces which affect work of this Section.

. Shellac and seal marks which may bleed through surface finishes.

Impervious Surfaces: Remove mildew by scrubbing with solution of tri-sodium
phosphate and bleach. Rinse with clean water and allow surface o dry.

Galvanized Surfaces: Remove surface contamination and oils and wash with
solvent. Apply coat of etching primer.

Uncoated Steel and Iron Surfaces: Remove grease, scale, dirt, and rust. Where
heavy coatings of scale are evident, remove by wire brushing or sandblasting;
clean by washing with solvent. Apply a treatment of phosphoric acid solution,
ensuring weld joints, bolts, and nuts are similarly cleaned. Spot prime paint after
repairs.

. Shop Primed Steel Surfaces: Sand and scrape to remove loose primer and rust.

Feather edges to make touch-up patches inconspicuous. Clean surfaces with
solvent. Prime bare steel surfaces. Prime metal items including shop primed
items.

Metal Doors Scheduled for Painting: Seal fop and bottom edges with primer.

Set and fill all nail holes. Sand to achieve a smooth surface.

PROTECTION

Protect elements surrounding the work of this Section from damage or
disfiguration.

Repair damage to other surfaces caused by work of this Section.

. Furnish drop cloths, shields, and protective methods to prevent spray or

droppings from disfiguring other surfaces.
Remove empty paint containers from site.

APPLICATION

. Apply products in accordance with manufacturer's instructions.

Do not apply finishes to surfaces that are not dry.

. Apply each coat to uniform finish.

SURPLUS STORE RAMP
UNIVERSITY OF CONNECTICUT
Storrs, Connecticut PO# 901939
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3.6

3.7

3.8

DIVISION 9
SECTION 09 90 00
PAINTING AND COATING

. Apply each coat of paint slightly darker than preceding coat unless otherwise

approved.
Sand lightly between coats to achieve required finish.

Allow applied coat to dry before next coat is applied.

. Where clear finishes are required, tint fillers fo match wood. Work fillers into the

grain before set. Wipe excess from surface.

CLEANING

. As work proceeds, promptly remove paint where spilled-splashed or spattered.

During progress of work maintain premises free of unnecessary accumulation of
tools, equipment, surplus materials, and debris.

. Collect cofton waste, clothes, and material, which may constitute a fire hazard,

place in closed metal containers and remove daily from site.
PAINT SCHEDULE (Benjamin Moore Paint)

Exterior Galvanized Metal: Including but noft limited to structural steel,
angles, plates, hollow metal frames and miscellaneous steel. Where rust has
formed apply one coat of Benjamin Moore M82 Rust Converter prior to the
primer application.

Primer: (1-coat): Benjamin Moore M07 Universal Primer. Delete where
items are shop primed.

Finish: (2-coats) Benjamin Moore 133 Impervo Alkyd High Gloss
Enamel.

Exterior Ferrous Metals: Including but not limited to structural steel,

angles, plates, hollow metal frames and miscellaneous steel. Where rust has
formed apply one coat of Benjamin Moore M82 Rust Converter prior to the
primer application.

Primer: (1-coat) Benjamin Moore M06 Alkyd Metal Primer. Delete
where items are shop primed.

Finish: (2-coats) Benjamin Moore 133 Impervo Alkyd High Gloss
Enamel.

COLORS

Architect will select colors from manufacturers full range.
Up to four new colors for finished surfaces will be selected.

END OF SECTION
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Surplus Store Ramp EARTHWORK 312310-1
Project # 901939

SECTION 31 2310 - EARTHWORK

PART1 GENERAL
1.1 SUMMARY

A.  Section Includes:

1. Preparation and grading subgrades for slabs-on-grade, walks, pavements, and
landscaping.

2. Excavating and backfilling for structures.

3. Excavation and backfilling for underground utilities and associated appurtenances.

4, Excavation, backfill and compaction for the demolition/removal of subsurface utilities
and improvements.

5. Earth retention systems.

B. Contractor shall coordinate work between all Subcontractors, sections, and trades required
for the proper completion of the work.

C.  Contractor is responsible for all health and safety.

1.2 GENERAL

A.  Contractor is advised that lines and grades, as shown on the Drawings, are subject to change.
Although it is intended to adhere to what is shown on Drawings, Engineer reserves the right
to make changes in lines and grades of utilities r other subsurface construction when such
changes may be necessary or advantageous.

B. In open trenching on public roadways, Contractor shall be governed by the conditions,
restrictions and regulations made by the local or state authority as applicable. All such
regulations shall be in addition to those set down in the Specifications.

1.3 EXCAVATION CLASSIFICATIONS

1.4

A.

Excavation - Excavation shall be unclassified and no consideration will be given to the
nature of the materials, except Rock. Excavation shall comprise and include the satisfactory
removal and disposal of all materials encountered regardless of the nature of the materials
and shall be understood to include but not limited to earth, fill, foundations, pavements,
curbs, piping, , cobblestones, footings, bricks, concrete, previously abandoned drainage
structures and utility structures and debris.

Rock Excavation - Rock Excavation shall be defined for payment purposes as the excavation
of Rock as defined herein.

REFERENCES

A.

Reference herein to any technical society, organization, group or regulation are made in
accordance with the following abbreviations and, unless otherwise noted or specified, all
work under this Section shall conform to the latest edition as applicable.

State of Connecticut Department of Transportation (ConnDOT)
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1. Standard Specifications for Roads, Bridges and Incidental Construction, Form 816,
2004 and any supplements.

C.  Code of Federal Regulations (CFR)
1. 29 CFR 1926, Safety and Health Regulations for Construction
D.  American Concrete Institute (ACI)
1. ACI 229R-99 - Controlled Low-Strength Materials (CLSM).
E.  American Society for Testing and Materials (ASTM)
1. ASTM D422 - Standard Test Method for Particle-Size Analysis of Soils.
2. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place
by the Sand-Cone Method.
3. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Modified Effort (56,000 ft-1bf/ft3(2,700 kN-m/m3)).
4. ASTM D2487 - Standard Classification of Soils for Engineering Purposes (Unified
Soil Classification System).
5. AASTM D2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in
Place by Nuclear Methods (Shallow Depth).
6. ASTM D3017 - Standard Test Method for Water Content of Soil and Rock in Place by
Nuclear Methods (Shallow Depth).
7. ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil
and Soil-Aggregate by Nuclear Methods (Shallow Depth).

DEFINITIONS

A.  Backfill: Soil material or flowable concrete used to fill an excavation.

B.  Bedding Course: Layer placed over the excavated sub-grade in a trench before laying pipe.

C.  Benching: A method of limiting cave-in potential by excavating the sides of an excavation to
form one or a series of horizontal levels or steps, usually with vertical or near-vertical
surfaces between levels.

D.  Borrow: Satisfactory soil imported from off-site for use as fill or backfill.

Clearing: Clearing shall consist in the felling, cutting up, and satisfactory disposal of trees
and other vegetation designated for removal in accordance with these specifications.

F. Drainage Course: Layer supporting basement grade used to minimize capillary flow of pore
water.

G.  Earth Retention Systems: Any structural system, such as sheeting and bracing or cofferdams,
designed to retain in-situ soils in place and prevent the collapse of the sides of an excavation
in order to protect employees and adjacent structures.

H. Excavation: Any man-made cut, cavity, trench, or depression in an earth surface, formed by

earth removal.
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1. Additional Excavation: Excavation below subgrade elevations as directed by
Architect. Additional excavation and replacement material will be paid for according
to Contract provisions for changes in the Work.

2. Bulk Excavation: Excavations more than 10 feet in width and pits more than 30 feet
in either length or width.

3. Unauthorized Excavation: Excavation below sub-grade elevations or beyond
indicated dimension without direction by Architect. Unauthorized excavation, as
well as remedial Work directed by Architect, shall be without additional
compensation.

I Fill: Soil materials used to raise existing grades.

J. Finished Grade: The proposed final elevations shown on the Drawings or called for in the
Specifications.

K.  Geotechnical Testing Agency: An independent testing agency, employed by the Owner and
qualified according to ASTM E 329 to conduct soil materials and rock-definition testing, as
documented according to ASTM D 3740 and ASTM E 548.

L.  Grubbing: Grubbing shall consist of the removal of roots 1 % inch and larger, organic matter
and debris, and stumps having a diameter of three inches or larger, to a depth of at least 18
inches below the surface and or subgrade; which ever is lower, and the disposal thereof.

M.  Protective System: A method of protecting employees from cave-ins, from material that
could fall or roll from an excavation face or into an excavation, or from the collapse of
adjacent structures. Protective systems include earth retention systems, sloping and benching
systems, shield systems, and other systems that provide the necessary protection.

N.  Rock: Consolidated natural material that when tested by an independent geotechnical testing
agency according to ASTM D1586, exceeds a standard penetration resistance of 100 blows
per two inches. All boulders containing a volume of more than one-half cubic yard which
cannot be removed without systematic drilling or hoe ramming will be classified as Rock.

O.  Licensed Professional Engineer: A person who is licensed as a professional engineer in the
state where the work is to be performed. However, a professional engineer, registered in any
state is deemed to be a "registered professional engineer” within the meaning of this standard
when approving designs for "manufactured protective systems" or "tabulated data" to be
used in interstate commerce.

P. Select Fill: Any earth material defined in this Section that is not Common Fill/Ordinary
Borrow.

Q.  Shield System: A structure that is designed to withstand the forces imposed on it by a cave-
in and thereby protects employees within the structure. Shields can be permanent structures
or can be designed to be portable and moved along as work progresses. Additionally, shields
can be either pre-manufactured or job-built in accordance with 29 CFR 1926.652(c)(3) or
(c)(4). Shields used in trenches are usually referred to as "trench boxes" or "trench shields."
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1.6

R.

Sloping: A method of protecting employees from cave-ins by excavating to form sides of an
excavation that are inclined away from the excavation so as to prevent cave-ins. The angle of
incline required to prevent a cave-in varies with differences in such factors as the soil type,
environmental conditions of exposure, and application of surcharge loads.

Structures: Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical
and electrical appurtenances, or other man-made stationary features constructed above or
below the ground surface.

Sub-grade: Surface or elevation remaining after completing excavation, or top surface of a
fill or backfill immediately below drainage fill.

Surplus Material: Excavated acceptable material that cannot be utilized elsewhere on the site
as backfill or embankment fill, or as otherwise directed by the Engineer.

Temporary Dewatering System: A system to lower and control water to maintain stable,
undisturbed subgrades at the lowest excavation levels. Dewatering shall be provided for all
pipelines, structures and for all other miscellaneous excavations.

Trench: A narrow excavation (in relation to its length) made below the surface of the
ground. In general, the depth is greater than the width, but the width of a trench (measured
at the bottom) is not greater than 15 feet.

Unacceptable Material: Soil material that contains organic silt, peat, vegetation, wood or
roots, stones or rock fragments over six (6) inches in diameter or exceeding 40 percent by
weight of the backfill material, porous biodegradable matter, loose or soft fill, construction
debris, or refuse, or material which cannot be compacted to the specified or indicated
density.

SAFETY

A.

Contractor shall conduct all excavation activities in conformance with  applicable
regulations, including those relating to warning signs, excavation safety, sheeting, shoring,
and stabilization.

Contractor shall provide and maintain barricades, signs, lights, etc., required for the
protection of personnel, materials and property. Temporary barricades, etc. shall conform
all applicable codes and regulations, and shall be lighted at night with lanterns, flares and
reflectorized paint as required for safety. Adapt barricades, signs, lights, etc. to evolving
site conditions throughout the progress of the work.

Provide other safety devices as required, including adaptation of such safety devices to
changing site conditions, to prevent unauthorized entry to construction areas and open
excavations. Provide warning signs and other temporary construction safety devices
necessary for proper completion of the work in compliance with applicable safety
regulations.

Contractor shall properly design and furnish all labor, materials, equipment, and tools
necessary to completely construct the excavation support system, permanent or temporary,
including sheet piling, trench shields, trench boxes, timber trench shoring,
pneumatic/hydraulic shoring, steel sheeting or sheeting using other materials, sloping and
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A.

benching. All of the proper materials and all equipment necessary to protect employees in
excavations against cave-ins shall be furnished and installed.

Any time an excavation is to remain open, at a minimum, provide full enclosure with safety
barriers and fencing, warning signs, and additional safety control measures as appropriate.

1.7 SUBMITTALS

Site Characterization of Off-Site Borrow Sources: The following information shall be
submitted to Engineer for review at least two weeks prior to use of an off-site borrow source:

1.

2
3.
4

Location and name of the borrow source site.
Owner and contact information for the borrow source site.
Present and past usage of the source site and materials.

Any previously existing report(s) associated with an assessment of the source site as
relates to the presence of oils, hazardous materials, or other organic and non-organic
constituents which may be considered contaminants.

Location within the site from which the material will be obtained.

Physical Analysis: From a qualified testing agency indicating and interpreting test
results for compliance of the following with requirements indicated. Prepare separate
reports for each type and application of borrow material.

a. Classification: ASTM D 2487.
b. Gradation Analysis (Sieve Analysis): ASTM D 422

C. Moisture and Density Relationship Curve (Modified Proctor Analysis):
ASTM D 1557.

d. Classification and laboratory compaction curve for on-site soil material, in
accordance with the above requirements, when requested by the Engineer.

Chemical Analysis

a. Obtain one composite sample for every 500 cu. yds. of soil/material with at
least three samples for each soil/material type from each borrow source
location. Analyze each for pesticides (EPA Method 8081), Chlorinated
Herbicides (EPA Method 8151), Polyaromatic Hydrocarbons (EPA Method
8270), Total Petroleum Hydrocarbons (CTETPH method), Total RCRA 8
Metals (EPA Method 6010 / 7421 / 7470), Volatile Organic Compounds (EPA
Method 8260), and Polychlorinated Biphenyls (EPA Method 8082). Based on
the results of this testing, additional Synthetic Precipitation  Leaching
Procedure (SPLP) or Toxicity Characteristic Leaching Procedure (TCLP)
testing may be required at the discretion of the Engineer. The Owner reserves
the right to reject material based on the results of this testing.
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B.

C.

1) Satisfactory soil/material shall not exceed laboratory detection limits for
concentrations of Pesticides, Chlorinated Herbicides, Polyaromatic
Hydrocarbons, Total Petroleum Hydrocarbons, Volatile Organic
Compounds, and Polychlorinated Biphenyls.

2) Satisfactory soil/material shall not exceed naturally occurring background
levels for concentrations of RCRA-8 Metals in native soils on site.

3) In no case shall soil/material exceed any GA pollutant mobility
criteria (GA PMC) or residential direct exposure criteria (RES
DEC) established in Sections 22a-133k-1 through 22a-133k-3 of
the regulations of Connecticut State Agencies.

Soil/Material Origin: Provide a description for each originating off-site location or
project from which imported soil/material is obtained, including known historical
activities occurring on the site, and any possible releases that have occurred. The
following are not acceptable :

a. Soils/materials originating from sites subject to any Federal or  State
remediation program.

b. Soils/materials that have undergone any treatment process for one or more
chemical constituents listed within the Connecticut Remediation Standard
Regulations (CT RSRs).

Chemical Testing Data: For each type/classification and source of earth material
proposed, submit a letter signed by an authorized representative of Contractor stating
that such proposed earth material is free of oils, hazardous materials, or other organic
and non-organic constituents which may be considered contaminants.

Samples

1.

50-pound sample of each type of off-site bedding, fill, aggregates, and backfill that are
proposed for use at the Project Site in an air-tight container for the testing laboratory,
a minimum of one week prior to delivery of such material to the site. Use of these
proposed materials by Contractor prior to testing and approval or rejection shall be at
Contractor's risk.

Product Data

1.
2.

Plastic warning tape.

Separation fabric, filter fabric, geogrids, or similar geotextiles.

1.8 QUALITY ASSURANCE

A

Use adequate numbers of skilled workmen who are trained and experienced in the necessary
crafts and who are completely familiar with the specified requirements and methods required

for proper performance of the work in this Section. Use equipment of adequate size,

capacity and quantity to accomplish the work of this Section in a timely manner.

Codes and Standards: Perform the work of this Section in accordance with all applicable
codes, standards, and the requirements of authorities having jurisdiction.
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C.

Engineer reserves the right to perform all in-field testing specified in this Section and
reserves the right to determine the suitability of all materials to be used for fills and reject
any fill not meeting the specifications.

D.  Field Density testing and subgrade observation shall be performed by the designated entity
Weather Limitations:
1. Material excavated when frozen or when air temperature is less than
32 degrees Fahrenheit (32 F) shall not be used as fill or backfill until material
completely thaws.
2. Material excavated during inclement weather shall not be used as fill or backfill until
after material drains and dries sufficiently for proper compaction.
1.9 TESTING
A.  Testing by Owner: The Owner will retain a testing entity (testing representative) to perform
field observation and testing of the work under this Section. The testing entity’s presence
does not constitute supervision or direction of Contractor’s work. Neither the presence of
the testing entity nor any observations and testing performed by him, nor any notice or
failure to give notice shall excuse Contractor from conformance with these Specifications or
from defects discovered in his work.
B.  Testing by Contractor:

1. Gradation analysis for each type of borrow and on-site fill materials by ASTM D422.

2. Soil classification (ASTM D2487) and Moisture-Dry Density Curve (Proctor Test-
Modified) by ASTM D1557 for all proposed fill and backfill materials.

3. Frequency: Perform tests from each proposed material source, at a rate of one test for
every 1,000 cubic yards of soil type.

4, Chemical Testing: Prior to delivery of any earth material to the Project Site, conduct
chemical testing to demonstrate that such material is free of oils, hazardous materials,
or other organic and non-organic constituents which may be considered contaminants.
Refer to “Chemical Analysis” under Article 1.7 herein.

1.10 SEPARATION OF SURFACE MATERIALS

A

C.

When excavations are to be made in paved surfaces, the pavement shall be removed so as to
provide a clean uniform edge with a minimum disturbance of remaining pavement. Saw
cutting the pavement to provide a clean, uniform edge shall normally be required, unless
otherwise approved in the Contract.

If pavement is removed in large pieces, it shall not be mixed with other excavated material,
but shall be disposed of away from the site of the Work before the remainder of the
excavation is made.

The attention of the Contractor is directed to the specifications for replacing pavement.

1.11 EXCAVATED MATERIAL
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A.

Placement

1. Excavated material shall be so placed as not to interfere with travel or movement on
existing streets, driveways, sidewalks or other areas designated to remain undisturbed.
Excavated material shall not be deposited on private property without the written
consent of the property owner(s) and approval of Engineer.

2. No excavated material shall be stored on top of installed pipe or other construction.
Contractor shall consider surcharge loads when stockpiling excavated material
adjacent to trenches, and take any measure required to prevent cave-in, including but
not limited to, trench support systems and/or stockpiling excavated material remote
from trench.

No excavated materials shall be removed from the Project Site or disposed of by Contractor,
except as approved by Engineer.

Suitable excavated material may be used for Common Fill or Backfill on other parts of the
Work, if specifically approved by Engineer.

Material excavated from private property shall belong to the property Owner, or his
representative, and shall be disposed of by the Contractor, as required by said Owner or his
representative. If the Contractor fails to promptly remove such surplus material, Engineer
may have the same done and charge the cost thereof as money paid to the Contractor.

Contractor shall be responsible for the proper disposal of all unsuitable excavated materials.
Owner’s testing representative will determine what is suitable or unsuitable material where
guestions arise.

1.12 SHEETING, SHORING AND BRACING

A.

Provide earth retention systems as required by federal, state and local regulations. Shoring
and bracing of trenches and other excavations shall be in accordance with the latest OSHA
Standards and Interpretations, and to all other applicable codes, rules and regulations of
federal, state and local authorities.

1.13 DRAINAGE

A.

At all times during construction, Contractor shall temporarily provide, place and maintain
ample means and devices with which to remove promptly, and dispose of properly, all water
entering trenches and other excavations, or water that may flow along or across the site of
the Work, and keep said excavations dry until the structures, pipes, and appurtenances to be
built therein have been completed to such extent that they will not be damaged. At the
conclusion of the work, Contractor shall remove such temporary means and devices.

All groundwater which may be found in the trenches and foundation excavations, and any
water which may get into them from any cause whatsoever, shall be pumped or bailed out,
so that the trench shall be dry during pipe laying and backfilling and during the placement of
concrete.
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C.

1.14 UTILITIES
A.

All water pumped or drained from the Work shall be managed in accordance with applicable
specification sections and discharge permits, without undue interference with other work or
damage to pavements, other surfaces, or property.

Prior to commencing earthwork operations, comply with utility mark-out requirements of the
Call-Before-You-Dig System (1-800-922-4455).

1.

Confirm the location of all subsurface utilities marked through the Call-Before-You-
Dig System.

Not all subsurface facilities or structures will be identified through the Call-Before-
You-Dig System. Confirm the location of other subsurface facilities or structures
prior to commencing earthwork operations. Field-mark utilities as required.

1.15 COORDINATION

A.

Prior to commencing earthwork operations, meet with representatives of governing
authorities, Engineer, testing entity, and other pertinent entities.

1.

Review earthwork procedures and responsibilities including Contractor's schedule of
operations, scheduling observation and testing procedures and requirements.

Notify participants at least three (3) working days prior to convening conference.
Record discussions and agreements and furnish copies to each participant.

Contractor shall at all times so conduct his work as to insure the least possible
inconvenience to the general public and the residents in the vicinity of the work. Fire
hydrants on or adjacent to the work shall be kept accessible to firefighting equipment
at all times. Temporary provisions shall be made by Contractor to ensure the proper
functioning of all gutters, sewer inlets, drainage ditches, and irrigation ditches, which
shall not be obstructed except as approved by Engineer.

Benchmark/Monument Protection: Protect and maintain benchmarks, monuments or other
established reference points and property corners. If disturbed or destroyed, replace at no
cost to Owner.

Provide five (5) days advance notice to Engineer and testing entity for any proposed
earthwork operation requiring observation and/or testing.
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PART 2 PRODUCTS
2.1 SOIL MATERIALS

A.  Satisfactory materials shall not contain shale, clay, ash, slag, friable material, organic or
vegetative materials, topsoil, wood, trash, broken concrete, masonry rubble, trash, refuse, or
frozen materials.

B.  Unsatisfactory Soils: Soil materials not meeting the requirements for Satisfactory Soils.

1. Unsatisfactory soils also include satisfactory soils not maintained within two (2)
percent of optimum moisture content at time of compaction.

2.2 COMMON FILL/ORDINARY BORROW

A.  Earth materials classified by ASTM D 2487 as GW, GP, GM, GP-GM, GW-GM, GP-GC,
SW, SP, and SM that are free of clay.

B. Common Fill material is subject to the approval of Engineer and may be either material
removed from excavations or borrow from off site. It shall have physical properties such
that it can be readily spread and after it has been placed and properly compacted, it will form
a dense, stable fill.

C.  Common Fill shall be graded as follows:

Gradation of Common Fill

Sieve Percent Passing by
Weight
6” 100
35”7 50-100
3/4” 50-80
No. 4 25-55
No. 200 0-20

1. Common Fill shall not be used at locations where use of a Select Fill is indicated.
2.3 BANK RUN GRAVEL

A.  Granular material, well graded from fine to coarse, obtained from approved natural deposits
and unprocessed, except for the removal of unacceptable material and stones larger than the
maximum size permitted.
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B.

2.4

2.5

EARTHWORK

Bank Run Gravel shall be graded as follows:

1.

Gradation of Bank Run Gravel (ConnDOT Grading “C”)

. Percent Passing by
Sieve Weight
1 100
8 45-80
Ys 25-60
No. 10 15-45
No. 40 5-25
No. 100 0-10
No. 200 0-5

GRANULAR FILL

A
B.

Broken or crushed stone, gravel, or a mixture thereof.

Broken or crushed stone

1.

312310-11

The product resulting from the artificial crushing of rocks, boulders or large
cobblestones, substantially all faces of which have resulted from the crushing
operation. Broken or crushed stone shall consist of sound, tough, durable stone,
reasonably free from soft, thin, elongated, laminated, friable, micaceous or

disintegrated pieces.

Bank or crushed gravel

1.

Granular Fill shall be graded as follows:
1.

Sound, tough, durable particles of crushed or uncrushed gravel, free from soft, thin,
elongated or laminated pieces and vegetable or other deleterious substances. Crushed
gravel shall be the manufactured product resulting from the deliberate mechanical
crushing of gravel with at least 50% of the gravel retained on the No. 4 sieve having at

least one fractured face.

Gradation of Granular Fill (ConnDOT Grading “A”)

Sieve Percent Passing by
Weight
3 100
117 55-100
1/4” 25-60
No. 10 15-45
No. 40 5-25
No. 100 0-10
No. 200 0-5

SCREENED GRAVEL AND CRUSHED STONE
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A.  Screened gravel, well graded in size from 3/8 inch to 3/4 inch. The gravel shall consist of
clean, hard, and durable particles or fragments. Crushed rock of suitable size and grading
may be used instead of screened gravel.

B.  Screened Gravel shall be graded as follows:

1. Gradation of Screened Gravel (ConnDOT Gradation No. 6)

Sieve Percent Passing by
Weight
1” 100
3/4” 90-100
1/2” 20-55
3/8” 0-15
No. 4 0-5

2.6 SUBBASE
A. Bank or Crushed Gravel

1. Sound, tough, durable particles of crushed or uncrushed gravel, free from soft, thin,
elongated or laminated pieces. It shall be hard and durable enough to resist
weathering, traffic abrasion and crushing.

2. Bank or crushed gravel for subbase shall be graded as follows:
3. Gradation of Bank or Crushed Gravel Subbase (ConnDOT Gradation “B”)

Sieve Percent Passing by
Weight
5” 100
31/2” 90-100
11/2” 55-95
1/4” 25-60
No. 10 15-45
No. 40 5-25
No. 100 0-10
No. 200 0-5

B. Crusher-Run Stone

1. Sound, tough, durable broken stone. It shall be reasonably free from soft, thin,
elongated, laminated, friable, micaceous or disintegrated pieces.

2. Loss on Abrasion: The crusher-run stone shall show a loss on abrasion of not more
than fifty percent using AASHTO Method T 96.

3. Crusher-run stone shall for subbase shall be graded as follows:

4. Gradation of Crusher Run Stone Subbase (ConnDOT Gradation “A”)
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Sieve Percent Passing by
Weight
31/2” 100
11/2” 55-100
1/4” 25-60
No. 10 15-45
No. 40 5-25
No. 100 0-10
No. 200 0-5

2.7 PROCESSED AGGREGATE BASE

A.  Coarse aggregates and fine aggregates shall be combined and mixed by approved methods so

that the resulting material shall conform to the following gradation:

1. Gradation of Processed Aggregate Base

Sieve Percent Passing by
Weight
21/2” 100
2” 95-100
3/4” 50-75
1/4” 25-45
No. 40 5-20
No. 100 2-12

B.  Coarse Aggregate: Either gravel, broken stone or a combination thereof. When tested by
means of the Los Angeles Machine, using AASHTO Method T 96, the coarse aggregate
shall not have a loss of more than 50%.

1. If gravel is used for the coarse aggregate, it shall consist of sound, tough, durable
particles of crushed or uncrushed gravel or a mixture thereof, free from soft, thin,
elongated or laminated pieces, lumps of clay, loam and vegetable or other deleterious
substances.

2. If broken stone is used for the coarse aggregate, it shall consist of sound, tough,
durable fragments of rock of uniform quality throughout. It shall be free from soft
disintegrated pieces, mud, dirt, organic or other injurious material.

3. Soundness for Gravel and Broken Stone: When tested by magnesium sulfate solution
for soundness using AASHTO Method T 104, the coarse aggregate shall show a loss
of not more than 15% at the end of 5 cycles.

C.  Fine Aggregate: Natural sand, stone sand, screenings or any combination thereof. The fine
aggregate shall be limited to material 95% of which passes a No. 4 (4.75-mm) sieve having
square openings and not more than 8% of which passes a No. 200 (75-um) sieve. The
material shall be free from clay, loam and deleterious materials.
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1.
2.
2.8 BEDDING
A.

Plasticity: When natural sand is used, the fine aggregate shall conform to the
following:

a. When the fraction of the dry sample passing the No. 100 mesh sieve is 4% or
less by weight (mass), no plastic limit test will be made.

b. When the fraction of the dry sample passing the No. 100 mesh sieve is greater
than 4% and not greater than 8% by weight (mass), that fraction shall not have
sufficient plasticity to permit the performing of the plastic limit test using
AASHTO Method T 90.

C. When the fraction of the dry sample passing the No. 100 mesh sieve is greater
than 8% by weight (mass), the sample will be washed; and the additional
material passing the No. 100 mesh sieve shall be determined by AASHTO
Method T 146, except that the No. 100 mesh sieve will be substituted for the
No. 40 mesh sieve where the latter is specified in AASHTO Method T 146. The
combined materials that passed the No. 100 mesh sieve shall not have sufficient
plasticity to permit the performing of the plastic limit test using AASHTO
Method T 90.

Plasticity: When screenings or any combination of screenings and natural sand or any
combination of stone sand and natural sand are used, the following requirements shall

apply:

a. When the fraction of the dry sample passing the No. 100 mesh sieve is 6% or
less by weight (mass), no plastic limit test will be made.

b. When the fraction of the dry sample passing the No. 100 mesh sieve is greater
than 6% and not greater than 10% by mass, that fraction shall not have
sufficient plasticity to permit the performing of the plastic limit test, using
AASHTO Method T 90.

C. When the fraction of the dry sample passing the No. 100 mesh sieve is greater
than 10% by weight (mass), the sample shall be washed; and additional
material passing the No. 100 mesh sieve shall be determined by AASHTO
Method T 146, except that the No. 100 mesh sieve shall be substituted for the
No. 40 mesh sieve where the latter is specified in AASHTO Method T 146. The
combined materials that have passed the No. 100 mesh sieve shall not have
sufficient plasticity to permit the performing of the plastic limit test using
AASHTO Method T 90.

Slabs on grade

1.

Granular Fill unless otherwise indicated.



Surplus Store Ramp EARTHWORK 31 2310-15

Project # 901939
B.  Utilities

1. Unless otherwise indicated for a specific utility, bedding shall consist of screened
gravel, maximum size 3/4 inches and minimum size 3/8 inches.

2. Flexible Pipe: Unless otherwise indicated, ASTM D2321, bedding, haunching, and
initial backfill material shall be placed in six-inch lifts and be Class 1A, IB, or i
embedment material unless otherwise approved by Engineer.

3. When clay, wet, soft or silty soil conditions prevail, 3/4-inch crushed stone shall be
used for bedding of pipe.

29 SAND

A. Sand shall consist of clean, hard, durable, uncoated particles of quartz or other rock. It shall
not contain more than 3% of material finer than a #200 sieve.

B.  Organic Impurities: Fine aggregate subjected to the colorimetric test shall not produce a
color darker than Gardner Color Standard No. 11, using AASHTO T 21. If the fine
aggregate fails to meet this requirement, the provisions of AASHTO M 6, Section 5.2, will
govern.

C.  Sand shall be uniformly graded as follows:

Gradation of Sand

Sieve Percent Passing by
Weight
3/8” 100
No. 4 95-100
No. 8 80-100
No. 16 50-85
No. 30 25-60
No. 50 10-30
No. 100 2-10

D. The above gradation represents the extreme limits which shall determine suitability for use
from all sources of supply. The gradation from any one source shall be reasonably uniform
and not subject to the extreme percentages of gradation specified above. For the purpose of
determining the degree of uniformity, a fineness modulus determination will be made upon
representative samples from any source. Fine aggregate from any one source having a
variation in fineness modulus greater than 0.20 either way from the fineness modulus of the
representative sample will be rejected.

2.10 FLOWABLE CONCRETE FILL/BACKFILL (FLOWFILL)

A. Cementitious material, ACI 229R, comprised of cement, aggregates, fly ash, water, and
admixtures, capable of being poured or pumped, self-leveling, self curing to specified
strengths.
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B.

Excavatable flowfill: Concrete strength shall be liquid enough to flow, be self-leveling and
excavatable by hand methods. Unless otherwise specified, excavatable flowfill shall have a
minimum 28 day compressive strength of 30 psi, and shall not exceed 100 psi.

Non-excavatable flowable: Concrete strength shall be liquid enough to flow and be self-
leveling and excavatable by machine equipment. Unless otherwise specified, non-
excavatable flowfill shall have a minimum 28-day compressive strength of 125 psi, and shall
not exceed 200 psi.

2.11 DETECTABLE WARNING TAPE

A.

PART 3

Acid and alkali-resistant polyethylene film warning tape manufactured for marking and
identifying underground utilities, minimum 6 inches wide and 4 mils thick, continuously
inscribed with a description of utility, with metallic core encased in a protective jacket for
corrosion protection, detectable by metal detector when tape is buried up to 30 inches deep;
colored as follows:

1. Red: Electric power lines, electric power conduits and other electric power facilities.

2. Yellow: Gas, oil petroleum products, steam, compressed air, compressed gas and all
other hazardous materials.

3. Blue: Water.

4, Orange: Communication lines or cables, including but not limited to telephone, fire
signals, cable television, and electronic controls.

5. Green: Storm drainage and sanitary sewer systems, including force mains and other
non-hazardous materials.

6. Brown: Chilled Water and Other.
EXECUTION

3.1 PREPARATION

A

Notify “Call-Before-You-Dig” to request a utility mark-out for the Project Site prior to any
earth disturbance. Provide written confirmation to Engineer that such mark-out has been
completed..

Take precautions for preventing injuries to persons or damage to property in or about the
work. Protect structures, utilities, sidewalks, pavements and other facilities from damage
caused by settlement, lateral movement, undermining, washout and other hazards created by
earthwork operations.

Protect sub-grades and foundation soils against freezing temperatures or frost. Provide
protective insulating materials as necessary.

Provide erosion-control measures to prevent erosion or displacement of soils and discharge
of soil-bearing water runoff or airborne dust to adjacent properties and walkways.
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CLEARING AND GRUBBING

3.2

3.3

3.4

A.

Clear, grub, remove, and dispose of all vegetation and debris within the limits of
construction, as designated on the plans or as required by Engineer. Contractor shall remove
only those trees and shrubs absolutely necessary to allow for the construction. The work
shall also include the preservation from injury of defacement of all vegetation or object
designated to remain. Refer to Section 31 1100 — Clearing and Grubbing.

DEWATERING

A.
B.

Comply with all applicable permit requirements.

Prevent surface water and ground water from entering excavations, from ponding on
prepared subgrade and from flooding Project site and surrounding area.

Protect sub-grades from softening, undermining, washout and damage by rain or water
accumulation.

1. Reroute surface water runoff away from excavated areas. Do not allow water to
accumulate in excavations. Do not use excavated trenches as temporary drainage
ditches.

2. Install de-watering system to keep subgrades dry and convey ground water away from
excavations.

EXCAVATION

A.

Dust Control: During the progress of the Work, Contractor shall conduct his operations and
maintain the area of his activities in order to minimize the creation and dispersion of dust.
Refer to Section 01 5714- Temporary Dust Control.

Make excavations in such manner, and to such widths, as will give suitable room for
building the structures or laying and joining pipe, but complying with the trench limits
shown on the drawings; shall furnish and place all sheeting, bracing, and supports; and shall
render the bottom of the excavation firm and dry, and in all respects, acceptable.

Excavate to the exact elevations shown on the plans, or as directed by Engineer. If
Contractor excavates below the elevations specified on the plans, he shall bring the
excavation back to the proper elevation (except as hereinafter noted) by backfilling with
Granular Fill and tamping to provide a compact base